
Time Risk 
Allowance

Activity ID Activity Name Original
Duration

Remaining
 Duration

Start Finish Free Float Total
Float

710026 - JXX-XX-PR-PC-0005 SLM Stage 1 MASTER710026 - JXX-XX-PR-PC-0005 SLM Stage 1 MASTER710026 - JXX-XX-PR-PC-0005 SLM Stage 1 MASTER 1171.00 1171.00 29-Apr-24 A 22-Dec-28 0.00 0.00

SOUTHAMPTON LINK MAINSOUTHAMPTON LINK MAINSOUTHAMPTON LINK MAIN 1171.00 1171.00 29-Apr-24 A 22-Dec-28 0.00 0.00

PROJECT MANAGEMENTPROJECT MANAGEMENTPROJECT MANAGEMENT 1171.00 1171.00 07-May-24 22-Dec-28 0.00 0.00

KEY MILESTONESKEY MILESTONESKEY MILESTONES 1171.00 1171.00 07-May-24 22-Dec-28 0.00 0.00

Stage 1 / AMP7 CompletionStage 1 / AMP7 CompletionStage 1 / AMP7 Completion 472.00 472.00 07-May-24 07-Apr-26 0.00 599.00

MilestonesMilestonesMilestones 472.00 472.00 07-May-24 07-Apr-26 0.00 599.00

AMP7AMP7AMP7 299.00 299.00 07-May-24 21-Jul-25 0.00 772.00

Commencement MilestonesCommencement Milestones 82.00 82.00 07-May-24 02-Sep-24 0.00 141.00

SLM-DP2-A1012 Commencement of Works associated with AMP7 Completion 0.00 0.00 07-May-24 0.00 0.00

SLM-DP2-A1107 Commencement of AMP7 Enabling / Mobilisation Works 0.00 0.00 02-Sep-24* 0.00 141.00

Completion MilestonesCompletion Milestones 160.00 160.00 19-Nov-24 21-Jul-25 0.00 772.00

SLM-DP2-A1137 Completion of Survey / Investigation Works 0.00 0.00 19-Nov-24 160.00 932.00

SLM-DP2-A1325 Completion of Dewatering Survey and Works 0.00 0.00 21-Jul-25 0.00 772.00

SLM-DP2-A1326 Completion of AMP7 Works 0.00 0.00 21-Jul-25 772.00 772.00

AMP8AMP8AMP8 285.00 285.00 10-Feb-25 07-Apr-26 0.00 489.00

Commencement MilestonesCommencement Milestones 285.00 285.00 10-Feb-25 07-Apr-26 0.00 261.00

SLM-DP2-A1302 TIME PERIOD from Stage 2 Contract Award to Main Construction Start in 202535.00 35.00 10-Feb-25 28-Mar-25 0.00 1.00

SLM-DP2-A1347 Commencement of Works associated with AMP8 Completion 2025 0.00 0.00 31-Mar-25* 0.00 1.00

SLM-DP2-A1348 Design Remobilisation Period for AMP8 Works 23.00 23.00 31-Mar-25 02-May-25 0.00 317.00

SLM-DP2-A1349 Mobilisation of Construction Staff for Main Works AMP8 2025 5.00 5.00 31-Mar-25 04-Apr-25 0.00 111.00

SLM-DP2-A1538 Commencement of AMP8 Enabling / Mobilisation Works 0.00 0.00 01-Sep-25* 0.00 209.00

SLM-DP2-A1796 Commencement of Works associated with AMP8 Completion 2026 0.00 0.00 30-Mar-26* 0.00 261.00

SLM-DP2-A1797 Mobilisation of Construction Staff for Main Works AMP8 2026 5.00 5.00 30-Mar-26 07-Apr-26 0.00 261.00

Procurement Completion MilestonesProcurement Completion Milestones 35.00 35.00 07-Apr-25 30-May-25 0.00 698.00

SLM-DP2-A1359 Section02:  Pipes Available 0.00 0.00 07-Apr-25 0.00 103.00

SLM-DP2-A1368 Section03:  Pipes Available 0.00 0.00 14-Apr-25 0.00 304.00

SLM-DP2-A1407 Section02:  Valves Available 0.00 0.00 30-May-25 0.00 698.00

SLM-DP2-A1408 Section03:  Valves Available 0.00 0.00 30-May-25 0.00 681.00

MLOC PROCESSMLOC PROCESSMLOC PROCESS 187.00 187.00 07-May-24 07-Feb-25 0.00 1.00

MLOC GovernanceMLOC GovernanceMLOC Governance 187.00 187.00 07-May-24 07-Feb-25 0.00 1.00

MGJV MLOC GovernanceMGJV MLOC GovernanceMGJV MLOC Governance 99.00 99.00 07-May-24 24-Sep-24 0.00 0.00

SLM-DP2-A1013 MGJV Prepare MLOC Submission alongside CIT 63.00 63.00 07-May-24 02-Aug-24 0.00 0.00

SLM-DP2-A1086 MGJV Internal Review 10.00 10.00 05-Aug-24 16-Aug-24 0.00 0.00

SLM-DP2-A1090 Prepare for MGJV Board Approval 2.00 2.00 19-Aug-24 20-Aug-24 0.00 0.00

SLM-DP2-A1095 MWS Board Approval Meeting 1.00 1.00 21-Aug-24 21-Aug-24 0.00 0.00

SLM-DP2-A1096 Prepare for BU MD Approval Meeting 4.00 4.00 22-Aug-24 28-Aug-24 0.00 0.00

SLM-DP2-A1102 GT Board Approval Meeting 1.00 1.00 29-Aug-24 29-Aug-24 0.00 0.00

SLM-DP2-A1103 Prepare for Joint Parent Company Approval Meeting 5.00 5.00 30-Aug-24 05-Sep-24 0.00 0.00

SLM-DP2-A1111 Joint Parent Company Approval Meeting 1.00 1.00 06-Sep-24 06-Sep-24 0.00 0.00

SLM-DP2-A1115 Final Documentation preparation for Submission 12.00 12.00 09-Sep-24 24-Sep-24 0.00 0.00

SLM-DP2-A1121 MGJV Issue Final MLOC Submission to SW 0.00 0.00 24-Sep-24 0.00 0.00

CIT MLOC ReviewCIT MLOC ReviewCIT MLOC Review 18.00 18.00 25-Sep-24 18-Oct-24 0.00 0.00

SLM-DP2-A1124 ---CIT Assure MLOC Pre ID3--- 8.00 8.00 25-Sep-24 04-Oct-24 0.00 0.00

SLM-DP2-A1131 CIT Complete MLOC Assurance 0.00 0.00 04-Oct-24 0.00 0.00

SLM-DP2-A1132 MLOC Review Period 10.00 10.00 07-Oct-24 18-Oct-24 0.00 0.00

ID3 GOVERNANCEID3 GOVERNANCEID3 GOVERNANCE 31.00 31.00 16-Oct-24 27-Nov-24 0.00 0.00

SLM-DP2-A1139 Complete all ID3 Documentation 3.00 3.00 16-Oct-24 18-Oct-24 0.00 0.00

SLM-DP2-A1150 Issue ID3 Documentation for Approval 3.00 3.00 21-Oct-24 23-Oct-24 0.00 0.00

SLM-DP2-A1170 PSG Approval Meeting 1.00 1.00 24-Oct-24 24-Oct-24 0.00 0.00

SLM-DP2-A1173 PSG Approval 0.00 0.00 24-Oct-24 12.13 12.13
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Commencement of Works associated with AMP7 Completion

Commencement of AMP7 Enabling / Mobilisation Works

Completion of Survey / Investigation Works

Completion of Dewatering Survey and Works

Completion of AMP7 Works

TIME PERIOD from Stage 2 Contract Award to Main Construction Start in 2025

Commencement of Works associated with AMP8 Completion 2025

Design Remobilisation Period for AMP8 Works

Mobilisation of Construction Staff for Main Works AMP8 2025

Commencement of AMP8 Enabling / Mobilisation Works

Commencement of Works associated with AMP8 Completion 2026

Mobilisation of Construction Staff for Main Works AMP8 2026

Section02:  Pipes Available

Section03:  Pipes Available

Section02:  Valves Available

Section03:  Valves Available

MGJV Prepare MLOC Submission alongside CIT

MGJV Internal Review

Prepare for MGJV Board Approval

MWS Board Approval Meeting

Prepare for BU MD Approval Meeting

GT Board Approval Meeting

Prepare for Joint Parent Company Approval Meeting

Joint Parent Company Approval Meeting

Final Documentation preparation for Submission

MGJV Issue Final MLOC Submission to SW

---CIT Assure MLOC Pre ID3---
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Issue ID3 Documentation for Approval

PSG Approval Meeting
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SLM-DP2-A1190 Totex IC Meeting 1.00 1.00 12-Nov-24 12-Nov-24 0.00 0.00

SLM-DP2-A1192 Totex Approval 0.00 0.00 12-Nov-24 10.13 10.13

SLM-DP2-A1230 ID3 - Board Meeting 1.00 1.00 27-Nov-24 27-Nov-24 0.00 0.00

SLM-DP2-A1231 ID3 Board Approval 0.00 0.00 27-Nov-24 0.00 0.00

Stage 2 Contract AwardStage 2 Contract AwardStage 2 Contract Award 42.00 42.00 28-Nov-24 07-Feb-25 0.00 1.00

SLM-DP2-A1232 TIME PERIOD Allowance for SW to issue Stage 2 Contract to MGJV42.00 42.00 28-Nov-24 07-Feb-25 0.00 1.00

SLM-DP2-A1299 SW Issue Stage 2 Contract to MGJV 0.00 0.00 07-Feb-25 0.00 1.00

Stage 2 WorksStage 2 WorksStage 2 Works 959.00 959.00 07-Feb-25 22-Dec-28 0.00 0.00

SLM-DP2-A1300 Stage 2 Contract Award 0.00 0.00 07-Feb-25 0.00 1.00

SLM-DP2-A1301 Stage 2 Contract Mobilisation 10.00 10.00 10-Feb-25 21-Feb-25 0.00 26.00

SLM-DP2-A1317 Stage 2 Starting Date 0.00 0.00 24-Feb-25 25.00 26.00

SLM-DP2-A1346 Stage 2 Start On Site No Earlier than MON 31-MAR-2025] 0.00 0.00 31-Mar-25* 0.00 1.00

SLM-DP2-A2250 Stage 2 Planned Completion 0.00 0.00 08-Sep-28 0.00 0.00

SLM-DP2-A2251 Stage 2 Terminal Float 75.00 75.00 11-Sep-28 22-Dec-28 0.00 0.00

SLM-DP2-A2253 Stage 2 Contract Completion (Whole of the Works) 0.00 0.00 22-Dec-28* 0.00 0.00

Project MilestonesProject MilestonesProject Milestones 1035.00 1035.00 07-May-24 15-Jun-28 0.00 136.00

Southern WaterSouthern WaterSouthern Water 853.00 853.00 05-Aug-24 31-Dec-27 0.00 255.00

SW GovernanceSW GovernanceSW Governance 482.00 482.00 05-Aug-24 21-Jul-26 0.00 526.00

Risk & Value (R&V) DatesRisk & Value (R&V) Dates 482.00 482.00 05-Aug-24 21-Jul-26 0.00 526.00

SLM-DP2-A3000 R&V4 - Pre MLOC 0.00 0.00 05-Aug-24 42.00 1008.00

SLM-DP2-A3003 Section 02:  R&V5 -  to Yewhill Pipeline Trenchless Crossings A0.00 0.00 02-Oct-24 220.00 966.00

SLM-DP2-A3002 Section 02:  R&V5 -  to Yewhill Pipeline 0.00 0.00 11-Nov-24 192.00 938.00

SLM-DP2-A3005 Section 03:  R&V5 -Yewhill to Rownhams Pipeline 0.00 0.00 11-Nov-24 0.00 938.00

SLM-DP2-A3017 Section 04:  R&V5 - NewYewhill WSR 0.00 0.00 13-Jan-25 0.00 903.00

SLM-DP2-A3037 Section 05:  R&V5 - Rownhams Connections 0.00 0.00 07-Feb-25 0.00 884.00

SLM-DP2-A3001 Section 01:  R&V5 -  HLPS 0.00 0.00 28-Mar-25 0.00 849.00

SLM-DP2-A3004 Section 02:  R&V5 -  to Yewhill Pipeline Trenchless Crossings B0.00 0.00 27-Aug-25 0.00 746.00

SLM-DP2-A3027 Section 05:  R&V5 -  Connections 0.00 0.00 14-Nov-25 0.00 689.00

SLM-DP2-A3007 Section 03:  R&V5 -Yewhill to Rownhams Pipeline Trenchless Crossings B0.00 0.00 25-Mar-26 80.00 606.00

SLM-DP2-A3006 Section 03:  R&V5 -Yewhill to Rownhams Pipeline Trenchless Crossings A0.00 0.00 21-Jul-26 0.00 526.00

Regulatory Date and BENEFICIAL USERegulatory Date and BENEFICIAL USERegulatory Date and BENEFICIAL USE 197.00 197.00 31-Mar-27 31-Dec-27 0.00 255.00

SLM-DP2-A2145 REGULATORY DATE for the Works:  [31-MAR-2027] 0.00 0.00 31-Mar-27* 0.00 0.00

SLM-DP2-A2244 BENEFICIAL USE for the Works 0.00 0.00 31-Dec-27 255.00 255.00

MGJVMGJVMGJV 1035.00 1035.00 07-May-24 15-Jun-28 0.00 136.00

DesignDesignDesign 545.00 545.00 07-May-24 21-Jul-26 0.00 526.00

Section 1:   HLPSSection 1:   HLPS 50.00 50.00 20-Jan-25 28-Mar-25 0.00 849.00

SLM-DP2-A2261 Section 01:  Commencement of Design:   HLPS 0.00 0.00 20-Jan-25 50.00 899.00

SLM-DP2-A1341 Section 01:  Completion of Design:   HLPS 0.00 0.00 28-Mar-25 849.00 849.00

Section 2:   WSW to Yewhill WSRSection 2:   WSW to Yewhill WSR 325.00 325.00 07-May-24 27-Aug-25 0.00 746.00

SLM-DP2-A2263 Section 02:  Commencement of Design:   WSW to Yewhill WSR0.00 0.00 07-May-24 325.00 1071.00

SLM-DP2-A1783 Section 02:  Completion of Design:   WSW to Yewhill WSR0.00 0.00 27-Aug-25 746.00 746.00

Section 3:  Yewhill WSR to Rownhams WSRSection 3:  Yewhill WSR to Rownhams WSR 545.00 545.00 07-May-24 21-Jul-26 0.00 526.00

SLM-DP2-A2271 Section 03:  Commencement of Design:  Yewhill WSR to Rownhams WSR  (AMP7 Period)0.00 0.00 07-May-24 133.00 1071.00

SLM-DP2-A1201 Section 03:  Completion of Design:  Yewhill WSR to Rownhams WSR  (AMP7 Period)0.00 0.00 11-Nov-24 938.00 938.00

SLM-DP2-A1784 Section 03:  Completion of Design:  Yewhill WSR to Rownhams WSR  (AMP8 Period)0.00 0.00 21-Jul-26 526.00 526.00

Section 4:  New Yewhill WSR incl. ConnectionsSection 4:  New Yewhill WSR incl. Connections 168.00 168.00 07-May-24 13-Jan-25 0.00 903.00

SLM-DP2-A2260 Section 04:  Commencement of Design:  NEW Yewhill WSR 0.00 0.00 07-May-24 168.00 1071.00

SLM-DP2-A1280 Section 04:  Completion of Design:  NEW Yewhill WSR 0.00 0.00 13-Jan-25 903.00 903.00

Section 5:   WSW ConnectionsSection 5:   WSW Connections 342.00 342.00 02-Jul-24 14-Nov-25 0.00 689.00

SLM-DP2-A2254 Section 05:  Commencement of Design:   WSW Connections0.00 0.00 02-Jul-24 75.00 1031.00

SLM-DP2-A2264 Section 05:  Completion of Design:   WSW Connections without MEICA Details0.00 0.00 16-Oct-24 267.00 956.00

AAAAA AAAA AAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAAA AAAA AAAA

Totex IC Meeting

Totex Approval

ID3 - Board Meeting

ID3 Board Approval

TIME PERIOD Allowance for SW to issue Stage 2 Contract to MGJV

SW Issue Stage 2 Contract to MGJV

Stage 2 Contract Award

Stage 2 Contract Mobilisation

Stage 2 Starting Date

Stage 2 Start On Site No Earlier than MON 31-MAR-2025]

Stage 2 Planned Completion

Stage 2 Terminal Float

Stage 2 Contract Completion (Whole of the Works)

R&V4 - Pre MLOC

Section 02:  R&V5 -  to Yewhill Pipeline Trenchless Crossings A

Section 02:  R&V5 -  to Yewhill Pipeline

Section 03:  R&V5 -Yewhill to Rownhams Pipeline

Section 04:  R&V5 - NewYewhill WSR

Section 05:  R&V5 - Rownhams Connections

Section 01:  R&V5 -  HLPS

Section 02:  R&V5 -  to Yewhill Pipeline Trenchless Crossings B

Section 05:  R&V5 -  Connections

Section 03:  R&V5 -Yewhill to Rownhams Pipeline Trenchless Crossings B

Section 03:  R&V5 -Yewhill to Rownhams Pipeline Trenchless Crossings A

REGULATORY DATE for the Works:  [31-MAR-2027]

BENEFICIAL USE for the Works

Section 01:  Commencement of Design:   HLPS

Section 01:  Completion of Design:   HLPS

Section 02:  Commencement of Design:   WSW to Yewhill WSR

Section 02:  Completion of Design:   WSW to Yewhill WSR

Section 03:  Commencement of Design:  Yewhill WSR to Rownhams WSR  (AMP7 Period)

Section 03:  Completion of Design:  Yewhill WSR to Rownhams WSR  (AMP7 Period)

Section 03:  Completion of Design:  Yewhill WSR to Rownhams WSR  (AMP8 Period)

Section 04:  Commencement of Design:  NEW Yewhill WSR

Section 04:  Completion of Design:  NEW Yewhill WSR

Section 05:  Commencement of Design:   WSW Connections

Section 05:  Completion of Design:   WSW Connections without MEICA Details
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SLM-DP2-A1684 Section 05:  Completion of Design:   WSW Connections with MEICA Details0.00 0.00 14-Nov-25 689.00 689.00

Section 6:  Rownhams WSR ConnectionsSection 6:  Rownhams WSR Connections 187.00 187.00 07-May-24 07-Feb-25 0.00 884.00

SLM-DP2-A2274 Section 06:  Commencement of Design:  Rownhams WSR Connections0.00 0.00 07-May-24 187.00 1071.00

SLM-DP2-A1304 Section 06:  Completion of Design:  Rownhams WSR Connections 0.00 0.00 07-Feb-25 884.00 884.00

ConstructionConstructionConstruction 933.00 933.00 30-Sep-24 15-Jun-28 0.00 136.00

Section 1:   HLPSSection 1:   HLPS 115.00 115.00 08-Sep-25 27-Feb-26 0.00 699.00

SLM-DP2-A2259 Section 01:  Commencement of Construction Works:   HLPS0.00 0.00 08-Sep-25 814.00 814.00

SLM-DP2-A1739 Section 01:  Completion of Construction Works:   HLPS0.00 0.00 27-Feb-26 15.00 564.00

Section 2:   WSW to Yewhill WSRSection 2:   WSW to Yewhill WSR 484.00 484.00 30-Sep-24 17-Sep-26 0.00 425.00

SLM-DP2-A2262 Section 02:  Commencement of Construction Works:   WSW to Yewhill WSR0.00 0.00 30-Sep-24 484.00 909.00

SLM-DP2-A2132 Section 02:  Completion of Construction Works:   WSW to Yewhill WSR0.00 0.00 17-Sep-26 0.00 425.00

Section 3:  Yewhill WSR to Rownhams WSRSection 3:  Yewhill WSR to Rownhams WSR 675.00 675.00 29-Nov-24 20-Aug-27 0.00 350.00

SLM-DP2-A2272 Section 03:  Commencement of Construction Works:  Yewhill WSR to Rownhams WSR0.00 0.00 29-Nov-24 1000.00 1000.00

SLM-DP2-A2232 Section 03:  Completion of Construction Works:  Yewhill WSR to Rownhams WSR0.00 0.00 20-Aug-27 0.00 300.00

Section 4:  New Yewhill WSR incl. ConnectionsSection 4:  New Yewhill WSR incl. Connections 788.00 788.00 01-Apr-25 15-Jun-28 0.00 135.00

SLM-DP2-A2258 Section 04:  Commencement of Construction Works:  NEW Yewhill WSR0.00 0.00 01-Apr-25 923.00 923.00

SLM-DP2-A2248 Section 04:  Completion of Construction Works:  NEW Yewhill WSR0.00 0.00 15-Mar-28 62.00 62.00

SLM-DP2-A2268 Section 04:  Completion of Construction Works:  NEW Yewhill WSR - Reinstatement of Haul Road & Demobilisation0.00 0.00 15-Jun-28 0.00 0.00

Section 5:   WSW ConnectionsSection 5:   WSW Connections 85.00 85.00 28-Aug-26 08-Jan-27 0.00 489.00

SLM-DP2-A2269 Section 05:  Commencement of Construction Works:   WSW Connections0.00 0.00 28-Aug-26 574.00 574.00

SLM-DP2-A2139 Section 05:  Completion of Construction Works:   WSW Connections0.00 0.00 08-Jan-27 5.00 354.00

Section 6:  Rownhams WSR ConnectionsSection 6:  Rownhams WSR Connections 100.00 100.00 07-Aug-26 08-Jan-27 0.00 489.00

SLM-DP2-A2255 Section 06:  Commencement of Construction Works:  Rownhams WSR Connections0.00 0.00 07-Aug-26 589.00 589.00

SLM-DP2-A2015 Section 06:  Completion of Construction Works:  Rownhams WSR Connections0.00 0.00 08-Jan-27 5.00 354.00

Testing and CommissioningTesting and CommissioningTesting and Commissioning 661.00 661.00 20-May-25 31-Dec-27 0.00 255.00

Section 1:   HLPSSection 1:   HLPS 15.00 15.00 02-Mar-26 20-Mar-26 0.00 684.00

SLM-DP2-A2013 Section 01:  Commencement of Testing & Commissioning Works:  Otterbourne HLPS0.00 0.00 02-Mar-26 699.00 699.00

SLM-DP2-A1773 Section 01:  Completion of Testing & Commissioning Works:  Otterbourne HLPS0.00 0.00 20-Mar-26 435.00 549.00

Section 2:   WSW to Yewhill WSRSection 2:   WSW to Yewhill WSR 318.00 318.00 09-Jun-25 17-Sep-26 0.00 560.00

SLM-DP2-A2279 Section 02:  Commencement of Testing & Commissioning Works:  Otterbourne WSW to Yewhill WSR0.00 0.00 09-Jun-25 878.00 878.00

SLM-DP2-A2129 Section 02:  Completion of Testing & Commissioning Works:  Otterbourne WSW to Yewhill WSR0.00 0.00 17-Sep-26 311.00 425.00

Section 3:  Yewhill WSR to Rownhams WSRSection 3:  Yewhill WSR to Rownhams WSR 566.00 566.00 20-May-25 20-Aug-27 0.00 350.00

SLM-DP2-A2282 Section 03:  Commencement of Testing & Commissioning Works:  Yewhill WSR to Rownhams WSR0.00 0.00 20-May-25 891.00 891.00

SLM-DP2-A2172 Section 03:  Completion of Testing & Commissioning Works:  Yewhill WSR to Rownhams WSR0.00 0.00 20-Aug-27 95.00 214.00

Section 4:  New Yewhill WSR incl. ConnectionsSection 4:  New Yewhill WSR incl. Connections 66.00 66.00 01-Oct-27 31-Dec-27 0.00 255.00

SLM-DP2-A2273 Section 04:  Commencement of Testing & Commissioning Works:  NEW Yewhill WSR0.00 0.00 01-Oct-27 305.00 305.00

SLM-DP2-A2243 Section 04:  Completion of Testing & Commissioning Works:  NEW Yewhill WSR0.00 0.00 31-Dec-27 0.00 119.00

Section 5:   WSW ConnectionsSection 5:   WSW Connections 5.00 5.00 11-Jan-27 15-Jan-27 0.00 484.00

SLM-DP2-A2256 Section 05:  Commencement of Testing & Commissioning Works:  Testwood WSW Connections0.00 0.00 11-Jan-27 489.00 489.00

SLM-DP2-A2006 Section 05:  Completion of Testing & Commissioning Works:  Testwood WSW Connections0.00 0.00 15-Jan-27 235.00 349.00

Section 6:  Rownhams WSR ConnectionsSection 6:  Rownhams WSR Connections 5.00 5.00 11-Jan-27 15-Jan-27 0.00 484.00

SLM-DP2-A2257 Section 06:  Commencement of Testing & Commissioning Works:  Rownhams WSR Connections0.00 0.00 11-Jan-27 489.00 489.00

SLM-DP2-A2007 Section 06:  Completion of Testing & Commissioning Works:  Rownhams WSR Connections0.00 0.00 15-Jan-27 235.00 349.00

SLM WORKS - AMP7SLM WORKS - AMP7SLM WORKS - AMP7 382.00 382.00 29-Apr-24 A 14-Nov-25 0.00 764.00

SURVEY / INVESTIGATION WORKSSURVEY / INVESTIGATION WORKSSURVEY / INVESTIGATION WORKS 299.00 299.00 29-Apr-24 A 21-Jul-25 0.00 847.00

Boreholes for Trenchless CrossingsBoreholes for Trenchless CrossingsBoreholes for Trenchless Crossings 27.00 27.00 10-Jun-24 16-Jul-24 0.00 1021.00

Trenchless Crossing - Under Hook Road & Ancient WoodlandTrenchless Crossing - Under Hook Road & Ancient WoodlandTrenchless Crossing - Under Hook Road & Ancient Woodland 4.00 4.00 11-Jul-24 16-Jul-24 0.00 1021.00

SLM-DP2-A1068 Borehole SLM / UH / BH01 4.00 4.00 11-Jul-24 16-Jul-24 89.00 1021.00

Other BoreholesOther BoreholesOther Boreholes 23.00 23.00 10-Jun-24 10-Jul-24 0.00 1021.00

SLM-DP2-A1027 Borehole SLM / UW / BH01 (Hoe Lane) 3.00 3.00 10-Jun-24 12-Jun-24 0.00 1021.00

SLM-DP2-A1037 Borehole SLM / UW / BH02 (Hoe Lane) 3.00 3.00 13-Jun-24 17-Jun-24 0.00 1021.00
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Section 05:  Completion of Design:   WSW Connections with MEICA Details

Section 06:  Commencement of Design:  Rownhams WSR Connections

Section 06:  Completion of Design:  Rownhams WSR Connections

Section 01:  Commencement of Construction Works:   HLPS

Section 01:  Completion of Construction Works:   HLPS

Section 02:  Commencement of Construction Works:   WSW to Yewhill WSR

Section 02:  Completion of Construction Works:   WSW to Yewhill WSR

Section 03:  Commencement of Construction Works:  Yewhill WSR to Rownhams WSR

Section 03:  Completion of Construction Works:  Yewhill WSR to Rownhams WSR

Section 04:  Commencement of Construction Works:  NEW Yewhill WSR

Section 04:  Completion of Construction Works:  NEW Yewhill WSR

Section 04:  Completion of Construction Works:  NEW Yewhill WSR - Reinstatement of Haul Road & Demobilisation

Section 05:  Commencement of Construction Works:   WSW Connections

Section 05:  Completion of Construction Works:   WSW Connections

Section 06:  Commencement of Construction Works:  Rownhams WSR Connections

Section 06:  Completion of Construction Works:  Rownhams WSR Connections

Section 01:  Commencement of Testing & Commissioning Works:   HLPS

Section 01:  Completion of Testing & Commissioning Works:   HLPS

Section 02:  Commencement of Testing & Commissioning Works:   WSW to Yewhill WSR

Section 02:  Completion of Testing & Commissioning Works:   WSW to Yewhill WSR

Section 03:  Commencement of Testing & Commissioning Works:  Yewhill WSR to Rownhams WSR

Section 03:  Completion of Testing & Commissioning Works:  Yewhill WSR to Rownhams WSR

Section 04:  Commencement of Testing & Commissioning Works:  NEW Yewhill WSR

Section 04:  Completion of Testing & Commissioning Works:  NEW Yewhill WSR

Section 05:  Commencement of Testing & Commissioning Works:   WSW Connections

Section 05:  Completion of Testing & Commissioning Works:   WSW Connections

Section 06:  Commencement of Testing & Commissioning Works:  Rownhams WSR Connections

Section 06:  Completion of Testing & Commissioning Works:  Rownhams WSR Connections

Borehole SLM / UH / BH01

Borehole SLM / UW / BH01 (Hoe Lane)

Borehole SLM / UW / BH02 (Hoe Lane)
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SLM-DP2-A1039 Borehole SLM-HL-BH02  (HP704661 - Toothill) 2.00 2.00 18-Jun-24 19-Jun-24 0.00 1021.00

SLM-DP2-A1047 Borehole SLM-HL-BH01 (HP625991 - Toothill) 2.00 2.00 20-Jun-24 21-Jun-24 0.00 1021.00

SLM-DP2-A1048 Borehole SLM-HP640014-BH102 3.00 3.00 24-Jun-24 26-Jun-24 0.00 1021.00

SLM-DP2-A1051 Borehole SLM-Z6103-BH105 2.00 2.00 27-Jun-24 28-Jun-24 0.00 1021.00

SLM-DP2-A1054 Borehole SLM-Z6101-BH103 2.00 2.00 01-Jul-24 02-Jul-24 0.00 1021.00

SLM-DP2-A1061 Borehole SLM-Z6101-BH104 3.00 3.00 03-Jul-24 05-Jul-24 0.00 1021.00

SLM-DP2-A1066 Borehole SLM-HP640014-BH101 3.00 3.00 08-Jul-24* 10-Jul-24 0.00 1021.00

Window SamplingWindow SamplingWindow Sampling 3.00 3.00 10-Jun-24 12-Jun-24 0.00 1045.00

SLM-DP2-A1028 Window Sampling - SLM-HP704661-WS4 (Hoe Lane) 1.00 1.00 10-Jun-24 10-Jun-24 0.00 1045.00

SLM-DP2-A1029 Window Sampling - SLM-HP704661-WS7 (Hoe Lane) 1.00 1.00 10-Jun-24 10-Jun-24 0.00 1045.00

SLM-DP2-A1032 Window Sampling - SLM-HP704661-WS5 (Hoe Lane) 1.00 1.00 11-Jun-24 11-Jun-24 0.00 1045.00

SLM-DP2-A1033 Window Sampling - SLM-HP704661-WS6 (Hoe Lane) 1.00 1.00 11-Jun-24 11-Jun-24 0.00 1045.00

SLM-DP2-A1034 Window Sampling - SLM-HP688607-WS2 (Poles Lane) 1.00 1.00 12-Jun-24 12-Jun-24 0.00 1045.00

SLM-DP2-A1035 Window Sampling - SLM-HP688607-WS3 (Poles Lane) 1.00 1.00 12-Jun-24 12-Jun-24 113.00 1045.00

Archeology WorksArcheology WorksArcheology Works 139.00 139.00 29-Apr-24 A 19-Nov-24 0.00 1007.00

SLM-DP2-A1042 RATLAKE FARM - MA3 Strip, map & sample 16.00 16.00 02-Jul-24 23-Jul-24 84.00 1016.00

SLM-DP2-A1043 CRANBURY ESTATE - MA5 Strip, map & sample 25.00 25.00 02-Jul-24 05-Aug-24 0.00 986.00

SLM-DP2-A1069 RATLAKE FARM - MA4 Strip, map & sample 20.00 20.00 11-Jul-24 07-Aug-24 43.00 975.00

SLM-DP2-A1073 CRANBURY ESTATE - MA6 Strip, map & sample 21.00 21.00 06-Aug-24 04-Sep-24 54.00 986.00

SLM-DP2-A1091 YEWHILL RESERVOIR 27.00 27.00 14-Oct-24 19-Nov-24 0.00 932.00

Section 2:   WSW to Yewhill WSRSection 2:   WSW to Yewhill WSRSection 2:   WSW to Yewhill WSR 12.00 12.00 29-Apr-24 A 22-May-24 0.00 932.00

228-1170 Metres Trenchless Crossing Works228-1170 Metres Trenchless Crossing Works228-1170 Metres Trenchless Crossing Works 12.00 12.00 29-Apr-24 A 22-May-24 0.00 932.00

-(294--(294- 12.00 12.00 29-Apr-24 A 22-May-24 0.00 932.00

SLM-DP2-A1000 SITE TO EAST OF M3 - MA7 Strip, map & sample 12.00 12.00 29-Apr-24 A 22-May-24 0.00 932.00

4.00 4.00 16-May-24 21-May-24 0.00 932.00

SLM-DP2-A1018 ROYLE LAND:   Intermediate Shaft Archaeological Trial Trench Evaluation Works4.00 4.00 16-May-24 21-May-24 0.00 932.00

Section 3:  Yewhill WSR to Rownhams WSRSection 3:  Yewhill WSR to Rownhams WSRSection 3:  Yewhill WSR to Rownhams WSR 103.00 103.00 20-May-24 11-Oct-24 0.00 1034.00

0-2699 Metres Field Works0-2699 Metres Field Works0-2699 Metres Field Works 98.00 98.00 28-May-24 11-Oct-24 0.00 959.00

Land Parcel - HP679390: RUSSELL (671-740 Metres)Land Parcel - HP679390: RUSSELL (671-740 Metres) 2.00 2.00 12-Aug-24 13-Aug-24 0.00 1001.00

SLM-DP2-A1040 RUSSELL LAND Archaeological Trial Trench Evaluation Works 2.00 2.00 12-Aug-24 13-Aug-24 69.00 1001.00

Land Parcel - HP520441A: ROYLE  (741-2699 Metres)Land Parcel - HP520441A: ROYLE  (741-2699 Metres) 98.00 98.00 28-May-24 11-Oct-24 0.00 932.00

SLM-DP2-A1021 ROYLE LAND:  Land north of Poles Lane Archaeological Trial Trench Evaluation Works24.00 24.00 28-May-24 28-Jun-24 0.00 932.00

SLM-DP2-A8104 ROYLE LAND: Land north of Poles  Strip, Map & Sample 54.00 54.00 29-Jul-24 11-Oct-24 0.00 932.00

4047-5662 Metres Field Works4047-5662 Metres Field Works4047-5662 Metres Field Works 12.00 12.00 25-Jun-24 10-Jul-24 0.00 932.00

Land Parcel - HP767949: RATLAKE (4641-5662 Metres)Land Parcel - HP767949: RATLAKE (4641-5662 Metres) 12.00 12.00 25-Jun-24 10-Jul-24 0.00 932.00

SLM-DP2-A1038 RATLAKE FARM - Geotech TPs 12.00 12.00 25-Jun-24 10-Jul-24 0.00 932.00

8643-9432 Metres Field Works8643-9432 Metres Field Works8643-9432 Metres Field Works 12.00 12.00 30-Jul-24 14-Aug-24 0.00 1001.00

Land Parcel - HP893218:  (8643-8777 Metres)Land Parcel - HP893218:  (8643-8777 Metres) 3.00 3.00 12-Aug-24 14-Aug-24 0.00 1001.00

SLM-DP2-A1094 ADJACENT TO MRS LAWES LAND Geotech TPs 3.00 3.00 12-Aug-24 14-Aug-24 0.00 1001.00

Land Parcel - HP640014:  (8778-9432 Metres)Land Parcel - HP640014:  (8778-9432 Metres) 9.00 9.00 30-Jul-24 09-Aug-24 0.00 1001.00

SLM-DP2-A1089 MRS LAWES LAND Geotech TPs 9.00 9.00 30-Jul-24 09-Aug-24 0.00 1001.00

9621-11419 Metres Field Works9621-11419 Metres Field Works9621-11419 Metres Field Works 98.00 98.00 20-May-24 04-Oct-24 0.00 1039.00

Land Parcel - HP607025A: WARREN FARM (9621-11031 Metres)Land Parcel - HP607025A: WARREN FARM (9621-11031 Metres) 98.00 98.00 20-May-24 04-Oct-24 0.00 1039.00

SLM-DP2-A1019 WARREN FARM Geotech TPs 25.00 25.00 20-May-24 24-Jun-24 0.00 932.00

SLM-DP2-A1070 SOLAR FARM Additional Geotech TPs 2.00 2.00 15-Jul-24 16-Jul-24 0.00 932.00

SLM-DP2-A1117 WARREN FARM Geoarch TPs (visit #2) 1.00 1.00 17-Jul-24 17-Jul-24 0.00 932.00

SLM-DP2-A1097 WARREN FARM Additional ATTs 2.00 2.00 18-Jul-24 19-Jul-24 0.00 932.00

SLM-DP2-A8124 WARREN FARM Additional ATTs 5.00 5.00 30-Sep-24 04-Oct-24 1039.00 1039.00

12361-12455 Metres Trenchless Crossing Works12361-12455 Metres Trenchless Crossing Works12361-12455 Metres Trenchless Crossing Works 4.00 4.00 14-Jun-24 19-Jun-24 0.00 1040.00

Land Parcel - TLXS08:  Ashfield Estate wetland (12361-12455 Metres)Land Parcel - TLXS08:  Ashfield Estate wetland (12361-12455 Metres) 4.00 4.00 14-Jun-24 19-Jun-24 0.00 1040.00

SLM-DP2-A1036 ASHFIELD ESTATE Geotech TPs 4.00 4.00 14-Jun-24 19-Jun-24 108.00 1040.00

AAAAA AAAA AAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAAA AAAA AAAA

Borehole SLM-HL-BH02  (HP704661 - Toothill)

Borehole SLM-HL-BH01 (HP625991 - Toothill)

Borehole SLM-HP640014-BH102

Borehole SLM-Z6103-BH105

Borehole SLM-Z6101-BH103

Borehole SLM-Z6101-BH104

Borehole SLM-HP640014-BH101

Window Sampling - SLM-HP704661-WS4 (Hoe Lane)

Window Sampling - SLM-HP704661-WS7 (Hoe Lane)

Window Sampling - SLM-HP704661-WS5 (Hoe Lane)

Window Sampling - SLM-HP704661-WS6 (Hoe Lane)

Window Sampling - SLM-HP688607-WS2 (Poles Lane)

Window Sampling - SLM-HP688607-WS3 (Poles Lane)

RATLAKE FARM - MA3 Strip, map & sample

CRANBURY ESTATE - MA5 Strip, map & sample

RATLAKE FARM - MA4 Strip, map & sample

CRANBURY ESTATE - MA6 Strip, map & sample

YEWHILL RESERVOIR

SITE TO EAST OF M3 - MA7 Strip, map & sample

ROYLE LAND:   Intermediate Shaft Archaeological Trial Trench Evaluation Works

RUSSELL LAND Archaeological Trial Trench Evaluation Works

ROYLE LAND:  Land north of Poles Lane Archaeological Trial Trench Evaluation Works

ROYLE LAND: Land north of Poles  Strip, Map & Sample

RATLAKE FARM - Geotech TPs

ADJACENT TO MRS LAWES LAND Geotech TPs

MRS LAWES LAND Geotech TPs

WARREN FARM Geotech TPs

SOLAR FARM Additional Geotech TPs

WARREN FARM Geoarch TPs (visit #2)

WARREN FARM Additional ATTs

WARREN FARM Additional ATTs

ASHFIELD ESTATE Geotech TPs
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14500-14850 Metres Field Works14500-14850 Metres Field Works14500-14850 Metres Field Works 34.00 34.00 11-Jul-24 28-Aug-24 0.00 1039.00

Land Parcel - HP708408: (14500-14573 Metres)Land Parcel - HP708408: (14500-14573 Metres) 2.00 2.00 11-Jul-24 12-Jul-24 0.00 932.00

SLM-DP2-A1075 SOUTH OF PACKRIDGE LANE Geotech TPs 2.00 2.00 11-Jul-24 12-Jul-24 0.00 932.00

Land Parcel - HP736233:  Rownhams WSR  (14574-14850 Metres)Land Parcel - HP736233:  Rownhams WSR  (14574-14850 Metres) 9.00 9.00 15-Aug-24 28-Aug-24 0.00 1039.00

SLM-DP2-A8094 SOUTH OF PACKRIDGE LANE Geotech TPs 9.00 9.00 15-Aug-24 28-Aug-24 0.00 1039.00

ECR UTX Dewatering WorksECR UTX Dewatering WorksECR UTX Dewatering Works 274.00 274.00 12-Jun-24 21-Jul-25 0.00 226.00

Access RequirementsAccess RequirementsAccess Requirements 65.00 65.00 19-Jun-24 18-Sep-24 0.00 226.00

SLM-DP2-A1046 LENs Notice for the Dewatering Works 65.00 65.00 19-Jun-24 18-Sep-24 0.00 226.00

procurementprocurementprocurement 35.00 35.00 31-Jul-24 18-Sep-24 0.00 226.00

SLM-DP2-A1082 Procurement of Contractor for the Dewatering Works 35.00 35.00 31-Jul-24 18-Sep-24 0.00 226.00

Dewatering WorksDewatering WorksDewatering Works 204.00 204.00 19-Sep-24 21-Jul-25 0.00 226.00

SLM-DP2-A1130 Dewatering Works Contractor Mobilisation period 148.00 148.00 19-Sep-24 30-Apr-25 0.00 226.00

SLM-DP2-A1321 Dewatering Works Contractor Analysis & Report 5.00 5.00 15-Jul-25 21-Jul-25 0.00 226.00

Contract AwardContract AwardContract Award 28.00 28.00 12-Jun-24 19-Jul-24 0.00 401.00

A1000 Order received for EA GIC application only 0.00 0.00 12-Jun-24* 0.00 411.00

A1010 MJGV to provide requested EA GIC supporting documentation 18.00 18.00 12-Jun-24 05-Jul-24 0.00 411.00

A1020 Main Contract order to be in place 0.00 0.00 19-Jul-24* 0.00 401.00

Licenses & PermitsLicenses & PermitsLicenses & Permits 35.00 35.00 08-Jul-24 23-Aug-24 0.00 442.00

Obtain WR32 EA Consent to Investiagte a water sourceObtain WR32 EA Consent to Investiagte a water sourceObtain WR32 EA Consent to Investiagte a water source 35.00 35.00 08-Jul-24 23-Aug-24 0.00 442.00

A1030 Prepare Application 5.00 5.00 08-Jul-24 12-Jul-24 0.00 442.00

A1040 Submit WR32 Application 0.00 0.00 12-Jul-24 0.00 442.00

A1050 EA Determination Period for consent 30.00 30.00 15-Jul-24 23-Aug-24 216.00 442.00

PrelimsPrelimsPrelims 15.00 15.00 22-Jul-24 09-Aug-24 0.00 401.00

A1060 Preparation & Submission of SHEQ and Technical 5.00 5.00 22-Jul-24 26-Jul-24 0.00 401.00

A1070 JGL review and approval period for SHEQ and Technical 10.00 10.00 29-Jul-24 09-Aug-24 175.00 401.00

DrillingDrillingDrilling 49.00 49.00 01-May-25 10-Jul-25 0.00 228.00

Enabling & Compound Set UpEnabling & Compound Set UpEnabling & Compound Set Up 49.00 49.00 01-May-25 10-Jul-25 0.00 228.00

A1080 Install Temporary Trackway and Bridge Access (MGJV) 10.00 10.00 01-May-25 15-May-25 0.00 226.00

A1100 Install Perimter Fencing & Security System 1.00 1.00 16-May-25 16-May-25 0.00 226.00

A1110 Set out borehole locations 1.00 1.00 19-May-25 19-May-25 0.00 226.00

A1120 Undertake inspection pits of proposed locations 2.00 2.00 20-May-25 21-May-25 0.00 226.00

A1090 Remove Temporary Trackway (MGJV) 5.00 5.00 04-Jul-25 10-Jul-25 2.00 228.00

Drilling of WellsDrilling of WellsDrilling of Wells 17.00 17.00 22-May-25 16-Jun-25 0.00 226.00

A1130 Delivery of rig and equipment to site and set up 2.00 2.00 22-May-25 23-May-25 0.00 226.00

A1140 PT BH01 2.00 2.00 27-May-25 28-May-25 0.00 226.00

A1150 PT BH02 2.00 2.00 29-May-25 30-May-25 0.00 226.00

A1160 PT BH03 5.00 5.00 02-Jun-25 06-Jun-25 0.00 226.00

A1170 PT BH04 5.00 5.00 09-Jun-25 13-Jun-25 0.00 226.00

A1180 Installation of concrete manhole rings to pumped wells 1.00 1.00 16-Jun-25 16-Jun-25 0.00 226.00

Pump TestingPump TestingPump Testing 14.00 14.00 16-Jun-25 03-Jul-25 0.00 226.00

A1190 Mobilisation of pump test equipment 1.00 1.00 16-Jun-25 16-Jun-25 0.00 226.00

A1200 Development of pumping wells 1.00 1.00 17-Jun-25 17-Jun-25 0.00 226.00

A1210 Background Monitoring 1.00 1.00 18-Jun-25 18-Jun-25 0.00 226.00

A1280 Equipment installation and testing 2.00 2.00 19-Jun-25 20-Jun-25 0.00 226.00

A1230 Constant rate test (vacuum added after 24 hours) upper 2.00 2.00 23-Jun-25 24-Jun-25 0.00 226.00

A1220 Recovery Monitoring 1.00 1.00 25-Jun-25 25-Jun-25 0.00 226.00

A1290 Constant rate test (vacuum added after 24 hours) upper 2.00 2.00 26-Jun-25 27-Jun-25 0.00 226.00

A1250 Recovery Monitoring 1.00 1.00 30-Jun-25 30-Jun-25 0.00 226.00

A1260 Demobilisation of pump test equipment 3.00 3.00 01-Jul-25 03-Jul-25 0.00 226.00

ReportingReportingReporting 0.00 0.00 14-Jul-25 14-Jul-25 0.00 226.00

A1270 Provision of Factual Report 0.00 0.00 14-Jul-25 0.00 226.00

AAAAA AAAA AAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAAA AAAA AAAA

SOUTH OF PACKRIDGE LANE Geotech TPs

SOUTH OF PACKRIDGE LANE Geotech TPs

LENs Notice for the Dewatering Works

Procurement of Contractor for the Dewatering Works

Dewatering Works Contractor Mobilisation period

Dewatering Works Contractor Analysis & Report

Order received for EA GIC application only

MJGV to provide requested EA GIC supporting documentation

Main Contract order to be in place

Prepare Application

Submit WR32 Application

EA Determination Period for consent

Preparation & Submission of SHEQ and Technical

JGL review and approval period for SHEQ and Technical

Install Temporary Trackway and Bridge Access (MGJV)

Install Perimter Fencing & Security System

Set out borehole locations

Undertake inspection pits of proposed locations

Remove Temporary Trackway (MGJV)

Delivery of rig and equipment to site and set up

PT BH01

PT BH02

PT BH03

PT BH04

Installation of concrete manhole rings to pumped wells

Mobilisation of pump test equipment

Development of pumping wells

Background Monitoring

Equipment installation and testing

Constant rate test (vacuum added after 24 hours) upper

Recovery Monitoring

Constant rate test (vacuum added after 24 hours) upper

Recovery Monitoring

Demobilisation of pump test equipment

Provision of Factual Report
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DESIGN WORKSDESIGN WORKSDESIGN WORKS 382.00 382.00 07-May-24 14-Nov-25 0.00 764.00

A1300 Start Outline Design 0.00 0.00 07-May-24 1146.00 1146.00

A1330 Start Detailed Design 0.00 0.00 07-May-24 1146.00 1146.00

A1320 Complete Outline Design 0.00 0.00 11-Nov-24 249.00 1013.00

A1340 Finish Detailed Design 0.00 0.00 14-Nov-25 764.00 764.00

Section 1:   HLPSSection 1:   HLPSSection 1:   HLPS 382.00 382.00 07-May-24 14-Nov-25 0.00 549.00

CivilsCivilsCivils 50.00 50.00 20-Jan-25 28-Mar-25 0.00 549.00

SLM-DP2-A1284 Outline Design Works Complete without ALL required Data 20.00 20.00 20-Jan-25 14-Feb-25 0.00 549.00

SLM-DP2-A1309 Receipt of ALL required Data for Design Completion 0.00 0.00 14-Feb-25 0.00 549.00

SLM-DP2-A1311 Outline Design Works to DRAFT for Acceptance 10.00 10.00 17-Feb-25 28-Feb-25 0.00 549.00

SLM-DP2-A1323 SWS Acceptance Period incl. Check through Hydraulic Model 10.00 10.00 03-Mar-25 14-Mar-25 0.00 549.00

SLM-DP2-A1332 SWS Confirmation of Acceptance 0.00 0.00 14-Mar-25 0.00 549.00

SLM-DP2-A1333 Completion of Design and Production of AFC Drawings 10.00 10.00 17-Mar-25 28-Mar-25 0.00 549.00

SLM-DP2-A1339 Issue of AFC Design Drawings 0.00 0.00 28-Mar-25 0.00 549.00

MEICAMEICAMEICA 382.00 382.00 07-May-24 14-Nov-25 0.00 549.00

SLM-DP2-A1001 Concept Design Works Complete without ALL required Data 4.00 4.00 07-May-24 10-May-24 78.00 627.00

SLM-DP2-A1104 Receipt of ALL required Data for Design Completion 0.00 0.00 30-Aug-24* 0.00 549.00

SLM-DP2-A1108 Procurement Period 35.00 35.00 02-Sep-24 18-Oct-24 0.00 549.00

SLM-DP2-A1174 Outline Design Works to DRAFT for Acceptance 65.00 65.00 21-Oct-24 31-Jan-25 0.00 549.00

SLM-DP2-A1295 SWS Acceptance Period 10.00 10.00 03-Feb-25 14-Feb-25 0.00 549.00

SLM-DP2-A1310 SWS Confirmation of Acceptance 0.00 0.00 14-Feb-25 0.00 549.00

SLM-DP2-A1312 Completion of Design and Production of Package Drawings 30.00 30.00 17-Feb-25 28-Mar-25 0.00 549.00

SLM-DP2-A1340 Issue of Package Drawings for procurement 0.00 0.00 28-Mar-25 0.00 549.00

SLM-DP2-A1342 Procurement of Long Lead Items for HLPS 160.00 160.00 31-Mar-25 14-Nov-25 0.00 549.00

Section 2:   WSW to Yewhill WSRSection 2:   WSW to Yewhill WSRSection 2:   WSW to Yewhill WSR 365.00 365.00 07-May-24 22-Oct-25 0.00 574.00

Pipeline Route DesignPipeline Route DesignPipeline Route Design 133.00 133.00 07-May-24 11-Nov-24 0.00 103.00

Outline DesignOutline DesignOutline Design 133.00 133.00 07-May-24 11-Nov-24 0.00 103.00

SLM-DP2-A1002 Outline Design Works Complete without ALL required Data 13.00 13.00 07-May-24* 23-May-24 0.00 103.00

SLM-DP2-A1020 Receipt of ALL required Data for Design Completion 0.00 0.00 23-May-24 90.00 193.00

SLM-DP2-A1140 Outline Design Works to DRAFT for Acceptance 10.00 10.00 01-Oct-24 14-Oct-24 0.00 103.00

SLM-DP2-A1159 SWS Acceptance Period incl. Check through Hydraulic Model 10.00 10.00 15-Oct-24 28-Oct-24 0.00 103.00

SLM-DP2-A1180 SWS Confirmation of Acceptance 0.00 0.00 28-Oct-24 0.00 103.00

SLM-DP2-A1182 Completion of Design and Production of AFC Drawings 10.00 10.00 29-Oct-24 11-Nov-24 0.00 103.00

SLM-DP2-A1193 Issue of AFC Design Drawings 0.00 0.00 11-Nov-24 0.00 103.00

Trenchless Crossings DesignTrenchless Crossings DesignTrenchless Crossings Design 365.00 365.00 07-May-24 22-Oct-25 0.00 574.00

 Tunnel Tunnel 170.00 170.00 07-May-24 15-Jan-25 0.00 168.00

Outline DesignOutline Design 0.00 0.00 07-May-24 07-May-24 0.00 168.00

SLM-DP2-A1003 STAGE 1 & Stage 2 Design Completed 0.00 0.00 07-May-24 0.00 168.00

Detailed DesignDetailed Design 170.00 170.00 07-May-24 15-Jan-25 0.00 168.00

SLM-DP2-A1004 STAGE 3:  Design - GDR 40.00 40.00 07-May-24 02-Jul-24 0.00 168.00

SLM-DP2-A1057 STAGE 3:  Design -Receipt of ALL Required Deliverables 0.00 0.00 02-Jul-24 0.00 168.00

SLM-DP2-A1062 STAGE 3:  Design - GDR Completion 20.00 20.00 03-Jul-24 30-Jul-24 0.00 168.00

SLM-DP2-A1077 STAGE 3:  Design - Issue of GDR Design Drawings 0.00 0.00 30-Jul-24 0.00 168.00

SLM-DP2-A1079 STAGE 3:  Acceptance Period of Stakeholders (SWS//Natural England/EA/LA)20.00 20.00 31-Jul-24 28-Aug-24 0.00 168.00

SLM-DP2-A1098 STAGE 3:  Acceptance by Stakeholders (SWS//Natural England/EA/LA)0.00 0.00 28-Aug-24 0.00 168.00

SLM-DP2-A1100 STAGE 4:  Completion of Design and Production of AFC Drawings25.00 25.00 29-Aug-24 02-Oct-24 0.00 168.00

SLM-DP2-A1144 STAGE 4:  Issue of AFC Design Drawings 0.00 0.00 02-Oct-24 0.00 168.00

SLM-DP2-A1146 Mobilisation Period for the Works 65.00 65.00 03-Oct-24 15-Jan-25 52.00 168.00

M3 TunnelM3 TunnelM3 Tunnel 170.00 170.00 07-May-24 15-Jan-25 0.00 558.00

Outline DesignOutline Design 0.00 0.00 07-May-24 07-May-24 0.00 558.00

SLM-DP2-A1005 STAGE 1 & STAGE 2 Design Complete 0.00 0.00 07-May-24 0.00 558.00

AAAAA AAAA AAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAAA AAAA AAAA

Start Outline Design

Start Detailed Design

Complete Outline Design

Finish Detailed Design

Outline Design Works Complete without ALL required Data

Receipt of ALL required Data for Design Completion

Outline Design Works to DRAFT for Acceptance

SWS Acceptance Period incl. Check through Hydraulic Model

SWS Confirmation of Acceptance

Completion of Design and Production of AFC Drawings

Issue of AFC Design Drawings

Concept Design Works Complete without ALL required Data

Receipt of ALL required Data for Design Completion

Procurement Period

Outline Design Works to DRAFT for Acceptance

SWS Acceptance Period

SWS Confirmation of Acceptance

Completion of Design and Production of Package Drawings

Issue of Package Drawings for procurement

Procurement of Long Lead Items for HLPS

Outline Design Works Complete without ALL required Data

Receipt of ALL required Data for Design Completion

Outline Design Works to DRAFT for Acceptance

SWS Acceptance Period incl. Check through Hydraulic Model

SWS Confirmation of Acceptance

Completion of Design and Production of AFC Drawings

Issue of AFC Design Drawings

STAGE 1 & Stage 2 Design Completed

STAGE 3:  Design - GDR

STAGE 3:  Design -Receipt of ALL Required Deliverables

STAGE 3:  Design - GDR Completion

STAGE 3:  Design - Issue of GDR Design Drawings

STAGE 3:  Acceptance Period of Stakeholders (SWS//Natural England/EA/LA)

STAGE 3:  Acceptance by Stakeholders (SWS//Natural England/EA/LA)

STAGE 4:  Completion of Design and Production of AFC Drawings

STAGE 4:  Issue of AFC Design Drawings

Mobilisation Period for the Works

STAGE 1 & STAGE 2 Design Complete
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Detailed DesignDetailed Design 170.00 170.00 07-May-24 15-Jan-25 0.00 558.00

SLM-DP2-A1006 STAGE 3:  Design - GDR 40.00 40.00 07-May-24 02-Jul-24 0.00 558.00

SLM-DP2-A1058 STAGE 3:  Design -Receipt of ALL Required Deliverables 0.00 0.00 02-Jul-24 0.00 558.00

SLM-DP2-A1063 STAGE 3:  Design - GDR Completion 20.00 20.00 03-Jul-24 30-Jul-24 0.00 558.00

SLM-DP2-A1078 STAGE 3:  Design - Issue of GDR Design Drawings 0.00 0.00 30-Jul-24 0.00 558.00

SLM-DP2-A1080 STAGE 3:  Acceptance Period of Stakeholders (SWS/Highways England/Natural England/EA/LA)20.00 20.00 31-Jul-24 28-Aug-24 0.00 558.00

SLM-DP2-A1099 STAGE 3:  Acceptance by Stakeholders (SWS/Highways England/Natural England/EA/LA)0.00 0.00 28-Aug-24 0.00 558.00

SLM-DP2-A1101 STAGE 4:  Completion of Design and Production of AFC Drawings25.00 25.00 29-Aug-24 02-Oct-24 0.00 558.00

SLM-DP2-A1145 STAGE 4:  Issue of AFC Design Drawings 0.00 0.00 02-Oct-24 0.00 558.00

SLM-DP2-A1147 Mobilisation period for the Works 65.00 65.00 03-Oct-24 15-Jan-25 77.00 558.00

Under Venn TPOUnder Venn TPOUnder Venn TPO 120.00 120.00 06-May-25 22-Oct-25 0.00 574.00

Outline DesignOutline Design 30.00 30.00 06-May-25 17-Jun-25 0.00 574.00

SLM-DP2-A1377 Outline Design 10.00 10.00 06-May-25 19-May-25 0.00 574.00

SLM-DP2-A1411 Outline Design Submission to SW 0.00 0.00 19-May-25 0.00 574.00

SLM-DP2-A1415 SW Approval Period 20.00 20.00 20-May-25 17-Jun-25 0.00 574.00

SLM-DP2-A1557 Outline Design - Acceptance Confirmation 0.00 0.00 17-Jun-25 0.00 574.00

Detailed DesignDetailed Design 90.00 90.00 17-Jun-25 22-Oct-25 0.00 574.00

SLM-DP2-A1709 Detailed Design -Receipt of ALL Required Deliverables 0.00 0.00 17-Jun-25 0.00 574.00

SLM-DP2-A1713 Detailed Design 20.00 20.00 18-Jun-25 15-Jul-25 0.00 574.00

SLM-DP2-A1727 Detailed Design - Submission to SW 0.00 0.00 15-Jul-25 0.00 574.00

SLM-DP2-A1731 Acceptance Period SW 20.00 20.00 16-Jul-25 12-Aug-25 0.00 574.00

SLM-DP2-A1756 Acceptance by SW 0.00 0.00 12-Aug-25 0.00 574.00

SLM-DP2-A1760 Completion of Design and Production of AFC Drawings 10.00 10.00 13-Aug-25 27-Aug-25 0.00 574.00

SLM-DP2-A1779 Issue of AFC Design Drawings 0.00 0.00 27-Aug-25 0.00 574.00

SLM-DP2-A1785 Mobilisation Period for the Works 40.00 40.00 28-Aug-25 22-Oct-25 0.00 574.00

Section 3:  Yewhill WSR to Rownhams WSRSection 3:  Yewhill WSR to Rownhams WSRSection 3:  Yewhill WSR to Rownhams WSR 133.00 133.00 07-May-24 11-Nov-24 0.00 304.00

Pipeline Route DesignPipeline Route DesignPipeline Route Design 133.00 133.00 07-May-24 11-Nov-24 0.00 304.00

SLM-DP2-A1007 Outline Design Works Complete without ALL required Data 0.00 0.00 07-May-24 0.00 407.00

SLM-DP2-A1138 Receipt of ALL required Data for Design Completion 0.00 0.00 30-Sep-24 0.00 304.00

SLM-DP2-A1141 Outline Design Works to DRAFT for Acceptance 10.00 10.00 01-Oct-24 14-Oct-24 0.00 304.00

SLM-DP2-A1160 SWS Acceptance Period incl. Check through Hydraulic Model 10.00 10.00 15-Oct-24 28-Oct-24 0.00 304.00

SLM-DP2-A1181 SWS Confirmation of Acceptance 0.00 0.00 28-Oct-24 0.00 304.00

SLM-DP2-A1183 Completion of Design and Production of AFC Drawings 10.00 10.00 29-Oct-24 11-Nov-24 0.00 304.00

SLM-DP2-A1194 Issue of AFC Design Drawings 0.00 0.00 11-Nov-24 0.00 304.00

Section 4:  New Yewhill WSR incl. ConnectionsSection 4:  New Yewhill WSR incl. ConnectionsSection 4:  New Yewhill WSR incl. Connections 223.00 223.00 07-May-24 31-Mar-25 0.00 0.00

Haul RoadHaul RoadHaul Road 93.00 93.00 07-May-24 16-Sep-24 0.00 130.00

SLM-DP2-A1010 Ground Investigation Works for Haul Road 17.00 17.00 07-May-24 30-May-24 0.00 130.00

SLM-DP2-A1024 Design of Yewhill Reservoir Haul Road 46.00 46.00 31-May-24 02-Aug-24 0.00 130.00

SLM-DP2-A1085 Design Works to DRAFT for Acceptance 10.00 10.00 05-Aug-24 16-Aug-24 0.00 130.00

SLM-DP2-A1093 SWS Acceptance Perid 10.00 10.00 19-Aug-24 02-Sep-24 0.00 130.00

SLM-DP2-A1109 SWS Confirmation of Acceptance 0.00 0.00 02-Sep-24 0.00 130.00

SLM-DP2-A1110 Completion of Design and Production of AFC Drawings 10.00 10.00 03-Sep-24 16-Sep-24 0.00 130.00

SLM-DP2-A1127 Issue of AFC Design Drawings 0.00 0.00 16-Sep-24 0.00 130.00

SLM-DP2-A1128 Approval of Haul Road Enabling Works 0.00 0.00 16-Sep-24 75.00 130.00

NEW Yewhill WSRNEW Yewhill WSRNEW Yewhill WSR 223.00 223.00 07-May-24 31-Mar-25 0.00 0.00

SLM-DP2-A1017 DESIGN Works ON HOLD Period due to In-Situ v PCC 38.00 38.00 07-May-24 28-Jun-24 0.00 0.00

SLM-DP2-A1053 Receipt of ALL required Design Data 0.00 0.00 28-Jun-24 0.00 0.00

SLM-DP2-A1056 Complete Design Works 100.00 100.00 01-Jul-24 18-Nov-24 0.00 0.00

SLM-DP2-A1213 Design Works to DRAFT for Acceptance 10.00 10.00 19-Nov-24 02-Dec-24 0.00 0.00

SLM-DP2-A1237 SWS Acceptance Period 10.00 10.00 03-Dec-24 16-Dec-24 0.00 0.00

SLM-DP2-A1250 SWS Confirmation of Acceptance 0.00 0.00 16-Dec-24 0.00 25.00

AAAAA AAAA AAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAAA AAAA AAAA

STAGE 3:  Design - GDR

STAGE 3:  Design -Receipt of ALL Required Deliverables

STAGE 3:  Design - GDR Completion

STAGE 3:  Design - Issue of GDR Design Drawings

STAGE 3:  Acceptance Period of Stakeholders (SWS/Highways England/Natural England/EA/LA)

STAGE 3:  Acceptance by Stakeholders (SWS/Highways England/Natural England/EA/LA)

STAGE 4:  Completion of Design and Production of AFC Drawings

STAGE 4:  Issue of AFC Design Drawings

Mobilisation period for the Works

Outline Design

Outline Design Submission to SW

SW Approval Period

Outline Design - Acceptance Confirmation

Detailed Design -Receipt of ALL Required Deliverables

Detailed Design

Detailed Design - Submission to SW

Acceptance Period SW

Acceptance by SW

Completion of Design and Production of AFC Drawings

Issue of AFC Design Drawings

Mobilisation Period for the Works

Outline Design Works Complete without ALL required Data

Receipt of ALL required Data for Design Completion

Outline Design Works to DRAFT for Acceptance

SWS Acceptance Period incl. Check through Hydraulic Model

SWS Confirmation of Acceptance

Completion of Design and Production of AFC Drawings

Issue of AFC Design Drawings

Ground Investigation Works for Haul Road

Design of Yewhill Reservoir Haul Road

Design Works to DRAFT for Acceptance

SWS Acceptance Perid

SWS Confirmation of Acceptance

Completion of Design and Production of AFC Drawings

Issue of AFC Design Drawings

Approval of Haul Road Enabling Works

DESIGN Works ON HOLD Period due to In-Situ v PCC

Receipt of ALL required Design Data

Complete Design Works

Design Works to DRAFT for Acceptance

SWS Acceptance Period

SWS Confirmation of Acceptance
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SLM-DP2-A1251 Completion of Design and Production of AFC Drawings 10.00 10.00 17-Dec-24 13-Jan-25 0.00 25.00

SLM-DP2-A1252 Procurement Period for New Yewhill WSR 35.00 35.00 17-Dec-24 17-Feb-25 0.00 0.00

SLM-DP2-A1279 Issue of AFC Design Drawings 0.00 0.00 13-Jan-25 0.00 25.00

SLM-DP2-A1313 Contractor Mobilisation to the Works 30.00 30.00 18-Feb-25 31-Mar-25 0.00 0.00

Section 5:   WSW ConnectionsSection 5:   WSW ConnectionsSection 5:   WSW Connections 342.00 342.00 02-Jul-24 14-Nov-25 0.00 539.00

Pipeline Route DesignPipeline Route DesignPipeline Route Design 342.00 342.00 02-Jul-24 14-Nov-25 0.00 539.00

SLM-DP2-A1059 Receipt of ALL required Data for Design Completion 0.00 0.00 02-Jul-24 0.00 796.00

SLM-DP2-A1060  Connections Design Scope Agreed 0.00 0.00 02-Jul-24 0.00 796.00

SLM-DP2-A1065 Outline Design Works to DRAFT for Acceptance 65.00 65.00 03-Jul-24 02-Oct-24 0.00 796.00

SLM-DP2-A1148 SWS Acceptance Period incl. Check through Hydraulic Model 10.00 10.00 03-Oct-24 16-Oct-24 0.00 796.00

SLM-DP2-A1165 SWS Confirmation of Acceptance 0.00 0.00 16-Oct-24 0.00 796.00

SLM-DP2-A1672 MEICA Information Available to Complete 0.00 0.00 31-Oct-25* 0.00 539.00

SLM-DP2-A1673 Completion of Design and Production of AFC Drawings 10.00 10.00 03-Nov-25 14-Nov-25 0.00 539.00

SLM-DP2-A1683 Issue of AFC Design Drawings 0.00 0.00 14-Nov-25 0.00 539.00

Section 6:  Rownhams WSR ConnectionsSection 6:  Rownhams WSR ConnectionsSection 6:  Rownhams WSR Connections 187.00 187.00 07-May-24 07-Feb-25 0.00 719.00

Pipeline Route DesignPipeline Route DesignPipeline Route Design 187.00 187.00 07-May-24 07-Feb-25 0.00 719.00

SLM-DP2-A1011 Outline Design Works Complete without ALL required Data 38.00 38.00 07-May-24 28-Jun-24 0.00 763.00

SLM-DP2-A1105 Receipt of ALL required Data for Design Completion 0.00 0.00 30-Aug-24* 0.00 719.00

SLM-DP2-A1106 Outline Design Works to DRAFT for Acceptance 10.00 10.00 02-Sep-24 13-Sep-24 0.00 719.00

SLM-DP2-A1126 SWS Acceptance Period incl. Check through Hydraulic Model 10.00 10.00 16-Sep-24 27-Sep-24 0.00 719.00

SLM-DP2-A1134 SWS Confirmation of Acceptance 0.00 0.00 27-Sep-24 0.00 719.00

SLM-DP2-A1135 Completion of Design and Production of AFC Drawings 85.00 85.00 30-Sep-24 07-Feb-25 0.00 719.00

SLM-DP2-A1303 Issue of AFC Design Drawings 0.00 0.00 07-Feb-25 0.00 719.00

PROCUREMENT WORKSPROCUREMENT WORKSPROCUREMENT WORKS 240.00 240.00 07-Jun-24 30-May-25 0.00 698.00

Section 2:   WSW to Yewhill WSRSection 2:   WSW to Yewhill WSRSection 2:   WSW to Yewhill WSR 240.00 240.00 07-Jun-24 30-May-25 0.00 698.00

SUB-CONTRACTSSUB-CONTRACTSSUB-CONTRACTS 80.00 80.00 07-Jun-24 30-Sep-24 0.00 103.00

DesignDesignDesign 80.00 80.00 07-Jun-24 30-Sep-24 0.00 103.00

SLM-DP2-A1025 Issue of Purchase Order for Soil Resitivity Works for  to Yewhill Pipeline Section0.00 0.00 07-Jun-24 0.00 103.00

SLM-DP2-A1030 Mobilisation period for Soil Resistivity Tests. 65.00 65.00 10-Jun-24 09-Sep-24 0.00 103.00

SLM-DP2-A1119  to Yewhill Pipeline Soil Resistivity Tests. 15.00 15.00 10-Sep-24 30-Sep-24 0.00 103.00

MATERIALSMATERIALSMATERIALS 130.00 130.00 11-Nov-24 30-May-25 0.00 698.00

Pipe - Ductile IronPipe - Ductile IronPipe - Ductile Iron 95.00 95.00 11-Nov-24 07-Apr-25 0.00 103.00

DN700:  SLM:  WSW to Yehill WSRDN700:  SLM:  WSW to Yehill WSR 95.00 95.00 11-Nov-24 07-Apr-25 0.00 103.00

SLM-DP2-A1195 Issue of Technical Specification 0.00 0.00 11-Nov-24 0.00 103.00

SLM-DP2-A1202 Prepare Final Tender Documents and Issue to Suppliers/Sub-Contractors10.00 10.00 12-Nov-24 25-Nov-24 0.00 103.00

SLM-DP2-A1218 Issue Final Tender Documents for Pricing 0.00 0.00 25-Nov-24 0.00 103.00

SLM-DP2-A1224 Supplier Confirmation of Technical Details and Submission of price10.00 10.00 26-Nov-24 09-Dec-24 0.00 103.00

SLM-DP2-A1241 Evaluation Period of Submissions 5.00 5.00 10-Dec-24 16-Dec-24 0.00 103.00

SLM-DP2-A1253 Place Order on System and Inform Successful Bidder 5.00 5.00 17-Dec-24 06-Jan-25 0.00 103.00

SLM-DP2-A1264 Contract Award 0.00 0.00 06-Jan-25 0.00 103.00

SLM-DP2-A1270 Mobilisation period / Lead Time of Material(s) 65.00 65.00 07-Jan-25 07-Apr-25 0.00 103.00

SLM-DP2-A1360 First Delivery Available to Send to Site 0.00 0.00 07-Apr-25 0.00 103.00

DN800:  SLM:  Tunnel UpsizingDN800:  SLM:  Tunnel Upsizing 95.00 95.00 11-Nov-24 07-Apr-25 0.00 103.00

SLM-DP2-A1197 Issue of Technical Specification 0.00 0.00 11-Nov-24 0.00 103.00

SLM-DP2-A1204 Prepare Final Tender Documents and Issue to Suppliers/Sub-Contractors10.00 10.00 12-Nov-24 25-Nov-24 0.00 103.00

SLM-DP2-A1220 Issue Final Tender Documents for Pricing 0.00 0.00 25-Nov-24 0.00 103.00

SLM-DP2-A1226 Supplier Confirmation of Technical Details and Submission of price10.00 10.00 26-Nov-24 09-Dec-24 0.00 103.00

SLM-DP2-A1243 Evaluation Period of Submissions 5.00 5.00 10-Dec-24 16-Dec-24 0.00 103.00

SLM-DP2-A1255 Place Order on System and Inform Successful Bidder 5.00 5.00 17-Dec-24 06-Jan-25 0.00 103.00

SLM-DP2-A1266 Contract Award 0.00 0.00 06-Jan-25 0.00 103.00

SLM-DP2-A1272 Mobilisation period / Lead Time of Material(s) 65.00 65.00 07-Jan-25 07-Apr-25 0.00 103.00

AAAAA AAAA AAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAAA AAAA AAAA

Completion of Design and Production of AFC Drawings

Procurement Period for New Yewhill WSR

Issue of AFC Design Drawings

Contractor Mobilisation to the Works

Receipt of ALL required Data for Design Completion

 Connections Design Scope Agreed

Outline Design Works to DRAFT for Acceptance

SWS Acceptance Period incl. Check through Hydraulic Model

SWS Confirmation of Acceptance

MEICA Information Available to Complete

Completion of Design and Production of AFC Drawings

Issue of AFC Design Drawings

Outline Design Works Complete without ALL required Data

Receipt of ALL required Data for Design Completion

Outline Design Works to DRAFT for Acceptance

SWS Acceptance Period incl. Check through Hydraulic Model

SWS Confirmation of Acceptance

Completion of Design and Production of AFC Drawings

Issue of AFC Design Drawings

Issue of Purchase Order for Soil Resitivity Works for  to Yewhill Pipeline Section

Mobilisation period for Soil Resistivity Tests.

 to Yewhill Pipeline Soil Resistivity Tests.

Issue of Technical Specification

Prepare Final Tender Documents and Issue to Suppliers/Sub-Contractors

Issue Final Tender Documents for Pricing

Supplier Confirmation of Technical Details and Submission of price

Evaluation Period of Submissions

Place Order on System and Inform Successful Bidder

Contract Award

Mobilisation period / Lead Time of Material(s)

First Delivery Available to Send to Site

Issue of Technical Specification

Prepare Final Tender Documents and Issue to Suppliers/Sub-Contractors

Issue Final Tender Documents for Pricing

Supplier Confirmation of Technical Details and Submission of price

Evaluation Period of Submissions

Place Order on System and Inform Successful Bidder

Contract Award

Mobilisation period / Lead Time of Material(s)
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SLM-DP2-A1362 First Delivery Available to Send to Site 0.00 0.00 07-Apr-25 0.00 103.00

Pipe Valves and FittingsPipe Valves and FittingsPipe Valves and Fittings 130.00 130.00 11-Nov-24 30-May-25 0.00 698.00

DN700:  SLM:   WSW to Yehill WSRDN700:  SLM:   WSW to Yehill WSR 130.00 130.00 11-Nov-24 30-May-25 0.00 698.00

SLM-DP2-A1199 Issue of Technical Specification 0.00 0.00 11-Nov-24 0.00 698.00

SLM-DP2-A1206 Prepare Final Tender Documents and Issue to Suppliers/Sub-Contractors10.00 10.00 12-Nov-24 25-Nov-24 0.00 698.00

SLM-DP2-A1222 Issue Final Tender Documents for Pricing 0.00 0.00 25-Nov-24 0.00 698.00

SLM-DP2-A1228 Supplier Confirmation of Technical Details and Submission of price10.00 10.00 26-Nov-24 09-Dec-24 0.00 698.00

SLM-DP2-A1245 Evaluation Period of Submissions 5.00 5.00 10-Dec-24 16-Dec-24 0.00 698.00

SLM-DP2-A1257 Place Order on System and Inform Successful Bidder 5.00 5.00 17-Dec-24 06-Jan-25 0.00 698.00

SLM-DP2-A1268 Contract Award 0.00 0.00 06-Jan-25 0.00 698.00

SLM-DP2-A1274 Mobilisation period / Lead Time of Material(s) 100.00 100.00 07-Jan-25 30-May-25 0.00 698.00

SLM-DP2-A1405 First Delivery Available to Send to Site 0.00 0.00 30-May-25 0.00 698.00

Section 3:  Yewhill WSR to Rownhams WSRSection 3:  Yewhill WSR to Rownhams WSRSection 3:  Yewhill WSR to Rownhams WSR 240.00 240.00 07-Jun-24 30-May-25 0.00 681.00

SUB-CONTRACTSSUB-CONTRACTSSUB-CONTRACTS 80.00 80.00 07-Jun-24 30-Sep-24 0.00 304.00

DesignDesignDesign 80.00 80.00 07-Jun-24 30-Sep-24 0.00 304.00

SLM-DP2-A1026 Issue of Purchase Order for Soil Resitivity Works for  to Yewhill Pipeline Section0.00 0.00 07-Jun-24 0.00 304.00

SLM-DP2-A1031 Mobilisation period for Soil Resistivity Tests. 65.00 65.00 10-Jun-24 09-Sep-24 0.00 304.00

SLM-DP2-A1120  to Yewhill Pipeline Soil Resistivity Tests. 15.00 15.00 10-Sep-24 30-Sep-24 0.00 304.00

MATERIALSMATERIALSMATERIALS 130.00 130.00 11-Nov-24 30-May-25 0.00 681.00

Pipe - Ductile IronPipe - Ductile IronPipe - Ductile Iron 100.00 100.00 11-Nov-24 14-Apr-25 0.00 304.00

DN900:  SLM:  Yewhill WSR to Rownhams WSRDN900:  SLM:  Yewhill WSR to Rownhams WSR 95.00 95.00 11-Nov-24 07-Apr-25 0.00 309.00

SLM-DP2-A1196 Issue of Technical Specification 0.00 0.00 11-Nov-24 0.00 309.00

SLM-DP2-A1203 Prepare Final Tender Documents and Issue to Suppliers/Sub-Contractors10.00 10.00 12-Nov-24 25-Nov-24 0.00 309.00

SLM-DP2-A1219 Issue Final Tender Documents for Pricing 0.00 0.00 25-Nov-24 0.00 309.00

SLM-DP2-A1225 Supplier Confirmation of Technical Details and Submission of price10.00 10.00 26-Nov-24 09-Dec-24 0.00 309.00

SLM-DP2-A1242 Evaluation Period of Submissions 5.00 5.00 10-Dec-24 16-Dec-24 0.00 309.00

SLM-DP2-A1254 Place Order on System and Inform Successful Bidder 5.00 5.00 17-Dec-24 06-Jan-25 0.00 309.00

SLM-DP2-A1265 Contract Award 0.00 0.00 06-Jan-25 0.00 309.00

SLM-DP2-A1271 Mobilisation period / Lead Time of Material(s) 65.00 65.00 07-Jan-25 07-Apr-25 0.00 309.00

SLM-DP2-A1361 First Delivery Available to Send to Site 0.00 0.00 07-Apr-25 5.00 309.00

DN1000:  SLM:  Tunnel UpsizingDN1000:  SLM:  Tunnel Upsizing 100.00 100.00 11-Nov-24 14-Apr-25 0.00 304.00

SLM-DP2-A1198 Issue of Technical Specification 0.00 0.00 11-Nov-24 0.00 304.00

SLM-DP2-A1205 Prepare Final Tender Documents and Issue to Suppliers/Sub-Contractors10.00 10.00 12-Nov-24 25-Nov-24 0.00 304.00

SLM-DP2-A1221 Issue Final Tender Documents for Pricing 0.00 0.00 25-Nov-24 0.00 304.00

SLM-DP2-A1227 Supplier Confirmation of Technical Details and Submission of price10.00 10.00 26-Nov-24 09-Dec-24 0.00 304.00

SLM-DP2-A1244 Evaluation Period of Submissions 5.00 5.00 10-Dec-24 16-Dec-24 0.00 304.00

SLM-DP2-A1256 Place Order on System and Inform Successful Bidder 5.00 5.00 17-Dec-24 06-Jan-25 0.00 304.00

SLM-DP2-A1267 Contract Award 0.00 0.00 06-Jan-25 0.00 304.00

SLM-DP2-A1273 Mobilisation period / Lead Time of Material(s) 70.00 70.00 07-Jan-25 14-Apr-25 0.00 304.00

SLM-DP2-A1369 First Delivery Available to Send to Site 0.00 0.00 14-Apr-25 0.00 304.00

Pipe Valves and FittingsPipe Valves and FittingsPipe Valves and Fittings 130.00 130.00 11-Nov-24 30-May-25 0.00 681.00

DN900:  SLM:  Yewhill WSR to Rownhams WSRDN900:  SLM:  Yewhill WSR to Rownhams WSR 130.00 130.00 11-Nov-24 30-May-25 0.00 681.00

SLM-DP2-A1200 Issue of Technical Specification 0.00 0.00 11-Nov-24 0.00 681.00

SLM-DP2-A1207 Prepare Final Tender Documents and Issue to Suppliers/Sub-Contractors10.00 10.00 12-Nov-24 25-Nov-24 0.00 681.00

SLM-DP2-A1223 Issue Final Tender Documents for Pricing 0.00 0.00 25-Nov-24 0.00 681.00

SLM-DP2-A1229 Supplier Confirmation of Technical Details and Submission of price10.00 10.00 26-Nov-24 09-Dec-24 0.00 681.00

SLM-DP2-A1246 Evaluation Period of Submissions 5.00 5.00 10-Dec-24 16-Dec-24 0.00 681.00

SLM-DP2-A1258 Place Order on System and Inform Successful Bidder 5.00 5.00 17-Dec-24 06-Jan-25 0.00 681.00

SLM-DP2-A1269 Contract Award 0.00 0.00 06-Jan-25 0.00 681.00

SLM-DP2-A1275 Mobilisation period / Lead Time of Material(s) 100.00 100.00 07-Jan-25 30-May-25 0.00 681.00

SLM-DP2-A1406 First Delivery Available to Send to Site 0.00 0.00 30-May-25 0.00 681.00

AAAAA AAAA AAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAAA AAAA AAAA

First Delivery Available to Send to Site

Issue of Technical Specification

Prepare Final Tender Documents and Issue to Suppliers/Sub-Contractors

Issue Final Tender Documents for Pricing

Supplier Confirmation of Technical Details and Submission of price

Evaluation Period of Submissions

Place Order on System and Inform Successful Bidder

Contract Award

Mobilisation period / Lead Time of Material(s)

First Delivery Available to Send to Site

Issue of Purchase Order for Soil Resitivity Works for  to Yewhill Pipeline Section

Mobilisation period for Soil Resistivity Tests.

 to Yewhill Pipeline Soil Resistivity Tests.

Issue of Technical Specification

Prepare Final Tender Documents and Issue to Suppliers/Sub-Contractors

Issue Final Tender Documents for Pricing

Supplier Confirmation of Technical Details and Submission of price

Evaluation Period of Submissions

Place Order on System and Inform Successful Bidder

Contract Award

Mobilisation period / Lead Time of Material(s)

First Delivery Available to Send to Site

Issue of Technical Specification

Prepare Final Tender Documents and Issue to Suppliers/Sub-Contractors

Issue Final Tender Documents for Pricing

Supplier Confirmation of Technical Details and Submission of price

Evaluation Period of Submissions

Place Order on System and Inform Successful Bidder

Contract Award

Mobilisation period / Lead Time of Material(s)

First Delivery Available to Send to Site

Issue of Technical Specification

Prepare Final Tender Documents and Issue to Suppliers/Sub-Contractors

Issue Final Tender Documents for Pricing

Supplier Confirmation of Technical Details and Submission of price

Evaluation Period of Submissions

Place Order on System and Inform Successful Bidder

Contract Award

Mobilisation period / Lead Time of Material(s)

First Delivery Available to Send to Site
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ENABLING / MOBILISATION WORKSENABLING / MOBILISATION WORKSENABLING / MOBILISATION WORKS 295.00 295.00 07-May-24 15-Jul-25 0.00 851.00

General WorksGeneral WorksGeneral Works 162.00 162.00 07-May-24 20-Dec-24 0.00 909.00

Site EstablishmentSite EstablishmentSite Establishment 162.00 162.00 07-May-24 20-Dec-24 0.00 909.00

Forton CompoundForton CompoundForton Compound 162.00 162.00 07-May-24 20-Dec-24 0.00 909.00

SLM-DP2-A1016 FORTON Compound IN Use 147.00 147.00 07-May-24 29-Nov-24 0.00 829.00

SLM-DP2-A1236 FORTON Compound Closed and Reinstatment of the Area 15.00 15.00 02-Dec-24 20-Dec-24 909.00 909.00

New Office CompoundNew Office CompoundNew Office Compound 40.00 40.00 07-Oct-24 29-Nov-24 0.00 829.00

SLM-DP2-A1149 Establishment of NEW Compound Location - Stage 1 40.00 40.00 07-Oct-24 29-Nov-24 80.00 829.00

Section 4:  New Yewhill WSR incl. ConnectionsSection 4:  New Yewhill WSR incl. ConnectionsSection 4:  New Yewhill WSR incl. Connections 295.00 295.00 07-May-24 15-Jul-25 0.00 851.00

Mobilisation WorksMobilisation WorksMobilisation Works 295.00 295.00 07-May-24 15-Jul-25 0.00 851.00

Pre-Start WorksPre-Start WorksPre-Start Works 276.00 276.00 07-May-24 18-Jun-25 0.00 870.00

Full Planning PermissionFull Planning Permission 85.00 85.00 07-May-24 04-Sep-24 0.00 1061.00

SLM-DP2-A1014 Planning Requirements for Yewhill WSR Haul Road 85.00 85.00 07-May-24 04-Sep-24 0.00 1061.00

SLM-DP2-A1113 Planning Granted 0.00 0.00 04-Sep-24 1061.00 1061.00

Permitted DevolpmentPermitted Devolpment 187.00 187.00 07-May-24 07-Feb-25 0.00 36.00

SLM-DP2-A1015 Preparation of Permitted Development Letter 15.00 15.00 07-May-24 28-May-24 0.00 7.00

SLM-DP2-A1022 Submission of permitted Development Letter 0.00 0.00 28-May-24 0.00 7.00

SLM-DP2-A1023 Acceptance of Permitted Development Letter 47.00 47.00 29-May-24 01-Aug-24 0.00 36.00

SLM-DP2-A1072 Certificate of Lawfulness Issued 0.00 0.00 01-Aug-24 0.00 36.00

SLM-DP2-A2012 Certificate of Lawfulness Consideration Period Accept/Reject 40.00 40.00 02-Aug-24 27-Sep-24 0.00 36.00

SLM-DP2-A2302 Planning Application Documentation 20.00 20.00 30-Sep-24 25-Oct-24 0.00 36.00

SLM-DP2-A8114 Submission of Planning Application & Determination 65.00 65.00 28-Oct-24 07-Feb-25 36.00 36.00

Haul Road WorksHaul Road Works 220.00 220.00 25-Jul-24 18-Jun-25 0.00 7.00

SLM-DP2-A2267 28 Day Notice Period 20.00 20.00 25-Jul-24 21-Aug-24 0.00 7.00

SLM-DP2-A2277 Haul Road Common Land Determination Period 200.00 200.00 22-Aug-24 18-Jun-25 7.00 7.00

Working Strip WorksWorking Strip WorksWorking Strip Works 12.00 12.00 30-Jun-25 15-Jul-25 0.00 0.00

SLM-DP2-A1528 Install Land Parcel Working Strip Fencing 5.00 5.00 30-Jun-25 04-Jul-25 0.00 0.00

SLM-DP2-A1531 Install any Required Access/Haul Roads within Working Strip 3.00 3.00 07-Jul-25 09-Jul-25 0.00 0.00

SLM-DP2-A1534 Remove Topsoil and Store 2.00 2.00 10-Jul-25 11-Jul-25 0.00 0.00

SLM-DP2-A1541 Install any Required Pre-Construction Drainage 2.00 2.00 14-Jul-25 15-Jul-25 0.00 0.00

SLM WORKS - AMP8SLM WORKS - AMP8SLM WORKS - AMP8 1096.00 1096.00 07-May-24 08-Sep-28 0.00 75.00

DESIGN WORKSDESIGN WORKSDESIGN WORKS 630.00 630.00 07-May-24 18-Nov-26 0.00 516.00

A1310 Finish Outline Design 0.00 0.00 10-Sep-25 811.00 811.00

Section 3:  Yewhill WSR to Rownhams WSRSection 3:  Yewhill WSR to Rownhams WSRSection 3:  Yewhill WSR to Rownhams WSR 630.00 630.00 07-May-24 18-Nov-26 0.00 309.00

Trenchless Crossings DesignTrenchless Crossings DesignTrenchless Crossings Design 630.00 630.00 07-May-24 18-Nov-26 0.00 309.00

Under Hook Road & Ancient WoodlandUnder Hook Road & Ancient WoodlandUnder Hook Road & Ancient Woodland 285.00 285.00 06-May-25 30-Jun-26 0.00 317.00

Outline DesignOutline Design 90.00 90.00 06-May-25 10-Sep-25 0.00 317.00

SLM-DP2-A1378 STAGE 1:  Design SOP 1 20.00 20.00 06-May-25* 03-Jun-25 0.00 317.00

SLM-DP2-A1412 STAGE 1:  Submission to Highways/LA 0.00 0.00 03-Jun-25 0.00 317.00

SLM-DP2-A1416 STAGE 1:  Highways/LA Approval Period 20.00 20.00 04-Jun-25 01-Jul-25 0.00 317.00

SLM-DP2-A1464 STAGE 2:  Design - PSSR/GISR 30.00 30.00 02-Jul-25 12-Aug-25 0.00 317.00

SLM-DP2-A1517 STAGE 2:  Design - Submission to Highways/LA 0.00 0.00 12-Aug-25 0.00 317.00

SLM-DP2-A1521 STAGE 2:  Design - Highways/LA Approval Period 20.00 20.00 13-Aug-25 10-Sep-25 0.00 317.00

SLM-DP2-A1558 STAGE 2:  Design - Acceptance Confirmation 0.00 0.00 10-Sep-25 0.00 317.00

Detailed DesignDetailed Design 195.00 195.00 11-Sep-25 30-Jun-26 0.00 317.00

SLM-DP2-A1562 STAGE 3:  Design - GDR 80.00 80.00 11-Sep-25 14-Jan-26 0.00 317.00

SLM-DP2-A1710 STAGE 3:  Design -Receipt of ALL Required Deliverables 0.00 0.00 14-Jan-26 0.00 317.00

SLM-DP2-A1714 STAGE 3:  Design - GDR Completion 20.00 20.00 15-Jan-26 11-Feb-26 0.00 317.00

SLM-DP2-A1728 STAGE 3:  Design - Issue of GDR Design Drawings 0.00 0.00 11-Feb-26 0.00 317.00

SLM-DP2-A1732 STAGE 3:  Acceptance Period of Stakeholders (SWS/Highways England/Natural England/EA/LA)20.00 20.00 12-Feb-26 11-Mar-26 0.00 317.00

SLM-DP2-A1757 STAGE 3:  Acceptance by Stakeholders (SWS/Highways England/Natural England/EA/LA)0.00 0.00 11-Mar-26 0.00 317.00

AAAAA AAAA AAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAAA AAAA AAAA

FORTON Compound IN Use

FORTON Compound Closed and Reinstatment of the Area

Establishment of NEW Compound Location - Stage 1

Planning Requirements for Yewhill WSR Haul Road

Planning Granted

Preparation of Permitted Development Letter

Submission of permitted Development Letter

Acceptance of Permitted Development Letter

Certificate of Lawfulness Issued

Certificate of Lawfulness Consideration Period Accept/Reject

Planning Application Documentation

Submission of Planning Application & Determination

28 Day Notice Period

Haul Road Common Land Determination Period

Install Land Parcel Working Strip Fencing

Install any Required Access/Haul Roads within Working Strip

Remove Topsoil and Store

Install any Required Pre-Construction Drainage

Finish Outline Design

STAGE 1:  Design SOP 1

STAGE 1:  Submission to Highways/LA

STAGE 1:  Highways/LA Approval Period

STAGE 2:  Design - PSSR/GISR

STAGE 2:  Design - Submission to Highways/LA

STAGE 2:  Design - Highways/LA Approval Period

STAGE 2:  Design - Acceptance Confirmation

STAGE 3:  Design - GDR

STAGE 3:  Design -Receipt of ALL Required Deliverables

STAGE 3:  Design - GDR Completion

STAGE 3:  Design - Issue of GDR Design Drawings

STAGE 3:  Acceptance Period of Stakeholders (SWS/Highways England/Natural England/EA/LA)

STAGE 3:  Acceptance by Stakeholders (SWS/Highways England/Natural England/EA/LA)
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SLM-DP2-A1761 STAGE 4:  Completion of Design and Production of AFC Drawings10.00 10.00 12-Mar-26 25-Mar-26 0.00 317.00

SLM-DP2-A1780 STAGE 4:  Issue of AFC Design Drawings 0.00 0.00 25-Mar-26 0.00 317.00

SLM-DP2-A1786 Mobilisation Period for the Works 65.00 65.00 26-Mar-26 30-Jun-26 0.00 317.00

Pursers Great CopsePursers Great CopsePursers Great Copse 285.00 285.00 06-May-25 30-Jun-26 0.00 409.00

Outline DesignOutline Design 90.00 90.00 06-May-25 10-Sep-25 0.00 409.00

SLM-DP2-A1379 STAGE 1:  Design SOP 1 20.00 20.00 06-May-25 03-Jun-25 0.00 401.00

SLM-DP2-A1413 STAGE 1:  Submission to Highways/LA 0.00 0.00 03-Jun-25 0.00 409.00

SLM-DP2-A1417 STAGE 1:  Highways/LA Approval Period 20.00 20.00 04-Jun-25 01-Jul-25 0.00 409.00

SLM-DP2-A1465 STAGE 2:  Design - PSSR/GISR 30.00 30.00 02-Jul-25 12-Aug-25 0.00 409.00

SLM-DP2-A1518 STAGE 2:  Design - Submission to Highways/LA 0.00 0.00 12-Aug-25 0.00 409.00

SLM-DP2-A1522 STAGE 2:  Design - Highways/LA Approval Period 20.00 20.00 13-Aug-25 10-Sep-25 0.00 409.00

SLM-DP2-A1559 STAGE 2:  Design - Acceptance Confirmation 0.00 0.00 10-Sep-25 0.00 409.00

Detailed DesignDetailed Design 195.00 195.00 11-Sep-25 30-Jun-26 0.00 409.00

SLM-DP2-A1563 STAGE 3:  Design - GDR 80.00 80.00 11-Sep-25 14-Jan-26 0.00 409.00

SLM-DP2-A1711 STAGE 3:  Design -Receipt of ALL Required Deliverables 0.00 0.00 14-Jan-26 0.00 409.00

SLM-DP2-A1715 STAGE 3:  Design - GDR Completion 20.00 20.00 15-Jan-26 11-Feb-26 0.00 409.00

SLM-DP2-A1729 STAGE 3:  Design - Issue of GDR Design Drawings 0.00 0.00 11-Feb-26 0.00 409.00

SLM-DP2-A1733 STAGE 3:  Acceptance Period of Stakeholders (SWS/Highways England/Natural England/EA/LA)20.00 20.00 12-Feb-26 11-Mar-26 0.00 409.00

SLM-DP2-A1758 STAGE 3:  Acceptance by Stakeholders (SWS/Highways England/Natural England/EA/LA)0.00 0.00 11-Mar-26 0.00 409.00

SLM-DP2-A1762 STAGE 4:  Completion of Design and Production of AFC Drawings10.00 10.00 12-Mar-26 25-Mar-26 0.00 409.00

SLM-DP2-A1781 STAGE 4:  Issue of AFC Design Drawings 0.00 0.00 25-Mar-26 0.00 409.00

SLM-DP2-A1787 Mobilisation Period for the Works 65.00 65.00 26-Mar-26 30-Jun-26 25.00 409.00

ECR UTXECR UTXECR UTX 630.00 630.00 07-May-24 18-Nov-26 0.00 226.00

Network Rail Interface WorksNetwork Rail Interface Works 630.00 630.00 07-May-24 18-Nov-26 0.00 226.00

BAPABAPA 246.00 246.00 22-Jul-25 21-Jul-26 0.00 226.00

SLM-DP2-A1008 BAPA Negotiated and Finalised 246.00 246.00 22-Jul-25 21-Jul-26 0.00 226.00

SLM-DP2-A1041 BAPA IN Place 0.00 0.00 21-Jul-26 0.00 226.00

ROTR AccessROTR Access 85.00 85.00 22-Jul-26 18-Nov-26 0.00 226.00

SLM-DP2-A1044 ROTR Access Submitted 5.00 5.00 22-Jul-26 28-Jul-26 0.00 226.00

SLM-DP2-A1049 ROTR Access Request Period 80.00 80.00 29-Jul-26 18-Nov-26 0.00 226.00

SLM-DP2-A1164 ROTR Access Approval 0.00 0.00 18-Nov-26 0.00 226.00

TSR DesignTSR Design 55.00 55.00 29-Jul-26 14-Oct-26 0.00 251.00

SLM-DP2-A1050 TSR Design 10.00 10.00 29-Jul-26 11-Aug-26 0.00 251.00

SLM-DP2-A1067 TSR Request Submitted 5.00 5.00 12-Aug-26 18-Aug-26 0.00 251.00

SLM-DP2-A1071 TSR Request Period 40.00 40.00 19-Aug-26 14-Oct-26 0.00 251.00

SLM-DP2-A1122 TSR Access Approval 0.00 0.00 14-Oct-26 25.00 251.00

CEMCEM 25.00 25.00 12-Dec-25 29-Jan-26 0.00 350.00

SLM-DP2-A1392 CEM Nomination Form Draft & Issue 5.00 5.00 12-Dec-25 18-Dec-25 0.00 350.00

SLM-DP2-A1399 CEM Nomination Reviewed 20.00 20.00 19-Dec-25 29-Jan-26 0.00 350.00

SLM-DP2-A1450 CEM Nomination Accepted 0.00 0.00 29-Jan-26 0.00 350.00

SurveySurvey 92.00 92.00 22-Jul-25 27-Nov-25 0.00 340.00

SLM-DP2-A1045 Draft & Issue Survey Specification 10.00 10.00 22-Jul-25 04-Aug-25 0.00 340.00

SLM-DP2-A1064 Procurement 15.00 15.00 05-Aug-25 26-Aug-25 0.00 340.00

SLM-DP2-A1074 Draft RAMS 5.00 5.00 27-Aug-25 02-Sep-25 0.00 340.00

SLM-DP2-A1081 CRE Review 3.00 3.00 03-Sep-25 05-Sep-25 0.00 340.00

SLM-DP2-A1084 Update & Finalise RAMS 2.00 2.00 08-Sep-25 09-Sep-25 0.00 340.00

SLM-DP2-A1087 Issue RAMS 0.00 0.00 09-Sep-25 0.00 340.00

SLM-DP2-A1088 NWR Review Period 20.00 20.00 10-Sep-25 07-Oct-25 0.00 340.00

SLM-DP2-A1112 NWR Submit Comments 0.00 0.00 07-Oct-25 0.00 340.00

SLM-DP2-A1114 Update RAMS & Re-Issue 3.00 3.00 08-Oct-25 10-Oct-25 0.00 340.00

SLM-DP2-A1118 NWR Review & Accept RAMS 5.00 5.00 13-Oct-25 17-Oct-25 0.00 340.00

AAAAA AAAA AAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAAA AAAA AAAA

STAGE 4:  Completion of Design and Production of AFC Drawings

STAGE 4:  Issue of AFC Design Drawings

Mobilisation Period for the Works

STAGE 1:  Design SOP 1

STAGE 1:  Submission to Highways/LA

STAGE 1:  Highways/LA Approval Period

STAGE 2:  Design - PSSR/GISR

STAGE 2:  Design - Submission to Highways/LA

STAGE 2:  Design - Highways/LA Approval Period

STAGE 2:  Design - Acceptance Confirmation

STAGE 3:  Design - GDR

STAGE 3:  Design -Receipt of ALL Required Deliverables

STAGE 3:  Design - GDR Completion

STAGE 3:  Design - Issue of GDR Design Drawings

STAGE 3:  Acceptance Period of Stakeholders (SWS/Highways England/Natural England/EA/LA)

STAGE 3:  Acceptance by Stakeholders (SWS/Highways England/Natural England/EA/LA)

STAGE 4:  Completion of Design and Production of AFC Drawings

STAGE 4:  Issue of AFC Design Drawings

Mobilisation Period for the Works

BAPA Negotiated and Finalised

BAPA IN Place

ROTR Access Submitted

ROTR Access Request Period

ROTR Access Approval

TSR Design

TSR Request Submitted

TSR Request Period

TSR Access Approval

CEM Nomination Form Draft & Issue

CEM Nomination Reviewed

CEM Nomination Accepted

Draft & Issue Survey Specification

Procurement

Draft RAMS

CRE Review

Update & Finalise RAMS

Issue RAMS

NWR Review Period

NWR Submit Comments

Update RAMS & Re-Issue

NWR Review & Accept RAMS
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SLM-DP2-A1129 Site Works 5.00 5.00 20-Oct-25 24-Oct-25 0.00 340.00

SLM-DP2-A1133 Factual Report Draft 16.00 16.00 27-Oct-25 17-Nov-25 0.00 340.00

SLM-DP2-A1162 Issue Draft Factual Report 0.00 0.00 17-Nov-25 0.00 340.00

SLM-DP2-A1163 Review Factual Report 5.00 5.00 18-Nov-25 24-Nov-25 0.00 340.00

SLM-DP2-A1176 Update & Finalise Factual Report 3.00 3.00 25-Nov-25 27-Nov-25 0.00 340.00

SLM-DP2-A1178 Issue Final Factual Report 0.00 0.00 27-Nov-25 0.00 340.00

CRECRE 25.00 25.00 12-Dec-25 29-Jan-26 0.00 350.00

SLM-DP2-A1393 CRE Nomination Form Draft & Issue 5.00 5.00 12-Dec-25 18-Dec-25 0.00 350.00

SLM-DP2-A1400 CRE Nomination Reviewed 20.00 20.00 19-Dec-25 29-Jan-26 0.00 350.00

SLM-DP2-A1451 CRE Nomination Accepted 0.00 0.00 29-Jan-26 10.00 350.00

Form 001Form 001 178.00 178.00 07-May-24 27-Jan-25 0.00 553.00

SLM-DP2-A1009 Produce & Draft F001 38.00 38.00 07-May-24* 28-Jun-24 0.00 553.00

SLM-DP2-A1052 Issue F001 to NWR 0.00 0.00 28-Jun-24 0.00 553.00

SLM-DP2-A1055 NWR Review F001 & Issue DRN 20.00 20.00 01-Jul-24 26-Jul-24 0.00 553.00

SLM-DP2-A1076 MGJV Address DRN Comments 5.00 5.00 29-Jul-24 02-Aug-24 0.00 553.00

SLM-DP2-A1083 Review / Accept DRN Comments 10.00 10.00 05-Aug-24 16-Aug-24 0.00 553.00

SLM-DP2-A1092 F001 Accepted 0.00 0.00 16-Aug-24 0.00 553.00

SLM-DP2-A1161 Dewatering Trials Required incl. Report & Analysis 65.00 65.00 15-Oct-24 27-Jan-25 213.00 553.00

Form 002Form 002 45.00 45.00 28-Nov-25 12-Feb-26 0.00 340.00

SLM-DP2-A1380 Produce & Draft F002 15.00 15.00 28-Nov-25 18-Dec-25 0.00 340.00

SLM-DP2-A1398 Issue F002 to NWR 0.00 0.00 18-Dec-25 0.00 340.00

SLM-DP2-A1401 NWR Review F002 & Issue DRN 20.00 20.00 19-Dec-25 29-Jan-26 0.00 340.00

SLM-DP2-A1452 MGJV Address DRN Comments 5.00 5.00 30-Jan-26 05-Feb-26 0.00 340.00

SLM-DP2-A1466 Review / Accept DRN Comments 5.00 5.00 06-Feb-26 12-Feb-26 0.00 340.00

SLM-DP2-A1477 F002 Accepted 0.00 0.00 12-Feb-26 0.00 340.00

Form 003Form 003 40.00 40.00 13-Feb-26 13-Apr-26 0.00 340.00

SLM-DP2-A1478 Detailed Design 15.00 15.00 13-Feb-26 05-Mar-26 0.00 340.00

SLM-DP2-A1504 Independent Cat II Check 20.00 20.00 06-Mar-26 02-Apr-26 0.00 340.00

SLM-DP2-A1533 Amend Design based on Independent Check 5.00 5.00 07-Apr-26 13-Apr-26 0.00 340.00

RAMSRAMS 35.00 35.00 14-Apr-26 03-Jun-26 0.00 345.00

SLM-DP2-A1545 Produce RAMS 5.00 5.00 14-Apr-26 20-Apr-26 0.00 345.00

SLM-DP2-A1564 Review / Acceptance of RAMS 5.00 5.00 21-Apr-26 27-Apr-26 0.00 345.00

SLM-DP2-A1581 Submit RAMS to NWR 0.00 0.00 27-Apr-26 0.00 345.00

SLM-DP2-A1582 NWR Review RAMS 20.00 20.00 28-Apr-26 27-May-26 0.00 345.00

SLM-DP2-A1645 NWR Submit Comments to MGJV 0.00 0.00 27-May-26 0.00 345.00

SLM-DP2-A1646 MGJV Amend RAMS 5.00 5.00 28-May-26 03-Jun-26 0.00 345.00

SLM-DP2-A1655 RAMS Accepted 0.00 0.00 03-Jun-26 119.00 345.00

Design AssuranceDesign Assurance 35.00 35.00 13-Apr-26 03-Jun-26 0.00 340.00

SLM-DP2-A1544 Issue Form 003 Design to NWR for Review 0.00 0.00 13-Apr-26 0.00 340.00

SLM-DP2-A1546 Form 003 Employer / NWR Review 20.00 20.00 14-Apr-26 12-May-26 0.00 340.00

SLM-DP2-A1611 Form 003 DRN Issued 0.00 0.00 12-May-26 0.00 340.00

SLM-DP2-A1612 Form 003 Review DRN & Respond to Comments 5.00 5.00 13-May-26 19-May-26 0.00 340.00

SLM-DP2-A1630 Form 003 Employer & NWR Review DRN Responses & Close Out10.00 10.00 20-May-26 03-Jun-26 0.00 340.00

AFC DesignAFC Design 119.00 119.00 04-Jun-26 18-Nov-26 0.00 226.00

SLM-DP2-A1656 Produce AFC Design Drawings 5.00 5.00 04-Jun-26 10-Jun-26 29.00 340.00

SLM-DP2-A1666 Issue AFC Design Drawings 0.00 0.00 21-Jul-26 0.00 311.00

SLM-DP2-A1667 APA Agreed by MGJV (SW) / NWR & Works Approved to Proceed 0.00 0.00 18-Nov-26 0.00 226.00

A27 Botley RoadA27 Botley RoadA27 Botley Road 285.00 285.00 06-May-25 30-Jun-26 0.00 401.00

Outline DesignOutline Design 90.00 90.00 06-May-25 10-Sep-25 0.00 401.00

SLM-DP2-A1381 STAGE 1:  Design SOP 1 20.00 20.00 06-May-25 03-Jun-25 0.00 401.00

SLM-DP2-A1414 STAGE 1:  Submission to Highways/LA 0.00 0.00 03-Jun-25 0.00 401.00

AAAAA AAAA AAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAAA AAAA AAAA

Site Works

Factual Report Draft

Issue Draft Factual Report

Review Factual Report

Update & Finalise Factual Report

Issue Final Factual Report

CRE Nomination Form Draft & Issue

CRE Nomination Reviewed

CRE Nomination Accepted

Produce & Draft F001

Issue F001 to NWR

NWR Review F001 & Issue DRN

MGJV Address DRN Comments

Review / Accept DRN Comments

F001 Accepted

Dewatering Trials Required incl. Report & Analysis

Produce & Draft F002

Issue F002 to NWR

NWR Review F002 & Issue DRN

MGJV Address DRN Comments

Review / Accept DRN Comments

F002 Accepted

Detailed Design

Independent Cat II Check

Amend Design based on Independent Check

Produce RAMS

Review / Acceptance of RAMS

Submit RAMS to NWR

NWR Review RAMS

NWR Submit Comments to MGJV

MGJV Amend RAMS

RAMS Accepted

Issue Form 003 Design to NWR for Review

Form 003 Employer / NWR Review

Form 003 DRN Issued

Form 003 Review DRN & Respond to Comments

Form 003 Employer & NWR Review DRN Responses & Close Out

Produce AFC Design Drawings

Issue AFC Design Drawings

APA Agreed by MGJV (SW) / NWR & Works Approved to Proceed

STAGE 1:  Design SOP 1

STAGE 1:  Submission to Highways/LA
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SLM-DP2-A1418 STAGE 1:  Highways/LA Approval Period 20.00 20.00 04-Jun-25 01-Jul-25 0.00 401.00

SLM-DP2-A1467 STAGE 2:  Design - PSSR/GISR 30.00 30.00 02-Jul-25 12-Aug-25 0.00 401.00

SLM-DP2-A1519 STAGE 2:  Design - Submission to Highways/LA 0.00 0.00 12-Aug-25 0.00 401.00

SLM-DP2-A1523 STAGE 2:  Design - Highways/LA Approval Period 20.00 20.00 13-Aug-25 10-Sep-25 0.00 401.00

SLM-DP2-A1560 STAGE 2:  Design - Acceptance Confirmation 0.00 0.00 10-Sep-25 0.00 401.00

Detailed DesignDetailed Design 195.00 195.00 11-Sep-25 30-Jun-26 0.00 401.00

SLM-DP2-A1565 STAGE 3:  Design - GDR 80.00 80.00 11-Sep-25 14-Jan-26 0.00 401.00

SLM-DP2-A1712 STAGE 3:  Design -Receipt of ALL Required Deliverables 0.00 0.00 14-Jan-26 0.00 401.00

SLM-DP2-A1716 STAGE 3:  Design - GDR Completion 20.00 20.00 15-Jan-26 11-Feb-26 0.00 401.00

SLM-DP2-A1730 STAGE 3:  Design - Issue of GDR Design Drawings 0.00 0.00 11-Feb-26 0.00 401.00

SLM-DP2-A1734 STAGE 3:  Acceptance Period of Stakeholders (SWS/Highways England/Natural England/EA/LA)20.00 20.00 12-Feb-26 11-Mar-26 0.00 401.00

SLM-DP2-A1759 STAGE 3:  Acceptance by Stakeholders (SWS/Highways England/Natural England/EA/LA)0.00 0.00 11-Mar-26 0.00 401.00

SLM-DP2-A1763 STAGE 4:  Completion of Design and Production of AFC Drawings10.00 10.00 12-Mar-26 25-Mar-26 0.00 401.00

SLM-DP2-A1782 STAGE 4:  Issue of AFC Design Drawings 0.00 0.00 25-Mar-26 0.00 401.00

SLM-DP2-A1788 Mobilisation Period to the Works 65.00 65.00 26-Mar-26 30-Jun-26 0.00 401.00

ENABLING / MOBILISATION WORKSENABLING / MOBILISATION WORKSENABLING / MOBILISATION WORKS 434.00 434.00 30-Sep-24 08-Jul-26 0.00 495.00

Section 02:  to Yewhill WSR@4292mSection 02:  to Yewhill WSR@4292mSection 02:  to Yewhill WSR@4292m 134.00 134.00 30-Sep-24 17-Apr-25 0.00 500.00

0-236 Metres Field Works@236m0-236 Metres Field Works@236m0-236 Metres Field Works@236m 133.00 133.00 30-Sep-24 16-Apr-25 0.00 120.00

 (0-215 Metres) 120.00 120.00 17-Oct-24 16-Apr-25 0.00 103.00

Enabling WorksEnabling Works 1.00 1.00 17-Oct-24 17-Oct-24 0.00 222.00

SLM-DP2-A1154 Vegetation/Tree Clearance Works at Access to Sports Pitch @211m1.00 1.00 17-Oct-24 17-Oct-24 119.00 222.00

Mobilisation WorksMobilisation Works 7.00 7.00 08-Apr-25 16-Apr-25 0.00 103.00

Working Strip WorksWorking Strip Works 7.00 7.00 08-Apr-25 16-Apr-25 0.00 103.00

SLM-DP2-A1363 Set Up Working Area within the WSW 2.00 2.00 08-Apr-25 09-Apr-25 0.00 103.00

SLM-DP2-A1463 Remove Tarmac Surface as Required 5.00 5.00 10-Apr-25 16-Apr-25 0.00 103.00

: (216-236 Metres)@21m: (216-236 Metres)@21m 10.00 10.00 30-Sep-24 11-Oct-24 0.00 243.00

Mobilisation WorksMobilisation Works 10.00 10.00 30-Sep-24 11-Oct-24 0.00 243.00

Pre-Start WorksPre-Start Works 1.00 1.00 30-Sep-24 30-Sep-24 0.00 222.00

SLM-DP2-A1136 Install Goalpost as Required for OHL Cables 1.00 1.00 30-Sep-24 30-Sep-24 0.00 222.00

Working Strip WorksWorking Strip Works 9.00 9.00 01-Oct-24 11-Oct-24 0.00 243.00

SLM-DP2-A1142 Install Land Parcel Working Strip Fencing 5.00 5.00 01-Oct-24 07-Oct-24 0.00 243.00

SLM-DP2-A1151 Remove Topsoil and Store 2.00 2.00 08-Oct-24 09-Oct-24 0.00 243.00

SLM-DP2-A1155 Install any Required Pre-Construction Drainage 2.00 2.00 10-Oct-24 11-Oct-24 0.00 243.00

237-1181 Metres Trenchless Crossing Works@945m237-1181 Metres Trenchless Crossing Works@945m237-1181 Metres Trenchless Crossing Works@945m 133.00 133.00 01-Oct-24 17-Apr-25 0.00 288.00

 Tunnel (237-1181 Metres)@945m 133.00 133.00 01-Oct-24 17-Apr-25 0.00 288.00

699-836 Metres)@138m699-836 Metres)@138m 133.00 133.00 01-Oct-24 17-Apr-25 0.00 288.00

Enabling WorksEnabling Works 12.00 12.00 01-Oct-24 16-Oct-24 0.00 222.00

SLM-DP2-A1143 Vegetation Clearance Works 10.00 10.00 01-Oct-24 14-Oct-24 0.00 222.00

SLM-DP2-A1152 Removal of Tree(s) x 2 2.00 2.00 15-Oct-24 16-Oct-24 0.00 222.00

Mobilisation WorksMobilisation Works 14.00 14.00 31-Mar-25 17-Apr-25 0.00 288.00

Pre-Start WorksPre-Start Works 7.00 7.00 31-Mar-25 08-Apr-25 0.00 288.00

SLM-DP2-A1343 Remove Island on  Road and Reinstate Road 1.00 1.00 31-Mar-25 31-Mar-25 0.00 288.00

SLM-DP2-A1350 Upgrade Existing Access Point 3.00 3.00 01-Apr-25 03-Apr-25 0.00 288.00

SLM-DP2-A1353 Create New Haul Road 2.00 2.00 04-Apr-25 07-Apr-25 0.00 288.00

SLM-DP2-A1354 Create Satellite Compound /Laydown and Storage Area 2.00 2.00 07-Apr-25 08-Apr-25 0.00 288.00

Working Strip WorksWorking Strip Works 7.00 7.00 09-Apr-25 17-Apr-25 0.00 288.00

SLM-DP2-A1365 Install Land Parcel Working Strip Fencing 5.00 5.00 09-Apr-25 15-Apr-25 0.00 288.00

SLM-DP2-A1370 Install any Required Pre-Construction Drainage 2.00 2.00 16-Apr-25 17-Apr-25 67.00 288.00

1182- 2395 Metres Field Works@1214m1182- 2395 Metres Field Works@1214m1182- 2395 Metres Field Works@1214m 42.00 42.00 14-Oct-24 10-Dec-24 0.00 312.00

: VENN (1182-1573 Metres)@392m: VENN (1182-1573 Metres)@392m 18.00 18.00 14-Oct-24 06-Nov-24 0.00 312.00

Mobilisation WorksMobilisation Works 18.00 18.00 14-Oct-24 06-Nov-24 0.00 312.00

AAAAA AAAA AAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAAA AAAA AAAA

STAGE 1:  Highways/LA Approval Period

STAGE 2:  Design - PSSR/GISR

STAGE 2:  Design - Submission to Highways/LA

STAGE 2:  Design - Highways/LA Approval Period

STAGE 2:  Design - Acceptance Confirmation

STAGE 3:  Design - GDR

STAGE 3:  Design -Receipt of ALL Required Deliverables

STAGE 3:  Design - GDR Completion

STAGE 3:  Design - Issue of GDR Design Drawings

STAGE 3:  Acceptance Period of Stakeholders (SWS/Highways England/Natural England/EA/LA)

STAGE 3:  Acceptance by Stakeholders (SWS/Highways England/Natural England/EA/LA)

STAGE 4:  Completion of Design and Production of AFC Drawings

STAGE 4:  Issue of AFC Design Drawings

Mobilisation Period to the Works

Vegetation/Tree Clearance Works at Access to Sports Pitch @211m

Set Up Working Area within the WSW

Remove Tarmac Surface as Required

Install Goalpost as Required for OHL Cables

Install Land Parcel Working Strip Fencing

Remove Topsoil and Store

Install any Required Pre-Construction Drainage

Vegetation Clearance Works

Removal of Tree(s) x 2

Remove Island on  Road and Reinstate Road

Upgrade Existing Access Point

Create New Haul Road

Create Satellite Compound /Laydown and Storage Area

Install Land Parcel Working Strip Fencing

Install any Required Pre-Construction Drainage
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Pre-Start WorksPre-Start Works 6.00 6.00 14-Oct-24 21-Oct-24 0.00 312.00

SLM-DP2-A1158 Install NEW Access Point off Poles Lane 3.00 3.00 14-Oct-24 16-Oct-24 0.00 312.00

SLM-DP2-A1166 Create New Haul Road 2.00 2.00 17-Oct-24 18-Oct-24 0.00 312.00

SLM-DP2-A1167 Install Goalposts @1340 for OHL Cables 1.00 1.00 17-Oct-24 17-Oct-24 1.00 313.00

SLM-DP2-A1171 Create Satellite Compound /Laydown and Storage Area 2.00 2.00 18-Oct-24 21-Oct-24 0.00 312.00

Working Strip WorksWorking Strip Works 12.00 12.00 22-Oct-24 06-Nov-24 0.00 312.00

SLM-DP2-A1175 Install Land Parcel Working Strip Fencing 5.00 5.00 22-Oct-24 28-Oct-24 0.00 312.00

SLM-DP2-A1184 Install any Required Access/Haul Roads within Working Strip 3.00 3.00 29-Oct-24 31-Oct-24 0.00 312.00

SLM-DP2-A1185 Remove Topsoil and Store 2.00 2.00 01-Nov-24 04-Nov-24 0.00 312.00

SLM-DP2-A1187 Install any Required Pre-Construction Drainage 2.00 2.00 05-Nov-24 06-Nov-24 0.00 312.00

 (1574-2063 Metres)@490m (1574-2063 Metres)@490m 27.00 27.00 17-Oct-24 22-Nov-24 0.00 312.00

Enabling WorksEnabling Works 6.00 6.00 17-Oct-24 24-Oct-24 0.00 320.00

SLM-DP2-A1156 Vegetation Clearance Works 5.00 5.00 17-Oct-24 23-Oct-24 0.00 320.00

SLM-DP2-A1168 Removal of Hedgrow @1574 1.00 1.00 24-Oct-24 24-Oct-24 0.00 320.00

Mobilisation WorksMobilisation Works 12.00 12.00 07-Nov-24 22-Nov-24 0.00 312.00

Working Strip WorksWorking Strip Works 12.00 12.00 07-Nov-24 22-Nov-24 0.00 312.00

SLM-DP2-A1188 Install Land Parcel Working Strip Fencing 5.00 5.00 07-Nov-24 13-Nov-24 0.00 312.00

SLM-DP2-A1209 Install any Required Access/Haul Roads within Working Strip 3.00 3.00 14-Nov-24 18-Nov-24 0.00 312.00

SLM-DP2-A1214 Remove Topsoil and Store 2.00 2.00 19-Nov-24 20-Nov-24 0.00 312.00

SLM-DP2-A1215 Install any Required Pre-Construction Drainage 2.00 2.00 21-Nov-24 22-Nov-24 0.00 312.00

: VENN (2064-2395 Metres)@332m: VENN (2064-2395 Metres)@332m 33.00 33.00 25-Oct-24 10-Dec-24 0.00 312.00

Enabling WorksEnabling Works 5.00 5.00 25-Oct-24 31-Oct-24 0.00 320.00

SLM-DP2-A1172 Vegetation Clearance Works 4.00 4.00 25-Oct-24 30-Oct-24 0.00 320.00

SLM-DP2-A1177 Removal of Hedgrow @2057 1.00 1.00 31-Oct-24 31-Oct-24 0.00 320.00

Mobilisation WorksMobilisation Works 12.00 12.00 25-Nov-24 10-Dec-24 0.00 312.00

Working Strip WorksWorking Strip Works 12.00 12.00 25-Nov-24 10-Dec-24 0.00 312.00

SLM-DP2-A1216 Install Land Parcel Working Strip Fencing 5.00 5.00 25-Nov-24 29-Nov-24 0.00 312.00

SLM-DP2-A1234 Install any Required Access/Haul Roads within Working Strip 3.00 3.00 02-Dec-24 04-Dec-24 0.00 312.00

SLM-DP2-A1239 Remove Topsoil and Store 2.00 2.00 05-Dec-24 06-Dec-24 0.00 312.00

SLM-DP2-A1240 Install any Required Pre-Construction Drainage 2.00 2.00 09-Dec-24 10-Dec-24 0.00 312.00

2466-2718 Metres Field Works@253m2466-2718 Metres Field Works@253m2466-2718 Metres Field Works@253m 40.00 40.00 01-Nov-24 09-Jan-25 0.00 312.00

: VENN (2466-2718 Metres)@253m: VENN (2466-2718 Metres)@253m 40.00 40.00 01-Nov-24 09-Jan-25 0.00 312.00

Enabling WorksEnabling Works 3.00 3.00 01-Nov-24 05-Nov-24 0.00 320.00

SLM-DP2-A1179 Vegetation Clearance Works at shepherds Lane 3.00 3.00 01-Nov-24 05-Nov-24 0.00 320.00

Mobilisation WorksMobilisation Works 12.00 12.00 11-Dec-24 09-Jan-25 0.00 312.00

Working Strip WorksWorking Strip Works 12.00 12.00 11-Dec-24 09-Jan-25 0.00 312.00

SLM-DP2-A1247 Install Land Parcel Working Strip Fencing 5.00 5.00 11-Dec-24 17-Dec-24 0.00 312.00

SLM-DP2-A1259 Install any Required Access/Haul Roads within Working Strip 3.00 3.00 18-Dec-24 20-Dec-24 0.00 312.00

SLM-DP2-A1262 Remove Topsoil and Store 2.00 2.00 06-Jan-25 07-Jan-25 0.00 312.00

SLM-DP2-A1276 Install any Required Pre-Construction Drainage 2.00 2.00 08-Jan-25 09-Jan-25 0.00 312.00

2719- 2722 Metres Highway Works@4m2719- 2722 Metres Highway Works@4m2719- 2722 Metres Highway Works@4m 2.00 2.00 20-Nov-24 21-Nov-24 0.00 320.00

 (2719-2722 Metres)@4m (2719-2722 Metres)@4m 2.00 2.00 20-Nov-24 21-Nov-24 0.00 320.00

Enabling WorksEnabling Works 2.00 2.00 20-Nov-24 21-Nov-24 0.00 320.00

SLM-DP2-A1238 Vegetation Clearance Works 1.00 1.00 20-Nov-24 20-Nov-24 0.00 320.00

SLM-DP2-A1248 Removal of Hedgrow - Important 1.00 1.00 21-Nov-24 21-Nov-24 0.00 320.00

2722-4150 Metres Field Works@1429m2722-4150 Metres Field Works@1429m2722-4150 Metres Field Works@1429m 12.00 12.00 10-Jan-25 27-Jan-25 0.00 312.00

: VENN (2723-4150 Metres)@1428m: VENN (2723-4150 Metres)@1428m 12.00 12.00 10-Jan-25 27-Jan-25 0.00 312.00

Mobilisation WorksMobilisation Works 12.00 12.00 10-Jan-25 27-Jan-25 0.00 312.00

Working Strip WorksWorking Strip Works 12.00 12.00 10-Jan-25 27-Jan-25 0.00 312.00

SLM-DP2-A1277 Install Land Parcel Working Strip Fencing 5.00 5.00 10-Jan-25 16-Jan-25 0.00 312.00

SLM-DP2-A1283 Install any Required Access/Haul Roads within Working Strip 3.00 3.00 17-Jan-25 21-Jan-25 0.00 312.00

AAAAA AAAA AAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAAA AAAA AAAA

Install NEW Access Point off Poles Lane

Create New Haul Road

Install Goalposts @1340 for OHL Cables

Create Satellite Compound /Laydown and Storage Area

Install Land Parcel Working Strip Fencing

Install any Required Access/Haul Roads within Working Strip

Remove Topsoil and Store

Install any Required Pre-Construction Drainage

Vegetation Clearance Works

Removal of Hedgrow @1574

Install Land Parcel Working Strip Fencing

Install any Required Access/Haul Roads within Working Strip

Remove Topsoil and Store

Install any Required Pre-Construction Drainage

Vegetation Clearance Works

Removal of Hedgrow @2057

Install Land Parcel Working Strip Fencing

Install any Required Access/Haul Roads within Working Strip

Remove Topsoil and Store

Install any Required Pre-Construction Drainage

Vegetation Clearance Works at shepherds Lane

Install Land Parcel Working Strip Fencing

Install any Required Access/Haul Roads within Working Strip

Remove Topsoil and Store

Install any Required Pre-Construction Drainage

Vegetation Clearance Works

Removal of Hedgrow - Important

Install Land Parcel Working Strip Fencing

Install any Required Access/Haul Roads within Working Strip
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SLM-DP2-A1287 Remove Topsoil and Store 2.00 2.00 22-Jan-25 23-Jan-25 0.00 312.00

SLM-DP2-A1290 Install any Required Pre-Construction Drainage 2.00 2.00 24-Jan-25 27-Jan-25 0.00 312.00

4151-4161 Metres Highway Works@11m4151-4161 Metres Highway Works@11m4151-4161 Metres Highway Works@11m 3.00 3.00 22-Nov-24 26-Nov-24 0.00 320.00

:   (4151-4161 Metres)@11m:   (4151-4161 Metres)@11m 3.00 3.00 22-Nov-24 26-Nov-24 0.00 320.00

Enabling WorksEnabling Works 3.00 3.00 22-Nov-24 26-Nov-24 0.00 320.00

SLM-DP2-A1249 Vegetation Clearance Works 1.00 1.00 22-Nov-24 22-Nov-24 0.00 320.00

SLM-DP2-A1260 Removal of Hedgrow 1.00 1.00 25-Nov-24 25-Nov-24 0.00 320.00

SLM-DP2-A1261 Crown Lift of Tree(s) as Required 1.00 1.00 26-Nov-24 26-Nov-24 0.00 320.00

4162-4292 Metres Field Works@131m4162-4292 Metres Field Works@131m4162-4292 Metres Field Works@131m 85.00 85.00 06-Nov-24 18-Mar-25 0.00 522.00

: VENN (4162-4258 Metres)@97m: VENN (4162-4258 Metres)@97m 61.00 61.00 06-Nov-24 12-Feb-25 0.00 312.00

Enabling WorksEnabling Works 3.00 3.00 06-Nov-24 08-Nov-24 0.00 320.00

SLM-DP2-A1186 Vegetation Clearance Works 1.00 1.00 06-Nov-24 06-Nov-24 0.00 320.00

SLM-DP2-A1191 Crown Lift of Tree(s) as Required 2.00 2.00 07-Nov-24 08-Nov-24 0.00 320.00

Mobilisation WorksMobilisation Works 58.00 58.00 11-Nov-24 12-Feb-25 0.00 312.00

Pre-Start WorksPre-Start Works 3.00 3.00 11-Nov-24 13-Nov-24 0.00 320.00

SLM-DP2-A1208 Install Goalpost as Required 1.00 1.00 11-Nov-24 11-Nov-24 0.00 320.00

SLM-DP2-A1210 Create New Haul Road 2.00 2.00 12-Nov-24 13-Nov-24 0.00 320.00

Working Strip WorksWorking Strip Works 12.00 12.00 28-Jan-25 12-Feb-25 0.00 312.00

SLM-DP2-A1292 Install Land Parcel Working Strip Fencing 5.00 5.00 28-Jan-25 03-Feb-25 0.00 312.00

SLM-DP2-A1297 Install any Required Access/Haul Roads within Working Strip 3.00 3.00 04-Feb-25 06-Feb-25 0.00 312.00

SLM-DP2-A1298 Remove Topsoil and Store 2.00 2.00 07-Feb-25 10-Feb-25 0.00 312.00

SLM-DP2-A1306 Install any Required Pre-Construction Drainage 2.00 2.00 11-Feb-25 12-Feb-25 0.00 312.00

: VENN  (4259-4271 Metres)@13m: VENN  (4259-4271 Metres)@13m 67.00 67.00 14-Nov-24 28-Feb-25 0.00 414.00

Enabling WorksEnabling Works 1.00 1.00 14-Nov-24 14-Nov-24 0.00 320.00

SLM-DP2-A1212 Vegetation Clearance Works 1.00 1.00 14-Nov-24 14-Nov-24 0.00 320.00

Mobilisation WorksMobilisation Works 12.00 12.00 13-Feb-25 28-Feb-25 0.00 414.00

Working Strip WorksWorking Strip Works 12.00 12.00 13-Feb-25 28-Feb-25 0.00 414.00

SLM-DP2-A1308 Install Land Parcel Working Strip Fencing 5.00 5.00 13-Feb-25 19-Feb-25 0.00 312.00

SLM-DP2-A1315 Install any Required Access/Haul Roads within Working Strip 3.00 3.00 20-Feb-25 24-Feb-25 0.00 312.00

SLM-DP2-A1318 Remove Topsoil and Store 2.00 2.00 25-Feb-25 26-Feb-25 0.00 414.00

SLM-DP2-A1320 Install any Required Pre-Construction Drainage 2.00 2.00 27-Feb-25 28-Feb-25 0.00 414.00

 Yewhill WSR (  Line) (4272-4292 Metres)@21m Yewhill WSR (  Line) (4272-4292 Metres)@21m 78.00 78.00 15-Nov-24 18-Mar-25 0.00 522.00

Enabling WorksEnabling Works 3.00 3.00 15-Nov-24 19-Nov-24 0.00 320.00

SLM-DP2-A1217 Vegetation Clearance Works 1.00 1.00 15-Nov-24 15-Nov-24 0.00 320.00

SLM-DP2-A1235 Crown Lift of Tree(s) as Required 2.00 2.00 18-Nov-24 19-Nov-24 0.00 320.00

Mobilisation WorksMobilisation Works 12.00 12.00 03-Mar-25 18-Mar-25 0.00 522.00

Working Strip WorksWorking Strip Works 12.00 12.00 03-Mar-25 18-Mar-25 0.00 522.00

SLM-DP2-A1324 Install Land Parcel Working Strip Fencing 5.00 5.00 03-Mar-25 07-Mar-25 0.00 522.00

SLM-DP2-A1328 Install any Required Access/Haul Roads within Working Strip 3.00 3.00 10-Mar-25 12-Mar-25 0.00 522.00

SLM-DP2-A1330 Remove Topsoil and Store 2.00 2.00 13-Mar-25 14-Mar-25 0.00 522.00

SLM-DP2-A1334 Install any Required Pre-Construction Drainage 2.00 2.00 17-Mar-25 18-Mar-25 130.00 522.00

Section 03:  Yewhill WSR to Rownhams WSR@14805mSection 03:  Yewhill WSR to Rownhams WSR@14805mSection 03:  Yewhill WSR to Rownhams WSR@14805m 392.00 392.00 27-Nov-24 08-Jul-26 0.00 310.00

0-2683 Metres Field Works@2683m0-2683 Metres Field Works@2683m0-2683 Metres Field Works@2683m 88.00 88.00 27-Nov-24 11-Apr-25 0.00 320.00

Land Parcel - HP718556B:  Yewhill WSR (Rownhams Line) (0-14 Metres)@14mLand Parcel - HP718556B:  Yewhill WSR (Rownhams Line) (0-14 Metres)@14mLand Parcel - HP718556B:  Yewhill WSR (Rownhams Line) (0-14 Metres)@14m 14.00 14.00 27-Nov-24 16-Dec-24 0.00 379.00

Enabling WorksEnabling Works 2.00 2.00 27-Nov-24 28-Nov-24 0.00 320.00

SLM-DP2-A1263 Vegetation Clearance Works 1.00 1.00 27-Nov-24 27-Nov-24 0.00 320.00

SLM-DP2-A1278 Removal of Hedgrow x 2 1.00 1.00 28-Nov-24 28-Nov-24 0.00 320.00

Mobilisation WorksMobilisation Works 12.00 12.00 29-Nov-24 16-Dec-24 0.00 379.00

Working Strip WorksWorking Strip Works 12.00 12.00 29-Nov-24 16-Dec-24 0.00 379.00

SLM-DP2-A1281 Install Land Parcel Working Strip Fencing 5.00 5.00 29-Nov-24 05-Dec-24 0.00 379.00

SLM-DP2-A1285 Install any Required Access/Haul Roads within Working Strip 3.00 3.00 06-Dec-24 10-Dec-24 0.00 379.00
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Remove Topsoil and Store

Install any Required Pre-Construction Drainage

Vegetation Clearance Works

Removal of Hedgrow

Crown Lift of Tree(s) as Required

Vegetation Clearance Works

Crown Lift of Tree(s) as Required

Install Goalpost as Required

Create New Haul Road

Install Land Parcel Working Strip Fencing

Install any Required Access/Haul Roads within Working Strip

Remove Topsoil and Store

Install any Required Pre-Construction Drainage

Vegetation Clearance Works

Install Land Parcel Working Strip Fencing

Install any Required Access/Haul Roads within Working Strip

Remove Topsoil and Store

Install any Required Pre-Construction Drainage

Vegetation Clearance Works

Crown Lift of Tree(s) as Required

Install Land Parcel Working Strip Fencing

Install any Required Access/Haul Roads within Working Strip

Remove Topsoil and Store

Install any Required Pre-Construction Drainage

Vegetation Clearance Works

Removal of Hedgrow x 2

Install Land Parcel Working Strip Fencing

Install any Required Access/Haul Roads within Working Strip
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SLM-DP2-A1291 Remove Topsoil and Store 2.00 2.00 11-Dec-24 12-Dec-24 0.00 379.00

SLM-DP2-A1293 Install any Required Pre-Construction Drainage 2.00 2.00 13-Dec-24 16-Dec-24 93.00 379.00

Land Parcel - HP466625E: VENN (15 - 669 Metres)@655mLand Parcel - HP466625E: VENN (15 - 669 Metres)@655mLand Parcel - HP466625E: VENN (15 - 669 Metres)@655m 86.00 86.00 29-Nov-24 11-Apr-25 0.00 320.00

Enabling WorksEnabling Works 8.00 8.00 29-Nov-24 10-Dec-24 0.00 320.00

SLM-DP2-A1282 Vegetation Clearance Works 7.00 7.00 29-Nov-24 09-Dec-24 0.00 320.00

SLM-DP2-A1286 Removal of Hedgrow at 800 1.00 1.00 10-Dec-24 10-Dec-24 0.00 320.00

Mobilisation WorksMobilisation Works 12.00 12.00 27-Mar-25 11-Apr-25 0.00 320.00

Working Strip WorksWorking Strip Works 12.00 12.00 27-Mar-25 11-Apr-25 0.00 320.00

SLM-DP2-A1371 Install Land Parcel Working Strip Fencing 5.00 5.00 27-Mar-25 02-Apr-25 0.00 320.00

SLM-DP2-A1374 Install any Required Access/Haul Roads within Working Strip 3.00 3.00 03-Apr-25 07-Apr-25 0.00 320.00

SLM-DP2-A1375 Remove Topsoil and Store 2.00 2.00 08-Apr-25 09-Apr-25 0.00 320.00

SLM-DP2-A1376 Install any Required Pre-Construction Drainage 2.00 2.00 10-Apr-25 11-Apr-25 34.00 320.00

Land Parcel - HP679390: RUSSELL (670-741 Metres)@72mLand Parcel - HP679390: RUSSELL (670-741 Metres)@72mLand Parcel - HP679390: RUSSELL (670-741 Metres)@72m 71.00 71.00 11-Dec-24 02-Apr-25 0.00 320.00

Enabling WorksEnabling Works 1.00 1.00 11-Dec-24 11-Dec-24 0.00 320.00

SLM-DP2-A1288 Removal of Hedgrowat 860 1.00 1.00 11-Dec-24 11-Dec-24 0.00 320.00

Mobilisation WorksMobilisation Works 12.00 12.00 18-Mar-25 02-Apr-25 0.00 320.00

Working Strip WorksWorking Strip Works 12.00 12.00 18-Mar-25 02-Apr-25 0.00 320.00

SLM-DP2-A1355 Install Land Parcel Working Strip Fencing 5.00 5.00 18-Mar-25 24-Mar-25 0.00 320.00

SLM-DP2-A1367 Install any Required Access/Haul Roads within Working Strip 3.00 3.00 25-Mar-25 27-Mar-25 0.00 320.00

SLM-DP2-A1372 Remove Topsoil and Store 2.00 2.00 28-Mar-25 31-Mar-25 0.00 320.00

SLM-DP2-A1373 Install any Required Pre-Construction Drainage 2.00 2.00 01-Apr-25 02-Apr-25 0.00 320.00

Land Parcel - HP520441A: ROYLE  (742-1727 Metres)@986mLand Parcel - HP520441A: ROYLE  (742-1727 Metres)@986mLand Parcel - HP520441A: ROYLE  (742-1727 Metres)@986m 63.00 63.00 12-Dec-24 24-Mar-25 0.00 320.00

Enabling WorksEnabling Works 12.00 12.00 12-Dec-24 10-Jan-25 0.00 320.00

SLM-DP2-A1289 Vegetation Clearance Works 10.00 10.00 12-Dec-24 08-Jan-25 0.00 320.00

SLM-DP2-A1294 Crown Lift of Tree(s) as Required 2.00 2.00 09-Jan-25 10-Jan-25 0.00 320.00

Mobilisation WorksMobilisation Works 12.00 12.00 07-Mar-25 24-Mar-25 0.00 320.00

Working Strip WorksWorking Strip Works 12.00 12.00 07-Mar-25 24-Mar-25 0.00 320.00

SLM-DP2-A1337 Install Land Parcel Working Strip Fencing 5.00 5.00 07-Mar-25 13-Mar-25 0.00 320.00

SLM-DP2-A1352 Install any Required Access/Haul Roads within Working Strip 3.00 3.00 14-Mar-25 18-Mar-25 0.00 320.00

SLM-DP2-A1364 Remove Topsoil and Store 2.00 2.00 19-Mar-25 20-Mar-25 0.00 320.00

SLM-DP2-A1366 Install any Required Pre-Construction Drainage 2.00 2.00 21-Mar-25 24-Mar-25 0.00 320.00

Land Parcel - HP520441B: ROYLE (1728-2698 Metres)@971mLand Parcel - HP520441B: ROYLE (1728-2698 Metres)@971mLand Parcel - HP520441B: ROYLE (1728-2698 Metres)@971m 44.00 44.00 13-Jan-25 13-Mar-25 0.00 320.00

Enabling WorksEnabling Works 12.00 12.00 13-Jan-25 28-Jan-25 0.00 320.00

SLM-DP2-A1296 Vegetation Clearance Works 10.00 10.00 13-Jan-25 24-Jan-25 0.00 320.00

SLM-DP2-A1305 Crown Lift of Tree(s) as Required 2.00 2.00 27-Jan-25 28-Jan-25 0.00 320.00

Mobilisation WorksMobilisation Works 12.00 12.00 26-Feb-25 13-Mar-25 0.00 320.00

Working Strip WorksWorking Strip Works 12.00 12.00 26-Feb-25 13-Mar-25 0.00 320.00

SLM-DP2-A1335 Install Land Parcel Working Strip Fencing 5.00 5.00 26-Feb-25 04-Mar-25 0.00 320.00

SLM-DP2-A1336 Install any Required Access/Haul Roads within Working Strip 3.00 3.00 05-Mar-25 07-Mar-25 0.00 320.00

SLM-DP2-A1338 Remove Topsoil and Store 2.00 2.00 10-Mar-25 11-Mar-25 0.00 320.00

SLM-DP2-A1351 Install any Required Pre-Construction Drainage 2.00 2.00 12-Mar-25 13-Mar-25 0.00 320.00

2684-2720 MetresTrenchless Crossing Works@37m2684-2720 MetresTrenchless Crossing Works@37m2684-2720 MetresTrenchless Crossing Works@37m 20.00 20.00 29-Jan-25 25-Feb-25 0.00 320.00

Land Parcel - HP520441C: ROYLE  (2699-2710 Metres)@12mLand Parcel - HP520441C: ROYLE  (2699-2710 Metres)@12mLand Parcel - HP520441C: ROYLE  (2699-2710 Metres)@12m 20.00 20.00 29-Jan-25 25-Feb-25 0.00 320.00

Enabling WorksEnabling Works 3.00 3.00 29-Jan-25 31-Jan-25 0.00 320.00

SLM-DP2-A1307 Vegetation Clearance Works 1.00 1.00 29-Jan-25 29-Jan-25 0.00 320.00

SLM-DP2-A1314 Crown Lift of Tree(s) as Required 2.00 2.00 30-Jan-25 31-Jan-25 0.00 320.00

Mobilisation WorksMobilisation Works 17.00 17.00 03-Feb-25 25-Feb-25 0.00 320.00

Pre-Start WorksPre-Start Works 5.00 5.00 03-Feb-25 07-Feb-25 0.00 320.00

SLM-DP2-A1316 Upgrade Existing Access Point off Poles Lane 3.00 3.00 03-Feb-25 05-Feb-25 0.00 320.00

SLM-DP2-A1319 Create Satellite Compound /Laydown and Storage Area 2.00 2.00 06-Feb-25 07-Feb-25 0.00 320.00

Working Strip WorksWorking Strip Works 12.00 12.00 10-Feb-25 25-Feb-25 0.00 320.00
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Remove Topsoil and Store

Install any Required Pre-Construction Drainage

Vegetation Clearance Works

Removal of Hedgrow at 800

Install Land Parcel Working Strip Fencing

Install any Required Access/Haul Roads within Working Strip

Remove Topsoil and Store

Install any Required Pre-Construction Drainage

Removal of Hedgrowat 860

Install Land Parcel Working Strip Fencing

Install any Required Access/Haul Roads within Working Strip

Remove Topsoil and Store

Install any Required Pre-Construction Drainage

Vegetation Clearance Works

Crown Lift of Tree(s) as Required

Install Land Parcel Working Strip Fencing

Install any Required Access/Haul Roads within Working Strip

Remove Topsoil and Store

Install any Required Pre-Construction Drainage

Vegetation Clearance Works

Crown Lift of Tree(s) as Required

Install Land Parcel Working Strip Fencing

Install any Required Access/Haul Roads within Working Strip

Remove Topsoil and Store

Install any Required Pre-Construction Drainage

Vegetation Clearance Works

Crown Lift of Tree(s) as Required

Upgrade Existing Access Point off Poles Lane

Create Satellite Compound /Laydown and Storage Area
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SLM-DP2-A1322 Install Land Parcel Working Strip Fencing 5.00 5.00 10-Feb-25 14-Feb-25 0.00 320.00

SLM-DP2-A1327 Install any Required Access/Haul Roads within Working Strip 3.00 3.00 17-Feb-25 19-Feb-25 0.00 320.00

SLM-DP2-A1329 Remove Topsoil and Store 2.00 2.00 20-Feb-25 21-Feb-25 0.00 320.00

SLM-DP2-A1331 Install any Required Pre-Construction Drainage 2.00 2.00 24-Feb-25 25-Feb-25 0.00 320.00

2721-3999 Metres Field Works@1279m2721-3999 Metres Field Works@1279m2721-3999 Metres Field Works@1279m 162.00 162.00 01-Sep-25 30-Apr-26 0.00 209.00

Land Parcel - HP688607: CRANBERRY ESTATE  (2721-3999 Metres)@1279mLand Parcel - HP688607: CRANBERRY ESTATE  (2721-3999 Metres)@1279mLand Parcel - HP688607: CRANBERRY ESTATE  (2721-3999 Metres)@1279m 162.00 162.00 01-Sep-25 30-Apr-26 0.00 209.00

Enabling WorksEnabling Works 15.00 15.00 01-Sep-25 19-Sep-25 0.00 209.00

SLM-DP2-A1536 Vegetation Clearance Works 14.00 14.00 01-Sep-25 18-Sep-25 0.00 209.00

SLM-DP2-A1550 Removal of Hedgrow at 3470 1.00 1.00 19-Sep-25 19-Sep-25 0.00 209.00

Mobilisation WorksMobilisation Works 18.00 18.00 07-Apr-26 30-Apr-26 0.00 209.00

Pre-Start WorksPre-Start Works 6.00 6.00 07-Apr-26 14-Apr-26 0.00 209.00

SLM-DP2-A1742 Upgrade Existing Access Point 3.00 3.00 07-Apr-26 09-Apr-26 0.00 209.00

SLM-DP2-A1747 Create New Haul Road 2.00 2.00 10-Apr-26 13-Apr-26 0.00 209.00

SLM-DP2-A1751 Create Satellite Compound /Laydown and Storage Area 2.00 2.00 13-Apr-26 14-Apr-26 0.00 209.00

Working Strip WorksWorking Strip Works 12.00 12.00 15-Apr-26 30-Apr-26 0.00 209.00

SLM-DP2-A1764 Install Land Parcel Working Strip Fencing 5.00 5.00 15-Apr-26 21-Apr-26 0.00 209.00

SLM-DP2-A1770 Install any Required Access/Haul Roads within Working Strip 3.00 3.00 22-Apr-26 24-Apr-26 0.00 209.00

SLM-DP2-A1775 Remove Topsoil and Store 2.00 2.00 27-Apr-26 28-Apr-26 0.00 209.00

SLM-DP2-A1789 Install any Required Pre-Construction Drainage 2.00 2.00 29-Apr-26 30-Apr-26 0.00 209.00

4050-5662 Metres Field Works@1613m4050-5662 Metres Field Works@1613m4050-5662 Metres Field Works@1613m 164.00 164.00 22-Sep-25 27-May-26 0.00 285.00

Land Parcel - HP522722: GRADIDGE (4050-4633 Metres)@584mLand Parcel - HP522722: GRADIDGE (4050-4633 Metres)@584mLand Parcel - HP522722: GRADIDGE (4050-4633 Metres)@584m 163.00 163.00 22-Sep-25 26-May-26 0.00 246.00

Enabling WorksEnabling Works 6.00 6.00 22-Sep-25 29-Sep-25 0.00 209.00

SLM-DP2-A1555 Vegetation Clearance Works 6.00 6.00 22-Sep-25 29-Sep-25 0.00 209.00

Mobilisation WorksMobilisation Works 16.00 16.00 01-May-26 26-May-26 0.00 246.00

Pre-Start WorksPre-Start Works 4.00 4.00 01-May-26 07-May-26 0.00 246.00

SLM-DP2-A1793 Install Goalpost as Required 4310 1.00 1.00 01-May-26 01-May-26 0.00 209.00

SLM-DP2-A1798 Create New Haul Road 2.00 2.00 05-May-26 06-May-26 0.00 246.00

SLM-DP2-A1800 Create Satellite Compound /Laydown and Storage Area 2.00 2.00 06-May-26 07-May-26 0.00 246.00

Working Strip WorksWorking Strip Works 12.00 12.00 08-May-26 26-May-26 0.00 246.00

SLM-DP2-A1805 Install Land Parcel Working Strip Fencing 5.00 5.00 08-May-26 14-May-26 0.00 246.00

SLM-DP2-A1815 Install any Required Access/Haul Roads within Working Strip 3.00 3.00 15-May-26 19-May-26 0.00 246.00

SLM-DP2-A1823 Remove Topsoil and Store 2.00 2.00 20-May-26 21-May-26 0.00 246.00

SLM-DP2-A1825 Install any Required Pre-Construction Drainage 2.00 2.00 22-May-26 26-May-26 0.00 246.00

Land Parcel - HP767949: RATLAKE (4634-5662 Metres)@1029mLand Parcel - HP767949: RATLAKE (4634-5662 Metres)@1029mLand Parcel - HP767949: RATLAKE (4634-5662 Metres)@1029m 158.00 158.00 30-Sep-25 27-May-26 0.00 285.00

Enabling WorksEnabling Works 13.00 13.00 30-Sep-25 16-Oct-25 0.00 209.00

SLM-DP2-A1579 Vegetation Clearance Works 11.00 11.00 30-Sep-25 14-Oct-25 0.00 209.00

SLM-DP2-A1590 Crown Lift of Tree(s) as Required 2.00 2.00 15-Oct-25 16-Oct-25 0.00 209.00

Mobilisation WorksMobilisation Works 16.00 16.00 05-May-26 27-May-26 0.00 285.00

Pre-Start WorksPre-Start Works 4.00 4.00 05-May-26 08-May-26 0.00 209.00

SLM-DP2-A1799 Install Goalpost as Required 4860, Hook Rd 1.00 1.00 05-May-26 05-May-26 0.00 209.00

SLM-DP2-A1801 Install NEW Access Point off A3090 at 4540 incl Haul Road and at 5250 and 57503.00 3.00 06-May-26 08-May-26 0.00 209.00

SLM-DP2-A1802 Create Satellite Compound /Laydown and Storage Area at 5750 2.00 2.00 07-May-26 08-May-26 0.00 209.00

Working Strip WorksWorking Strip Works 12.00 12.00 11-May-26 27-May-26 0.00 285.00

SLM-DP2-A1809 Install Land Parcel Working Strip Fencing 5.00 5.00 11-May-26 15-May-26 0.00 285.00

SLM-DP2-A1818 Install any Required Access/Haul Roads within Working Strip 3.00 3.00 18-May-26 20-May-26 0.00 285.00

SLM-DP2-A1824 Remove Topsoil and Store 2.00 2.00 21-May-26 22-May-26 0.00 285.00

SLM-DP2-A1829 Install any Required Pre-Construction Drainage 2.00 2.00 26-May-26 27-May-26 40.00 285.00

5987-6881 Metres Field Works@893m5987-6881 Metres Field Works@893m5987-6881 Metres Field Works@893m 163.00 163.00 17-Oct-25 22-Jun-26 0.00 209.00

Land Parcel - HP595776: (5987-6225 Metres)@239mLand Parcel - HP595776: (5987-6225 Metres)@239mLand Parcel - HP595776: (5987-6225 Metres)@239m 151.00 151.00 17-Oct-25 04-Jun-26 0.00 209.00

Mobilisation WorksMobilisation Works 151.00 151.00 17-Oct-25 04-Jun-26 0.00 209.00

Pre-Start WorksPre-Start Works 139.00 139.00 17-Oct-25 18-May-26 0.00 209.00
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Install Land Parcel Working Strip Fencing

Install any Required Access/Haul Roads within Working Strip

Remove Topsoil and Store

Install any Required Pre-Construction Drainage

Vegetation Clearance Works

Removal of Hedgrow at 3470

Upgrade Existing Access Point

Create New Haul Road

Create Satellite Compound /Laydown and Storage Area

Install Land Parcel Working Strip Fencing

Install any Required Access/Haul Roads within Working Strip

Remove Topsoil and Store

Install any Required Pre-Construction Drainage

Vegetation Clearance Works

Install Goalpost as Required 4310

Create New Haul Road

Create Satellite Compound /Laydown and Storage Area

Install Land Parcel Working Strip Fencing

Install any Required Access/Haul Roads within Working Strip

Remove Topsoil and Store

Install any Required Pre-Construction Drainage

Vegetation Clearance Works

Crown Lift of Tree(s) as Required

Install Goalpost as Required 4860, Hook Rd

Install NEW Access Point off A3090 at 4540 incl Haul Road and at 5250 and 5750

Create Satellite Compound /Laydown and Storage Area at 5750

Install Land Parcel Working Strip Fencing

Install any Required Access/Haul Roads within Working Strip

Remove Topsoil and Store

Install any Required Pre-Construction Drainage
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SLM-DP2-A1598 Install Goalpost as Required 6180 1.00 1.00 17-Oct-25 17-Oct-25 0.00 209.00

SLM-DP2-A1810 Install NEW Access Point 3.00 3.00 11-May-26 13-May-26 0.00 209.00

SLM-DP2-A1814 Create New Haul Road 2.00 2.00 14-May-26 15-May-26 0.00 209.00

SLM-DP2-A1816 Create Satellite Compound /Laydown and Storage Area 2.00 2.00 15-May-26 18-May-26 0.00 209.00

Working Strip WorksWorking Strip Works 12.00 12.00 19-May-26 04-Jun-26 0.00 209.00

SLM-DP2-A1819 Install Land Parcel Working Strip Fencing 5.00 5.00 19-May-26 26-May-26 0.00 209.00

SLM-DP2-A1832 Install any Required Access/Haul Roads within Working Strip 3.00 3.00 27-May-26 29-May-26 0.00 209.00

SLM-DP2-A1838 Remove Topsoil and Store 2.00 2.00 01-Jun-26 02-Jun-26 0.00 209.00

SLM-DP2-A1839 Install any Required Pre-Construction Drainage 2.00 2.00 03-Jun-26 04-Jun-26 0.00 209.00

Land Parcel - HP626305: BROADGATE (6226-6881 Metres)@656mLand Parcel - HP626305: BROADGATE (6226-6881 Metres)@656mLand Parcel - HP626305: BROADGATE (6226-6881 Metres)@656m 162.00 162.00 20-Oct-25 22-Jun-26 0.00 209.00

Enabling WorksEnabling Works 2.00 2.00 20-Oct-25 21-Oct-25 0.00 209.00

SLM-DP2-A1601 Crown Lift of Tree(s) as Required 2.00 2.00 20-Oct-25 21-Oct-25 0.00 209.00

Mobilisation WorksMobilisation Works 12.00 12.00 05-Jun-26 22-Jun-26 0.00 209.00

Working Strip WorksWorking Strip Works 12.00 12.00 05-Jun-26 22-Jun-26 0.00 209.00

SLM-DP2-A1847 Install Land Parcel Working Strip Fencing 5.00 5.00 05-Jun-26 11-Jun-26 0.00 209.00

SLM-DP2-A1860 Install any Required Access/Haul Roads within Working Strip 3.00 3.00 12-Jun-26 16-Jun-26 0.00 209.00

SLM-DP2-A1866 Remove Topsoil and Store 2.00 2.00 17-Jun-26 18-Jun-26 0.00 209.00

SLM-DP2-A1869 Install any Required Pre-Construction Drainage 2.00 2.00 19-Jun-26 22-Jun-26 0.00 209.00

6977-7797 Metres Field Works@821m6977-7797 Metres Field Works@821m6977-7797 Metres Field Works@821m 172.00 172.00 22-Oct-25 08-Jul-26 0.00 272.00

Land Parcel - HP685725:  (6977-7167 Metres)@191mLand Parcel - HP685725:  (6977-7167 Metres)@191mLand Parcel - HP685725:  (6977-7167 Metres)@191m 172.00 172.00 22-Oct-25 08-Jul-26 0.00 249.00

Enabling WorksEnabling Works 2.00 2.00 22-Oct-25 23-Oct-25 0.00 209.00

SLM-DP2-A1606 Crown Lift of Tree(s) as Required 2.00 2.00 22-Oct-25 23-Oct-25 0.00 209.00

Mobilisation WorksMobilisation Works 12.00 12.00 23-Jun-26 08-Jul-26 0.00 249.00

Working Strip WorksWorking Strip Works 12.00 12.00 23-Jun-26 08-Jul-26 0.00 249.00

SLM-DP2-A1878 Install Land Parcel Working Strip Fencing 5.00 5.00 23-Jun-26 29-Jun-26 0.00 249.00

SLM-DP2-A1887 Install any Required Access/Haul Roads within Working Strip 3.00 3.00 30-Jun-26 02-Jul-26 0.00 249.00

SLM-DP2-A1889 Remove Topsoil and Store 2.00 2.00 03-Jul-26 06-Jul-26 0.00 249.00

SLM-DP2-A1891 Install any Required Pre-Construction Drainage 2.00 2.00 07-Jul-26 08-Jul-26 41.00 249.00

Land Parcel - HP577891:  Golf Course  (7168-7225 Metres)@58mLand Parcel - HP577891:  Golf Course  (7168-7225 Metres)@58mLand Parcel - HP577891:  Golf Course  (7168-7225 Metres)@58m 12.00 12.00 05-Jun-26 22-Jun-26 0.00 273.00

Mobilisation WorksMobilisation Works 12.00 12.00 05-Jun-26 22-Jun-26 0.00 273.00

Working Strip WorksWorking Strip Works 12.00 12.00 05-Jun-26 22-Jun-26 0.00 273.00

SLM-DP2-A1848 Install Land Parcel Working Strip Fencing 5.00 5.00 05-Jun-26 11-Jun-26 0.00 273.00

SLM-DP2-A1861 Install any Required Access/Haul Roads within Working Strip 3.00 3.00 12-Jun-26 16-Jun-26 0.00 273.00

SLM-DP2-A1867 Remove Topsoil and Store 2.00 2.00 17-Jun-26 18-Jun-26 0.00 273.00

SLM-DP2-A1870 Install any Required Pre-Construction Drainage 2.00 2.00 19-Jun-26 22-Jun-26 65.00 273.00

Land Parcel - Z6103: (7226-7797 Metres)@572mLand Parcel - Z6103: (7226-7797 Metres)@572mLand Parcel - Z6103: (7226-7797 Metres)@572m 164.00 164.00 24-Oct-25 30-Jun-26 0.00 278.00

Enabling WorksEnabling Works 2.00 2.00 24-Oct-25 27-Oct-25 0.00 209.00

SLM-DP2-A1614 Crown Lift of Tree(s) as Required 7360, 7570, 7740 2.00 2.00 24-Oct-25 27-Oct-25 0.00 209.00

Mobilisation WorksMobilisation Works 18.00 18.00 05-Jun-26 30-Jun-26 0.00 278.00

Pre-Start WorksPre-Start Works 6.00 6.00 05-Jun-26 12-Jun-26 0.00 278.00

SLM-DP2-A1849 Install NEW Access Point off Pound Lane 3.00 3.00 05-Jun-26 09-Jun-26 0.00 278.00

SLM-DP2-A1856 Create New Haul Road 2.00 2.00 10-Jun-26 11-Jun-26 0.00 278.00

SLM-DP2-A1857 Create Satellite Compound /Laydown and Storage Area 2.00 2.00 11-Jun-26 12-Jun-26 0.00 278.00

Working Strip WorksWorking Strip Works 12.00 12.00 15-Jun-26 30-Jun-26 0.00 278.00

SLM-DP2-A1862 Install Land Parcel Working Strip Fencing 5.00 5.00 15-Jun-26 19-Jun-26 0.00 278.00

SLM-DP2-A1873 Install any Required Access/Haul Roads within Working Strip 3.00 3.00 22-Jun-26 24-Jun-26 0.00 278.00

SLM-DP2-A1880 Remove Topsoil and Store 2.00 2.00 25-Jun-26 26-Jun-26 0.00 278.00

SLM-DP2-A1883 Install any Required Pre-Construction Drainage 2.00 2.00 29-Jun-26 30-Jun-26 70.00 278.00

7812-8622 Metres Field Works@811m7812-8622 Metres Field Works@811m7812-8622 Metres Field Works@811m 157.00 157.00 28-Oct-25 23-Jun-26 0.00 260.00

Land Parcel - Z6101A: (7812-8155 Metres)@344mLand Parcel - Z6101A: (7812-8155 Metres)@344mLand Parcel - Z6101A: (7812-8155 Metres)@344m 121.00 121.00 28-Oct-25 30-Apr-26 0.00 260.00

Enabling WorksEnabling Works 2.00 2.00 28-Oct-25 29-Oct-25 0.00 209.00
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Install Goalpost as Required 6180

Install NEW Access Point

Create New Haul Road

Create Satellite Compound /Laydown and Storage Area

Install Land Parcel Working Strip Fencing

Install any Required Access/Haul Roads within Working Strip

Remove Topsoil and Store

Install any Required Pre-Construction Drainage

Crown Lift of Tree(s) as Required

Install Land Parcel Working Strip Fencing

Install any Required Access/Haul Roads within Working Strip

Remove Topsoil and Store

Install any Required Pre-Construction Drainage

Crown Lift of Tree(s) as Required

Install Land Parcel Working Strip Fencing

Install any Required Access/Haul Roads within Working Strip

Remove Topsoil and Store

Install any Required Pre-Construction Drainage

Install Land Parcel Working Strip Fencing

Install any Required Access/Haul Roads within Working Strip

Remove Topsoil and Store

Install any Required Pre-Construction Drainage

Crown Lift of Tree(s) as Required 7360, 7570, 7740

Install NEW Access Point off Pound Lane

Create New Haul Road

Create Satellite Compound /Laydown and Storage Area

Install Land Parcel Working Strip Fencing

Install any Required Access/Haul Roads within Working Strip

Remove Topsoil and Store

Install any Required Pre-Construction Drainage
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SLM-DP2-A1621 Crown Lift of Tree(s) as Required 2.00 2.00 28-Oct-25 29-Oct-25 0.00 209.00

Mobilisation WorksMobilisation Works 18.00 18.00 07-Apr-26 30-Apr-26 0.00 260.00

Pre-Start WorksPre-Start Works 6.00 6.00 07-Apr-26 14-Apr-26 0.00 260.00

SLM-DP2-A1743 Install NEW Access Point off Pound lane 3.00 3.00 07-Apr-26 09-Apr-26 0.00 215.00

SLM-DP2-A1748 Create New Haul Road 2.00 2.00 10-Apr-26 13-Apr-26 0.00 260.00

SLM-DP2-A1752 Create Satellite Compound /Laydown and Storage Area 2.00 2.00 13-Apr-26 14-Apr-26 0.00 260.00

Working Strip WorksWorking Strip Works 12.00 12.00 15-Apr-26 30-Apr-26 0.00 260.00

SLM-DP2-A1765 Install Land Parcel Working Strip Fencing 5.00 5.00 15-Apr-26 21-Apr-26 0.00 260.00

SLM-DP2-A1771 Install any Required Access/Haul Roads within Working Strip 3.00 3.00 22-Apr-26 24-Apr-26 0.00 260.00

SLM-DP2-A1776 Remove Topsoil and Store 2.00 2.00 27-Apr-26 28-Apr-26 0.00 260.00

SLM-DP2-A1790 Install any Required Pre-Construction Drainage 2.00 2.00 29-Apr-26 30-Apr-26 0.00 260.00

Land Parcel - HP563378: (8156-8341 Metres)@186mLand Parcel - HP563378: (8156-8341 Metres)@186mLand Parcel - HP563378: (8156-8341 Metres)@186m 137.00 137.00 30-Oct-25 28-May-26 0.00 260.00

Enabling WorksEnabling Works 4.00 4.00 30-Oct-25 04-Nov-25 0.00 209.00

SLM-DP2-A1628 Vegetation Clearance Works 2.00 2.00 30-Oct-25 31-Oct-25 0.00 209.00

SLM-DP2-A1634 Crown Lift of Tree(s) as Required 2.00 2.00 03-Nov-25 04-Nov-25 0.00 209.00

Mobilisation WorksMobilisation Works 133.00 133.00 05-Nov-25 28-May-26 0.00 260.00

Pre-Start WorksPre-Start Works 121.00 121.00 05-Nov-25 11-May-26 0.00 260.00

SLM-DP2-A1638 Install Goalpost as Required 1.00 1.00 05-Nov-25 05-Nov-25 0.00 374.00

SLM-DP2-A1640 Upgrade Existing Access Point 3.00 3.00 06-Nov-25 10-Nov-25 114.00 374.00

SLM-DP2-A1794 Install NEW Access Point 3.00 3.00 01-May-26 06-May-26 0.00 260.00

SLM-DP2-A1803 Create New Haul Road 2.00 2.00 07-May-26 08-May-26 0.00 260.00

SLM-DP2-A1806 Create Satellite Compound /Laydown and Storage Area 2.00 2.00 08-May-26 11-May-26 0.00 260.00

Working Strip WorksWorking Strip Works 12.00 12.00 12-May-26 28-May-26 0.00 260.00

SLM-DP2-A1811 Install Land Parcel Working Strip Fencing 5.00 5.00 12-May-26 18-May-26 0.00 260.00

SLM-DP2-A1820 Install any Required Access/Haul Roads within Working Strip 3.00 3.00 19-May-26 21-May-26 0.00 260.00

SLM-DP2-A1826 Remove Topsoil and Store 2.00 2.00 22-May-26 26-May-26 0.00 260.00

SLM-DP2-A1833 Install any Required Pre-Construction Drainage 2.00 2.00 27-May-26 28-May-26 0.00 260.00

Land Parcel - Z6101B: (8342-8622 Metres)@281mLand Parcel - Z6101B: (8342-8622 Metres)@281mLand Parcel - Z6101B: (8342-8622 Metres)@281m 151.00 151.00 05-Nov-25 23-Jun-26 0.00 260.00

Enabling WorksEnabling Works 5.00 5.00 05-Nov-25 11-Nov-25 0.00 209.00

SLM-DP2-A1639 Vegetation Clearance Works 3.00 3.00 05-Nov-25 07-Nov-25 0.00 209.00

SLM-DP2-A1652 Crown Lift of Tree(s) as Required 2.00 2.00 10-Nov-25 11-Nov-25 0.00 209.00

Mobilisation WorksMobilisation Works 18.00 18.00 29-May-26 23-Jun-26 0.00 260.00

Pre-Start WorksPre-Start Works 6.00 6.00 29-May-26 05-Jun-26 0.00 260.00

SLM-DP2-A1836 Install NEW Access Point 3.00 3.00 29-May-26 02-Jun-26 0.00 260.00

SLM-DP2-A1840 Create New Haul Road 2.00 2.00 03-Jun-26 04-Jun-26 0.00 260.00

SLM-DP2-A1842 Create Satellite Compound /Laydown and Storage Area 2.00 2.00 04-Jun-26 05-Jun-26 0.00 260.00

Working Strip WorksWorking Strip Works 12.00 12.00 08-Jun-26 23-Jun-26 0.00 260.00

SLM-DP2-A1852 Install Land Parcel Working Strip Fencing 5.00 5.00 08-Jun-26 12-Jun-26 0.00 260.00

SLM-DP2-A1863 Install any Required Access/Haul Roads within Working Strip 3.00 3.00 15-Jun-26 17-Jun-26 0.00 260.00

SLM-DP2-A1868 Remove Topsoil and Store 2.00 2.00 18-Jun-26 19-Jun-26 0.00 260.00

SLM-DP2-A1874 Install any Required Pre-Construction Drainage 2.00 2.00 22-Jun-26 23-Jun-26 41.00 260.00

8642-9403 Metres Field Works@762m8642-9403 Metres Field Works@762m8642-9403 Metres Field Works@762m 128.00 128.00 12-Nov-25 28-May-26 0.00 215.00

Land Parcel - HP893218:  (8642-8777 Metres)@136mLand Parcel - HP893218:  (8642-8777 Metres)@136mLand Parcel - HP893218:  (8642-8777 Metres)@136m 110.00 110.00 12-Nov-25 30-Apr-26 0.00 215.00

Enabling WorksEnabling Works 3.00 3.00 12-Nov-25 14-Nov-25 0.00 209.00

SLM-DP2-A1654 Vegetation Clearance Works 1.00 1.00 12-Nov-25 12-Nov-25 0.00 209.00

SLM-DP2-A1665 Crown Lift of Tree(s) as Required 2.00 2.00 13-Nov-25 14-Nov-25 0.00 209.00

Mobilisation WorksMobilisation Works 107.00 107.00 17-Nov-25 30-Apr-26 0.00 215.00

Pre-Start WorksPre-Start Works 95.00 95.00 17-Nov-25 14-Apr-26 0.00 215.00

SLM-DP2-A1670 Install Goalposts 1.00 1.00 17-Nov-25 17-Nov-25 88.00 303.00

SLM-DP2-A1744 Install NEW Access Point 3.00 3.00 07-Apr-26 09-Apr-26 0.00 215.00

SLM-DP2-A1749 Create New Haul Road 2.00 2.00 10-Apr-26 13-Apr-26 0.00 215.00
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Crown Lift of Tree(s) as Required

Install NEW Access Point off Pound lane

Create New Haul Road

Create Satellite Compound /Laydown and Storage Area

Install Land Parcel Working Strip Fencing

Install any Required Access/Haul Roads within Working Strip

Remove Topsoil and Store

Install any Required Pre-Construction Drainage

Vegetation Clearance Works

Crown Lift of Tree(s) as Required

Install Goalpost as Required

Upgrade Existing Access Point

Install NEW Access Point

Create New Haul Road

Create Satellite Compound /Laydown and Storage Area

Install Land Parcel Working Strip Fencing

Install any Required Access/Haul Roads within Working Strip

Remove Topsoil and Store

Install any Required Pre-Construction Drainage

Vegetation Clearance Works

Crown Lift of Tree(s) as Required

Install NEW Access Point

Create New Haul Road

Create Satellite Compound /Laydown and Storage Area

Install Land Parcel Working Strip Fencing

Install any Required Access/Haul Roads within Working Strip

Remove Topsoil and Store

Install any Required Pre-Construction Drainage

Vegetation Clearance Works

Crown Lift of Tree(s) as Required

Install Goalposts

Install NEW Access Point

Create New Haul Road
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SLM-DP2-A1753 Create Satellite Compound /Laydown and Storage Area 2.00 2.00 13-Apr-26 14-Apr-26 0.00 215.00

Working Strip WorksWorking Strip Works 12.00 12.00 15-Apr-26 30-Apr-26 0.00 215.00

SLM-DP2-A1766 Install Land Parcel Working Strip Fencing 5.00 5.00 15-Apr-26 21-Apr-26 0.00 215.00

SLM-DP2-A1772 Install any Required Access/Haul Roads within Working Strip 3.00 3.00 22-Apr-26 24-Apr-26 0.00 215.00

SLM-DP2-A1777 Remove Topsoil and Store 2.00 2.00 27-Apr-26 28-Apr-26 0.00 215.00

SLM-DP2-A1791 Install any Required Pre-Construction Drainage 2.00 2.00 29-Apr-26 30-Apr-26 0.00 215.00

Land Parcel - HP640014:  (8778-9403 Metres)@626mLand Parcel - HP640014:  (8778-9403 Metres)@626mLand Parcel - HP640014:  (8778-9403 Metres)@626m 125.00 125.00 17-Nov-25 28-May-26 0.00 215.00

Enabling WorksEnabling Works 9.00 9.00 17-Nov-25 27-Nov-25 0.00 209.00

SLM-DP2-A1671 Vegetation Clearance Works 7.00 7.00 17-Nov-25 25-Nov-25 0.00 209.00

SLM-DP2-A1678 Crown Lift of Tree(s) as Required 2.00 2.00 26-Nov-25 27-Nov-25 0.00 209.00

Mobilisation WorksMobilisation Works 18.00 18.00 01-May-26 28-May-26 0.00 215.00

Pre-Start WorksPre-Start Works 6.00 6.00 01-May-26 11-May-26 0.00 215.00

SLM-DP2-A1795 Install NEW Access Point off Crampmoor Lane 3.00 3.00 01-May-26 06-May-26 0.00 215.00

SLM-DP2-A1804 Create New Haul Road 2.00 2.00 07-May-26 08-May-26 0.00 215.00

SLM-DP2-A1807 Create Satellite Compound /Laydown and Storage Area 2.00 2.00 08-May-26 11-May-26 0.00 215.00

Working Strip WorksWorking Strip Works 12.00 12.00 12-May-26 28-May-26 0.00 215.00

SLM-DP2-A1812 Install Land Parcel Working Strip Fencing 5.00 5.00 12-May-26 18-May-26 0.00 215.00

SLM-DP2-A1821 Install any Required Access/Haul Roads within Working Strip 3.00 3.00 19-May-26 21-May-26 0.00 215.00

SLM-DP2-A1827 Remove Topsoil and Store 2.00 2.00 22-May-26 26-May-26 0.00 215.00

SLM-DP2-A1834 Install any Required Pre-Construction Drainage 2.00 2.00 27-May-26 28-May-26 0.00 215.00

9621-11419 Metres Field Works@1799m9621-11419 Metres Field Works@1799m9621-11419 Metres Field Works@1799m 135.00 135.00 28-Nov-25 24-Jun-26 0.00 235.00

Land Parcel - HP607025A: WARREN FARM (9621-11031 Metres)@1411mLand Parcel - HP607025A: WARREN FARM (9621-11031 Metres)@1411mLand Parcel - HP607025A: WARREN FARM (9621-11031 Metres)@1411m 135.00 135.00 28-Nov-25 24-Jun-26 0.00 215.00

Enabling WorksEnabling Works 18.00 18.00 28-Nov-25 06-Jan-26 0.00 209.00

SLM-DP2-A1680 Vegetation Clearance Works 16.00 16.00 28-Nov-25 19-Dec-25 0.00 209.00

SLM-DP2-A1686 Crown Lift of Tree(s) as Required 2.00 2.00 05-Jan-26 06-Jan-26 0.00 209.00

Mobilisation WorksMobilisation Works 117.00 117.00 07-Jan-26 24-Jun-26 0.00 215.00

Pre-Start WorksPre-Start Works 105.00 105.00 07-Jan-26 08-Jun-26 0.00 215.00

SLM-DP2-A1687 Install Goalpost as Required 1.00 1.00 07-Jan-26 07-Jan-26 97.00 312.00

SLM-DP2-A1837 Install NEW Access Point x 2 off Highwood lane 4.00 4.00 29-May-26 03-Jun-26 0.00 215.00

SLM-DP2-A1841 Create Satellite Compound /Laydown and Storage Area x 2 4.00 4.00 03-Jun-26 08-Jun-26 0.00 215.00

SLM-DP2-A1843 Create New Haul Road 2.00 2.00 04-Jun-26 05-Jun-26 0.00 215.00

Working Strip WorksWorking Strip Works 12.00 12.00 09-Jun-26 24-Jun-26 0.00 215.00

SLM-DP2-A1854 Install Land Parcel Working Strip Fencing 5.00 5.00 09-Jun-26 15-Jun-26 0.00 215.00

SLM-DP2-A1865 Install any Required Access/Haul Roads within Working Strip 3.00 3.00 16-Jun-26 18-Jun-26 0.00 215.00

SLM-DP2-A1871 Remove Topsoil and Store 2.00 2.00 19-Jun-26 22-Jun-26 0.00 215.00

SLM-DP2-A1879 Install any Required Pre-Construction Drainage 2.00 2.00 23-Jun-26 24-Jun-26 0.00 215.00

Land Parcel - HP489865:  (11032-11419 Metres)@388mLand Parcel - HP489865:  (11032-11419 Metres)@388mLand Parcel - HP489865:  (11032-11419 Metres)@388m 79.00 79.00 07-Jan-26 29-Apr-26 0.00 273.00

Enabling WorksEnabling Works 2.00 2.00 07-Jan-26 08-Jan-26 0.00 209.00

SLM-DP2-A1688 Crown Lift of Tree(s) as Required 2.00 2.00 07-Jan-26 08-Jan-26 0.00 209.00

Mobilisation WorksMobilisation Works 77.00 77.00 09-Jan-26 29-Apr-26 0.00 273.00

Pre-Start WorksPre-Start Works 65.00 65.00 09-Jan-26 13-Apr-26 0.00 273.00

SLM-DP2-A1689 Install Goalpost as Required 1270 1.00 1.00 09-Jan-26 09-Jan-26 59.00 332.00

SLM-DP2-A1745 Install NEW Access Point 3.00 3.00 07-Apr-26 09-Apr-26 0.00 273.00

SLM-DP2-A1750 Create New Haul Road 2.00 2.00 10-Apr-26 13-Apr-26 0.00 273.00

Working Strip WorksWorking Strip Works 12.00 12.00 14-Apr-26 29-Apr-26 0.00 273.00

SLM-DP2-A1754 Install Land Parcel Working Strip Fencing 5.00 5.00 14-Apr-26 20-Apr-26 0.00 273.00

SLM-DP2-A1768 Install any Required Access/Haul Roads within Working Strip 3.00 3.00 21-Apr-26 23-Apr-26 0.00 273.00

SLM-DP2-A1774 Remove Topsoil and Store 2.00 2.00 24-Apr-26 27-Apr-26 0.00 273.00

SLM-DP2-A1778 Install any Required Pre-Construction Drainage 2.00 2.00 28-Apr-26 29-Apr-26 0.00 273.00

11533-12360 Metres Field Works@828m11533-12360 Metres Field Works@828m11533-12360 Metres Field Works@828m 107.00 107.00 09-Jan-26 12-Jun-26 0.00 302.00

Land Parcel - HP607025B:  (11533-12062 Metres)@530mLand Parcel - HP607025B:  (11533-12062 Metres)@530mLand Parcel - HP607025B:  (11533-12062 Metres)@530m 89.00 89.00 09-Jan-26 18-May-26 0.00 273.00
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Create Satellite Compound /Laydown and Storage Area

Install Land Parcel Working Strip Fencing

Install any Required Access/Haul Roads within Working Strip

Remove Topsoil and Store

Install any Required Pre-Construction Drainage

Vegetation Clearance Works

Crown Lift of Tree(s) as Required

Install NEW Access Point off Crampmoor Lane

Create New Haul Road

Create Satellite Compound /Laydown and Storage Area

Install Land Parcel Working Strip Fencing

Install any Required Access/Haul Roads within Working Strip

Remove Topsoil and Store

Install any Required Pre-Construction Drainage

Vegetation Clearance Works

Crown Lift of Tree(s) as Required

Install Goalpost as Required

Install NEW Access Point x 2 off Highwood lane

Create Satellite Compound /Laydown and Storage Area x 2

Create New Haul Road

Install Land Parcel Working Strip Fencing

Install any Required Access/Haul Roads within Working Strip

Remove Topsoil and Store

Install any Required Pre-Construction Drainage

Crown Lift of Tree(s) as Required

Install Goalpost as Required 1270

Install NEW Access Point

Create New Haul Road

Install Land Parcel Working Strip Fencing

Install any Required Access/Haul Roads within Working Strip

Remove Topsoil and Store

Install any Required Pre-Construction Drainage
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Mobilisation WorksMobilisation Works 89.00 89.00 09-Jan-26 18-May-26 0.00 273.00

Pre-Start WorksPre-Start Works 3.00 3.00 09-Jan-26 13-Jan-26 0.00 347.00

SLM-DP2-A1690 Install Goalpost as Required 121150, 12160 1.00 1.00 09-Jan-26 09-Jan-26 0.00 209.00

SLM-DP2-A1691 Create Satellite Compound /Laydown and Storage Area 2.00 2.00 12-Jan-26 13-Jan-26 74.00 347.00

Working Strip WorksWorking Strip Works 12.00 12.00 30-Apr-26 18-May-26 0.00 273.00

SLM-DP2-A1792 Install Land Parcel Working Strip Fencing 5.00 5.00 30-Apr-26 07-May-26 0.00 273.00

SLM-DP2-A1808 Install any Required Access/Haul Roads within Working Strip 3.00 3.00 08-May-26 12-May-26 0.00 273.00

SLM-DP2-A1813 Remove Topsoil and Store 2.00 2.00 13-May-26 14-May-26 0.00 273.00

SLM-DP2-A1817 Install any Required Pre-Construction Drainage 2.00 2.00 15-May-26 18-May-26 0.00 273.00

Land Parcel - HP704661A: (12063-12360 Metres)@298mLand Parcel - HP704661A: (12063-12360 Metres)@298mLand Parcel - HP704661A: (12063-12360 Metres)@298m 106.00 106.00 12-Jan-26 12-Jun-26 0.00 302.00

Enabling WorksEnabling Works 2.00 2.00 12-Jan-26 13-Jan-26 0.00 209.00

SLM-DP2-A1692 Crown Lift of Tree(s) as Required 2.00 2.00 12-Jan-26 13-Jan-26 0.00 209.00

Mobilisation WorksMobilisation Works 18.00 18.00 19-May-26 12-Jun-26 0.00 302.00

Pre-Start WorksPre-Start Works 6.00 6.00 19-May-26 27-May-26 0.00 302.00

SLM-DP2-A1822 Install NEW Access Point 3.00 3.00 19-May-26 21-May-26 0.00 302.00

SLM-DP2-A1828 Create New Haul Road 2.00 2.00 22-May-26 26-May-26 0.00 302.00

SLM-DP2-A1830 Create Satellite Compound /Laydown and Storage Area 2.00 2.00 26-May-26 27-May-26 0.00 302.00

Working Strip WorksWorking Strip Works 12.00 12.00 28-May-26 12-Jun-26 0.00 302.00

SLM-DP2-A1835 Install Land Parcel Working Strip Fencing 5.00 5.00 28-May-26 03-Jun-26 0.00 302.00

SLM-DP2-A1844 Install any Required Access/Haul Roads within Working Strip 3.00 3.00 04-Jun-26 08-Jun-26 0.00 302.00

SLM-DP2-A1855 Remove Topsoil and Store 2.00 2.00 09-Jun-26 10-Jun-26 0.00 302.00

SLM-DP2-A1858 Install any Required Pre-Construction Drainage 2.00 2.00 11-Jun-26 12-Jun-26 0.00 302.00

12458-12813 Metres Field Works@356m12458-12813 Metres Field Works@356m12458-12813 Metres Field Works@356m 116.00 116.00 14-Jan-26 30-Jun-26 0.00 310.00

Land Parcel - HP704661B:  (12458-12813 Metres)@356mLand Parcel - HP704661B:  (12458-12813 Metres)@356mLand Parcel - HP704661B:  (12458-12813 Metres)@356m 116.00 116.00 14-Jan-26 30-Jun-26 0.00 310.00

Enabling WorksEnabling Works 2.00 2.00 14-Jan-26 15-Jan-26 0.00 209.00

SLM-DP2-A1693 Crown Lift of Tree(s) as Required 2.00 2.00 14-Jan-26 15-Jan-26 0.00 209.00

Mobilisation WorksMobilisation Works 12.00 12.00 15-Jun-26 30-Jun-26 0.00 310.00

Working Strip WorksWorking Strip Works 12.00 12.00 15-Jun-26 30-Jun-26 0.00 310.00

SLM-DP2-A1864 Install Land Parcel Working Strip Fencing 5.00 5.00 15-Jun-26 19-Jun-26 0.00 310.00

SLM-DP2-A1875 Install any Required Access/Haul Roads within Working Strip 3.00 3.00 22-Jun-26 24-Jun-26 0.00 310.00

SLM-DP2-A1882 Remove Topsoil and Store 2.00 2.00 25-Jun-26 26-Jun-26 0.00 310.00

SLM-DP2-A1885 Install any Required Pre-Construction Drainage 2.00 2.00 29-Jun-26 30-Jun-26 38.00 310.00

12891-14489 Metres Field Works@1599m12891-14489 Metres Field Works@1599m12891-14489 Metres Field Works@1599m 67.00 67.00 16-Jan-26 22-Apr-26 0.00 363.00

Land Parcel - HP625991:  (13296-13747 Metres)@452mLand Parcel - HP625991:  (13296-13747 Metres)@452mLand Parcel - HP625991:  (13296-13747 Metres)@452m 67.00 67.00 16-Jan-26 22-Apr-26 0.00 363.00

Enabling WorksEnabling Works 2.00 2.00 16-Jan-26 19-Jan-26 0.00 209.00

SLM-DP2-A1694 Crown Lift of Tree(s) as Required 2.00 2.00 16-Jan-26 19-Jan-26 0.00 209.00

Mobilisation WorksMobilisation Works 65.00 65.00 20-Jan-26 22-Apr-26 0.00 363.00

Pre-Start WorksPre-Start Works 1.00 1.00 20-Jan-26 20-Jan-26 0.00 415.00

SLM-DP2-A1695 Install Goalpost as Required 13660 1.00 1.00 20-Jan-26 20-Jan-26 52.00 415.00

Working Strip WorksWorking Strip Works 12.00 12.00 07-Apr-26 22-Apr-26 0.00 363.00

SLM-DP2-A1746 Install Land Parcel Working Strip Fencing 5.00 5.00 07-Apr-26 13-Apr-26 0.00 363.00

SLM-DP2-A1755 Install any Required Access/Haul Roads within Working Strip 3.00 3.00 14-Apr-26 16-Apr-26 0.00 363.00

SLM-DP2-A1767 Remove Topsoil and Store 2.00 2.00 17-Apr-26 20-Apr-26 0.00 363.00

SLM-DP2-A1769 Install any Required Pre-Construction Drainage 2.00 2.00 21-Apr-26 22-Apr-26 87.00 363.00

Land Parcel - HP704661C: (13748-14297 Metres)@550mLand Parcel - HP704661C: (13748-14297 Metres)@550mLand Parcel - HP704661C: (13748-14297 Metres)@550m 39.00 39.00 20-Jan-26 13-Mar-26 0.00 209.00

Enabling WorksEnabling Works 2.00 2.00 20-Jan-26 21-Jan-26 0.00 209.00

SLM-DP2-A1696 Crown Lift of Tree(s) as Required 2.00 2.00 20-Jan-26 21-Jan-26 0.00 209.00

Mobilisation WorksMobilisation Works 12.00 12.00 26-Feb-26 13-Mar-26 0.00 209.00

Working Strip WorksWorking Strip Works 12.00 12.00 26-Feb-26 13-Mar-26 0.00 209.00

SLM-DP2-A1722 Install Land Parcel Working Strip Fencing 5.00 5.00 26-Feb-26 04-Mar-26 0.00 209.00

SLM-DP2-A1724 Install any Required Access/Haul Roads within Working Strip 3.00 3.00 05-Mar-26 09-Mar-26 0.00 209.00

AAAAA AAAA AAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAAA AAAA AAAA

Install Goalpost as Required 121150, 12160

Create Satellite Compound /Laydown and Storage Area

Install Land Parcel Working Strip Fencing

Install any Required Access/Haul Roads within Working Strip

Remove Topsoil and Store

Install any Required Pre-Construction Drainage

Crown Lift of Tree(s) as Required

Install NEW Access Point

Create New Haul Road

Create Satellite Compound /Laydown and Storage Area

Install Land Parcel Working Strip Fencing

Install any Required Access/Haul Roads within Working Strip

Remove Topsoil and Store

Install any Required Pre-Construction Drainage

Crown Lift of Tree(s) as Required

Install Land Parcel Working Strip Fencing

Install any Required Access/Haul Roads within Working Strip

Remove Topsoil and Store

Install any Required Pre-Construction Drainage

Crown Lift of Tree(s) as Required

Install Goalpost as Required 13660

Install Land Parcel Working Strip Fencing

Install any Required Access/Haul Roads within Working Strip

Remove Topsoil and Store

Install any Required Pre-Construction Drainage

Crown Lift of Tree(s) as Required

Install Land Parcel Working Strip Fencing

Install any Required Access/Haul Roads within Working Strip
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SLM-DP2-A1725 Remove Topsoil and Store 2.00 2.00 10-Mar-26 11-Mar-26 0.00 209.00

SLM-DP2-A1726 Install any Required Pre-Construction Drainage 2.00 2.00 12-Mar-26 13-Mar-26 0.00 209.00

Land Parcel - HP645658: (14298-14489 Metres)@192mLand Parcel - HP645658: (14298-14489 Metres)@192mLand Parcel - HP645658: (14298-14489 Metres)@192m 51.00 51.00 22-Jan-26 02-Apr-26 0.00 209.00

Mobilisation WorksMobilisation Works 51.00 51.00 22-Jan-26 02-Apr-26 0.00 209.00

Pre-Start WorksPre-Start Works 39.00 39.00 22-Jan-26 17-Mar-26 0.00 209.00

SLM-DP2-A1697 Install Goalpost as Required 4490 1.00 1.00 22-Jan-26 22-Jan-26 0.00 209.00

SLM-DP2-A1735 Create Satellite Compound /Laydown and Storage Area 2.00 2.00 16-Mar-26 17-Mar-26 0.00 209.00

Working Strip WorksWorking Strip Works 12.00 12.00 18-Mar-26 02-Apr-26 0.00 209.00

SLM-DP2-A1736 Install Land Parcel Working Strip Fencing 5.00 5.00 18-Mar-26 24-Mar-26 0.00 209.00

SLM-DP2-A1737 Install any Required Access/Haul Roads within Working Strip 3.00 3.00 25-Mar-26 27-Mar-26 0.00 209.00

SLM-DP2-A1738 Remove Topsoil and Store 2.00 2.00 30-Mar-26 31-Mar-26 0.00 209.00

SLM-DP2-A1741 Install any Required Pre-Construction Drainage 2.00 2.00 01-Apr-26 02-Apr-26 0.00 209.00

14499-14805 Metres Field Works@307m14499-14805 Metres Field Works@307m14499-14805 Metres Field Works@307m 118.00 118.00 01-Sep-25 25-Feb-26 0.00 398.00

Land Parcel - HP708408: (14499-14572 Metres)@74mLand Parcel - HP708408: (14499-14572 Metres)@74mLand Parcel - HP708408: (14499-14572 Metres)@74m 12.00 12.00 01-Sep-25 16-Sep-25 0.00 504.00

Mobilisation WorksMobilisation Works 12.00 12.00 01-Sep-25 16-Sep-25 0.00 504.00

Working Strip WorksWorking Strip Works 12.00 12.00 01-Sep-25 16-Sep-25 0.00 504.00

SLM-DP2-A1537 Install Land Parcel Working Strip Fencing 5.00 5.00 01-Sep-25 05-Sep-25 0.00 504.00

SLM-DP2-A1551 Install any Required Access/Haul Roads within Working Strip 3.00 3.00 08-Sep-25 10-Sep-25 0.00 504.00

SLM-DP2-A1568 Remove Topsoil and Store 2.00 2.00 11-Sep-25 12-Sep-25 0.00 504.00

SLM-DP2-A1577 Install any Required Pre-Construction Drainage 2.00 2.00 15-Sep-25 16-Sep-25 199.00 504.00

Land Parcel - HP736233:  Rownhams WSR  (14572-14805 Metres)@234mLand Parcel - HP736233:  Rownhams WSR  (14572-14805 Metres)@234mLand Parcel - HP736233:  Rownhams WSR  (14572-14805 Metres)@234m 24.00 24.00 23-Jan-26 25-Feb-26 0.00 209.00

Enabling WorksEnabling Works 5.00 5.00 23-Jan-26 29-Jan-26 0.00 209.00

SLM-DP2-A1698 Vegetation Clearance Works 3.00 3.00 23-Jan-26 27-Jan-26 0.00 209.00

SLM-DP2-A1701 Crown Lift of Tree(s) as Required 2.00 2.00 28-Jan-26 29-Jan-26 0.00 209.00

Mobilisation WorksMobilisation Works 19.00 19.00 30-Jan-26 25-Feb-26 0.00 209.00

Pre-Start WorksPre-Start Works 7.00 7.00 30-Jan-26 09-Feb-26 0.00 209.00

SLM-DP2-A1702 Install Goalpost as Required 14710, 14820 1.00 1.00 30-Jan-26 30-Jan-26 0.00 209.00

SLM-DP2-A1703 Install NEW Access Point off Upper Tantrtmill Rd 3.00 3.00 02-Feb-26 04-Feb-26 0.00 209.00

SLM-DP2-A1704 Create New Haul Road 2.00 2.00 05-Feb-26 06-Feb-26 0.00 209.00

SLM-DP2-A1705 Create Satellite Compound /Laydown and Storage Area 2.00 2.00 06-Feb-26 09-Feb-26 0.00 209.00

Working Strip WorksWorking Strip Works 12.00 12.00 10-Feb-26 25-Feb-26 0.00 209.00

SLM-DP2-A1708 Install Land Parcel Working Strip Fencing 5.00 5.00 10-Feb-26 16-Feb-26 0.00 209.00

SLM-DP2-A1719 Install any Required Access/Haul Roads within Working Strip 3.00 3.00 17-Feb-26 19-Feb-26 0.00 209.00

SLM-DP2-A1720 Remove Topsoil and Store 2.00 2.00 20-Feb-26 23-Feb-26 0.00 209.00

SLM-DP2-A1721 Install any Required Pre-Construction Drainage 2.00 2.00 24-Feb-26 25-Feb-26 0.00 209.00

General WorksGeneral WorksGeneral Works 55.00 55.00 07-Apr-25 26-Jun-25 0.00 749.00

Site EstablishmentSite EstablishmentSite Establishment 55.00 55.00 07-Apr-25 26-Jun-25 0.00 749.00

0 SLM-DP2-A1358 Establishment of NEW Compound Location - Stage 2 55.00 55.00 07-Apr-25 26-Jun-25 749.00 749.00

CONSTRUCTION WORKSCONSTRUCTION WORKSCONSTRUCTION WORKS 735.00 735.00 31-Mar-25 28-Feb-28 0.00 78.00

1 SLM-DP2-A1344 Construct DRIVE Pit for Trenchless Crossing 25.00 25.00 31-Mar-25* 07-May-25 0.00 116.00

1 SLM-DP2-A1345 Construct RECEPTION Pit for Trenchless Crossing 25.00 25.00 31-Mar-25 07-May-25 25.00 506.00

1 SLM-DP2-A1356 Construct DRIVE Pit for Trenchless Crossing 25.00 25.00 07-Apr-25 14-May-25 0.00 704.00

1 SLM-DP2-A1357 Construct RECEPTION Pit for Trenchless Crossing 25.00 25.00 07-Apr-25 14-May-25 0.00 704.00

0 SLM-DP2-A8014 String Out and Ready DN700 Pipe 10.00 10.00 08-Apr-25 23-Apr-25 0.00 282.00

0 SLM-DP2-A8034 String Out and Ready DN900 Pipe 10.00 10.00 15-Apr-25 30-Apr-25 0.00 324.00

1 SLM-DP2-A8001 Excavate Trench & Prepare for Install DN700 Pipe 11.00 11.00 23-Apr-25 08-May-25 0.00 103.00

1 SLM-DP2-A1382 Install DN700 Pipe and backfill to Cover 11.00 11.00 28-Apr-25 13-May-25 0.00 103.00

0 SLM-DP2-A8038 String Out and Ready DN900 Pipe 10.00 10.00 02-May-25 16-May-25 236.00 491.00

1 SLM-DP2-A1386 Construct DRIVE Pit for Trenchless Crossing 25.00 25.00 08-May-25 12-Jun-25 0.00 481.00

1 SLM-DP2-A1387 Construct RECEPTION Pit for Trenchless Crossing 25.00 25.00 08-May-25 12-Jun-25 0.00 481.00

0 SLM-DP2-A8008 String Out and Ready DN700 Pipe 5.00 5.00 15-May-25 21-May-25 0.00 342.00

AAAAA AAAA AAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAAA AAAA AAAA

Remove Topsoil and Store

Install any Required Pre-Construction Drainage

Install Goalpost as Required 4490

Create Satellite Compound /Laydown and Storage Area

Install Land Parcel Working Strip Fencing

Install any Required Access/Haul Roads within Working Strip

Remove Topsoil and Store

Install any Required Pre-Construction Drainage

Install Land Parcel Working Strip Fencing

Install any Required Access/Haul Roads within Working Strip

Remove Topsoil and Store

Install any Required Pre-Construction Drainage

Vegetation Clearance Works

Crown Lift of Tree(s) as Required

Install Goalpost as Required 14710, 14820

Install NEW Access Point off Upper Tantrtmill Rd

Create New Haul Road

Create Satellite Compound /Laydown and Storage Area

Install Land Parcel Working Strip Fencing

Install any Required Access/Haul Roads within Working Strip

Remove Topsoil and Store

Install any Required Pre-Construction Drainage

Establishment of NEW Compound Location - Stage 2

Construct DRIVE Pit for Trenchless Crossing

Construct RECEPTION Pit for Trenchless Crossing

Construct DRIVE Pit for Trenchless Crossing

Construct RECEPTION Pit for Trenchless Crossing

String Out and Ready DN700 Pipe

String Out and Ready DN900 Pipe

Excavate Trench & Prepare for Install DN700 Pipe

Install DN700 Pipe and backfill to Cover

String Out and Ready DN900 Pipe

Construct DRIVE Pit for Trenchless Crossing

Construct RECEPTION Pit for Trenchless Crossing

String Out and Ready DN700 Pipe
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0 SLM-DP2-A8032 String Out and Ready DN900 Pipe 10.00 10.00 28-May-25 10-Jun-25 37.00 323.00

0 SLM-DP2-A1410 Land Parcel:  HP466625E - Valve Installations x 2 10.00 10.00 02-Jun-25 13-Jun-25 88.00 693.00

0 SLM-DP2-A1508 Backfill Shafts & Remove Rings 0.00 0.00 31-Jul-25 31-Jul-25 0.00 704.00

0 SLM-DP2-A8017 Excavate Trench & Prepare for Install DN700 Pipe:@ 120m 5.00 5.00 02-Sep-25 08-Sep-25 0.00 157.00

0 SLM-DP2-A1442 Install DN700 Pipe and backfill to Cover:@ 120m 5.00 5.00 10-Sep-25 16-Sep-25 0.00 157.00

0 SLM-DP2-A1437 Land Parcel HP785213 - Valve Installations x 1 5.00 5.00 02-Oct-25 08-Oct-25 0.00 621.00

2 SLM-DP2-A8007 Excavate Trench & Prepare for Install DN700 Pipe 21.00 21.00 07-Oct-25 06-May-26 0.00 103.00

0 SLM-DP2-A1618 Land Parcel:  HP520441 - Valve Installations x 2 10.00 10.00 17-Oct-25 30-Oct-25 0.00 605.00

1 SLM-DP2-A1908 Construct DRIVE Pit for Trenchless Crossing 25.00 25.00 23-Oct-25 26-Nov-25 0.00 574.00

1 SLM-DP2-A1909 Construct RECEPTION Pit for Trenchless Crossing 25.00 25.00 23-Oct-25 26-Nov-25 93.00 574.00

0 SLM-DP2-A1681 Backfill Shafts & Remove Rings 0.00 0.00 13-Nov-25 13-Nov-25 0.00 626.00

0 SLM-DP2-A8042 String Out and Ready DN900 Pipe 10.00 10.00 16-Apr-26 29-Apr-26 0.00 293.00

0 SLM-DP2-A1831 Backfill Shafts & Remove Rings 0.00 0.00 23-Apr-26 23-Apr-26 0.00 524.00

1 SLM-DP2-A8041 Excavate Trench & Prepare for Install DN900 Pipe 31.00 31.00 05-May-26 17-Jun-26 9.00 138.00

0 SLM-DP2-A1461 Land Parcel H463877A - Valve Installat ions x 1 5.00 5.00 08-May-26 14-May-26 0.00 483.00

0 SLM-DP2-A8064 String Out and Ready DN900 Pipe 10.00 10.00 25-Jun-26 08-Jul-26 0.00 215.00

0 SLM-DP2-A2075 Backfill Shafts & Remove Rings 0.00 0.00 26-Jun-26 26-Jun-26 0.00 481.00

0 SLM-DP2-A1492 Land Parcel HP489760 - Valve Installations x 4 0.00 0.00 30-Jun-26 30-Jun-26 0.00 452.00

1 SLM-DP2-A1911 Construct DRIVE Pit for Trenchless Crossing 25.00 25.00 01-Jul-26 04-Aug-26 0.00 317.00

1 SLM-DP2-A1912 Construct RECEPTION Pit for Trenchless Crossing 25.00 25.00 01-Jul-26 04-Aug-26 0.00 317.00

1 SLM-DP2-A1913 Construct DRIVE Pit for Trenchless Crossing 25.00 25.00 01-Jul-26 04-Aug-26 0.00 401.00

1 SLM-DP2-A1914 Construct RECEPTION Pit for Trenchless Crossing 25.00 25.00 01-Jul-26 04-Aug-26 0.00 401.00

0 SLM-DP2-A1552 Land Parcel HP463877B - Valve Installations x 1 5.00 5.00 23-Jul-26 29-Jul-26 0.00 435.00

1 SLM-DP2-A8013 Excavate Trench & Prepare for Install DN700 Pipe 13.00 13.00 28-Jul-26 13-Aug-26 0.00 103.00

1 SLM-DP2-A8194 NYR:  Roof Slab Formwork and Reinforcement 25.00 25.00 28-Jul-26 01-Sep-26 0.00 20.00

1 SLM-DP2-A1943 Construct DRIVE Pit for Trenchless Crossing 25.00 25.00 05-Aug-26 09-Sep-26 0.00 384.00

1 SLM-DP2-A1944 Construct RECEPTION Pit for Trenchless Crossing 25.00 25.00 05-Aug-26 09-Sep-26 67.00 384.00

0 SLM-DP2-A1595 Land Parcel HP466625A - Valve Installations x 2 10.00 10.00 10-Aug-26 21-Aug-26 0.00 428.00

0 SLM-DP2-A8074 String Out and Ready DN900 Pipe 5.00 5.00 26-Aug-26 02-Sep-26 0.00 276.00

0 SLM-DP2-A1926 Land Parcel:  HP688607 - Valve Installations x 4 0.00 0.00 28-Aug-26 28-Aug-26 0.00 404.00

0 SLM-DP2-A1978 Land Parcel:  HP522722 - Valve Installations x 1 5.00 5.00 28-Aug-26 04-Sep-26 0.00 404.00

0 SLM-DP2-A1994 Land Parcel:  HP466625E - Valve Installations x 2 10.00 10.00 07-Sep-26 18-Sep-26 0.00 404.00

0 SLM-DP2-A1925 Land Parcel:  HP685725 - Valve Installations x 2 10.00 10.00 09-Sep-26 22-Sep-26 0.00 365.00

0 SLM-DP2-A2027 Land Parcel:  HP704661B - Valve Installations x 2 10.00 10.00 10-Sep-26 23-Sep-26 0.00 376.00

0 SLM-DP2-A2050 Land Parcel:  HP704661C - Valve Installations x 2 10.00 10.00 24-Sep-26 07-Oct-26 0.00 376.00

0 SLM-DP2-A8224 NYR:  Technocover Installation 5.00 5.00 30-Sep-26 06-Oct-26 180.00 180.00

0 SLM-DP2-A2079 Land Parcel:  HP704661C - Valve Installations x 2 10.00 10.00 08-Oct-26 21-Oct-26 0.00 376.00

1 SLM-DP2-A8045 Excavate Trench & Prepare for Install DN900 Pipe 13.00 13.00 08-Oct-26 26-Oct-26 0.00 129.00

0 SLM-DP2-A1961 Land Parcel:  HP767949 - Valve Installations x 4 0.00 0.00 12-Oct-26 12-Oct-26 0.00 351.00

1 SLM-DP2-A2018 Install DN900 Pipe and backfill to Cover 13.00 13.00 13-Oct-26 29-Oct-26 0.00 129.00

0 SLM-DP2-A2100 Backfill Shafts & Remove Rings 0.00 0.00 21-Oct-26 21-Oct-26 0.00 401.00

0 SLM-DP2-A2105 Land Parcel:  HP645658 - Valve Installations x 1 5.00 5.00 22-Oct-26 28-Oct-26 0.00 376.00

0 SLM-DP2-A2114 Land Parcel:  HP708408 - Valve Installations x 1 5.00 5.00 29-Oct-26 04-Nov-26 0.00 376.00

0 SLM-DP2-A2136 Backfill Shafts & Remove Rings 0.00 0.00 14-Dec-26 14-Dec-26 0.00 362.00

0 SLM-DP2-A1998 Swab/Pressure Test/Chlorinate Pipe through LP's (Define) 5.00 5.00 11-Jan-27 15-Jan-27 0.00 349.00

0 SLM-DP2-A1999 Swab/Pressure Test/Chlorinate Pipe through LP's (Define) 5.00 5.00 11-Jan-27 15-Jan-27 0.00 349.00

1 SLM-DP2-A1699 Construct DRIVE Pit for Trenchless Crossing 25.00 25.00 14-Jan-27 17-Feb-27 0.00 226.00

1 SLM-DP2-A1700 Construct RECEPTION Pit for Trenchless Crossing 25.00 25.00 14-Jan-27 17-Feb-27 0.00 226.00

0 SLM-DP2-A2144 Backfill Shafts & Remove Rings 0.00 0.00 02-Mar-27 02-Mar-27 0.00 317.00

0 SLM-DP2-A2031 Land Parcel:  HP595776 - Valve Installations x 2 10.00 10.00 19-Apr-27 04-May-27 0.00 228.00

2 SLM-DP2-A8067 Excavate Trench & Prepare for Install DN900 Pipe 21.00 21.00 10-May-27 07-Jun-27 0.00 98.00

AAAAA AAAA AAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAAA AAAA AAAA

String Out and Ready DN900 Pipe

Land Parcel:  HP466625E - Valve Installations x 2

Backfill Shafts & Remove Rings

Excavate Trench & Prepare for Install DN700 Pipe:@ 120m

Install DN700 Pipe and backfill to Cover:@ 120m

Land Parcel HP785213 - Valve Installations x 1

Excavate Trench & Prepare for Install DN700 Pipe

Land Parcel:  HP520441 - Valve Installations x 2

Construct DRIVE Pit for Trenchless Crossing

Construct RECEPTION Pit for Trenchless Crossing

Backfill Shafts & Remove Rings

String Out and Ready DN900 Pipe

Backfill Shafts & Remove Rings

Excavate Trench & Prepare for Install DN900 Pipe

Land Parcel H463877A - Valve Installations x 1

String Out and Ready DN900 Pipe

Backfill Shafts & Remove Rings

Land Parcel HP489760 - Valve Installations x 4

Construct DRIVE Pit for Trenchless Crossing

Construct RECEPTION Pit for Trenchless Crossing

Construct DRIVE Pit for Trenchless Crossing

Construct RECEPTION Pit for Trenchless Crossing

Land Parcel HP463877B - Valve Installations x 1

Excavate Trench & Prepare for Install DN700 Pipe

NYR:  Roof Slab Formwork and Reinforcement

Construct DRIVE Pit for Trenchless Crossing

Construct RECEPTION Pit for Trenchless Crossing

Land Parcel HP466625A - Valve Installations x 2

String Out and Ready DN900 Pipe

Land Parcel:  HP688607 - Valve Installations x 4

Land Parcel:  HP522722 - Valve Installations x 1

Land Parcel:  HP466625E - Valve Installations x 2

Land Parcel:  HP685725 - Valve Installations x 2

Land Parcel:  HP704661B - Valve Installations x 2

Land Parcel:  HP704661C - Valve Installations x 2

NYR:  Technocover Installation

Land Parcel:  HP704661C - Valve Installations x 2

Excavate Trench & Prepare for Install DN900 Pipe

Land Parcel:  HP767949 - Valve Installations x 4

Install DN900 Pipe and backfill to Cover

Backfill Shafts & Remove Rings

Land Parcel:  HP645658 - Valve Installations x 1

Land Parcel:  HP708408 - Valve Installations x 1

Backfill Shafts & Remove Rings

Swab/Pressure Test/Chlorinate Pipe through LP's (Define)

Swab/Pressure Test/Chlorinate Pipe through LP's (Define)

Construct DRIVE Pit for Trenchless Crossing

Construct RECEPTION Pit for Trenchless Crossing

Backfill Shafts & Remove Rings

Land Parcel:  HP595776 - Valve Installations x 2

Excavate Trench & Prepare for Install DN900 Pipe
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2 SLM-DP2-A2025 Install DN900 Pipe and backfill to Cover 21.00 21.00 14-May-27 11-Jun-27 0.00 98.00

0 SLM-DP2-A2043 Land Parcel:  z6103 - Valve Installations x 1 5.00 5.00 17-May-27 21-May-27 0.00 210.00

0 SLM-DP2-A2092 Land Parcel:  HP607025B - Valve Installations x 4 0.00 0.00 16-Jun-27 16-Jun-27 0.00 205.00

0 SLM-DP2-A2124 Land Parcel:  HP704661A - Valve Installations x 5 25.00 25.00 16-Jun-27 20-Jul-27 0.00 205.00

0 SLM-DP2-A2109 Land Parcel:  HP893218 - Valve Installations x 2 10.00 10.00 24-Jun-27 07-Jul-27 0.00 198.00

0 SLM-DP2-A2122 Land Parcel:  HP640014 - Valve Installations x 2 10.00 10.00 08-Jul-27 21-Jul-27 0.00 198.00

0 SLM-DP2-A2128 Land Parcel:  HP607025A - Valve Installations x 4 0.00 0.00 22-Jul-27 22-Jul-27 0.00 198.00

Section 1:   HLPSSection 1:   HLPSSection 1:   HLPS 115.00 115.00 08-Sep-25 27-Feb-26 0.00 549.00

3 SLM-DP2-A1549 Complete Civils Works associated with HLPS 50.00 50.00 08-Sep-25 14-Nov-25 0.00 549.00

3 SLM-DP2-A1685 Complete MEICA Works associated with HLPS 65.00 65.00 17-Nov-25 27-Feb-26 0.00 549.00

Section 2:  WSW to Yewhill WSR@4292mSection 2:  WSW to Yewhill WSR@4292mSection 2:  WSW to Yewhill WSR@4292m 351.00 351.00 17-Apr-25 17-Sep-26 0.00 449.00

0-236 Metres Field Works@236m0-236 Metres Field Works@236m0-236 Metres Field Works@236m 18.00 18.00 17-Apr-25 15-May-25 0.00 103.00

   WSW (0-215 Metres)   WSW (0-215 Metres) 2.00 2.00 17-Apr-25 22-Apr-25 0.00 103.00

Main Construction WorksMain Construction Works 2.00 2.00 17-Apr-25 22-Apr-25 0.00 103.00

SLM-DP2-A8000 String Out and Ready DN700 Pipe 2.00 2.00 17-Apr-25 22-Apr-25 0.00 103.00

: (216-236 Metres)@21m: (216-236 Metres)@21m 16.00 16.00 23-Apr-25 15-May-25 0.00 103.00

Main Construction WorksMain Construction Works 16.00 16.00 23-Apr-25 15-May-25 0.00 103.00

SLM-DP2-A8002 String Out and Ready DN700 Pipe 1.00 1.00 23-Apr-25 23-Apr-25 0.00 108.00

SLM-DP2-A8003 Excavate Trench & Prepare for Install DN700 Pipe 1.00 1.00 14-May-25 14-May-25 0.00 103.00

SLM-DP2-A1395 Install DN700 Pipe and backfill to Cover 1.00 1.00 15-May-25 15-May-25 0.00 103.00

237-1181 Metres Trenchless Crossing Works@945m237-1181 Metres Trenchless Crossing Works@945m237-1181 Metres Trenchless Crossing Works@945m 245.00 245.00 24-Apr-25 22-Apr-26 0.00 501.00

   (237-1181 Metres)@945m   (237-1181 Metres)@945m 245.00 245.00 24-Apr-25 22-Apr-26 0.00 501.00

:  (237-750 Metres)@514m:  (237-750 Metres)@514m 108.00 108.00 13-Jun-25 12-Nov-25 0.00 481.00

Main Construction WorksMain Construction Works 108.00 108.00 13-Jun-25 12-Nov-25 0.00 481.00

SLM-DP2-A1431 Construct Trenchless Crossing TLXS07 (120m) incl. Pipe Install @ DN1000108.00 108.00 13-Jun-25 12-Nov-25 0.00 481.00

: (699-836 Metres)@138m: (699-836 Metres)@138m 115.00 115.00 24-Apr-25 06-Oct-25 0.00 221.00

Main Construction WorksMain Construction Works 115.00 115.00 24-Apr-25 06-Oct-25 0.00 221.00

SLM-DP2-A8004 String Out and Ready DN700 Pipe 10.00 10.00 24-Apr-25 08-May-25 0.00 108.00

SLM-DP2-A8005 Excavate Trench & Prepare for Install DN700 Pipe 50.00 50.00 16-May-25 25-Jul-25 0.00 103.00

SLM-DP2-A1402 Install DN700 Pipe and backfill to Cover 50.00 50.00 28-Jul-25 06-Oct-25 0.00 103.00

:  M3 Tunnel (751-1181 Metres)@431m:  M3 Tunnel (751-1181 Metres)@431m 103.00 103.00 13-Nov-25 22-Apr-26 0.00 481.00

Main Construction WorksMain Construction Works 103.00 103.00 13-Nov-25 22-Apr-26 0.00 481.00

SLM-DP2-A1682 Construct Trenchless Crossing TLXS07 (120m) incl. Pipe Install @ DN1000103.00 103.00 13-Nov-25 22-Apr-26 0.00 481.00

1182- 2395 Metres Field Works@1214m1182- 2395 Metres Field Works@1214m1182- 2395 Metres Field Works@1214m 301.00 301.00 09-May-25 27-Jul-26 0.00 227.00

VENN (1182-1573 Metres)@392mVENN (1182-1573 Metres)@392m 248.00 248.00 09-May-25 12-May-26 0.00 103.00

Main Construction WorksMain Construction Works 248.00 248.00 09-May-25 12-May-26 0.00 103.00

SLM-DP2-A8006 String Out and Ready DN700 Pipe 4.00 4.00 09-May-25 14-May-25 0.00 339.00

SLM-DP2-A1403 Install DN700 Pipe and backfill to Cover 21.00 21.00 13-Oct-25 12-May-26 0.00 103.00

: (1574-2063 Metres)@490m: (1574-2063 Metres)@490m 31.00 31.00 13-May-26 25-Jun-26 0.00 103.00

Main Construction WorksMain Construction Works 31.00 31.00 13-May-26 25-Jun-26 0.00 103.00

SLM-DP2-A8009 Excavate Trench & Prepare for Install DN700 Pipe 27.00 27.00 13-May-26 19-Jun-26 0.00 103.00

SLM-DP2-A1471 Install DN700 Pipe and backfill to Cover 27.00 27.00 19-May-26 25-Jun-26 0.00 103.00

: VENN (2064-2395 Metres)@332m: VENN (2064-2395 Metres)@332m 292.00 292.00 22-May-25 27-Jul-26 0.00 227.00

Main Construction WorksMain Construction Works 292.00 292.00 22-May-25 27-Jul-26 0.00 227.00

SLM-DP2-A8010 String Out and Ready DN700 Pipe 4.00 4.00 22-May-25 28-May-25 0.00 486.00

SLM-DP2-A8011 Excavate Trench & Prepare for Install DN700 Pipe 18.00 18.00 26-Jun-26 21-Jul-26 0.00 103.00

SLM-DP2-A1515 Install DN700 Pipe and backfill to Cover 18.00 18.00 02-Jul-26 27-Jul-26 0.00 103.00

2396-2465 Metres Trenchless Crossing Works@70m2396-2465 Metres Trenchless Crossing Works@70m2396-2465 Metres Trenchless Crossing Works@70m 44.00 44.00 23-Apr-26 25-Jun-26 0.00 481.00

:  Under Venn (2396-2465 Metres)@70m:  Under Venn (2396-2465 Metres)@70m 44.00 44.00 23-Apr-26 25-Jun-26 0.00 481.00

Main Construction WorksMain Construction Works 44.00 44.00 23-Apr-26 25-Jun-26 0.00 481.00

AAAAA AAAA AAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAAA AAAA AAAA

Install DN900 Pipe and backfill to Cover

Land Parcel:  z6103 - Valve Installations x 1

Land Parcel:  HP607025B - Valve Installations x 4

Land Parcel:  HP704661A - Valve Installat ions x 5

Land Parcel:  HP893218 - Valve Installations x 2

Land Parcel:  HP640014 - Valve Installations x 2

Land Parcel:  HP607025A - Valve Installations x 4

Complete Civils Works associated with HLPS

Complete MEICA Works associated with HLPS

String Out and Ready DN700 Pipe

String Out and Ready DN700 Pipe

Excavate Trench & Prepare for Install DN700 Pipe

Install DN700 Pipe and backfill to Cover

Construct Trenchless Crossing TLXS07 (120m) incl. Pipe Install @ DN1000

String Out and Ready DN700 Pipe

Excavate Trench & Prepare for Install DN700 Pipe

Install DN700 Pipe and backfill to Cover

Construct Trenchless Crossing TLXS07 (120m) incl. Pipe Install @ DN1000

String Out and Ready DN700 Pipe

Install DN700 Pipe and backfill to Cover

Excavate Trench & Prepare for Install DN700 Pipe

Install DN700 Pipe and backfill to Cover

String Out and Ready DN700 Pipe

Excavate Trench & Prepare for Install DN700 Pipe

Install DN700 Pipe and backfill to Cover
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SLM-DP2-A1940 Construct Trenchless Crossing TLXS07 (120m) incl. Pipe Install @ DN100044.00 44.00 23-Apr-26 25-Jun-26 0.00 481.00

2466-2718 Metres Field Works@253m2466-2718 Metres Field Works@253m2466-2718 Metres Field Works@253m 305.00 305.00 29-May-25 19-Aug-26 0.00 227.00

VENN (2466-2718 Metres)@253mVENN (2466-2718 Metres)@253m 305.00 305.00 29-May-25 19-Aug-26 0.00 227.00

Main Construction WorksMain Construction Works 305.00 305.00 29-May-25 19-Aug-26 0.00 227.00

SLM-DP2-A8012 String Out and Ready DN700 Pipe 3.00 3.00 29-May-25 02-Jun-25 285.00 504.00

SLM-DP2-A1567 Install DN700 Pipe and backfill to Cover 13.00 13.00 03-Aug-26 19-Aug-26 0.00 103.00

2719- 2722 Metres Highway Works@4m2719- 2722 Metres Highway Works@4m2719- 2722 Metres Highway Works@4m 106.00 106.00 29-Apr-25 26-Sep-25 0.00 399.00

   (2719-2722 Metres)@4m   (2719-2722 Metres)@4m 106.00 106.00 29-Apr-25 26-Sep-25 0.00 399.00

Main Construction WorksMain Construction Works 106.00 106.00 29-Apr-25 26-Sep-25 0.00 399.00

SLM-DP2-A8022 String Out and Ready DN700 Pipe 1.00 1.00 29-Apr-25 29-Apr-25 0.00 495.00

SLM-DP2-A8023 Excavate Trench & Prepare for Install DN700 Pipe 1.00 1.00 25-Sep-25 25-Sep-25 0.00 157.00

SLM-DP2-A1593 Install DN700 Pipe and backfill to Cover 1.00 1.00 26-Sep-25 26-Sep-25 0.00 392.00

2722-4150 Metres Field Works@1429m2722-4150 Metres Field Works@1429m2722-4150 Metres Field Works@1429m 83.00 83.00 06-May-25 01-Sep-25 0.00 157.00

: VENN (2723-4150 Metres)@1428m: VENN (2723-4150 Metres)@1428m 83.00 83.00 06-May-25 01-Sep-25 0.00 157.00

Main Construction WorksMain Construction Works 83.00 83.00 06-May-25 01-Sep-25 0.00 157.00

SLM-DP2-A8015 Excavate Trench & Prepare for Install DN700 Pipe 75.00 75.00 06-May-25 19-Aug-25 0.00 157.00

SLM-DP2-A1383 Install DN700 Pipe and backfill to Cover 75.00 75.00 16-May-25 01-Sep-25 0.00 157.00

4151-4161 Metres Highway Works@11m4151-4161 Metres Highway Works@11m4151-4161 Metres Highway Works@11m 107.00 107.00 30-Apr-25 30-Sep-25 0.00 399.00

 (4151-4161 Metres)@11m 107.00 107.00 30-Apr-25 30-Sep-25 0.00 399.00

Main Construction WorksMain Construction Works 107.00 107.00 30-Apr-25 30-Sep-25 0.00 399.00

SLM-DP2-A8024 String Out and Ready DN700 Pipe 1.00 1.00 30-Apr-25 30-Apr-25 104.00 496.00

SLM-DP2-A8025 Excavate Trench & Prepare for Install DN700 Pipe 1.00 1.00 29-Sep-25 29-Sep-25 0.00 157.00

SLM-DP2-A1600 Install DN700 Pipe and backfill to Cover 1.00 1.00 30-Sep-25 30-Sep-25 0.00 392.00

4162-4292 Metres Field Works@131m4162-4292 Metres Field Works@131m4162-4292 Metres Field Works@131m 107.00 107.00 24-Apr-25 24-Sep-25 0.00 399.00

: VENN (4162-4258 Metres)@97m: VENN (4162-4258 Metres)@97m 1.00 1.00 24-Apr-25 24-Apr-25 0.00 364.00

Main Construction WorksMain Construction Works 1.00 1.00 24-Apr-25 24-Apr-25 0.00 364.00

SLM-DP2-A8016 String Out and Ready DN700 Pipe @ 120m 1.00 1.00 24-Apr-25 24-Apr-25 0.00 364.00

: VENN  (4259-4271 Metres)@13m: VENN  (4259-4271 Metres)@13m 103.00 103.00 25-Apr-25 19-Sep-25 0.00 275.00

Main Construction WorksMain Construction Works 103.00 103.00 25-Apr-25 19-Sep-25 0.00 275.00

SLM-DP2-A8018 String Out and Ready DN700 Pipe @ 100m 1.00 1.00 25-Apr-25 25-Apr-25 0.00 374.00

SLM-DP2-A8019 Excavate Trench & Prepare for Install DN700 Pipe:@ 100m 1.00 1.00 17-Sep-25 17-Sep-25 0.00 157.00

SLM-DP2-A1540 Install DN700 Pipe and backfill to Cover:@ 100m 1.00 1.00 19-Sep-25 19-Sep-25 0.00 157.00

 Yewhill WSR (  Line) (4272-4292 Metres)@21m Yewhill WSR (  Line) (4272-4292 Metres)@21m 105.00 105.00 28-Apr-25 24-Sep-25 0.00 399.00

Main Construction WorksMain Construction Works 105.00 105.00 28-Apr-25 24-Sep-25 0.00 399.00

SLM-DP2-A8020 String Out and Ready DN700 Pipe @ 20m 1.00 1.00 28-Apr-25 28-Apr-25 0.00 494.00

SLM-DP2-A8021 Excavate Trench & Prepare for Install DN700 Pipe:@ 20m 1.00 1.00 22-Sep-25 22-Sep-25 0.00 157.00

SLM-DP2-A1573 Install DN700 Pipe and backfill to Cover:@ 20m 1.00 1.00 24-Sep-25 24-Sep-25 0.00 157.00

Section 2 Valve installationsSection 2 Valve installationsSection 2 Valve installations 10.00 10.00 02-Jun-25 13-Jun-25 0.00 698.00

0 SLM-DP2-A1409 Land Parcel HP679366 - Valve Installations x 1 5.00 5.00 02-Jun-25 06-Jun-25 0.00 698.00

0 SLM-DP2-A1426 Land Parcel HP699117 - Valve Installations x 1 5.00 5.00 09-Jun-25 13-Jun-25 0.00 698.00

Fibre Optic InstallationFibre Optic InstallationFibre Optic Installation 250.00 250.00 12-Sep-25 17-Sep-26 0.00 425.00

8 SLM-DP2-A8084  to Yewhill Fibre Optic installation 250.00 250.00 12-Sep-25 17-Sep-26 0.00 425.00

Section 3:  Yewhill WSR to Rownhams WSR@14805mSection 3:  Yewhill WSR to Rownhams WSR@14805mSection 3:  Yewhill WSR to Rownhams WSR@14805m 549.00 549.00 01-May-25 12-Jul-27 0.00 242.00

0-2683 Metres Field Works@2683m0-2683 Metres Field Works@2683m0-2683 Metres Field Works@2683m 124.00 124.00 06-May-25 28-Oct-25 0.00 410.00

Land Parcel - HP718556B:  Yewhill WSR (Rownhams Line) (0-14 Metres)@14mLand Parcel - HP718556B:  Yewhill WSR (Rownhams Line) (0-14 Metres)@14mLand Parcel - HP718556B:  Yewhill WSR (Rownhams Line) (0-14 Metres)@14m 4.00 4.00 14-May-25 19-May-25 0.00 297.00

Main Construction WorksMain Construction Works 4.00 4.00 14-May-25 19-May-25 0.00 297.00

SLM-DP2-A8026 String Out and Ready DN900 Pipe 1.00 1.00 14-May-25 14-May-25 0.00 286.00

SLM-DP2-A8027 Excavate Trench & Prepare for Install DN900 Pipe 1.00 1.00 15-May-25 15-May-25 0.00 179.00

SLM-DP2-A1384 Install DN900 Pipe and backfill to Cover 1.00 1.00 19-May-25 19-May-25 0.00 179.00

Land Parcel - HP466625E: VENN (15 - 669 Metres)@655mLand Parcel - HP466625E: VENN (15 - 669 Metres)@655mLand Parcel - HP466625E: VENN (15 - 669 Metres)@655m 49.00 49.00 15-May-25 23-Jul-25 0.00 286.00

Main Construction WorksMain Construction Works 49.00 49.00 15-May-25 23-Jul-25 0.00 286.00

AAAAA AAAA AAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAAA AAAA AAAA

Construct Trenchless Crossing TLXS07 (120m) incl. Pipe Install @ DN1000

String Out and Ready DN700 Pipe

Install DN700 Pipe and backfill to Cover

String Out and Ready DN700 Pipe

Excavate Trench & Prepare for Install DN700 Pipe

Install DN700 Pipe and backfill to Cover

Excavate Trench & Prepare for Install DN700 Pipe

Install DN700 Pipe and backfill to Cover

String Out and Ready DN700 Pipe

Excavate Trench & Prepare for Install DN700 Pipe

Install DN700 Pipe and backfill to Cover

String Out and Ready DN700 Pipe @ 120m

String Out and Ready DN700 Pipe @ 100m

Excavate Trench & Prepare for Install DN700 Pipe:@ 100m

Install DN700 Pipe and backfill to Cover:@ 100m

String Out and Ready DN700 Pipe @ 20m

Excavate Trench & Prepare for Install DN700 Pipe:@ 20m

Install DN700 Pipe and backfill to Cover:@ 20m

Land Parcel HP679366 - Valve Installations x 1

Land Parcel HP699117 - Valve Installations x 1

 to Yewhill Fibre Optic installation

String Out and Ready DN900 Pipe

Excavate Trench & Prepare for Install DN900 Pipe

Install DN900 Pipe and backfill to Cover
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SLM-DP2-A8028 String Out and Ready DN900 Pipe 7.00 7.00 15-May-25 23-May-25 0.00 286.00

SLM-DP2-A8029 Excavate Trench & Prepare for Install DN900 Pipe 35.00 35.00 27-May-25 14-Jul-25 0.00 168.00

SLM-DP2-A1390 Install DN900 Pipe and backfill to Cover 35.00 35.00 05-Jun-25 23-Jul-25 0.00 168.00

Land Parcel - HP679390: RUSSELL (670-741 Metres)@72mLand Parcel - HP679390: RUSSELL (670-741 Metres)@72mLand Parcel - HP679390: RUSSELL (670-741 Metres)@72m 48.00 48.00 27-May-25 31-Jul-25 0.00 286.00

Main Construction WorksMain Construction Works 48.00 48.00 27-May-25 31-Jul-25 0.00 286.00

SLM-DP2-A8030 String Out and Ready DN900 Pipe 1.00 1.00 27-May-25 27-May-25 0.00 323.00

SLM-DP2-A8031 Excavate Trench & Prepare for Install DN900 Pipe 4.00 4.00 24-Jul-25 29-Jul-25 0.00 168.00

SLM-DP2-A1482 Install DN900 Pipe and backfill to Cover 4.00 4.00 28-Jul-25 31-Jul-25 0.00 168.00

Land Parcel - HP520441A: ROYLE  (742-1727 Metres)@986mLand Parcel - HP520441A: ROYLE  (742-1727 Metres)@986mLand Parcel - HP520441A: ROYLE  (742-1727 Metres)@986m 62.00 62.00 01-Aug-25 28-Oct-25 0.00 168.00

Main Construction WorksMain Construction Works 62.00 62.00 01-Aug-25 28-Oct-25 0.00 168.00

SLM-DP2-A8033 Excavate Trench & Prepare for Install DN900 Pipe 52.00 52.00 01-Aug-25 14-Oct-25 0.00 168.00

SLM-DP2-A1494 Install DN900 Pipe and backfill to Cover 52.00 52.00 15-Aug-25 28-Oct-25 0.00 168.00

Land Parcel - HP520441B: ROYLE (1728-2698 Metres)@971mLand Parcel - HP520441B: ROYLE (1728-2698 Metres)@971mLand Parcel - HP520441B: ROYLE (1728-2698 Metres)@971m 59.00 59.00 06-May-25 28-Jul-25 0.00 199.00

Main Construction WorksMain Construction Works 59.00 59.00 06-May-25 28-Jul-25 0.00 199.00

SLM-DP2-A8035 Excavate Trench & Prepare for Install DN900 Pipe 50.00 50.00 06-May-25 15-Jul-25 5.00 204.00

SLM-DP2-A1385 Install DN900 Pipe and backfill to Cover 50.00 50.00 19-May-25 28-Jul-25 0.00 199.00

2684-2720 MetresTrenchless Crossing Works@37m2684-2720 MetresTrenchless Crossing Works@37m2684-2720 MetresTrenchless Crossing Works@37m 128.00 128.00 01-May-25 30-Oct-25 0.00 653.00

Land Parcel - HWXS03:  Poles Lane (2684-2720 Metres)@37mLand Parcel - HWXS03:  Poles Lane (2684-2720 Metres)@37mLand Parcel - HWXS03:  Poles Lane (2684-2720 Metres)@37m 2.00 2.00 29-Oct-25 30-Oct-25 0.00 629.00

Main Construction WorksMain Construction Works 2.00 2.00 29-Oct-25 30-Oct-25 0.00 629.00

SLM-DP2-A1643 Install DN900 Pipe and backfill to Cover 2.00 2.00 29-Oct-25 30-Oct-25 0.00 629.00

Land Parcel - HP520441C: ROYLE  (2699-2710 Metres)@12mLand Parcel - HP520441C: ROYLE  (2699-2710 Metres)@12mLand Parcel - HP520441C: ROYLE  (2699-2710 Metres)@12m 68.00 68.00 01-May-25 06-Aug-25 0.00 441.00

Main Construction WorksMain Construction Works 68.00 68.00 01-May-25 06-Aug-25 0.00 441.00

SLM-DP2-A8036 String Out and Ready DN900 Pipe 1.00 1.00 01-May-25 01-May-25 0.00 491.00

SLM-DP2-A8037 Excavate Trench & Prepare for Install DN900 Pipe 1.00 1.00 29-Jul-25 29-Jul-25 0.00 199.00

SLM-DP2-A1421 Install DN900 Pipe and backfill to Cover 1.00 1.00 06-Aug-25 06-Aug-25 0.00 199.00

2721-3999 Metres Field Works@1279m2721-3999 Metres Field Works@1279m2721-3999 Metres Field Works@1279m 80.00 80.00 05-May-26 25-Aug-26 0.00 161.00

Land Parcel - HP688607: CRANBERRY ESTATE  (2721-3999 Metres)@1279mLand Parcel - HP688607: CRANBERRY ESTATE  (2721-3999 Metres)@1279mLand Parcel - HP688607: CRANBERRY ESTATE  (2721-3999 Metres)@1279m 80.00 80.00 05-May-26 25-Aug-26 0.00 161.00

Main Construction WorksMain Construction Works 80.00 80.00 05-May-26 25-Aug-26 0.00 161.00

SLM-DP2-A8039 Excavate Trench & Prepare for Install DN900 Pipe 68.00 68.00 05-May-26 07-Aug-26 0.00 138.00

SLM-DP2-A1845 Install DN900 Pipe and backfill to Cover 68.00 68.00 21-May-26 25-Aug-26 0.00 161.00

4000-4049 MetresTrenchless Crossing Works/4025-4031 Metres Highway Works@50m4000-4049 MetresTrenchless Crossing Works/4025-4031 Metres Highway Works@50m4000-4049 MetresTrenchless Crossing Works/4025-4031 Metres Highway Works@50m 3.00 3.00 07-Aug-26 11-Aug-26 0.00 443.00

Main Construction WorksMain Construction WorksMain Construction Works 3.00 3.00 07-Aug-26 11-Aug-26 0.00 443.00

0 SLM-DP2-A1930 Install DN900 Pipe and backfill to Cover 3.00 3.00 07-Aug-26 11-Aug-26 0.00 443.00

4050-5662 Metres Field Works@1613m4050-5662 Metres Field Works@1613m4050-5662 Metres Field Works@1613m 128.00 128.00 08-Apr-26 07-Oct-26 0.00 253.00

Land Parcel - HP522722: GRADIDGE (4050-4633 Metres)@584mLand Parcel - HP522722: GRADIDGE (4050-4633 Metres)@584mLand Parcel - HP522722: GRADIDGE (4050-4633 Metres)@584m 64.00 64.00 08-Apr-26 08-Jul-26 0.00 253.00

Main Construction WorksMain Construction Works 64.00 64.00 08-Apr-26 08-Jul-26 0.00 253.00

SLM-DP2-A8040 String Out and Ready DN900 Pipe 6.00 6.00 08-Apr-26 15-Apr-26 0.00 267.00

SLM-DP2-A1846 Install DN900 Pipe and backfill to Cover 31.00 31.00 27-May-26 08-Jul-26 0.00 129.00

Land Parcel - HP767949: RATLAKE (4634-5662 Metres)@1029mLand Parcel - HP767949: RATLAKE (4634-5662 Metres)@1029mLand Parcel - HP767949: RATLAKE (4634-5662 Metres)@1029m 64.00 64.00 09-Jul-26 07-Oct-26 0.00 129.00

Main Construction WorksMain Construction Works 64.00 64.00 09-Jul-26 07-Oct-26 0.00 129.00

SLM-DP2-A8043 Excavate Trench & Prepare for Install DN900 Pipe 54.00 54.00 09-Jul-26 23-Sep-26 0.00 129.00

SLM-DP2-A1902 Install DN900 Pipe and backfill to Cover 54.00 54.00 23-Jul-26 07-Oct-26 0.00 129.00

5663-5986 Metres Trenchless Crossing Works@324m5663-5986 Metres Trenchless Crossing Works@324m5663-5986 Metres Trenchless Crossing Works@324m 92.00 92.00 05-Aug-26 11-Dec-26 0.00 317.00

Land Parcel - TLXS04:  Under Hook Road & Ancient Woodland (5663-5986 Metres)@324mLand Parcel - TLXS04:  Under Hook Road & Ancient Woodland (5663-5986 Metres)@324mLand Parcel - TLXS04:  Under Hook Road & Ancient Woodland (5663-5986 Metres)@324m 92.00 92.00 05-Aug-26 11-Dec-26 0.00 317.00

Main Construction WorksMain Construction Works 92.00 92.00 05-Aug-26 11-Dec-26 0.00 317.00

SLM-DP2-A1942 Construct Trenchless Crossing TLXS04 (380m) incl. Pipe Install @ DN100092.00 92.00 05-Aug-26 11-Dec-26 0.00 317.00

5987-6881 Metres Field Works@893m5987-6881 Metres Field Works@893m5987-6881 Metres Field Works@893m 87.00 87.00 30-Apr-26 02-Sep-26 0.00 278.00

Land Parcel - HP595776: (5987-6225 Metres)@239mLand Parcel - HP595776: (5987-6225 Metres)@239mLand Parcel - HP595776: (5987-6225 Metres)@239m 3.00 3.00 30-Apr-26 05-May-26 0.00 353.00

Main Construction WorksMain Construction Works 3.00 3.00 30-Apr-26 05-May-26 0.00 353.00

SLM-DP2-A8044 String Out and Ready DN900 Pipe 3.00 3.00 30-Apr-26 05-May-26 109.00 353.00

Land Parcel - HP626305: BROADGATE (6226-6881 Metres)@656mLand Parcel - HP626305: BROADGATE (6226-6881 Metres)@656mLand Parcel - HP626305: BROADGATE (6226-6881 Metres)@656m 51.00 51.00 23-Jun-26 02-Sep-26 0.00 216.00
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String Out and Ready DN900 Pipe

Excavate Trench & Prepare for Install DN900 Pipe

Install DN900 Pipe and backfill to Cover

String Out and Ready DN900 Pipe

Excavate Trench & Prepare for Install DN900 Pipe

Install DN900 Pipe and backfill to Cover

Excavate Trench & Prepare for Install DN900 Pipe

Install DN900 Pipe and backfill to Cover

Excavate Trench & Prepare for Install DN900 Pipe

Install DN900 Pipe and backfill to Cover

Install DN900 Pipe and backfill to Cover

String Out and Ready DN900 Pipe

Excavate Trench & Prepare for Install DN900 Pipe

Install DN900 Pipe and backfill to Cover

Excavate Trench & Prepare for Install DN900 Pipe

Install DN900 Pipe and backfill to Cover

Install DN900 Pipe and backfill to Cover

String Out and Ready DN900 Pipe

Install DN900 Pipe and backfill to Cover

Excavate Trench & Prepare for Install DN900 Pipe

Install DN900 Pipe and backfill to Cover

Construct Trenchless Crossing TLXS04 (380m) incl. Pipe Install @ DN1000

String Out and Ready DN900 Pipe
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Main Construction WorksMain Construction Works 51.00 51.00 23-Jun-26 02-Sep-26 0.00 216.00

SLM-DP2-A8046 String Out and Ready DN900 Pipe 7.00 7.00 23-Jun-26 01-Jul-26 0.00 209.00

SLM-DP2-A8047 Excavate Trench & Prepare for Install DN900 Pipe 35.00 35.00 02-Jul-26 19-Aug-26 0.00 92.00

SLM-DP2-A1877 Install DN900 Pipe and backfill to Cover 35.00 35.00 15-Jul-26 02-Sep-26 0.00 92.00

6882-6976 MetresTrenchless Crossing Works@95m6882-6976 MetresTrenchless Crossing Works@95m6882-6976 MetresTrenchless Crossing Works@95m 46.00 46.00 14-Dec-26 01-Mar-27 0.00 317.00

Land Parcel - TLXS05:  Purser's Great Copse (6882-6976 Metres)@95mLand Parcel - TLXS05:  Purser's Great Copse (6882-6976 Metres)@95mLand Parcel - TLXS05:  Purser's Great Copse (6882-6976 Metres)@95m 46.00 46.00 14-Dec-26 01-Mar-27 0.00 317.00

Main Construction WorksMain Construction Works 46.00 46.00 14-Dec-26 01-Mar-27 0.00 317.00

SLM-DP2-A2137 Construct Trenchless Crossing TLXS05 (70m) incl. Pipe Install @ DN100046.00 46.00 14-Dec-26 01-Mar-27 0.00 317.00

6977-7797 Metres Field Works@821m6977-7797 Metres Field Works@821m6977-7797 Metres Field Works@821m 223.00 223.00 02-Jul-26 19-May-27 0.00 92.00

Land Parcel - HP685725:  (6977-7167 Metres)@191mLand Parcel - HP685725:  (6977-7167 Metres)@191mLand Parcel - HP685725:  (6977-7167 Metres)@191m 56.00 56.00 02-Jul-26 18-Sep-26 0.00 216.00

Main Construction WorksMain Construction Works 56.00 56.00 02-Jul-26 18-Sep-26 0.00 216.00

SLM-DP2-A8048 String Out and Ready DN900 Pipe 2.00 2.00 02-Jul-26 03-Jul-26 0.00 250.00

SLM-DP2-A8049 Excavate Trench & Prepare for Install DN900 Pipe 10.00 10.00 03-Sep-26 16-Sep-26 0.00 92.00

SLM-DP2-A1922 Install DN900 Pipe and backfill to Cover 10.00 10.00 07-Sep-26 18-Sep-26 0.00 92.00

Land Parcel - HP577891:  Golf Course  (7168-7225 Metres)@58mLand Parcel - HP577891:  Golf Course  (7168-7225 Metres)@58mLand Parcel - HP577891:  Golf Course  (7168-7225 Metres)@58m 59.00 59.00 06-Jul-26 25-Sep-26 0.00 216.00

Main Construction WorksMain Construction Works 59.00 59.00 06-Jul-26 25-Sep-26 0.00 216.00

SLM-DP2-A8050 String Out and Ready DN900 Pipe 1.00 1.00 06-Jul-26 06-Jul-26 0.00 260.00

SLM-DP2-A8051 Excavate Trench & Prepare for Install DN900 Pipe 3.00 3.00 21-Sep-26 23-Sep-26 0.00 92.00

SLM-DP2-A1934 Install DN900 Pipe and backfill to Cover 3.00 3.00 23-Sep-26 25-Sep-26 0.00 92.00

Land Parcel - Z6103: (7226-7797 Metres)@572mLand Parcel - Z6103: (7226-7797 Metres)@572mLand Parcel - Z6103: (7226-7797 Metres)@572m 220.00 220.00 07-Jul-26 19-May-27 0.00 92.00

Main Construction WorksMain Construction Works 220.00 220.00 07-Jul-26 19-May-27 0.00 92.00

SLM-DP2-A8052 String Out and Ready DN900 Pipe 6.00 6.00 07-Jul-26 14-Jul-26 0.00 260.00

SLM-DP2-A8053 Excavate Trench & Prepare for Install DN900 Pipe 30.00 30.00 28-Sep-26 07-May-27 0.00 92.00

SLM-DP2-A1949 Install DN900 Pipe and backfill to Cover 30.00 30.00 08-Oct-26 19-May-27 0.00 92.00

7798-7811 Metres Highway Works@14m7798-7811 Metres Highway Works@14m7798-7811 Metres Highway Works@14m 1.00 1.00 12-Aug-26 12-Aug-26 0.00 443.00

Land Parcel - HWXS05:  Pound Lane (7798-7811 Metres)@14mLand Parcel - HWXS05:  Pound Lane (7798-7811 Metres)@14mLand Parcel - HWXS05:  Pound Lane (7798-7811 Metres)@14m 1.00 1.00 12-Aug-26 12-Aug-26 0.00 443.00

Main Construction WorksMain Construction Works 1.00 1.00 12-Aug-26 12-Aug-26 0.00 443.00

SLM-DP2-A1937 Install DN900 Pipe and backfill to Cover 1.00 1.00 12-Aug-26 12-Aug-26 0.00 443.00

7812-8622 Metres Field Works@811m7812-8622 Metres Field Works@811m7812-8622 Metres Field Works@811m 237.00 237.00 15-Jul-26 21-Jun-27 0.00 92.00

Land Parcel - Z6101A: (7812-8155 Metres)@344mLand Parcel - Z6101A: (7812-8155 Metres)@344mLand Parcel - Z6101A: (7812-8155 Metres)@344m 237.00 237.00 15-Jul-26 21-Jun-27 0.00 92.00

Main Construction WorksMain Construction Works 237.00 237.00 15-Jul-26 21-Jun-27 0.00 92.00

SLM-DP2-A8054 String Out and Ready DN900 Pipe 4.00 4.00 15-Jul-26 20-Jul-26 204.00 294.00

SLM-DP2-A8055 Excavate Trench & Prepare for Install DN900 Pipe 18.00 18.00 21-May-27 15-Jun-27 0.00 92.00

SLM-DP2-A2047 Install DN900 Pipe and backfill to Cover 18.00 18.00 27-May-27 21-Jun-27 0.00 92.00

Land Parcel - HP563378: (8156-8341 Metres)@186mLand Parcel - HP563378: (8156-8341 Metres)@186mLand Parcel - HP563378: (8156-8341 Metres)@186m 14.00 14.00 20-Aug-26 09-Sep-26 0.00 227.00

Main Construction WorksMain Construction Works 14.00 14.00 20-Aug-26 09-Sep-26 0.00 227.00

SLM-DP2-A8056 String Out and Ready DN900 Pipe 2.00 2.00 20-Aug-26 21-Aug-26 0.00 219.00

SLM-DP2-A8057 Excavate Trench & Prepare for Install DN900 Pipe 10.00 10.00 24-Aug-26 07-Sep-26 0.00 103.00

SLM-DP2-A1850 Install DN900 Pipe and backfill to Cover 10.00 10.00 26-Aug-26 09-Sep-26 0.00 103.00

Land Parcel - Z6101B: (8342-8622 Metres)@281mLand Parcel - Z6101B: (8342-8622 Metres)@281mLand Parcel - Z6101B: (8342-8622 Metres)@281m 37.00 37.00 24-Aug-26 14-Oct-26 0.00 227.00

Main Construction WorksMain Construction Works 37.00 37.00 24-Aug-26 14-Oct-26 0.00 227.00

SLM-DP2-A8058 String Out and Ready DN900 Pipe 3.00 3.00 24-Aug-26 26-Aug-26 0.00 234.00

SLM-DP2-A8059 Excavate Trench & Prepare for Install DN900 Pipe 15.00 15.00 10-Sep-26 30-Sep-26 6.00 109.00

SLM-DP2-A1890 Install DN900 Pipe and backfill to Cover 15.00 15.00 24-Sep-26 14-Oct-26 0.00 103.00

8623-8641 Metres Highway Works@19m8623-8641 Metres Highway Works@19m8623-8641 Metres Highway Works@19m 1.00 1.00 13-Aug-26 13-Aug-26 0.00 443.00

Land Parcel - HWXS06:  Green Lane (8623-8641 Metres)@19mLand Parcel - HWXS06:  Green Lane (8623-8641 Metres)@19mLand Parcel - HWXS06:  Green Lane (8623-8641 Metres)@19m 1.00 1.00 13-Aug-26 13-Aug-26 0.00 443.00

Main Construction WorksMain Construction Works 1.00 1.00 13-Aug-26 13-Aug-26 0.00 443.00

SLM-DP2-A1950 Install DN900 Pipe and backfill to Cover 1.00 1.00 13-Aug-26 13-Aug-26 0.00 443.00

8642-9403 Metres Field Works@762m8642-9403 Metres Field Works@762m8642-9403 Metres Field Works@762m 206.00 206.00 27-Aug-26 21-Jun-27 0.00 233.00

Land Parcel - HP893218:  (8642-8777 Metres)@136mLand Parcel - HP893218:  (8642-8777 Metres)@136mLand Parcel - HP893218:  (8642-8777 Metres)@136m 43.00 43.00 27-Aug-26 27-Oct-26 0.00 227.00

Main Construction WorksMain Construction Works 43.00 43.00 27-Aug-26 27-Oct-26 0.00 227.00
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String Out and Ready DN900 Pipe

Excavate Trench & Prepare for Install DN900 Pipe

Install DN900 Pipe and backfill to Cover

Construct Trenchless Crossing TLXS05 (70m) incl. Pipe Install @ DN1000

String Out and Ready DN900 Pipe

Excavate Trench & Prepare for Install DN900 Pipe

Install DN900 Pipe and backfill to Cover

String Out and Ready DN900 Pipe

Excavate Trench & Prepare for Install DN900 Pipe

Install DN900 Pipe and backfill to Cover

String Out and Ready DN900 Pipe

Excavate Trench & Prepare for Install DN900 Pipe

Install DN900 Pipe and backfill to Cover

Install DN900 Pipe and backfill to Cover

String Out and Ready DN900 Pipe

Excavate Trench & Prepare for Install DN900 Pipe

Install DN900 Pipe and backfill to Cover

String Out and Ready DN900 Pipe

Excavate Trench & Prepare for Install DN900 Pipe

Install DN900 Pipe and backfill to Cover

String Out and Ready DN900 Pipe

Excavate Trench & Prepare for Install DN900 Pipe

Install DN900 Pipe and backfill to Cover

Install DN900 Pipe and backfill to Cover
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SLM-DP2-A8060 String Out and Ready DN900 Pipe 1.00 1.00 27-Aug-26 27-Aug-26 0.00 251.00

SLM-DP2-A8061 Excavate Trench & Prepare for Install DN900 Pipe 7.00 7.00 15-Oct-26 23-Oct-26 0.00 103.00

SLM-DP2-A1910 Install DN900 Pipe and backfill to Cover 7.00 7.00 19-Oct-26 27-Oct-26 0.00 103.00

Land Parcel - HP640014:  (8778-9403 Metres)@626mLand Parcel - HP640014:  (8778-9403 Metres)@626mLand Parcel - HP640014:  (8778-9403 Metres)@626m 205.00 205.00 28-Aug-26 21-Jun-27 0.00 233.00

Main Construction WorksMain Construction Works 205.00 205.00 28-Aug-26 21-Jun-27 0.00 233.00

SLM-DP2-A8062 String Out and Ready DN900 Pipe 7.00 7.00 28-Aug-26 08-Sep-26 35.00 253.00

SLM-DP2-A8063 Excavate Trench & Prepare for Install DN900 Pipe 33.00 33.00 28-Oct-26 11-Jun-27 0.00 103.00

SLM-DP2-A1921 Install DN900 Pipe and backfill to Cover 33.00 33.00 06-May-27 21-Jun-27 20.00 103.00

9404-9620 Metres Trenchless Crossing Works@217m9404-9620 Metres Trenchless Crossing Works@217m9404-9620 Metres Trenchless Crossing Works@217m 99.00 99.00 18-Feb-27 12-Jul-27 0.00 226.00

Land Parcel - TLXS06:  ECR UTX (9404-9620 Metres)@217mLand Parcel - TLXS06:  ECR UTX (9404-9620 Metres)@217mLand Parcel - TLXS06:  ECR UTX (9404-9620 Metres)@217m 99.00 99.00 18-Feb-27 12-Jul-27 0.00 226.00

Main Construction WorksMain Construction Works 99.00 99.00 18-Feb-27 12-Jul-27 0.00 226.00

SLM-DP2-A1723 Construct Trenchless Crossing TLXS06 (188m) incl. Pipe Install @ DN100069.00 69.00 18-Feb-27 28-May-27 0.00 226.00

SLM-DP2-A1859 Complete Shaft Construction incl. Valve Installations 30.00 30.00 01-Jun-27 12-Jul-27 0.00 226.00

9621-11419 Metres Field Works@1799m9621-11419 Metres Field Works@1799m9621-11419 Metres Field Works@1799m 210.00 210.00 09-Jul-26 07-May-27 0.00 98.00

Land Parcel - HP607025A: WARREN FARM (9621-11031 Metres)@1411mLand Parcel - HP607025A: WARREN FARM (9621-11031 Metres)@1411mLand Parcel - HP607025A: WARREN FARM (9621-11031 Metres)@1411m 86.00 86.00 09-Jul-26 07-May-27 0.00 98.00

Main Construction WorksMain Construction Works 86.00 86.00 09-Jul-26 07-May-27 0.00 98.00

SLM-DP2-A8065 Excavate Trench & Prepare for Install DN900 Pipe 74.00 74.00 09-Jul-26 21-Oct-26 0.00 98.00

SLM-DP2-A1881 Install DN900 Pipe and backfill to Cover 74.00 74.00 27-Jul-26 07-May-27 0.00 98.00

Land Parcel - HP489865:  (11032-11419 Metres)@388mLand Parcel - HP489865:  (11032-11419 Metres)@388mLand Parcel - HP489865:  (11032-11419 Metres)@388m 4.00 4.00 09-Jul-26 14-Jul-26 0.00 295.00

Main Construction WorksMain Construction Works 4.00 4.00 09-Jul-26 14-Jul-26 0.00 295.00

SLM-DP2-A8066 String Out and Ready DN900 Pipe 4.00 4.00 09-Jul-26 14-Jul-26 199.00 295.00

11420-11532 Metres Trenchless Crossing Works@113m11420-11532 Metres Trenchless Crossing Works@113m11420-11532 Metres Trenchless Crossing Works@113m 54.00 54.00 05-Aug-26 20-Oct-26 0.00 401.00

Land Parcel - TLXS07:  A27 Botley Road (11420-11532 Metres)@113mLand Parcel - TLXS07:  A27 Botley Road (11420-11532 Metres)@113mLand Parcel - TLXS07:  A27 Botley Road (11420-11532 Metres)@113m 54.00 54.00 05-Aug-26 20-Oct-26 0.00 401.00

Main Construction WorksMain Construction Works 54.00 54.00 05-Aug-26 20-Oct-26 0.00 401.00

SLM-DP2-A1945 Construct Trenchless Crossing TLXS07 (120m) incl. Pipe Install @ DN100054.00 54.00 05-Aug-26 20-Oct-26 0.00 401.00

11533-12360 Metres Field Works@828m11533-12360 Metres Field Works@828m11533-12360 Metres Field Works@828m 64.00 64.00 19-May-26 17-Aug-26 0.00 281.00

Land Parcel - HP607025B:  (11533-12062 Metres)@530mLand Parcel - HP607025B:  (11533-12062 Metres)@530mLand Parcel - HP607025B:  (11533-12062 Metres)@530m 40.00 40.00 19-May-26 14-Jul-26 0.00 281.00

Main Construction WorksMain Construction Works 40.00 40.00 19-May-26 14-Jul-26 0.00 281.00

SLM-DP2-A8068 String Out and Ready DN900 Pipe: 6.00 6.00 19-May-26 27-May-26 0.00 273.00

SLM-DP2-A8069 Excavate Trench & Prepare for Install DN900 Pipe 28.00 28.00 28-May-26 06-Jul-26 0.00 157.00

SLM-DP2-A1853 Install DN900 Pipe and backfill to Cover 28.00 28.00 05-Jun-26 14-Jul-26 0.00 157.00

Land Parcel - HP704661A: (12063-12360 Metres)@298mLand Parcel - HP704661A: (12063-12360 Metres)@298mLand Parcel - HP704661A: (12063-12360 Metres)@298m 58.00 58.00 28-May-26 17-Aug-26 0.00 281.00

Main Construction WorksMain Construction Works 58.00 58.00 28-May-26 17-Aug-26 0.00 281.00

SLM-DP2-A8070 String Out and Ready DN900 Pipe 3.00 3.00 28-May-26 01-Jun-26 0.00 304.00

SLM-DP2-A8071 Excavate Trench & Prepare for Install DN900 Pipe 16.00 16.00 15-Jul-26 05-Aug-26 0.00 157.00

SLM-DP2-A1903 Install DN900 Pipe and backfill to Cover 16.00 16.00 27-Jul-26 17-Aug-26 0.00 157.00

12361-12457 Metres Trenchless Crossing Works@97m12361-12457 Metres Trenchless Crossing Works@97m12361-12457 Metres Trenchless Crossing Works@97m 54.00 54.00 15-May-25 30-Jul-25 0.00 704.00

Land Parcel - TLXS08:  Ashfield Estate wetland (12361-12457 Metres)@97mLand Parcel - TLXS08:  Ashfield Estate wetland (12361-12457 Metres)@97mLand Parcel - TLXS08:  Ashfield Estate wetland (12361-12457 Metres)@97m 54.00 54.00 15-May-25 30-Jul-25 0.00 704.00

Main Construction WorksMain Construction Works 54.00 54.00 15-May-25 30-Jul-25 0.00 704.00

SLM-DP2-A1388 Construct Trenchless Crossing TLXS08 (95m) incl. Pipe Install @ DN100054.00 54.00 15-May-25 30-Jul-25 0.00 704.00

12458-12813 Metres Field Works@356m12458-12813 Metres Field Works@356m12458-12813 Metres Field Works@356m 79.00 79.00 02-Jun-26 21-Sep-26 0.00 281.00

Land Parcel - HP704661B:  (12458-12813 Metres)@356mLand Parcel - HP704661B:  (12458-12813 Metres)@356mLand Parcel - HP704661B:  (12458-12813 Metres)@356m 79.00 79.00 02-Jun-26 21-Sep-26 0.00 281.00

Main Construction WorksMain Construction Works 79.00 79.00 02-Jun-26 21-Sep-26 0.00 281.00

SLM-DP2-A8072 String Out and Ready DN900 Pipe 4.00 4.00 02-Jun-26 05-Jun-26 51.00 323.00

SLM-DP2-A8073 Excavate Trench & Prepare for Install DN900 Pipe 20.00 20.00 18-Aug-26 15-Sep-26 0.00 157.00

SLM-DP2-A1983 Install DN900 Pipe and backfill to Cover 20.00 20.00 24-Aug-26 21-Sep-26 0.00 157.00

12814-12890 Metres Highway Works/ Trenchless Crossing Works@77m12814-12890 Metres Highway Works/ Trenchless Crossing Works@77m12814-12890 Metres Highway Works/ Trenchless Crossing Works@77m 4.00 4.00 14-Aug-26 19-Aug-26 0.00 443.00

Land Parcel - Hoe Lane X:  Hoe Lane Crossing (12814-12890 Metres)@77mLand Parcel - Hoe Lane X:  Hoe Lane Crossing (12814-12890 Metres)@77mLand Parcel - Hoe Lane X:  Hoe Lane Crossing (12814-12890 Metres)@77m 4.00 4.00 14-Aug-26 19-Aug-26 0.00 443.00

Main Construction WorksMain Construction Works 4.00 4.00 14-Aug-26 19-Aug-26 0.00 443.00

SLM-DP2-A1959 Install DN900 Pipe and backfill to Cover 4.00 4.00 14-Aug-26 19-Aug-26 0.00 443.00

12891-14489 Metres Field Works@1599m12891-14489 Metres Field Works@1599m12891-14489 Metres Field Works@1599m 131.00 131.00 08-Apr-26 12-Oct-26 0.00 415.00
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String Out and Ready DN900 Pipe

Excavate Trench & Prepare for Install DN900 Pipe

Install DN900 Pipe and backfill to Cover

String Out and Ready DN900 Pipe

Excavate Trench & Prepare for Install DN900 Pipe

Install DN900 Pipe and backfill to Cover

Construct Trenchless Crossing TLXS06 (188m) incl. Pipe Install @ DN1000

Complete Shaft Construction incl. Valve Installations

Excavate Trench & Prepare for Install DN900 Pipe

Install DN900 Pipe and backfill to Cover

String Out and Ready DN900 Pipe

Construct Trenchless Crossing TLXS07 (120m) incl. Pipe Install @ DN1000

String Out and Ready DN900 Pipe:

Excavate Trench & Prepare for Install DN900 Pipe

Install DN900 Pipe and backfill to Cover

String Out and Ready DN900 Pipe

Excavate Trench & Prepare for Install DN900 Pipe

Install DN900 Pipe and backfill to Cover

Construct Trenchless Crossing TLXS08 (95m) incl. Pipe Install @ DN1000

String Out and Ready DN900 Pipe

Excavate Trench & Prepare for Install DN900 Pipe

Install DN900 Pipe and backfill to Cover

Install DN900 Pipe and backfill to Cover
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Land Parcel - HP625991:  (13296-13747 Metres)@452mLand Parcel - HP625991:  (13296-13747 Metres)@452mLand Parcel - HP625991:  (13296-13747 Metres)@452m 28.00 28.00 03-Sep-26 12-Oct-26 0.00 161.00

Main Construction WorksMain Construction Works 28.00 28.00 03-Sep-26 12-Oct-26 0.00 161.00

SLM-DP2-A8075 Excavate Trench & Prepare for Install DN900 Pipe 24.00 24.00 03-Sep-26 06-Oct-26 0.00 161.00

SLM-DP2-A1988 Install DN900 Pipe and backfill to Cover 24.00 24.00 09-Sep-26 12-Oct-26 0.00 161.00

Land Parcel - HP704661C: (13748-14297 Metres)@550mLand Parcel - HP704661C: (13748-14297 Metres)@550mLand Parcel - HP704661C: (13748-14297 Metres)@550m 52.00 52.00 08-Apr-26 22-Jun-26 0.00 314.00

Main Construction WorksMain Construction Works 52.00 52.00 08-Apr-26 22-Jun-26 0.00 314.00

SLM-DP2-A8076 String Out and Ready DN900 Pipe 6.00 6.00 08-Apr-26 15-Apr-26 0.00 318.00

SLM-DP2-A8077 Excavate Trench & Prepare for Install DN900 Pipe 29.00 29.00 05-May-26 15-Jun-26 0.00 190.00

SLM-DP2-A1851 Install DN900 Pipe and backfill to Cover 29.00 29.00 12-May-26 22-Jun-26 0.00 190.00

Land Parcel - HP645658: (14298-14489 Metres)@192mLand Parcel - HP645658: (14298-14489 Metres)@192mLand Parcel - HP645658: (14298-14489 Metres)@192m 59.00 59.00 16-Apr-26 09-Jul-26 0.00 314.00

Main Construction WorksMain Construction Works 59.00 59.00 16-Apr-26 09-Jul-26 0.00 314.00

SLM-DP2-A8078 String Out and Ready DN900 Pipe 2.00 2.00 16-Apr-26 17-Apr-26 0.00 349.00

SLM-DP2-A8079 Excavate Trench & Prepare for Install DN900 Pipe 10.00 10.00 23-Jun-26 06-Jul-26 0.00 190.00

SLM-DP2-A1901 Install DN900 Pipe and backfill to Cover 10.00 10.00 26-Jun-26 09-Jul-26 0.00 190.00

14490-14498 Metres Highway Works@9m14490-14498 Metres Highway Works@9m14490-14498 Metres Highway Works@9m 1.00 1.00 20-Aug-26 20-Aug-26 0.00 443.00

Land Parcel - HWXS07:  Packridge Lane (14490-14498 Metres)@9mLand Parcel - HWXS07:  Packridge Lane (14490-14498 Metres)@9mLand Parcel - HWXS07:  Packridge Lane (14490-14498 Metres)@9m 1.00 1.00 20-Aug-26 20-Aug-26 0.00 443.00

Main Construction WorksMain Construction Works 1.00 1.00 20-Aug-26 20-Aug-26 0.00 443.00

SLM-DP2-A1969 Install DN900 Pipe and backfill to Cover 1.00 1.00 20-Aug-26 20-Aug-26 0.00 443.00

14499-14805 Metres Field Works@307m14499-14805 Metres Field Works@307m14499-14805 Metres Field Works@307m 77.00 77.00 20-Apr-26 06-Aug-26 0.00 314.00

Land Parcel - HP708408: (14499-14572 Metres)@74mLand Parcel - HP708408: (14499-14572 Metres)@74mLand Parcel - HP708408: (14499-14572 Metres)@74m 62.00 62.00 20-Apr-26 16-Jul-26 0.00 314.00

Main Construction WorksMain Construction Works 62.00 62.00 20-Apr-26 16-Jul-26 0.00 314.00

SLM-DP2-A8080 String Out and Ready DN900 Pipe 1.00 1.00 20-Apr-26 20-Apr-26 0.00 361.00

SLM-DP2-A8081 Excavate Trench & Prepare for Install DN900 Pipe 4.00 4.00 10-Jul-26 15-Jul-26 0.00 190.00

SLM-DP2-A1916 Install DN900 Pipe and backfill to Cover 4.00 4.00 13-Jul-26 16-Jul-26 0.00 190.00

Land Parcel - HP736233:  Rownhams WSR  (14572-14805 Metres)@234mLand Parcel - HP736233:  Rownhams WSR  (14572-14805 Metres)@234mLand Parcel - HP736233:  Rownhams WSR  (14572-14805 Metres)@234m 76.00 76.00 21-Apr-26 06-Aug-26 0.00 314.00

Main Construction WorksMain Construction Works 76.00 76.00 21-Apr-26 06-Aug-26 0.00 314.00

SLM-DP2-A8082 String Out and Ready DN900 Pipe 3.00 3.00 21-Apr-26 23-Apr-26 58.00 363.00

SLM-DP2-A8083 Excavate Trench & Prepare for Install DN900 Pipe 12.00 12.00 17-Jul-26 03-Aug-26 0.00 190.00

SLM-DP2-A1919 Install DN900 Pipe and backfill to Cover 12.00 12.00 22-Jul-26 06-Aug-26 0.00 190.00

Section 3:  Valve InstallationsSection 3:  Valve InstallationsSection 3:  Valve Installations 36.00 36.00 04-May-27 23-Jun-27 0.00 222.00

1 SLM-DP2-A2059 Land Parcel:  HP626305 - Valve Installations x 6 30.00 30.00 04-May-27 15-Jun-27 0.00 228.00

0 SLM-DP2-A2049 Land Parcel:  HP795441 - Valve Installations x 3 15.00 15.00 25-May-27 15-Jun-27 0.00 205.00

0 SLM-DP2-A2085 Land Parcel:  z6101A - Valve Installations x 2 10.00 10.00 10-Jun-27 23-Jun-27 0.00 198.00

Section 4:  New Yewhill WSR incl. ConnectionsSection 4:  New Yewhill WSR incl. ConnectionsSection 4:  New Yewhill WSR incl. Connections 734.00 734.00 01-Apr-25 28-Feb-28 0.00 0.00

NEW Yewhill WSR ConstructionNEW Yewhill WSR ConstructionNEW Yewhill WSR Construction 734.00 734.00 01-Apr-25 28-Feb-28 0.00 0.00

Main Construction WorksMain Construction WorksMain Construction Works 734.00 734.00 01-Apr-25 28-Feb-28 0.00 0.00

Construction WorksConstruction Works 627.00 627.00 01-Apr-25 30-Sep-27 0.00 0.00

SLM-DP2-A1394 Construction of New Haul Road 60.00 60.00 01-Apr-25 27-Jun-25 0.00 0.00

SLM-DP2-A8134 NYR:  Site Mobilisation 34.00 34.00 16-Jul-25 02-Sep-25 0.00 0.00

SLM-DP2-A8144 NYR:  Temporary Works & Initial Concrete Pumping 31.00 31.00 03-Sep-25 15-Oct-25 0.00 0.00

SLM-DP2-A8154 NYR:  Crane and Earthworks 39.00 39.00 16-Oct-25 09-Dec-25 0.00 0.00

SLM-DP2-A8164 NYR:  Formwork Installation for Ground Floor Slab and Columns 27.00 27.00 10-Dec-25 29-Jan-26 0.00 0.00

SLM-DP2-A2011 NYR:  Pipework Installation (Slab) 60.00 60.00 30-Jan-26 27-Apr-26 54.00 54.00

SLM-DP2-A8214 NYR:  Reinforcement for Ground Floor Slab and Columns 39.00 39.00 30-Jan-26 25-Mar-26 0.00 0.00

SLM-DP2-A8174 NYR:  Concrete Works for Ground Floor Slab and Columns 60.00 60.00 26-Mar-26 23-Jun-26 0.00 0.00

SLM-DP2-A8184 NYR:  Wall Formwork and Reinforcement 24.00 24.00 24-Jun-26 27-Jul-26 0.00 0.00

SLM-DP2-A8244 NYR:  Pipework Installation (Walls) 74.00 74.00 15-Jul-26 27-Oct-26 0.00 0.00

SLM-DP2-A8204 NYR:  Roof Slab Finishes and Waterproofing 20.00 20.00 02-Sep-26 29-Sep-26 0.00 20.00

SLM-DP2-A8234 Temp Pipework for Testing 10.00 10.00 30-Sep-26 13-Oct-26 220.00 220.00

SLM-DP2-A8254 NYR:  Pipework Installation 165.00 165.00 28-Oct-26 05-Jul-27 0.00 0.00

SLM-DP2-A2168 New Yewhill Reservoir Ready for Testing 0.00 0.00 05-Jul-27 0.00 0.00

AAAAA AAAA AAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAAA AAAA AAAA

Excavate Trench & Prepare for Install DN900 Pipe

Install DN900 Pipe and backfill to Cover

String Out and Ready DN900 Pipe

Excavate Trench & Prepare for Install DN900 Pipe

Install DN900 Pipe and backfill to Cover

String Out and Ready DN900 Pipe

Excavate Trench & Prepare for Install DN900 Pipe

Install DN900 Pipe and backfill to Cover

Install DN900 Pipe and backfill to Cover

String Out and Ready DN900 Pipe

Excavate Trench & Prepare for Install DN900 Pipe

Install DN900 Pipe and backfill to Cover

String Out and Ready DN900 Pipe

Excavate Trench & Prepare for Install DN900 Pipe

Install DN900 Pipe and backfill to Cover

Land Parcel:  HP626305 - Valve Installations x 6

Land Parcel:  HP795441 - Valve Installations x 3

Land Parcel:  z6101A - Valve Installations x 2

Construction of New Haul Road

NYR:  Site Mobilisation

NYR:  Temporary Works & Initial Concrete Pumping

NYR:  Crane and Earthworks

NYR:  Formwork Installation for Ground Floor Slab and Columns

NYR:  Pipework Installation (Slab)

NYR:  Reinforcement for Ground Floor Slab and Columns

NYR:  Concrete Works for Ground Floor Slab and Columns

NYR:  Wall Formwork and Reinforcement

NYR:  Pipework Installation (Walls)

NYR:  Roof Slab Finishes and Waterproofing

Temp Pipework for Testing

NYR:  Pipework Installation

New Yewhill Reservoir Ready for Testing

710026 - JXX-XX-PR-PC-0005 SLM Stage 1 MASTER Project Codes 20-Aug-24 15:49

Primary Baseline

Actual Work

Remaining Work

Critical Remaining Work

Baseline Milestone

Milestone

Page 29 of 44
Date Revision Checked Approved

20-Aug-24 Revision 3 for Stage 1 Contract Andrew Stoner Martin Duffy



Time Risk 
Allowance

Activity ID Activity Name Original
Duration

Remaining
 Duration

Start Finish Free Float Total
Float

SLM-DP2-A2278 Awaiting SW Water Supply for Testing 63.00 63.00 06-Jul-27 30-Sep-27 0.00 0.00

SLM-DP2-A2148 NYR:  Tank Cleaning in Advance of Testing 20.00 20.00 26-Aug-27 23-Sep-27 0.00 0.00

Completion WorksCompletion Works 40.00 40.00 04-Jan-28 28-Feb-28 0.00 0.00

SLM-DP2-A2246 NYR:  Backfill Around the New Reservoir 20.00 20.00 04-Jan-28 31-Jan-28 0.00 0.00

SLM-DP2-A2247 NYR:  Complete Landscaping at New Reservoir 20.00 20.00 01-Feb-28 28-Feb-28 0.00 0.00

Section 5:   WSW ConnectionsSection 5:   WSW ConnectionsSection 5:   WSW Connections 85.00 85.00 28-Aug-26 08-Jan-27 0.00 349.00

Main Construction WorksMain Construction WorksMain Construction Works 85.00 85.00 28-Aug-26 08-Jan-27 0.00 349.00

SLM-DP2-A1931 Install Connections at  WSW 85.00 85.00 28-Aug-26 08-Jan-27 0.00 349.00

SLM-DP2-A1995 LP -  WSW Connections Ready for Pressure Testing 0.00 0.00 08-Jan-27 0.00 349.00

Section 6:  Rownhams WSR ConnectionsSection 6:  Rownhams WSR ConnectionsSection 6:  Rownhams WSR Connections 100.00 100.00 07-Aug-26 08-Jan-27 0.00 349.00

Main Construction WorksMain Construction WorksMain Construction Works 100.00 100.00 07-Aug-26 08-Jan-27 0.00 349.00

SLM-DP2-A1932 Install DN900 Connections at Rownhams WSR 100.00 100.00 07-Aug-26 08-Jan-27 0.00 349.00

SLM-DP2-A1996 LP - Rownhams WSR Connections Ready for Pressure Testing 0.00 0.00 08-Jan-27 0.00 349.00

TESTING & COMMISSIONING WORKSTESTING & COMMISSIONING WORKSTESTING & COMMISSIONING WORKS 661.00 661.00 19-May-25 31-Dec-27 0.00 119.00

Section 1:   HLPSSection 1:   HLPSSection 1:   HLPS 15.00 15.00 02-Mar-26 20-Mar-26 0.00 549.00

SLM-DP2-A1740 Test & Commission HLPS Works 15.00 15.00 02-Mar-26 20-Mar-26 0.00 549.00

Section 2:  WSW to Yewhill WSR@4292mSection 2:  WSW to Yewhill WSR@4292mSection 2:  WSW to Yewhill WSR@4292m 301.00 301.00 06-Jun-25 25-Aug-26 0.00 440.00

0-236 Metres Field Works@236m0-236 Metres Field Works@236m0-236 Metres Field Works@236m 6.00 6.00 06-Jun-25 17-Jun-25 0.00 723.00

   WSW (0-215 Metres)   WSW (0-215 Metres) 1.00 1.00 06-Jun-25 10-Jun-25 0.00 728.00

:   WSW [F] 0-240 * 240:   WSW [F] 0-240 * 240 1.00 1.00 06-Jun-25 10-Jun-25 0.00 728.00

SLM-DP2-A1424 LP - HP679366 Ready for Pressure Testing 0.00 0.00 06-Jun-25 0.00 728.00

SLM-DP2-A1425 Swab/Pressure Test/Chlorinate Pipe through LP's (Define) 1.00 1.00 09-Jun-25 09-Jun-25 0.00 728.00

SLM-DP2-A1435 LP - HP679366 Pressure Tested - Proceed to Reinstate 0.00 0.00 10-Jun-25 0.00 728.00

: (216-236 Metres)@21m: (216-236 Metres)@21m 1.00 1.00 13-Jun-25 17-Jun-25 0.00 722.00

: [F] 240 - 250 * 10: [F] 240 - 250 * 10 1.00 1.00 13-Jun-25 17-Jun-25 0.00 722.00

SLM-DP2-A1432 LP - HP699117 @ 10m Ready for Pressure Testing 0.00 0.00 13-Jun-25 0.00 722.00

SLM-DP2-A1436 Swab/Pressure Test/Chlorinate Pipe through LP's (Define) 1.00 1.00 16-Jun-25 16-Jun-25 0.00 722.00

SLM-DP2-A1447 LP - HP699117 @ 10m Pressure Tested - Proceed to Reinstate 0.00 0.00 17-Jun-25 0.00 722.00

237-1181 Metres Trenchless Crossing Works@945m237-1181 Metres Trenchless Crossing Works@945m237-1181 Metres Trenchless Crossing Works@945m 130.00 130.00 08-Oct-25 27-Apr-26 0.00 524.00

:   Tunnel (237-1181 Metres)@945m:   Tunnel (237-1181 Metres)@945m 130.00 130.00 08-Oct-25 27-Apr-26 0.00 524.00

:   Tunnel [X] 250 - 750 * 500:   Tunnel [X] 250 - 750 * 500 3.00 3.00 13-Nov-25 18-Nov-25 0.00 626.00

SLM-DP2-A1706 LP - TLXS01 Ready for Pressure Testing 0.00 0.00 13-Nov-25 0.00 626.00

SLM-DP2-A1707 Swab/Pressure Test/Chlorinate Pipe through LP's (Define) 3.00 3.00 13-Nov-25 17-Nov-25 0.00 626.00

SLM-DP2-A1718 LP - TLXS01 Pressure Tested - Proceed to Reinstate 0.00 0.00 18-Nov-25 0.00 626.00

: [F] 750 - 750 * 0: [F] 750 - 750 * 0 0.00 0.00 08-Oct-25 09-Oct-25 0.00 642.00

SLM-DP2-A1445 LP - HP785213 Ready for Pressure Testing 0.00 0.00 08-Oct-25 0.00 642.00

SLM-DP2-A1460 LP - HP785213 Pressure Tested - Proceed to Reinstate 0.00 0.00 09-Oct-25 0.00 642.00

SLM-DP2-A1448 Swab/Pressure Test/Chlorinate Pipe through LP's (Define) 0.00 0.00 09-Oct-25 09-Oct-25 0.00 642.00

:  M3 Tunnel [X] 750 - 1200 * 450:  M3 Tunnel [X] 750 - 1200 * 450 2.00 2.00 23-Apr-26 27-Apr-26 0.00 524.00

SLM-DP2-A1893 LP - TLXS02 Ready for Pressure Testing 0.00 0.00 23-Apr-26 0.00 524.00

SLM-DP2-A1894 Swab/Pressure Test/Chlorinate Pipe through LP's (Define) 2.00 2.00 23-Apr-26 24-Apr-26 0.00 524.00

SLM-DP2-A1899 LP - TLXS02 Pressure Tested - Proceed to Reinstate 0.00 0.00 27-Apr-26 0.00 524.00

1182- 2395 Metres Field Works@1214m1182- 2395 Metres Field Works@1214m1182- 2395 Metres Field Works@1214m 55.00 55.00 14-May-26 03-Aug-26 0.00 444.00

: VENN (1182-1573 Metres)@392m: VENN (1182-1573 Metres)@392m 2.00 2.00 14-May-26 19-May-26 0.00 497.00

: [F] 1200 - 1600 * 400: [F] 1200 - 1600 * 400 2.00 2.00 14-May-26 19-May-26 0.00 497.00

SLM-DP2-A1472 LP - HP463877A Ready for Pressure Testing 0.00 0.00 14-May-26 0.00 497.00

SLM-DP2-A1475 Swab/Pressure Test/Chlorinate Pipe through LP's (Define) 2.00 2.00 15-May-26 18-May-26 0.00 497.00

SLM-DP2-A1486 LP - HP463877A Pressure Tested - Proceed to Reinstate 0.00 0.00 19-May-26 0.00 497.00

: (1574-2063 Metres)@490m: (1574-2063 Metres)@490m 3.00 3.00 30-Jun-26 03-Jul-26 0.00 463.00

: [F] 1600 - 2090 * 490: [F] 1600 - 2090 * 490 3.00 3.00 30-Jun-26 03-Jul-26 0.00 463.00

SLM-DP2-A1525 LP - HP489760 Ready for Pressure Testing 0.00 0.00 30-Jun-26 0.00 463.00

AAAAA AAAA AAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAAA AAAA AAAA

Awaiting SW Water Supply for Testing

NYR:  Tank Cleaning in Advance of Testing

NYR:  Backfill Around the New Reservoir

NYR:  Complete Landscaping at New Reservoir

Install Connections at  WSW

LP -  WSW Connections Ready for Pressure Testing

Install DN900 Connections at Rownhams WSR

LP - Rownhams WSR Connections Ready for Pressure Testing

Test & Commission HLPS Works

LP - HP679366 Ready for Pressure Testing

Swab/Pressure Test/Chlorinate Pipe through LP's (Define)

LP - HP679366 Pressure Tested - Proceed to Reinstate

LP - HP699117 @ 10m Ready for Pressure Testing

Swab/Pressure Test/Chlorinate Pipe through LP's (Define)

LP - HP699117 @ 10m Pressure Tested - Proceed to Reinstate

LP - TLXS01 Ready for Pressure Testing

Swab/Pressure Test/Chlorinate Pipe through LP's (Define)

LP - TLXS01 Pressure Tested - Proceed to Reinstate

LP - HP785213 Ready for Pressure Testing

LP - HP785213 Pressure Tested - Proceed to Reinstate

Swab/Pressure Test/Chlorinate Pipe through LP's (Define)

LP - TLXS02 Ready for Pressure Testing

Swab/Pressure Test/Chlorinate Pipe through LP's (Define)

LP - TLXS02 Pressure Tested - Proceed to Reinstate

LP - HP463877A Ready for Pressure Testing

Swab/Pressure Test/Chlorinate Pipe through LP's (Define)

LP - HP463877A Pressure Tested - Proceed to Reinstate

LP - HP489760 Ready for Pressure Testing
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SLM-DP2-A1526 Swab/Pressure Test/Chlorinate Pipe through LP's (Define) 3.00 3.00 30-Jun-26 02-Jul-26 0.00 463.00

SLM-DP2-A1530 LP - HP489760 Pressure Tested - Proceed to Reinstate 0.00 0.00 03-Jul-26 0.00 463.00

: VENN (2064-2395 Metres)@332m: VENN (2064-2395 Metres)@332m 2.00 2.00 29-Jul-26 03-Aug-26 0.00 442.00

: [F] 2090 - 2440 * 350: [F] 2090 - 2440 * 350 2.00 2.00 29-Jul-26 03-Aug-26 0.00 442.00

SLM-DP2-A1576 LP - HP463877B Ready for Pressure Testing 0.00 0.00 29-Jul-26 0.00 442.00

SLM-DP2-A1578 Swab/Pressure Test/Chlorinate Pipe through LP's (Define) 2.00 2.00 30-Jul-26 31-Jul-26 0.00 442.00

SLM-DP2-A1588 LP - HP463877B Pressure Tested - Proceed to Reinstate 0.00 0.00 03-Aug-26 0.00 442.00

2396-2465 Metres Trenchless Crossing Works@70m2396-2465 Metres Trenchless Crossing Works@70m2396-2465 Metres Trenchless Crossing Works@70m 1.00 1.00 26-Jun-26 29-Jun-26 0.00 481.00

:  Under Venn TPO (2417/2431):  Under Venn TPO (2417/2431) 1.00 1.00 26-Jun-26 29-Jun-26 0.00 481.00

:  Under Venn TPO [X] 2440 - 2500 * 60:  Under Venn TPO [X] 2440 - 2500 * 60 1.00 1.00 26-Jun-26 29-Jun-26 0.00 481.00

SLM-DP2-A2126 LP - TLXS03 Ready for Pressure Testing 0.00 0.00 26-Jun-26 0.00 481.00

SLM-DP2-A2127 Swab/Pressure Test/Chlorinate Pipe through LP's (Define) 1.00 1.00 26-Jun-26 26-Jun-26 0.00 481.00

SLM-DP2-A2131 LP - TLXS03 Pressure Tested - Proceed to Reinstate 0.00 0.00 29-Jun-26 0.00 481.00

2466-2718 Metres Field Works@253m2466-2718 Metres Field Works@253m2466-2718 Metres Field Works@253m 1.00 1.00 21-Aug-26 25-Aug-26 0.00 428.00

: VENN (2466-2718 Metres)@253m: VENN (2466-2718 Metres)@253m 1.00 1.00 21-Aug-26 25-Aug-26 0.00 428.00

: [F] 2500 - 2760 * 260: [F] 2500 - 2760 * 260 1.00 1.00 21-Aug-26 25-Aug-26 0.00 428.00

SLM-DP2-A1626 LP - HP466625A Ready for Pressure Testing 0.00 0.00 21-Aug-26 0.00 428.00

SLM-DP2-A1629 Swab/Pressure Test/Chlorinate Pipe through LP's (Define) 1.00 1.00 24-Aug-26 24-Aug-26 0.00 428.00

SLM-DP2-A1644 LP - HP466625A Pressure Tested - Proceed to Reinstate 0.00 0.00 25-Aug-26 0.00 428.00

2719- 2722 Metres Highway Works@4m2719- 2722 Metres Highway Works@4m2719- 2722 Metres Highway Works@4m 1.00 1.00 26-Sep-25 30-Sep-25 0.00 657.00

:  Shepherds Lane (2719-2722 Metres)@4m:  Shepherds Lane (2719-2722 Metres)@4m 1.00 1.00 26-Sep-25 30-Sep-25 0.00 657.00

:  Shepherds Lane [H] 2760 - 2770 *10:  Shepherds Lane [H] 2760 - 2770 *10 1.00 1.00 26-Sep-25 30-Sep-25 0.00 657.00

SLM-DP2-A1599 LP - HWXS01 Ready for Pressure Testing 0.00 0.00 26-Sep-25 0.00 657.00

SLM-DP2-A1602 Swab/Pressure Test/Chlorinate Pipe through LP's (Define) 1.00 1.00 29-Sep-25 29-Sep-25 0.00 657.00

SLM-DP2-A1617 LP - HWXS01 Pressure Tested - Proceed to Reinstate 0.00 0.00 30-Sep-25 0.00 657.00

2722-4150 Metres Field Works@1429m2722-4150 Metres Field Works@1429m2722-4150 Metres Field Works@1429m 8.00 8.00 01-Sep-25 12-Sep-25 0.00 661.00

: VENN (2723-4150 Metres)@1428m: VENN (2723-4150 Metres)@1428m 8.00 8.00 01-Sep-25 12-Sep-25 0.00 661.00

: [F] 2770 - 3300 * 530: [F] 2770 - 3300 * 530 8.00 8.00 01-Sep-25 12-Sep-25 0.00 661.00

SLM-DP2-A1440 LP - HP466625B Ready for Pressure Testing 0.00 0.00 01-Sep-25 0.00 661.00

SLM-DP2-A1444 Swab/Pressure Test/Chlorinate Pipe through LP's (Define) 8.00 8.00 02-Sep-25 11-Sep-25 0.00 661.00

SLM-DP2-A1457 LP - HP466625B Pressure Tested - Proceed to Reinstate 0.00 0.00 12-Sep-25 0.00 661.00

4151-4161 Metres Highway Works@11m4151-4161 Metres Highway Works@11m4151-4161 Metres Highway Works@11m 1.00 1.00 30-Sep-25 02-Oct-25 0.00 655.00

:  Silkstead Lane (4151-4161 Metres)@11m:  Silkstead Lane (4151-4161 Metres)@11m 1.00 1.00 30-Sep-25 02-Oct-25 0.00 655.00

:  Silkstead Lane [H] 4220 - 4230 * 10:  Silkstead Lane [H] 4220 - 4230 * 10 1.00 1.00 30-Sep-25 02-Oct-25 0.00 655.00

SLM-DP2-A1604 LP - HWXS02 Ready for Pressure Testing 0.00 0.00 30-Sep-25 0.00 655.00

SLM-DP2-A1607 Swab/Pressure Test/Chlorinate Pipe through LP's (Define) 1.00 1.00 01-Oct-25 01-Oct-25 0.00 655.00

SLM-DP2-A1625 LP - HWXS02 Pressure Tested - Proceed to Reinstate 0.00 0.00 02-Oct-25 0.00 655.00

4162-4292 Metres Field Works@131m4162-4292 Metres Field Works@131m4162-4292 Metres Field Works@131m 7.00 7.00 16-Sep-25 26-Sep-25 0.00 651.00

: VENN (4162-4258 Metres)@97m: VENN (4162-4258 Metres)@97m 1.00 1.00 16-Sep-25 18-Sep-25 0.00 657.00

: [F] 3300 - 4220 * 920: [F] 3300 - 4220 * 920 1.00 1.00 16-Sep-25 18-Sep-25 0.00 657.00

SLM-DP2-A1539 LP - HP466625C Ready for Pressure Testing 0.00 0.00 16-Sep-25 0.00 657.00

SLM-DP2-A1542 Swab/Pressure Test/Chlorinate Pipe through LP's (Define) 1.00 1.00 17-Sep-25 17-Sep-25 0.00 657.00

SLM-DP2-A1556 LP - HP46625C Pressure Tested - Proceed to Reinstate 0.00 0.00 18-Sep-25 0.00 657.00

: VENN  (4259-4271 Metres)@13m: VENN  (4259-4271 Metres)@13m 1.00 1.00 19-Sep-25 23-Sep-25 0.00 654.00

: [F] 4230 - 4340 * 110: [F] 4230 - 4340 * 110 1.00 1.00 19-Sep-25 23-Sep-25 0.00 654.00

SLM-DP2-A1570 LP - HP466625D Ready for Pressure Testing 0.00 0.00 19-Sep-25 0.00 654.00

SLM-DP2-A1574 Swab/Pressure Test/Chlorinate Pipe through LP's (Define) 1.00 1.00 22-Sep-25 22-Sep-25 0.00 654.00

SLM-DP2-A1585 LP - HP466625D Pressure Tested - Proceed to Reinstate 0.00 0.00 23-Sep-25 0.00 654.00

:  Yewhill WSR (  Line) (4272-4292 Metres)@21m:  Yewhill WSR (  Line) (4272-4292 Metres)@21m 1.00 1.00 24-Sep-25 26-Sep-25 0.00 651.00

:  Yewhill WSR (  Line) [F] 4340 - 4462 * 122:  Yewhill WSR (  Line) [F] 4340 - 4462 * 122 1.00 1.00 24-Sep-25 26-Sep-25 0.00 651.00

SLM-DP2-A1591 LP - HP718556A Ready for Pressure Testing 0.00 0.00 24-Sep-25 0.00 651.00

AAAAA AAAA AAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAAA AAAA AAAA

Swab/Pressure Test/Chlorinate Pipe through LP's (Define)

LP - HP489760 Pressure Tested - Proceed to Reinstate

LP - HP463877B Ready for Pressure Testing

Swab/Pressure Test/Chlorinate Pipe through LP's (Define)

LP - HP463877B Pressure Tested - Proceed to Reinstate

LP - TLXS03 Ready for Pressure Testing

Swab/Pressure Test/Chlorinate Pipe through LP's (Define)

LP - TLXS03 Pressure Tested - Proceed to Reinstate

LP - HP466625A Ready for Pressure Testing

Swab/Pressure Test/Chlorinate Pipe through LP's (Define)

LP - HP466625A Pressure Tested - Proceed to Reinstate

LP - HWXS01 Ready for Pressure Testing

Swab/Pressure Test/Chlorinate Pipe through LP's (Define)

LP - HWXS01 Pressure Tested - Proceed to Reinstate

LP - HP466625B Ready for Pressure Testing

Swab/Pressure Test/Chlorinate Pipe through LP's (Define)

LP - HP466625B Pressure Tested - Proceed to Reinstate

LP - HWXS02 Ready for Pressure Testing

Swab/Pressure Test/Chlorinate Pipe through LP's (Define)

LP - HWXS02 Pressure Tested - Proceed to Reinstate

LP - HP466625C Ready for Pressure Testing

Swab/Pressure Test/Chlorinate Pipe through LP's (Define)

LP - HP46625C Pressure Tested - Proceed to Reinstate

LP - HP466625D Ready for Pressure Testing

Swab/Pressure Test/Chlorinate Pipe through LP's (Define)

LP - HP466625D Pressure Tested - Proceed to Reinstate

LP - HP718556A Ready for Pressure Testing
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SLM-DP2-A1594 Swab/Pressure Test/Chlorinate Pipe through LP's (Define) 1.00 1.00 25-Sep-25 25-Sep-25 0.00 651.00

SLM-DP2-A1610 LP - HP718556A Pressure Tested - Proceed to Reinstate 0.00 0.00 26-Sep-25 0.00 651.00

Section 3:  Yewhill WSR to Rownhams WSR@14805mSection 3:  Yewhill WSR to Rownhams WSR@14805mSection 3:  Yewhill WSR to Rownhams WSR@14805m 544.00 544.00 19-May-25 02-Aug-27 0.00 212.00

0-2683 Metres Field Works@2683m0-2683 Metres Field Works@2683m0-2683 Metres Field Works@2683m 336.00 336.00 19-May-25 24-Sep-26 0.00 406.00

Land Parcel - HP718556B:  Yewhill WSR (Rownhams Line) (0-14 Metres)@14mLand Parcel - HP718556B:  Yewhill WSR (Rownhams Line) (0-14 Metres)@14mLand Parcel - HP718556B:  Yewhill WSR (Rownhams Line) (0-14 Metres)@14m 1.00 1.00 19-May-25 20-May-25 0.00 739.00

Land Parcel - HP718556BLand Parcel - HP718556B 1.00 1.00 19-May-25 20-May-25 0.00 739.00

SLM-DP2-A1389 LP - HP718556B Ready for Pressure Testing 0.00 0.00 19-May-25 0.00 739.00

SLM-DP2-A1391 Swab/Pressure Test/Chlorinate Pipe through LP's (Define) 1.00 1.00 20-May-25 20-May-25 0.00 739.00

SLM-DP2-A1397 LP - HP718556B Pressure Tested - Proceed to Reinstate 0.00 0.00 20-May-25 0.00 739.00

Land Parcel - HP466625E: VENN (15 - 669 Metres)@655mLand Parcel - HP466625E: VENN (15 - 669 Metres)@655mLand Parcel - HP466625E: VENN (15 - 669 Metres)@655m 4.00 4.00 18-Sep-26 24-Sep-26 0.00 404.00

Land Parcel - HP466625E: VENNLand Parcel - HP466625E: VENN 4.00 4.00 18-Sep-26 24-Sep-26 0.00 404.00

SLM-DP2-A2020 LP - HP466625E Ready for Pressure Testing 0.00 0.00 18-Sep-26 0.00 404.00

SLM-DP2-A2022 Swab/Pressure Test/Chlorinate Pipe through LP's (Define) 4.00 4.00 21-Sep-26 24-Sep-26 0.00 404.00

SLM-DP2-A2036 LP - HP466625E Pressure Tested - Proceed to Reinstate 0.00 0.00 24-Sep-26 0.00 404.00

Land Parcel - HP679390: RUSSELL (670-741 Metres)@72mLand Parcel - HP679390: RUSSELL (670-741 Metres)@72mLand Parcel - HP679390: RUSSELL (670-741 Metres)@72m 1.00 1.00 31-Jul-25 04-Aug-25 0.00 687.00

Land Parcel - HP679390: RUSSELLLand Parcel - HP679390: RUSSELL 1.00 1.00 31-Jul-25 04-Aug-25 0.00 687.00

SLM-DP2-A1493 LP - HP679390 Ready for Pressure Testing 0.00 0.00 31-Jul-25 0.00 687.00

SLM-DP2-A1495 Swab/Pressure Test/Chlorinate Pipe through LP's (Define) 1.00 1.00 01-Aug-25 01-Aug-25 0.00 687.00

SLM-DP2-A1503 LP - HP679390 Pressure Tested - Proceed to Reinstate 0.00 0.00 04-Aug-25 0.00 687.00

Land Parcel - HP520441A: ROYLE  (742-1727 Metres)@986mLand Parcel - HP520441A: ROYLE  (742-1727 Metres)@986mLand Parcel - HP520441A: ROYLE  (742-1727 Metres)@986m 5.00 5.00 30-Oct-25 06-Nov-25 0.00 621.00

Land Parcel - HP520441A: ROYLELand Parcel - HP520441A: ROYLE 5.00 5.00 30-Oct-25 06-Nov-25 0.00 621.00

SLM-DP2-A1647 LP - HP520441A Ready for Pressure Testing 0.00 0.00 30-Oct-25 0.00 621.00

SLM-DP2-A1649 Swab/Pressure Test/Chlorinate Pipe through LP's (Define) 5.00 5.00 31-Oct-25 06-Nov-25 0.00 621.00

SLM-DP2-A1659 LP - HP520441A Pressure Tested - Proceed to Reinstate 0.00 0.00 06-Nov-25 0.00 621.00

Land Parcel - HP520441B: ROYLE (1728-2698 Metres)@971mLand Parcel - HP520441B: ROYLE (1728-2698 Metres)@971mLand Parcel - HP520441B: ROYLE (1728-2698 Metres)@971m 5.00 5.00 28-Jul-25 04-Aug-25 0.00 688.00

Land Parcel - HP520441B: ROYLELand Parcel - HP520441B: ROYLE 5.00 5.00 28-Jul-25 04-Aug-25 0.00 688.00

SLM-DP2-A1420 LP - HP520441B Ready for Pressure Testing 0.00 0.00 28-Jul-25 0.00 688.00

SLM-DP2-A1422 Swab/Pressure Test/Chlorinate Pipe through LP's (Define) 5.00 5.00 29-Jul-25 04-Aug-25 0.00 688.00

SLM-DP2-A1430 LP - HP520441B Pressure Tested - Proceed to Reinstate 0.00 0.00 04-Aug-25 0.00 688.00

2684-2720 MetresTrenchless Crossing Works@37m2684-2720 MetresTrenchless Crossing Works@37m2684-2720 MetresTrenchless Crossing Works@37m 61.00 61.00 06-Aug-25 31-Oct-25 0.00 638.00

Land Parcel - HWXS03:  Poles Lane (2684-2720 Metres)@37mLand Parcel - HWXS03:  Poles Lane (2684-2720 Metres)@37mLand Parcel - HWXS03:  Poles Lane (2684-2720 Metres)@37m 1.00 1.00 30-Oct-25 31-Oct-25 0.00 638.00

Land Parcel - HWXS03:  Poles LaneLand Parcel - HWXS03:  Poles Lane 1.00 1.00 30-Oct-25 31-Oct-25 0.00 638.00

SLM-DP2-A1650 LP - HWXS03 Ready for Pressure Testing 0.00 0.00 30-Oct-25 0.00 638.00

SLM-DP2-A1653 Swab/Pressure Test/Chlorinate Pipe through LP's (Define) 1.00 1.00 31-Oct-25 31-Oct-25 0.00 638.00

SLM-DP2-A1662 LP - HWXS03 Pressure Tested - Proceed to Reinstate 0.00 0.00 31-Oct-25 0.00 638.00

Land Parcel - HP520441C: ROYLE  (2699-2710 Metres)@12mLand Parcel - HP520441C: ROYLE  (2699-2710 Metres)@12mLand Parcel - HP520441C: ROYLE  (2699-2710 Metres)@12m 1.00 1.00 06-Aug-25 07-Aug-25 0.00 685.00

Land Parcel - HP520441C: ROYLELand Parcel - HP520441C: ROYLE 1.00 1.00 06-Aug-25 07-Aug-25 0.00 685.00

SLM-DP2-A1487 LP - HP520441C Ready for Pressure Testing 0.00 0.00 06-Aug-25 0.00 685.00

SLM-DP2-A1489 Swab/Pressure Test/Chlorinate Pipe through LP's (Define) 1.00 1.00 07-Aug-25 07-Aug-25 0.00 685.00

SLM-DP2-A1498 LP - HP520441C Pressure Tested - Proceed to Reinstate 0.00 0.00 07-Aug-25 0.00 685.00

2721-3999 Metres Field Works@1279m2721-3999 Metres Field Works@1279m2721-3999 Metres Field Works@1279m 7.00 7.00 28-Aug-26 08-Sep-26 0.00 416.00

Land Parcel - HP688607: CRANBERRY ESTATE  (2721-3999 Metres)@1279mLand Parcel - HP688607: CRANBERRY ESTATE  (2721-3999 Metres)@1279mLand Parcel - HP688607: CRANBERRY ESTATE  (2721-3999 Metres)@1279m 7.00 7.00 28-Aug-26 08-Sep-26 0.00 416.00

Land Parcel - HP688607Land Parcel - HP688607 7.00 7.00 28-Aug-26 08-Sep-26 0.00 416.00

SLM-DP2-A1972 LP - HP688607 Ready for Pressure Testing 0.00 0.00 28-Aug-26 0.00 416.00

SLM-DP2-A1976 Swab/Pressure Test/Chlorinate Pipe through LP's (Define) 7.00 7.00 28-Aug-26 08-Sep-26 0.00 416.00

SLM-DP2-A1992 LP - HP688607 Pressure Tested - Proceed to Reinstate 0.00 0.00 08-Sep-26 0.00 416.00

4000-4049 MetresTrenchless Crossing Works/4025-4031 Metres Highway Works@50m4000-4049 MetresTrenchless Crossing Works/4025-4031 Metres Highway Works@50m4000-4049 MetresTrenchless Crossing Works/4025-4031 Metres Highway Works@50m 1.00 1.00 11-Aug-26 12-Aug-26 0.00 449.00

Land Parcel - HWXS04:  B3043Land Parcel - HWXS04:  B3043Land Parcel - HWXS04:  B3043 1.00 1.00 11-Aug-26 12-Aug-26 0.00 449.00

SLM-DP2-A1936 LP - HWXS04 Ready for Pressure Testing 0.00 0.00 11-Aug-26 0.00 449.00

SLM-DP2-A1939 Swab/Pressure Test/Chlorinate Pipe through LP's (Define) 1.00 1.00 12-Aug-26 12-Aug-26 0.00 449.00

SLM-DP2-A1957 LP - HWXS04 Pressure Tested - Proceed to Reinstate 0.00 0.00 12-Aug-26 0.00 449.00

AAAAA AAAA AAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAAA AAAA AAAA

Swab/Pressure Test/Chlorinate Pipe through LP's (Define)

LP - HP718556A Pressure Tested - Proceed to Reinstate

LP - HP718556B Ready for Pressure Testing

Swab/Pressure Test/Chlorinate Pipe through LP's (Define)

LP - HP718556B Pressure Tested - Proceed to Reinstate

LP - HP466625E Ready for Pressure Testing

Swab/Pressure Test/Chlorinate Pipe through LP's (Define)

LP - HP466625E Pressure Tested - Proceed to Reinstate

LP - HP679390 Ready for Pressure Testing

Swab/Pressure Test/Chlorinate Pipe through LP's (Define)

LP - HP679390 Pressure Tested - Proceed to Reinstate

LP - HP520441A Ready for Pressure Testing

Swab/Pressure Test/Chlorinate Pipe through LP's (Define)

LP - HP520441A Pressure Tested - Proceed to Reinstate

LP - HP520441B Ready for Pressure Testing

Swab/Pressure Test/Chlorinate Pipe through LP's (Define)

LP - HP520441B Pressure Tested - Proceed to Reinstate

LP - HWXS03 Ready for Pressure Testing

Swab/Pressure Test/Chlorinate Pipe through LP's (Define)

LP - HWXS03 Pressure Tested - Proceed to Reinstate

LP - HP520441C Ready for Pressure Testing

Swab/Pressure Test/Chlorinate Pipe through LP's (Define)

LP - HP520441C Pressure Tested - Proceed to Reinstate

LP - HP688607 Ready for Pressure Testing

Swab/Pressure Test/Chlorinate Pipe through LP's (Define)

LP - HP688607 Pressure Tested - Proceed to Reinstate

LP - HWXS04 Ready for Pressure Testing

Swab/Pressure Test/Chlorinate Pipe through LP's (Define)

LP - HWXS04 Pressure Tested - Proceed to Reinstate
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4050-5662 Metres Field Works@1613m4050-5662 Metres Field Works@1613m4050-5662 Metres Field Works@1613m 31.00 31.00 04-Sep-26 19-Oct-26 0.00 389.00

Land Parcel - HP522722: GRADIDGE (4050-4633 Metres)@584mLand Parcel - HP522722: GRADIDGE (4050-4633 Metres)@584mLand Parcel - HP522722: GRADIDGE (4050-4633 Metres)@584m 3.00 3.00 04-Sep-26 09-Sep-26 0.00 417.00

Land Parcel - HP522722Land Parcel - HP522722 3.00 3.00 04-Sep-26 09-Sep-26 0.00 417.00

SLM-DP2-A1989 LP - HP522722 Ready for Pressure Testing 0.00 0.00 04-Sep-26 0.00 417.00

SLM-DP2-A1993 Swab/Pressure Test/Chlorinate Pipe through LP's (Define) 3.00 3.00 07-Sep-26 09-Sep-26 0.00 417.00

SLM-DP2-A2005 LP - HP522722 Pressure Tested - Proceed to Reinstate 0.00 0.00 09-Sep-26 0.00 417.00

Land Parcel - HP767949: RATLAKE (4634-5662 Metres)@1029mLand Parcel - HP767949: RATLAKE (4634-5662 Metres)@1029mLand Parcel - HP767949: RATLAKE (4634-5662 Metres)@1029m 6.00 6.00 12-Oct-26 19-Oct-26 0.00 389.00

Land Parcel - HP767949Land Parcel - HP767949 6.00 6.00 12-Oct-26 19-Oct-26 0.00 389.00

SLM-DP2-A2023 LP - HP767949 Ready for Pressure Testing 0.00 0.00 12-Oct-26 0.00 389.00

SLM-DP2-A2026 Swab/Pressure Test/Chlorinate Pipe through LP's (Define) 6.00 6.00 12-Oct-26 19-Oct-26 0.00 389.00

SLM-DP2-A2039 LP - HP767949 Pressure Tested - Proceed to Reinstate 0.00 0.00 19-Oct-26 0.00 389.00

5663-5986 Metres Trenchless Crossing Works@324m5663-5986 Metres Trenchless Crossing Works@324m5663-5986 Metres Trenchless Crossing Works@324m 2.00 2.00 14-Dec-26 15-Dec-26 0.00 362.00

Land Parcel - TLXS04:  Under Hook Road & Ancient Woodland (5663-5986 Metres)@324mLand Parcel - TLXS04:  Under Hook Road & Ancient Woodland (5663-5986 Metres)@324mLand Parcel - TLXS04:  Under Hook Road & Ancient Woodland (5663-5986 Metres)@324m 2.00 2.00 14-Dec-26 15-Dec-26 0.00 362.00

Land Parcel - TLXS04:  Under Hook Road & Ancient WoodlandLand Parcel - TLXS04:  Under Hook Road & Ancient Woodland 2.00 2.00 14-Dec-26 15-Dec-26 0.00 362.00

SLM-DP2-A2140 LP - TLXS04 Ready for Pressure Testing 0.00 0.00 14-Dec-26 0.00 362.00

SLM-DP2-A2142 Swab/Pressure Test/Chlorinate Pipe through LP's (Define) 2.00 2.00 14-Dec-26 15-Dec-26 0.00 362.00

SLM-DP2-A2143 LP - TLXS04 Pressure Tested - Proceed to Reinstate 0.00 0.00 15-Dec-26 164.00 362.00

5987-6881 Metres Field Works@893m5987-6881 Metres Field Works@893m5987-6881 Metres Field Works@893m 34.00 34.00 04-May-27 21-Jun-27 0.00 228.00

Land Parcel - HP595776: (5987-6225 Metres)@239mLand Parcel - HP595776: (5987-6225 Metres)@239mLand Parcel - HP595776: (5987-6225 Metres)@239m 1.00 1.00 04-May-27 04-May-27 0.00 261.00

Land Parcel - HP595776Land Parcel - HP595776 1.00 1.00 04-May-27 04-May-27 0.00 261.00

SLM-DP2-A2052 LP - HP595776 Ready for Pressure Testing 0.00 0.00 04-May-27 0.00 261.00

SLM-DP2-A2056 Swab/Pressure Test/Chlorinate Pipe through LP's (Define) 1.00 1.00 04-May-27 04-May-27 0.00 261.00

SLM-DP2-A2070 LP - HP595776 Pressure Tested - Proceed to Reinstate 0.00 0.00 04-May-27 0.00 261.00

Land Parcel - HP626305: BROADGATE (6226-6881 Metres)@656mLand Parcel - HP626305: BROADGATE (6226-6881 Metres)@656mLand Parcel - HP626305: BROADGATE (6226-6881 Metres)@656m 4.00 4.00 15-Jun-27 21-Jun-27 0.00 228.00

Land Parcel - HP626305Land Parcel - HP626305 4.00 4.00 15-Jun-27 21-Jun-27 0.00 228.00

SLM-DP2-A2150 LP - HP626305 Ready for Pressure Testing 0.00 0.00 15-Jun-27 0.00 228.00

SLM-DP2-A2151 Swab/Pressure Test/Chlorinate Pipe through LP's (Define) 4.00 4.00 16-Jun-27 21-Jun-27 0.00 228.00

SLM-DP2-A2181 LP - HP626305 Pressure Tested - Proceed to Reinstate 0.00 0.00 21-Jun-27 0.00 228.00

6882-6976 MetresTrenchless Crossing Works@95m6882-6976 MetresTrenchless Crossing Works@95m6882-6976 MetresTrenchless Crossing Works@95m 1.00 1.00 02-Mar-27 02-Mar-27 0.00 317.00

Land Parcel - TLXS05:  Purser's Great Copse (6882-6976 Metres)@95mLand Parcel - TLXS05:  Purser's Great Copse (6882-6976 Metres)@95mLand Parcel - TLXS05:  Purser's Great Copse (6882-6976 Metres)@95m 1.00 1.00 02-Mar-27 02-Mar-27 0.00 317.00

Land Parcel - TLXS05:  Purser's Great CopseLand Parcel - TLXS05:  Purser's Great Copse 1.00 1.00 02-Mar-27 02-Mar-27 0.00 317.00

SLM-DP2-A2146 LP - TLXS05 Ready for Pressure Testing 0.00 0.00 02-Mar-27 0.00 317.00

SLM-DP2-A2147 Swab/Pressure Test/Chlorinate Pipe through LP's (Define) 1.00 1.00 02-Mar-27 02-Mar-27 0.00 317.00

SLM-DP2-A2149 LP - TLXS05 Pressure Tested - Proceed to Reinstate 0.00 0.00 02-Mar-27 119.00 317.00

6977-7797 Metres Field Works@821m6977-7797 Metres Field Works@821m6977-7797 Metres Field Works@821m 163.00 163.00 22-Sep-26 26-May-27 0.00 245.00

Land Parcel - HP685725:  (6977-7167 Metres)@191mLand Parcel - HP685725:  (6977-7167 Metres)@191mLand Parcel - HP685725:  (6977-7167 Metres)@191m 1.00 1.00 22-Sep-26 24-Sep-26 0.00 407.00

Land Parcel - HP685725Land Parcel - HP685725 1.00 1.00 22-Sep-26 24-Sep-26 0.00 407.00

SLM-DP2-A1935 LP - HP685725 Ready for Pressure Testing 0.00 0.00 22-Sep-26 0.00 407.00

SLM-DP2-A1938 Swab/Pressure Test/Chlorinate Pipe through LP's (Define) 1.00 1.00 23-Sep-26 23-Sep-26 0.00 407.00

SLM-DP2-A1956 LP - HP685725 Pressure Tested - Proceed to Reinstate 0.00 0.00 24-Sep-26 0.00 407.00

Land Parcel - HP577891:  Golf Course  (7168-7225 Metres)@58mLand Parcel - HP577891:  Golf Course  (7168-7225 Metres)@58mLand Parcel - HP577891:  Golf Course  (7168-7225 Metres)@58m 1.00 1.00 25-Sep-26 28-Sep-26 0.00 404.00

Land Parcel - HP577891:  Golf CourseLand Parcel - HP577891:  Golf Course 1.00 1.00 25-Sep-26 28-Sep-26 0.00 404.00

SLM-DP2-A1947 LP - HP577891 Ready for Pressure Testing 0.00 0.00 25-Sep-26 0.00 404.00

SLM-DP2-A1951 Swab/Pressure Test/Chlorinate Pipe through LP's (Define) 1.00 1.00 28-Sep-26 28-Sep-26 0.00 404.00

SLM-DP2-A1966 LP - HP577891 Pressure Tested - Proceed to Reinstate 0.00 0.00 28-Sep-26 0.00 404.00

Land Parcel - Z6103: (7226-7797 Metres)@572mLand Parcel - Z6103: (7226-7797 Metres)@572mLand Parcel - Z6103: (7226-7797 Metres)@572m 3.00 3.00 21-May-27 26-May-27 0.00 245.00

Land Parcel - Z6103Land Parcel - Z6103 3.00 3.00 21-May-27 26-May-27 0.00 245.00

SLM-DP2-A2053 LP - Z6103 Ready for Pressure Testing 0.00 0.00 21-May-27 0.00 245.00

SLM-DP2-A2057 Swab/Pressure Test/Chlorinate Pipe through LP's (Define) 3.00 3.00 24-May-27 26-May-27 0.00 245.00

SLM-DP2-A2071 LP - Z6103 Pressure Tested - Proceed to Reinstate 0.00 0.00 26-May-27 0.00 245.00

7798-7811 Metres Highway Works@14m7798-7811 Metres Highway Works@14m7798-7811 Metres Highway Works@14m 1.00 1.00 12-Aug-26 13-Aug-26 0.00 448.00

AAAAA AAAA AAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAAA AAAA AAAA

LP - HP522722 Ready for Pressure Testing

Swab/Pressure Test/Chlorinate Pipe through LP's (Define)

LP - HP522722 Pressure Tested - Proceed to Reinstate

LP - HP767949 Ready for Pressure Testing

Swab/Pressure Test/Chlorinate Pipe through LP's (Define)

LP - HP767949 Pressure Tested - Proceed to Reinstate

LP - TLXS04 Ready for Pressure Testing

Swab/Pressure Test/Chlorinate Pipe through LP's (Define)

LP - TLXS04 Pressure Tested - Proceed to Reinstate

LP - HP595776 Ready for Pressure Testing

Swab/Pressure Test/Chlorinate Pipe through LP's (Define)

LP - HP595776 Pressure Tested - Proceed to Reinstate

LP - HP626305 Ready for Pressure Testing

Swab/Pressure Test/Chlorinate Pipe through LP's (Define)

LP - HP626305 Pressure Tested - Proceed to Reinstate

LP - TLXS05 Ready for Pressure Testing

Swab/Pressure Test/Chlorinate Pipe through LP's (Define)

LP - TLXS05 Pressure Tested - Proceed to Reinstate

LP - HP685725 Ready for Pressure Testing

Swab/Pressure Test/Chlorinate Pipe through LP's (Define)

LP - HP685725 Pressure Tested - Proceed to Reinstate

LP - HP577891 Ready for Pressure Testing

Swab/Pressure Test/Chlorinate Pipe through LP's (Define)

LP - HP577891 Pressure Tested - Proceed to Reinstate

LP - Z6103 Ready for Pressure Testing

Swab/Pressure Test/Chlorinate Pipe through LP's (Define)

LP - Z6103 Pressure Tested - Proceed to Reinstate
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Land Parcel - HWXS05:  Pound Lane (7798-7811 Metres)@14mLand Parcel - HWXS05:  Pound Lane (7798-7811 Metres)@14mLand Parcel - HWXS05:  Pound Lane (7798-7811 Metres)@14m 1.00 1.00 12-Aug-26 13-Aug-26 0.00 448.00

Land Parcel - HWXS05:  Pound LaneLand Parcel - HWXS05:  Pound Lane 1.00 1.00 12-Aug-26 13-Aug-26 0.00 448.00

SLM-DP2-A1948 LP - HWXS05 Ready for Pressure Testing 0.00 0.00 12-Aug-26 0.00 448.00

SLM-DP2-A1952 Swab/Pressure Test/Chlorinate Pipe through LP's (Define) 1.00 1.00 13-Aug-26 13-Aug-26 0.00 448.00

SLM-DP2-A1967 LP - HWXS05 Pressure Tested - Proceed to Reinstate 0.00 0.00 13-Aug-26 0.00 448.00

7812-8622 Metres Field Works@811m7812-8622 Metres Field Works@811m7812-8622 Metres Field Works@811m 193.00 193.00 09-Sep-26 25-Jun-27 0.00 224.00

Land Parcel - Z6101A: (7812-8155 Metres)@344mLand Parcel - Z6101A: (7812-8155 Metres)@344mLand Parcel - Z6101A: (7812-8155 Metres)@344m 2.00 2.00 23-Jun-27 25-Jun-27 0.00 224.00

Land Parcel - Z6101A:Land Parcel - Z6101A: 2.00 2.00 23-Jun-27 25-Jun-27 0.00 224.00

SLM-DP2-A2106 LP - Z6101A Ready for Pressure Testing 0.00 0.00 23-Jun-27 0.00 224.00

SLM-DP2-A2108 Swab/Pressure Test/Chlorinate Pipe through LP's (Define) 2.00 2.00 24-Jun-27 25-Jun-27 0.00 224.00

SLM-DP2-A2165 LP - Z6101A Pressure Tested - Proceed to Reinstate 0.00 0.00 25-Jun-27 0.00 224.00

Land Parcel - HP563378: (8156-8341 Metres)@186mLand Parcel - HP563378: (8156-8341 Metres)@186mLand Parcel - HP563378: (8156-8341 Metres)@186m 1.00 1.00 09-Sep-26 10-Sep-26 0.00 414.00

Land Parcel - HP563378:Land Parcel - HP563378: 1.00 1.00 09-Sep-26 10-Sep-26 0.00 414.00

SLM-DP2-A1872 LP - HP563378 Ready for Pressure Testing 0.00 0.00 09-Sep-26 0.00 414.00

SLM-DP2-A1876 Swab/Pressure Test/Chlorinate Pipe through LP's (Define) 1.00 1.00 10-Sep-26 10-Sep-26 0.00 414.00

SLM-DP2-A1886 LP - HP563378 Pressure Tested - Proceed to Reinstate 0.00 0.00 10-Sep-26 0.00 414.00

Land Parcel - Z6101B: (8342-8622 Metres)@281mLand Parcel - Z6101B: (8342-8622 Metres)@281mLand Parcel - Z6101B: (8342-8622 Metres)@281m 2.00 2.00 14-Oct-26 16-Oct-26 0.00 390.00

Land Parcel - Z6101B:Land Parcel - Z6101B: 2.00 2.00 14-Oct-26 16-Oct-26 0.00 390.00

SLM-DP2-A1907 LP - Z6101B Ready for Pressure Testing 0.00 0.00 14-Oct-26 0.00 390.00

SLM-DP2-A1915 Swab/Pressure Test/Chlorinate Pipe through LP's (Define) 2.00 2.00 15-Oct-26 16-Oct-26 0.00 390.00

SLM-DP2-A1918 LP - Z6101B Pressure Tested - Proceed to Reinstate 0.00 0.00 16-Oct-26 0.00 390.00

8623-8641 Metres Highway Works@19m8623-8641 Metres Highway Works@19m8623-8641 Metres Highway Works@19m 1.00 1.00 13-Aug-26 14-Aug-26 0.00 447.00

Land Parcel - HWXS06:  Green Lane (8623-8641 Metres)@19mLand Parcel - HWXS06:  Green Lane (8623-8641 Metres)@19mLand Parcel - HWXS06:  Green Lane (8623-8641 Metres)@19m 1.00 1.00 13-Aug-26 14-Aug-26 0.00 447.00

Land Parcel - HWXS06:  Green LaneLand Parcel - HWXS06:  Green Lane 1.00 1.00 13-Aug-26 14-Aug-26 0.00 447.00

SLM-DP2-A1958 LP - HWS06 Ready for Pressure Testing 0.00 0.00 13-Aug-26 0.00 447.00

SLM-DP2-A1960 Swab/Pressure Test/Chlorinate Pipe through LP's (Define) 1.00 1.00 14-Aug-26 14-Aug-26 0.00 447.00

SLM-DP2-A1977 LP - HWS06 Pressure Tested - Proceed to Reinstate 0.00 0.00 14-Aug-26 0.00 447.00

8642-9403 Metres Field Works@762m8642-9403 Metres Field Works@762m8642-9403 Metres Field Works@762m 13.00 13.00 07-Jul-27 26-Jul-27 0.00 203.00

Land Parcel - HP893218:  (8642-8777 Metres)@136mLand Parcel - HP893218:  (8642-8777 Metres)@136mLand Parcel - HP893218:  (8642-8777 Metres)@136m 1.00 1.00 07-Jul-27 08-Jul-27 0.00 215.00

Land Parcel - HP893218:Land Parcel - HP893218: 1.00 1.00 07-Jul-27 08-Jul-27 0.00 215.00

SLM-DP2-A2152 LP - HP893218 Ready for Pressure Testing 0.00 0.00 07-Jul-27 0.00 215.00

SLM-DP2-A2153 Swab/Pressure Test/Chlorinate Pipe through LP's (Define) 1.00 1.00 08-Jul-27 08-Jul-27 0.00 215.00

SLM-DP2-A2182 LP - HP893218 Pressure Tested - Proceed to Reinstate 0.00 0.00 08-Jul-27 0.00 215.00

Land Parcel - HP640014:  (8778-9403 Metres)@626mLand Parcel - HP640014:  (8778-9403 Metres)@626mLand Parcel - HP640014:  (8778-9403 Metres)@626m 3.00 3.00 21-Jul-27 26-Jul-27 0.00 203.00

Land Parcel - HP640014:Land Parcel - HP640014: 3.00 3.00 21-Jul-27 26-Jul-27 0.00 203.00

SLM-DP2-A2154 LP - HP640014 Ready for Pressure Testing 0.00 0.00 21-Jul-27 0.00 203.00

SLM-DP2-A2155 Swab/Pressure Test/Chlorinate Pipe through LP's (Define) 3.00 3.00 22-Jul-27 26-Jul-27 0.00 203.00

SLM-DP2-A2183 LP - HP640014 Pressure Tested - Proceed to Reinstate 0.00 0.00 26-Jul-27 0.00 203.00

9404-9620 Metres Trenchless Crossing Works@217m9404-9620 Metres Trenchless Crossing Works@217m9404-9620 Metres Trenchless Crossing Works@217m 1.00 1.00 12-Jul-27 13-Jul-27 0.00 226.00

Land Parcel - TLXS06:  ECR UTX (9404-9620 Metres)@217mLand Parcel - TLXS06:  ECR UTX (9404-9620 Metres)@217mLand Parcel - TLXS06:  ECR UTX (9404-9620 Metres)@217m 1.00 1.00 12-Jul-27 13-Jul-27 0.00 226.00

Land Parcel - TLXS06:  ECR UTXLand Parcel - TLXS06:  ECR UTX 1.00 1.00 12-Jul-27 13-Jul-27 0.00 226.00

SLM-DP2-A1904 LP - TLXS06 Ready for Pressure Testing 0.00 0.00 12-Jul-27 0.00 226.00

SLM-DP2-A1905 Swab/Pressure Test/Chlorinate Pipe through LP's (Define) 1.00 1.00 13-Jul-27 13-Jul-27 0.00 226.00

SLM-DP2-A1906 LP - TLXS06 Pressure Tested - Proceed to Reinstate 0.00 0.00 13-Jul-27 28.00 226.00

9621-11419 Metres Field Works@1799m9621-11419 Metres Field Works@1799m9621-11419 Metres Field Works@1799m 34.00 34.00 15-Jun-27 02-Aug-27 0.00 198.00

Land Parcel - HP607025A: WARREN FARM (9621-11031 Metres)@1411mLand Parcel - HP607025A: WARREN FARM (9621-11031 Metres)@1411mLand Parcel - HP607025A: WARREN FARM (9621-11031 Metres)@1411m 8.00 8.00 22-Jul-27 02-Aug-27 0.00 198.00

Land Parcel - HP607025A:Land Parcel - HP607025A: 8.00 8.00 22-Jul-27 02-Aug-27 0.00 198.00

SLM-DP2-A2156 LP - HP607025A Ready for Pressure Testing 0.00 0.00 22-Jul-27 0.00 198.00

SLM-DP2-A2157 Swab/Pressure Test/Chlorinate Pipe through LP's (Define) 8.00 8.00 22-Jul-27 02-Aug-27 0.00 198.00

SLM-DP2-A2184 LP - HP607025A Pressure Tested - Proceed to Reinstate 0.00 0.00 02-Aug-27 0.00 198.00

Land Parcel - HP489865:  (11032-11419 Metres)@388mLand Parcel - HP489865:  (11032-11419 Metres)@388mLand Parcel - HP489865:  (11032-11419 Metres)@388m 2.00 2.00 15-Jun-27 17-Jun-27 0.00 230.00

AAAAA AAAA AAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAAA AAAA AAAA

LP - HWXS05 Ready for Pressure Testing

Swab/Pressure Test/Chlorinate Pipe through LP's (Define)

LP - HWXS05 Pressure Tested - Proceed to Reinstate

LP - Z6101A Ready for Pressure Testing

Swab/Pressure Test/Chlorinate Pipe through LP's (Define)

LP - Z6101A Pressure Tested - Proceed to Reinstate

LP - HP563378 Ready for Pressure Testing

Swab/Pressure Test/Chlorinate Pipe through LP's (Define)

LP - HP563378 Pressure Tested - Proceed to Reinstate

LP - Z6101B Ready for Pressure Testing

Swab/Pressure Test/Chlorinate Pipe through LP's (Define)

LP - Z6101B Pressure Tested - Proceed to Reinstate

LP - HWS06 Ready for Pressure Testing

Swab/Pressure Test/Chlorinate Pipe through LP's (Define)

LP - HWS06 Pressure Tested - Proceed to Reinstate

LP - HP893218 Ready for Pressure Testing

Swab/Pressure Test/Chlorinate Pipe through LP's (Define)

LP - HP893218 Pressure Tested - Proceed to Reinstate

LP - HP640014 Ready for Pressure Testing

Swab/Pressure Test/Chlorinate Pipe through LP's (Define)

LP - HP640014 Pressure Tested - Proceed to Reinstate

LP - TLXS06 Ready for Pressure Testing

Swab/Pressure Test/Chlorinate Pipe through LP's (Define)

LP - TLXS06 Pressure Tested - Proceed to Reinstate

LP - HP607025A Ready for Pressure Testing

Swab/Pressure Test/Chlorinate Pipe through LP's (Define)

LP - HP607025A Pressure Tested - Proceed to Reinstate
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Land Parcel - HP795441:Land Parcel - HP795441: 2.00 2.00 15-Jun-27 17-Jun-27 0.00 230.00

SLM-DP2-A2086 LP - HP795441 Ready for Pressure Testing 0.00 0.00 15-Jun-27 0.00 230.00

SLM-DP2-A2091 Swab/Pressure Test/Chlorinate Pipe through LP's (Define) 2.00 2.00 16-Jun-27 17-Jun-27 0.00 230.00

SLM-DP2-A2103 LP - HP795441 Pressure Tested - Proceed to Reinstate 0.00 0.00 17-Jun-27 0.00 230.00

11420-11532 Metres Trenchless Crossing Works@113m11420-11532 Metres Trenchless Crossing Works@113m11420-11532 Metres Trenchless Crossing Works@113m 1.00 1.00 21-Oct-26 21-Oct-26 0.00 401.00

Land Parcel - TLXS07:  A27 Botley Road (11420-11532 Metres)@113mLand Parcel - TLXS07:  A27 Botley Road (11420-11532 Metres)@113mLand Parcel - TLXS07:  A27 Botley Road (11420-11532 Metres)@113m 1.00 1.00 21-Oct-26 21-Oct-26 0.00 401.00

Land Parcel - TLXS07:  A27 Botley RoadLand Parcel - TLXS07:  A27 Botley Road 1.00 1.00 21-Oct-26 21-Oct-26 0.00 401.00

SLM-DP2-A2133 LP - TLXS07 Ready for Pressure Testing 0.00 0.00 21-Oct-26 0.00 401.00

SLM-DP2-A2134 Swab/Pressure Test/Chlorinate Pipe through LP's (Define) 1.00 1.00 21-Oct-26 21-Oct-26 0.00 401.00

SLM-DP2-A2135 LP - TLXS07 Pressure Tested - Proceed to Reinstate 0.00 0.00 21-Oct-26 203.00 401.00

11533-12360 Metres Field Works@828m11533-12360 Metres Field Works@828m11533-12360 Metres Field Works@828m 27.00 27.00 16-Jun-27 22-Jul-27 0.00 205.00

Land Parcel - HP607025B:  (11533-12062 Metres)@530mLand Parcel - HP607025B:  (11533-12062 Metres)@530mLand Parcel - HP607025B:  (11533-12062 Metres)@530m 3.00 3.00 16-Jun-27 18-Jun-27 0.00 229.00

Land Parcel - HP607025B:Land Parcel - HP607025B: 3.00 3.00 16-Jun-27 18-Jun-27 0.00 229.00

SLM-DP2-A2158 LP - HP607025B Ready for Pressure Testing 0.00 0.00 16-Jun-27 0.00 229.00

SLM-DP2-A2159 Swab/Pressure Test/Chlorinate Pipe through LP's (Define) 3.00 3.00 16-Jun-27 18-Jun-27 0.00 229.00

SLM-DP2-A2185 LP - HP607025B Pressure Tested - Proceed to Reinstate 0.00 0.00 18-Jun-27 0.00 229.00

Land Parcel - HP704661A: (12063-12360 Metres)@298mLand Parcel - HP704661A: (12063-12360 Metres)@298mLand Parcel - HP704661A: (12063-12360 Metres)@298m 2.00 2.00 20-Jul-27 22-Jul-27 0.00 205.00

Land Parcel - HP704661A:Land Parcel - HP704661A: 2.00 2.00 20-Jul-27 22-Jul-27 0.00 205.00

SLM-DP2-A2160 LP - HP704661A Ready for Pressure Testing 0.00 0.00 20-Jul-27 0.00 205.00

SLM-DP2-A2161 Swab/Pressure Test/Chlorinate Pipe through LP's (Define) 2.00 2.00 21-Jul-27 22-Jul-27 0.00 205.00

SLM-DP2-A2186 LP - HP704661A Pressure Tested - Proceed to Reinstate 0.00 0.00 22-Jul-27 0.00 205.00

12361-12457 Metres Trenchless Crossing Works@97m12361-12457 Metres Trenchless Crossing Works@97m12361-12457 Metres Trenchless Crossing Works@97m 1.00 1.00 31-Jul-25 31-Jul-25 0.00 704.00

Land Parcel - TLXS08:  Ashfield Estate wetland (12361-12457 Metres)@97mLand Parcel - TLXS08:  Ashfield Estate wetland (12361-12457 Metres)@97mLand Parcel - TLXS08:  Ashfield Estate wetland (12361-12457 Metres)@97m 1.00 1.00 31-Jul-25 31-Jul-25 0.00 704.00

Land Parcel - TLXS08Land Parcel - TLXS08 1.00 1.00 31-Jul-25 31-Jul-25 0.00 704.00

SLM-DP2-A1571 LP - TLXS08 Ready for Pressure Testing 0.00 0.00 31-Jul-25 0.00 704.00

SLM-DP2-A1575 Swab/Pressure Test/Chlorinate Pipe through LP's (Define) 1.00 1.00 31-Jul-25 31-Jul-25 0.00 704.00

SLM-DP2-A1586 LP - TLXS08 Pressure Tested - Proceed to Reinstate 0.00 0.00 31-Jul-25 506.00 704.00

12458-12813 Metres Field Works@356m12458-12813 Metres Field Works@356m12458-12813 Metres Field Works@356m 2.00 2.00 23-Sep-26 25-Sep-26 0.00 405.00

Land Parcel - HP704661B:  (12458-12813 Metres)@356mLand Parcel - HP704661B:  (12458-12813 Metres)@356mLand Parcel - HP704661B:  (12458-12813 Metres)@356m 2.00 2.00 23-Sep-26 25-Sep-26 0.00 405.00

Land Parcel - HP704661B:Land Parcel - HP704661B: 2.00 2.00 23-Sep-26 25-Sep-26 0.00 405.00

SLM-DP2-A2045 LP - HP704661B Ready for Pressure Testing 0.00 0.00 23-Sep-26 0.00 405.00

SLM-DP2-A2048 Swab/Pressure Test/Chlorinate Pipe through LP's (Define) 2.00 2.00 24-Sep-26 25-Sep-26 0.00 405.00

SLM-DP2-A2064 LP - HP704661B Pressure Tested - Proceed to Reinstate 0.00 0.00 25-Sep-26 0.00 405.00

12814-12890 Metres Highway Works/ Trenchless Crossing Works@77m12814-12890 Metres Highway Works/ Trenchless Crossing Works@77m12814-12890 Metres Highway Works/ Trenchless Crossing Works@77m 1.00 1.00 19-Aug-26 20-Aug-26 0.00 444.00

Land Parcel - Hoe Lane X:  Hoe Lane Crossing (12814-12890 Metres)@77mLand Parcel - Hoe Lane X:  Hoe Lane Crossing (12814-12890 Metres)@77mLand Parcel - Hoe Lane X:  Hoe Lane Crossing (12814-12890 Metres)@77m 1.00 1.00 19-Aug-26 20-Aug-26 0.00 444.00

Land Parcel - Hoe Lane X:  Hoe Lane CrossingLand Parcel - Hoe Lane X:  Hoe Lane Crossing 1.00 1.00 19-Aug-26 20-Aug-26 0.00 444.00

SLM-DP2-A1968 LP - Hoe Lane X-ing Ready for Pressure Testing 0.00 0.00 19-Aug-26 0.00 444.00

SLM-DP2-A1970 Swab/Pressure Test/Chlorinate Pipe through LP's (Define) 1.00 1.00 20-Aug-26 20-Aug-26 0.00 444.00

SLM-DP2-A1986 LP - Hoe Lane X-ing Pressure Tested - Proceed to Reinstate 0.00 0.00 20-Aug-26 246.00 444.00

12891-14489 Metres Field Works@1599m12891-14489 Metres Field Works@1599m12891-14489 Metres Field Works@1599m 13.00 13.00 12-Oct-26 29-Oct-26 0.00 381.00

Land Parcel - HP625991:  (13296-13747 Metres)@452mLand Parcel - HP625991:  (13296-13747 Metres)@452mLand Parcel - HP625991:  (13296-13747 Metres)@452m 2.00 2.00 12-Oct-26 14-Oct-26 0.00 392.00

Land Parcel - HP625991:Land Parcel - HP625991: 2.00 2.00 12-Oct-26 14-Oct-26 0.00 392.00

SLM-DP2-A2054 LP - HP625991 Ready for Pressure Testing 0.00 0.00 12-Oct-26 0.00 392.00

SLM-DP2-A2058 Swab/Pressure Test/Chlorinate Pipe through LP's (Define) 2.00 2.00 13-Oct-26 14-Oct-26 0.00 392.00

SLM-DP2-A2072 LP - HP625991 Pressure Tested - Proceed to Reinstate 0.00 0.00 14-Oct-26 0.00 392.00

Land Parcel - HP704661C: (13748-14297 Metres)@550mLand Parcel - HP704661C: (13748-14297 Metres)@550mLand Parcel - HP704661C: (13748-14297 Metres)@550m 3.00 3.00 21-Oct-26 26-Oct-26 0.00 384.00

Land Parcel - HP704661C:Land Parcel - HP704661C: 3.00 3.00 21-Oct-26 26-Oct-26 0.00 384.00

SLM-DP2-A2101 LP - HP704661C Ready for Pressure Testing 0.00 0.00 21-Oct-26 0.00 384.00

SLM-DP2-A2104 Swab/Pressure Test/Chlorinate Pipe through LP's (Define) 3.00 3.00 22-Oct-26 26-Oct-26 0.00 384.00

SLM-DP2-A2112 LP - HP704661C Pressure Tested - Proceed to Reinstate 0.00 0.00 26-Oct-26 0.00 384.00

Land Parcel - HP645658: (14298-14489 Metres)@192mLand Parcel - HP645658: (14298-14489 Metres)@192mLand Parcel - HP645658: (14298-14489 Metres)@192m 1.00 1.00 28-Oct-26 29-Oct-26 0.00 381.00

AAAAA AAAA AAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAAA AAAA AAAA

LP - HP795441 Ready for Pressure Testing

Swab/Pressure Test/Chlorinate Pipe through LP's (Define)

LP - HP795441 Pressure Tested - Proceed to Reinstate

LP - TLXS07 Ready for Pressure Testing

Swab/Pressure Test/Chlorinate Pipe through LP's (Define)

LP - TLXS07 Pressure Tested - Proceed to Reinstate

LP - HP607025B Ready for Pressure Testing

Swab/Pressure Test/Chlorinate Pipe through LP's (Define)

LP - HP607025B Pressure Tested - Proceed to Reinstate

LP - HP704661A Ready for Pressure Testing

Swab/Pressure Test/Chlorinate Pipe through LP's (Define)

LP - HP704661A Pressure Tested - Proceed to Reinstate

LP - TLXS08 Ready for Pressure Testing

Swab/Pressure Test/Chlorinate Pipe through LP's (Define)

LP - TLXS08 Pressure Tested - Proceed to Reinstate

LP - HP704661B Ready for Pressure Testing

Swab/Pressure Test/Chlorinate Pipe through LP's (Define)

LP - HP704661B Pressure Tested - Proceed to Reinstate

LP - Hoe Lane X-ing Ready for Pressure Testing

Swab/Pressure Test/Chlorinate Pipe through LP's (Define)

LP - Hoe Lane X-ing Pressure Tested - Proceed to Reinstate

LP - HP625991 Ready for Pressure Testing

Swab/Pressure Test/Chlorinate Pipe through LP's (Define)

LP - HP625991 Pressure Tested - Proceed to Reinstate

LP - HP704661C Ready for Pressure Testing

Swab/Pressure Test/Chlorinate Pipe through LP's (Define)

LP - HP704661C Pressure Tested - Proceed to Reinstate
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Land Parcel - HP645658:Land Parcel - HP645658: 1.00 1.00 28-Oct-26 29-Oct-26 0.00 381.00

SLM-DP2-A2110 LP - HP645658 Ready for Pressure Testing 0.00 0.00 28-Oct-26 0.00 381.00

SLM-DP2-A2113 Swab/Pressure Test/Chlorinate Pipe through LP's (Define) 1.00 1.00 29-Oct-26 29-Oct-26 0.00 381.00

SLM-DP2-A2167 LP - HP645658 Pressure Tested - Proceed to Reinstate 0.00 0.00 29-Oct-26 0.00 381.00

14490-14498 Metres Highway Works@9m14490-14498 Metres Highway Works@9m14490-14498 Metres Highway Works@9m 1.00 1.00 20-Aug-26 21-Aug-26 0.00 443.00

Land Parcel - HWXS07:  Packridge Lane (14490-14498 Metres)@9mLand Parcel - HWXS07:  Packridge Lane (14490-14498 Metres)@9mLand Parcel - HWXS07:  Packridge Lane (14490-14498 Metres)@9m 1.00 1.00 20-Aug-26 21-Aug-26 0.00 443.00

Land Parcel - HWXS07:  Packridge LaneLand Parcel - HWXS07:  Packridge Lane 1.00 1.00 20-Aug-26 21-Aug-26 0.00 443.00

SLM-DP2-A1979 LP - HWXS07 Ready for Pressure Testing 0.00 0.00 20-Aug-26 0.00 443.00

SLM-DP2-A1981 Swab/Pressure Test/Chlorinate Pipe through LP's (Define) 1.00 1.00 21-Aug-26 21-Aug-26 0.00 443.00

SLM-DP2-A2000 LP - HWXS07 Pressure Tested - Proceed to Reinstate 0.00 0.00 21-Aug-26 245.00 443.00

14499-14805 Metres Field Works@307m14499-14805 Metres Field Works@307m14499-14805 Metres Field Works@307m 64.00 64.00 06-Aug-26 05-Nov-26 0.00 376.00

Land Parcel - HP708408: (14499-14572 Metres)@74mLand Parcel - HP708408: (14499-14572 Metres)@74mLand Parcel - HP708408: (14499-14572 Metres)@74m 1.00 1.00 04-Nov-26 05-Nov-26 0.00 376.00

Land Parcel - HP708408:Land Parcel - HP708408: 1.00 1.00 04-Nov-26 05-Nov-26 0.00 376.00

SLM-DP2-A2162 LP - HP708408 Ready for Pressure Testing 0.00 0.00 04-Nov-26 0.00 376.00

SLM-DP2-A2163 Swab/Pressure Test/Chlorinate Pipe through LP's (Define) 1.00 1.00 05-Nov-26 05-Nov-26 0.00 376.00

SLM-DP2-A2187 LP - HP708408 Pressure Tested - Proceed to Reinstate 0.00 0.00 05-Nov-26 0.00 376.00

Land Parcel - HP736233:  Rownhams WSR  (14572-14805 Metres)@234mLand Parcel - HP736233:  Rownhams WSR  (14572-14805 Metres)@234mLand Parcel - HP736233:  Rownhams WSR  (14572-14805 Metres)@234m 1.00 1.00 06-Aug-26 07-Aug-26 0.00 439.00

Land Parcel - HP736233:  Rownhams WSR  (14574-14850 Metres)Land Parcel - HP736233:  Rownhams WSR  (14574-14850 Metres) 1.00 1.00 06-Aug-26 07-Aug-26 0.00 439.00

SLM-DP2-A1929 LP - HP736233 Ready for Pressure Testing 0.00 0.00 06-Aug-26 0.00 439.00

SLM-DP2-A1933 Swab/Pressure Test/Chlorinate Pipe through LP's (Define) 1.00 1.00 07-Aug-26 07-Aug-26 0.00 439.00

SLM-DP2-A1946 LP - HP736233 Pressure Tested - Proceed to Reinstate 0.00 0.00 07-Aug-26 0.00 439.00

Section 4:  New Yewhill WSR incl. ConnectionsSection 4:  New Yewhill WSR incl. ConnectionsSection 4:  New Yewhill WSR incl. Connections 66.00 66.00 01-Oct-27 31-Dec-27 0.00 65.00

NYR:  Cell 1 Testing (WINTER ONLY due to High Volume Requirement)NYR:  Cell 1 Testing (WINTER ONLY due to High Volume Requirement)NYR:  Cell 1 Testing (WINTER ONLY due to High Volume Requirement) 22.00 22.00 01-Oct-27 01-Nov-27 0.00 0.00

SLM-DP2-A2169 NYR:  WATER REQUIRED FOR TESTING 0.00 0.00 01-Oct-27 0.00 0.00

SLM-DP2-A2171 NYR:  FILL CELL 1 with Water 1.00 1.00 01-Oct-27 01-Oct-27 0.00 0.00

SLM-DP2-A2173 NYR: CELL 1 - Stabilisation Test 21.00 21.00 01-Oct-27 22-Oct-27 0.13 0.13

SLM-DP2-A2233 NYR: CELL 1 - Hydrostatic Test 7.00 7.00 23-Oct-27 29-Oct-27 0.00 0.00

SLM-DP2-A2234 NYR: CELL 1 - Empty Water into Waste 3.00 3.00 30-Oct-27 01-Nov-27 0.00 0.00

NYR:  Cell 2 Testing (WINTER ONLY due to High Volume Requirement)NYR:  Cell 2 Testing (WINTER ONLY due to High Volume Requirement)NYR:  Cell 2 Testing (WINTER ONLY due to High Volume Requirement) 44.00 44.00 01-Nov-27 31-Dec-27 0.00 65.00

SLM-DP2-A2235 NYR:  WATER REQUIRED FOR TESTING 0.00 0.00 01-Nov-27 0.00 0.00

SLM-DP2-A2236 NYR:  FILL CELL 2 with Water 1.00 1.00 02-Nov-27 02-Nov-27 0.00 0.00

SLM-DP2-A2237 NYR: CELL 2 - Stabilisation Test 21.00 21.00 02-Nov-27 23-Nov-27 0.13 0.13

SLM-DP2-A2238 NYR: CELL 2 - Hydrostatic Test 7.00 7.00 24-Nov-27 30-Nov-27 0.00 0.00

SLM-DP2-A2239 NYR: CELL 2 - Empty Water into Waste 3.00 3.00 01-Dec-27 03-Dec-27 0.00 0.00

SLM-DP2-A2240 NYR:  Superchlorinate CELL 1 & 2 5.00 5.00 04-Dec-27 08-Dec-27 0.00 0.00

SLM-DP2-A2241 NYR: CELL 1 & 2 Empty Water into Waste 5.00 5.00 09-Dec-27 13-Dec-27 0.00 0.00

SLM-DP2-A2242 NYR:  Sweeting Flows 4.00 4.00 14-Dec-27 17-Dec-27 0.00 0.00

SLM-DP2-A2245 NYR:  Works Complete and Avaiable to SWS 0.00 0.00 17-Dec-27 0.00 0.00

SLM-DP2-A2292 NEW Yewhill Reservoir TRA for Commissioning Works 14.00 14.00 18-Dec-27 31-Dec-27 0.00 91.00

PROJECT CLOSE OUT AND HANDOVERPROJECT CLOSE OUT AND HANDOVERPROJECT CLOSE OUT AND HANDOVER 815.00 815.00 21-May-25 08-Sep-28 0.00 0.00

Section 2:  WSW to Yewhill WSR@4292mSection 2:  WSW to Yewhill WSR@4292mSection 2:  WSW to Yewhill WSR@4292m 314.00 314.00 10-Jun-25 14-Sep-26 0.00 428.00

0-236 Metres Field Works@236m0-236 Metres Field Works@236m0-236 Metres Field Works@236m 20.00 20.00 10-Jun-25 07-Jul-25 0.00 722.00

:   WSW (0-215 Metres):   WSW (0-215 Metres) 14.00 14.00 10-Jun-25 27-Jun-25 0.00 728.00

Post Completion WorksPost Completion Works 14.00 14.00 10-Jun-25 27-Jun-25 0.00 728.00

SLM-DP2-A1433 Reinstate Road Surface 5.00 5.00 10-Jun-25 16-Jun-25 0.00 728.00

SLM-DP2-A1439 Reinsate Hedgerows as Required 2.00 2.00 17-Jun-25 18-Jun-25 0.00 728.00

SLM-DP2-A1441 Make Good any Remaining Areas inlc. Road Reinstatement 5.00 5.00 19-Jun-25 25-Jun-25 0.00 728.00

SLM-DP2-A1453 Complete Demobilisation 2.00 2.00 26-Jun-25 27-Jun-25 303.00 728.00

: (216-236 Metres)@21m: (216-236 Metres)@21m 15.00 15.00 17-Jun-25 07-Jul-25 0.00 722.00

Post Completion WorksPost Completion Works 15.00 15.00 17-Jun-25 07-Jul-25 0.00 722.00

SLM-DP2-A1446 Install Post-Construction Drainage 6.00 6.00 17-Jun-25 24-Jun-25 0.00 722.00

AAAAA AAAA AAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAAA AAAA AAAA

LP - HP645658 Ready for Pressure Testing

Swab/Pressure Test/Chlorinate Pipe through LP's (Define)

LP - HP645658 Pressure Tested - Proceed to Reinstate

LP - HWXS07 Ready for Pressure Testing

Swab/Pressure Test/Chlorinate Pipe through LP's (Define)

LP - HWXS07 Pressure Tested - Proceed to Reinstate

LP - HP708408 Ready for Pressure Testing

Swab/Pressure Test/Chlorinate Pipe through LP's (Define)

LP - HP708408 Pressure Tested - Proceed to Reinstate

LP - HP736233 Ready for Pressure Testing

Swab/Pressure Test/Chlorinate Pipe through LP's (Define)

LP - HP736233 Pressure Tested - Proceed to Reinstate

NYR:  WATER REQUIRED FOR TESTING

NYR:  FILL CELL 1 with Water

NYR: CELL 1 - Stabilisation Test

NYR: CELL 1 - Hydrostatic Test

NYR: CELL 1 - Empty Water into Waste

NYR:  WATER REQUIRED FOR TESTING

NYR:  FILL CELL 2 with Water

NYR: CELL 2 - Stabilisation Test

NYR: CELL 2 - Hydrostatic Test

NYR: CELL 2 - Empty Water into Waste

NYR:  Superchlorinate CELL 1 & 2

NYR: CELL 1 & 2 Empty Water into Waste

NYR:  Sweeting Flows

NYR:  Works Complete and Avaiable to SWS

NEW Yewhill Reservoir TRA for Commissioning Works

Reinstate Road Surface

Reinsate Hedgerows as Required

Make Good any Remaining Areas inlc. Road Reinstatement

Complete Demobilisation

Install Post-Construction Drainage
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SLM-DP2-A1454 Reinstate Working Strip - Removing Haul Roads as Required 2.00 2.00 25-Jun-25 26-Jun-25 0.00 722.00

SLM-DP2-A1462 Reinstate Topsoil 1.00 1.00 27-Jun-25 27-Jun-25 0.00 722.00

SLM-DP2-A1469 Make Good any Remaining Areas 2.00 2.00 30-Jun-25 01-Jul-25 0.00 722.00

SLM-DP2-A1473 Remove Working Strip Fencing 2.00 2.00 02-Jul-25 03-Jul-25 0.00 722.00

SLM-DP2-A1479 Complete Demobilisation 2.00 2.00 04-Jul-25 07-Jul-25 297.00 722.00

237-1181 Metres Trenchless Crossing Works@945m237-1181 Metres Trenchless Crossing Works@945m237-1181 Metres Trenchless Crossing Works@945m 30.00 30.00 09-Oct-25 19-Nov-25 0.00 626.00

:   Tunnel (237-1181 Metres)@945m:   Tunnel (237-1181 Metres)@945m 30.00 30.00 09-Oct-25 19-Nov-25 0.00 626.00

Post Completion WorksPost Completion Works 2.00 2.00 18-Nov-25 19-Nov-25 0.00 626.00

SLM-DP2-A1717 Complete Demobilisation 2.00 2.00 18-Nov-25 19-Nov-25 201.00 626.00

: (699-836 Metres)@138m: (699-836 Metres)@138m 14.00 14.00 09-Oct-25 28-Oct-25 0.00 642.00

Post Completion WorksPost Completion Works 14.00 14.00 09-Oct-25 28-Oct-25 0.00 642.00

SLM-DP2-A1458 Install Post-Construction Drainage 3.00 3.00 09-Oct-25 13-Oct-25 0.00 642.00

SLM-DP2-A1470 Reinstate Working Strip - Remaining Haul Roads as Required 3.00 3.00 14-Oct-25 16-Oct-25 0.00 642.00

SLM-DP2-A1476 Reinstate island on  Road as required 2.00 2.00 17-Oct-25 20-Oct-25 0.00 642.00

SLM-DP2-A1481 Make Good any Remaining Areas 2.00 2.00 21-Oct-25 22-Oct-25 0.00 642.00

SLM-DP2-A1484 Remove Working Strip Fencing 2.00 2.00 23-Oct-25 24-Oct-25 0.00 642.00

SLM-DP2-A1490 Complete Demobilisation 2.00 2.00 27-Oct-25 28-Oct-25 217.00 642.00

1182- 2395 Metres Field Works@1214m1182- 2395 Metres Field Works@1214m1182- 2395 Metres Field Works@1214m 69.00 69.00 19-May-26 24-Aug-26 0.00 442.00

: VENN (1182-1573 Metres)@392m: VENN (1182-1573 Metres)@392m 14.00 14.00 19-May-26 08-Jun-26 0.00 497.00

Post Completion WorksPost Completion Works 14.00 14.00 19-May-26 08-Jun-26 0.00 497.00

SLM-DP2-A1485 Install Post-Construction Drainage 3.00 3.00 19-May-26 21-May-26 0.00 497.00

SLM-DP2-A1491 Reinstate Working Strip - Remaining Haul Roads as Required 3.00 3.00 22-May-26 27-May-26 0.00 497.00

SLM-DP2-A1496 Reinstate Topsoil 2.00 2.00 28-May-26 29-May-26 0.00 497.00

SLM-DP2-A1499 Make Good any Remaining Areas 2.00 2.00 01-Jun-26 02-Jun-26 0.00 497.00

SLM-DP2-A1501 Remove Working Strip Fencing 2.00 2.00 03-Jun-26 04-Jun-26 0.00 497.00

SLM-DP2-A1505 Complete Demobilisation 2.00 2.00 05-Jun-26 08-Jun-26 72.00 497.00

: (1574-2063 Metres)@490m: (1574-2063 Metres)@490m 16.00 16.00 03-Jul-26 24-Jul-26 0.00 463.00

Post Completion WorksPost Completion Works 16.00 16.00 03-Jul-26 24-Jul-26 0.00 463.00

SLM-DP2-A1529 Install Post-Construction Drainage 3.00 3.00 03-Jul-26 07-Jul-26 0.00 463.00

SLM-DP2-A1532 Reinstate Working Strip - Remaining Haul Roads as Required 3.00 3.00 08-Jul-26 10-Jul-26 0.00 463.00

SLM-DP2-A1535 Reinstate Topsoil 2.00 2.00 13-Jul-26 14-Jul-26 0.00 463.00

SLM-DP2-A1543 Reinsate Hedgerows as Required 2.00 2.00 15-Jul-26 16-Jul-26 0.00 463.00

SLM-DP2-A1548 Make Good any Remaining Areas 2.00 2.00 17-Jul-26 20-Jul-26 0.00 463.00

SLM-DP2-A1553 Remove Working Strip Fencing 2.00 2.00 21-Jul-26 22-Jul-26 0.00 463.00

SLM-DP2-A1566 Complete Demobilisation 2.00 2.00 23-Jul-26 24-Jul-26 38.00 463.00

: VENN (2064-2395 Metres)@332m: VENN (2064-2395 Metres)@332m 16.00 16.00 03-Aug-26 24-Aug-26 0.00 442.00

Post Completion WorksPost Completion Works 16.00 16.00 03-Aug-26 24-Aug-26 0.00 442.00

SLM-DP2-A1587 Install Post-Construction Drainage 3.00 3.00 03-Aug-26 05-Aug-26 0.00 442.00

SLM-DP2-A1596 Reinstate Working Strip - Remaining Haul Roads as Required 3.00 3.00 06-Aug-26 10-Aug-26 0.00 442.00

SLM-DP2-A1605 Reinstate Topsoil 2.00 2.00 11-Aug-26 12-Aug-26 0.00 442.00

SLM-DP2-A1613 Reinsate Hedgerows as Required 2.00 2.00 13-Aug-26 14-Aug-26 0.00 442.00

SLM-DP2-A1619 Make Good any Remaining Areas 2.00 2.00 17-Aug-26 18-Aug-26 0.00 442.00

SLM-DP2-A1627 Remove Working Strip Fencing 2.00 2.00 19-Aug-26 20-Aug-26 0.00 442.00

SLM-DP2-A1635 Complete Demobilisation 2.00 2.00 21-Aug-26 24-Aug-26 17.00 442.00

2396-2465 Metres Trenchless Crossing Works@70m2396-2465 Metres Trenchless Crossing Works@70m2396-2465 Metres Trenchless Crossing Works@70m 45.00 45.00 27-Apr-26 30-Jun-26 0.00 481.00

:  Under Venn (2396-2465 Metres)@70m:  Under Venn (2396-2465 Metres)@70m 2.00 2.00 27-Apr-26 28-Apr-26 0.00 524.00

Post Completion WorksPost Completion Works 2.00 2.00 27-Apr-26 28-Apr-26 0.00 524.00

SLM-DP2-A1897 Complete Demobilisation 2.00 2.00 27-Apr-26 28-Apr-26 99.00 524.00

  Under Venn TPO (2417/2431)  Under Venn TPO (2417/2431) 2.00 2.00 29-Jun-26 30-Jun-26 0.00 481.00

Post Completion WorksPost Completion Works 2.00 2.00 29-Jun-26 30-Jun-26 0.00 481.00

SLM-DP2-A2130 Complete Demobilisation 2.00 2.00 29-Jun-26 30-Jun-26 56.00 481.00

AAAAA AAAA AAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAAA AAAA AAAA

Reinstate Working Strip - Removing Haul Roads as Required

Reinstate Topsoil

Make Good any Remaining Areas

Remove Working Strip Fencing

Complete Demobilisation

Complete Demobilisation

Install Post-Construction Drainage

Reinstate Working Strip - Remaining Haul Roads as Required

Reinstate island on  Road as required

Make Good any Remaining Areas

Remove Working Strip Fencing

Complete Demobilisation

Install Post-Construction Drainage

Reinstate Working Strip - Remaining Haul Roads as Required

Reinstate Topsoil

Make Good any Remaining Areas

Remove Working Strip Fencing

Complete Demobilisation

Install Post-Construction Drainage

Reinstate Working Strip - Remaining Haul Roads as Required

Reinstate Topsoil

Reinsate Hedgerows as Required

Make Good any Remaining Areas

Remove Working Strip Fencing

Complete Demobilisation

Install Post-Construction Drainage

Reinstate Working Strip - Remaining Haul Roads as Required

Reinstate Topsoil

Reinsate Hedgerows as Required

Make Good any Remaining Areas

Remove Working Strip Fencing

Complete Demobilisation

Complete Demobilisation

Complete Demobilisation
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2466-2718 Metres Field Works@253m2466-2718 Metres Field Works@253m2466-2718 Metres Field Works@253m 14.00 14.00 25-Aug-26 14-Sep-26 0.00 428.00

: VENN (2466-2718 Metres)@253m: VENN (2466-2718 Metres)@253m 14.00 14.00 25-Aug-26 14-Sep-26 0.00 428.00

Post Completion WorksPost Completion Works 14.00 14.00 25-Aug-26 14-Sep-26 0.00 428.00

SLM-DP2-A1641 Install Post-Construction Drainage 3.00 3.00 25-Aug-26 27-Aug-26 0.00 428.00

SLM-DP2-A1651 Reinstate Working Strip - Remaining Haul Roads as Required 3.00 3.00 28-Aug-26 02-Sep-26 0.00 428.00

SLM-DP2-A1657 Reinstate Topsoil 2.00 2.00 03-Sep-26 04-Sep-26 0.00 428.00

SLM-DP2-A1660 Make Good any Remaining Areas 2.00 2.00 07-Sep-26 08-Sep-26 0.00 428.00

SLM-DP2-A1663 Remove Working Strip Fencing 2.00 2.00 09-Sep-26 10-Sep-26 0.00 428.00

SLM-DP2-A1669 Complete Demobilisation 2.00 2.00 11-Sep-26 14-Sep-26 3.00 428.00

2719- 2722 Metres Highway Works@4m2719- 2722 Metres Highway Works@4m2719- 2722 Metres Highway Works@4m 6.00 6.00 30-Sep-25 07-Oct-25 0.00 657.00

:  Shepherds Lane (2719-2722 Metres)@4m:  Shepherds Lane (2719-2722 Metres)@4m 6.00 6.00 30-Sep-25 07-Oct-25 0.00 657.00

Post Completion WorksPost Completion Works 6.00 6.00 30-Sep-25 07-Oct-25 0.00 657.00

SLM-DP2-A1616 Reinsate Hedgerows as Required 2.00 2.00 30-Sep-25 01-Oct-25 0.00 657.00

SLM-DP2-A1623 Make Good any Remaining Areas 2.00 2.00 02-Oct-25 03-Oct-25 0.00 657.00

SLM-DP2-A1632 Complete Demobilisation 2.00 2.00 06-Oct-25 07-Oct-25 232.00 657.00

2722-4150 Metres Field Works@1429m2722-4150 Metres Field Works@1429m2722-4150 Metres Field Works@1429m 14.00 14.00 12-Sep-25 01-Oct-25 0.00 661.00

: VENN (2723-4150 Metres)@1428m: VENN (2723-4150 Metres)@1428m 14.00 14.00 12-Sep-25 01-Oct-25 0.00 661.00

Post Completion WorksPost Completion Works 14.00 14.00 12-Sep-25 01-Oct-25 0.00 661.00

SLM-DP2-A1456 Install Post-Construction Drainage 3.00 3.00 12-Sep-25 16-Sep-25 0.00 661.00

SLM-DP2-A1468 Reinstate Working Strip - Remaining Haul Roads as Required 3.00 3.00 17-Sep-25 19-Sep-25 0.00 661.00

SLM-DP2-A1474 Reinstate Topsoil 2.00 2.00 22-Sep-25 23-Sep-25 0.00 661.00

SLM-DP2-A1480 Make Good any Remaining Areas 2.00 2.00 24-Sep-25 25-Sep-25 0.00 661.00

SLM-DP2-A1483 Remove Working Strip Fencing 2.00 2.00 26-Sep-25 29-Sep-25 0.00 661.00

SLM-DP2-A1488 Complete Demobilisation 2.00 2.00 30-Sep-25 01-Oct-25 236.00 661.00

4151-4161 Metres Highway Works@11m4151-4161 Metres Highway Works@11m4151-4161 Metres Highway Works@11m 6.00 6.00 02-Oct-25 09-Oct-25 0.00 655.00

:  Silkstead Lane (4151-4161 Metres)@11m:  Silkstead Lane (4151-4161 Metres)@11m 6.00 6.00 02-Oct-25 09-Oct-25 0.00 655.00

Post Completion WorksPost Completion Works 6.00 6.00 02-Oct-25 09-Oct-25 0.00 655.00

SLM-DP2-A1624 Reinsate Hedgerows as Required 2.00 2.00 02-Oct-25 03-Oct-25 0.00 655.00

SLM-DP2-A1633 Make Good any Remaining Areas 2.00 2.00 06-Oct-25 07-Oct-25 0.00 655.00

SLM-DP2-A1637 Complete Demobilisation 2.00 2.00 08-Oct-25 09-Oct-25 230.00 655.00

4162-4292 Metres Field Works@131m4162-4292 Metres Field Works@131m4162-4292 Metres Field Works@131m 20.00 20.00 18-Sep-25 15-Oct-25 0.00 651.00

: VENN (4162-4258 Metres)@97m: VENN (4162-4258 Metres)@97m 14.00 14.00 18-Sep-25 07-Oct-25 0.00 657.00

Post Completion WorksPost Completion Works 14.00 14.00 18-Sep-25 07-Oct-25 0.00 657.00

SLM-DP2-A1554 Install Post-Construction Drainage 3.00 3.00 18-Sep-25 22-Sep-25 0.00 657.00

SLM-DP2-A1572 Reinstate Working Strip - Remaining Haul Roads as Required 3.00 3.00 23-Sep-25 25-Sep-25 0.00 657.00

SLM-DP2-A1580 Reinstate Topsoil 2.00 2.00 26-Sep-25 29-Sep-25 0.00 657.00

SLM-DP2-A1583 Make Good any Remaining Areas 2.00 2.00 30-Sep-25 01-Oct-25 0.00 657.00

SLM-DP2-A1589 Remove Working Strip Fencing 2.00 2.00 02-Oct-25 03-Oct-25 0.00 657.00

SLM-DP2-A1597 Complete Demobilisation 2.00 2.00 06-Oct-25 07-Oct-25 232.00 657.00

: VENN  (4259-4271 Metres)@13m: VENN  (4259-4271 Metres)@13m 14.00 14.00 23-Sep-25 10-Oct-25 0.00 654.00

Post Completion WorksPost Completion Works 14.00 14.00 23-Sep-25 10-Oct-25 0.00 654.00

SLM-DP2-A1584 Install Post-Construction Drainage 3.00 3.00 23-Sep-25 25-Sep-25 0.00 654.00

SLM-DP2-A1592 Reinstate Working Strip - Remaining Haul Roads as Required 3.00 3.00 26-Sep-25 30-Sep-25 0.00 654.00

SLM-DP2-A1603 Reinstate Topsoil 2.00 2.00 01-Oct-25 02-Oct-25 0.00 654.00

SLM-DP2-A1608 Make Good any Remaining Areas 2.00 2.00 03-Oct-25 06-Oct-25 0.00 654.00

SLM-DP2-A1615 Remove Working Strip Fencing 2.00 2.00 07-Oct-25 08-Oct-25 0.00 654.00

SLM-DP2-A1622 Complete Demobilisation 2.00 2.00 09-Oct-25 10-Oct-25 229.00 654.00

:  Yewhill WSR (  Line) (4272-4292 Metres)@21m:  Yewhill WSR (  Line) (4272-4292 Metres)@21m 14.00 14.00 26-Sep-25 15-Oct-25 0.00 651.00

Post Completion WorksPost Completion Works 14.00 14.00 26-Sep-25 15-Oct-25 0.00 651.00

SLM-DP2-A1609 Install Post-Construction Drainage 3.00 3.00 26-Sep-25 30-Sep-25 0.00 651.00

SLM-DP2-A1620 Reinstate Working Strip - Remaining Haul Roads as Required 3.00 3.00 01-Oct-25 03-Oct-25 0.00 651.00

AAAAA AAAA AAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAAA AAAA AAAA

Install Post-Construction Drainage

Reinstate Working Strip - Remaining Haul Roads as Required

Reinstate Topsoil

Make Good any Remaining Areas

Remove Working Strip Fencing

Complete Demobilisation

Reinsate Hedgerows as Required

Make Good any Remaining Areas

Complete Demobilisation

Install Post-Construction Drainage

Reinstate Working Strip - Remaining Haul Roads as Required

Reinstate Topsoil

Make Good any Remaining Areas

Remove Working Strip Fencing

Complete Demobilisation

Reinsate Hedgerows as Required

Make Good any Remaining Areas

Complete Demobilisation

Install Post-Construction Drainage

Reinstate Working Strip - Remaining Haul Roads as Required

Reinstate Topsoil

Make Good any Remaining Areas

Remove Working Strip Fencing

Complete Demobilisation

Install Post-Construction Drainage

Reinstate Working Strip - Remaining Haul Roads as Required

Reinstate Topsoil

Make Good any Remaining Areas

Remove Working Strip Fencing

Complete Demobilisation

Install Post-Construction Drainage

Reinstate Working Strip - Remaining Haul Roads as Required
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SLM-DP2-A1631 Reinstate Topsoil 2.00 2.00 06-Oct-25 07-Oct-25 0.00 651.00

SLM-DP2-A1636 Make Good any Remaining Areas 2.00 2.00 08-Oct-25 09-Oct-25 0.00 651.00

SLM-DP2-A1642 Remove Working Strip Fencing 2.00 2.00 10-Oct-25 13-Oct-25 0.00 651.00

SLM-DP2-A1648 Complete Demobilisation 2.00 2.00 14-Oct-25 15-Oct-25 226.00 651.00

Section 3:  Yewhill WSR to Rownhams WSR@14805mSection 3:  Yewhill WSR to Rownhams WSR@14805mSection 3:  Yewhill WSR to Rownhams WSR@14805m 557.00 557.00 21-May-25 20-Aug-27 0.00 198.00

0-2683 Metres Field Works@2683m0-2683 Metres Field Works@2683m0-2683 Metres Field Works@2683m 351.00 351.00 21-May-25 16-Oct-26 0.00 404.00

Land Parcel - HP718556B:  Yewhill WSR (Rownhams Line) (0-14 Metres)@14mLand Parcel - HP718556B:  Yewhill WSR (Rownhams Line) (0-14 Metres)@14mLand Parcel - HP718556B:  Yewhill WSR (Rownhams Line) (0-14 Metres)@14m 16.00 16.00 21-May-25 12-Jun-25 0.00 739.00

Post Completion WorksPost Completion Works 16.00 16.00 21-May-25 12-Jun-25 0.00 739.00

SLM-DP2-A1396 Install Post-Construction Drainage 3.00 3.00 21-May-25 23-May-25 0.00 739.00

SLM-DP2-A1404 Reinstate Working Strip - Remaining Haul Roads as Required 3.00 3.00 27-May-25 29-May-25 0.00 739.00

SLM-DP2-A1419 Reinstate Topsoil 2.00 2.00 30-May-25 02-Jun-25 0.00 739.00

SLM-DP2-A1423 Reinsate Hedgerows as Required 2.00 2.00 03-Jun-25 04-Jun-25 0.00 739.00

SLM-DP2-A1427 Make Good any Remaining Areas 2.00 2.00 05-Jun-25 06-Jun-25 0.00 739.00

SLM-DP2-A1428 Remove Working Strip Fencing 2.00 2.00 09-Jun-25 10-Jun-25 0.00 739.00

SLM-DP2-A1434 Complete Demobilisation 2.00 2.00 11-Jun-25 12-Jun-25 541.00 739.00

Land Parcel - HP466625E: VENN (15 - 669 Metres)@655mLand Parcel - HP466625E: VENN (15 - 669 Metres)@655mLand Parcel - HP466625E: VENN (15 - 669 Metres)@655m 16.00 16.00 25-Sep-26 16-Oct-26 0.00 404.00

Post Completion WorksPost Completion Works 16.00 16.00 25-Sep-26 16-Oct-26 0.00 404.00

SLM-DP2-A2034 Install Post-Construction Drainage 3.00 3.00 25-Sep-26 29-Sep-26 0.00 404.00

SLM-DP2-A2041 Reinstate Working Strip - Remaining Haul Roads as Required 3.00 3.00 30-Sep-26 02-Oct-26 0.00 404.00

SLM-DP2-A2046 Reinstate Topsoil 2.00 2.00 05-Oct-26 06-Oct-26 0.00 404.00

SLM-DP2-A2055 Reinsate Hedgerows as Required 2.00 2.00 07-Oct-26 08-Oct-26 0.00 404.00

SLM-DP2-A2061 Make Good any Remaining Areas 2.00 2.00 09-Oct-26 12-Oct-26 0.00 404.00

SLM-DP2-A2065 Remove Working Strip Fencing 2.00 2.00 13-Oct-26 14-Oct-26 0.00 404.00

SLM-DP2-A2073 Complete Demobilisation 2.00 2.00 15-Oct-26 16-Oct-26 206.00 404.00

Land Parcel - HP679390: RUSSELL (670-741 Metres)@72mLand Parcel - HP679390: RUSSELL (670-741 Metres)@72mLand Parcel - HP679390: RUSSELL (670-741 Metres)@72m 16.00 16.00 04-Aug-25 26-Aug-25 0.00 687.00

Post Completion WorksPost Completion Works 16.00 16.00 04-Aug-25 26-Aug-25 0.00 687.00

SLM-DP2-A1502 Install Post-Construction Drainage 3.00 3.00 04-Aug-25 06-Aug-25 0.00 687.00

SLM-DP2-A1507 Reinstate Working Strip - Remaining Haul Roads as Required 3.00 3.00 07-Aug-25 11-Aug-25 0.00 687.00

SLM-DP2-A1510 Reinstate Topsoil 2.00 2.00 12-Aug-25 13-Aug-25 0.00 687.00

SLM-DP2-A1512 Reinsate Hedgerows as Required 2.00 2.00 14-Aug-25 15-Aug-25 0.00 687.00

SLM-DP2-A1514 Make Good any Remaining Areas 2.00 2.00 18-Aug-25 19-Aug-25 0.00 687.00

SLM-DP2-A1524 Remove Working Strip Fencing 2.00 2.00 20-Aug-25 21-Aug-25 0.00 687.00

SLM-DP2-A1527 Complete Demobilisation 2.00 2.00 22-Aug-25 26-Aug-25 489.00 687.00

Land Parcel - HP520441A: ROYLE  (742-1727 Metres)@986mLand Parcel - HP520441A: ROYLE  (742-1727 Metres)@986mLand Parcel - HP520441A: ROYLE  (742-1727 Metres)@986m 14.00 14.00 07-Nov-25 26-Nov-25 0.00 621.00

Post Completion WorksPost Completion Works 14.00 14.00 07-Nov-25 26-Nov-25 0.00 621.00

SLM-DP2-A1658 Install Post-Construction Drainage 3.00 3.00 07-Nov-25 11-Nov-25 0.00 621.00

SLM-DP2-A1664 Reinstate Working Strip - Remaining Haul Roads as Required 3.00 3.00 12-Nov-25 14-Nov-25 0.00 621.00

SLM-DP2-A1674 Reinstate Topsoil 2.00 2.00 17-Nov-25 18-Nov-25 0.00 621.00

SLM-DP2-A1675 Make Good any Remaining Areas 2.00 2.00 19-Nov-25 20-Nov-25 0.00 621.00

SLM-DP2-A1677 Remove Working Strip Fencing 2.00 2.00 21-Nov-25 24-Nov-25 0.00 621.00

SLM-DP2-A1679 Complete Demobilisation 2.00 2.00 25-Nov-25 26-Nov-25 423.00 621.00

Land Parcel - HP520441B: ROYLE (1728-2698 Metres)@971mLand Parcel - HP520441B: ROYLE (1728-2698 Metres)@971mLand Parcel - HP520441B: ROYLE (1728-2698 Metres)@971m 14.00 14.00 05-Aug-25 22-Aug-25 0.00 688.00

Post Completion WorksPost Completion Works 14.00 14.00 05-Aug-25 22-Aug-25 0.00 688.00

SLM-DP2-A1429 Install Post-Construction Drainage 3.00 3.00 05-Aug-25 07-Aug-25 0.00 688.00

SLM-DP2-A1438 Reinstate Working Strip - Remaining Haul Roads as Required 3.00 3.00 08-Aug-25 12-Aug-25 0.00 688.00

SLM-DP2-A1443 Reinstate Topsoil 2.00 2.00 13-Aug-25 14-Aug-25 0.00 688.00

SLM-DP2-A1449 Make Good any Remaining Areas 2.00 2.00 15-Aug-25 18-Aug-25 0.00 688.00

SLM-DP2-A1455 Remove Working Strip Fencing 2.00 2.00 19-Aug-25 20-Aug-25 0.00 688.00

SLM-DP2-A1459 Complete Demobilisation 2.00 2.00 21-Aug-25 22-Aug-25 490.00 688.00

2684-2720 MetresTrenchless Crossing Works@37m2684-2720 MetresTrenchless Crossing Works@37m2684-2720 MetresTrenchless Crossing Works@37m 61.00 61.00 08-Aug-25 03-Nov-25 0.00 638.00

Land Parcel - HWXS03:  Poles Lane (2684-2720 Metres)@37mLand Parcel - HWXS03:  Poles Lane (2684-2720 Metres)@37mLand Parcel - HWXS03:  Poles Lane (2684-2720 Metres)@37m 1.00 1.00 03-Nov-25 03-Nov-25 0.00 638.00
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Reinstate Topsoil

Make Good any Remaining Areas

Remove Working Strip Fencing

Complete Demobilisation

Install Post-Construction Drainage

Reinstate Working Strip - Remaining Haul Roads as Required
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Reinsate Hedgerows as Required

Make Good any Remaining Areas

Remove Working Strip Fencing

Complete Demobilisation

Install Post-Construction Drainage

Reinstate Working Strip - Remaining Haul Roads as Required

Reinstate Topsoil

Reinsate Hedgerows as Required

Make Good any Remaining Areas

Remove Working Strip Fencing

Complete Demobilisation

Install Post-Construction Drainage

Reinstate Working Strip - Remaining Haul Roads as Required

Reinstate Topsoil

Reinsate Hedgerows as Required

Make Good any Remaining Areas

Remove Working Strip Fencing

Complete Demobilisation

Install Post-Construction Drainage

Reinstate Working Strip - Remaining Haul Roads as Required

Reinstate Topsoil

Make Good any Remaining Areas

Remove Working Strip Fencing

Complete Demobilisation

Install Post-Construction Drainage

Reinstate Working Strip - Remaining Haul Roads as Required

Reinstate Topsoil
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Remove Working Strip Fencing

Complete Demobilisation
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Post Completion WorksPost Completion Works 1.00 1.00 03-Nov-25 03-Nov-25 0.00 638.00

SLM-DP2-A1661 Complete Demobilisation 1.00 1.00 03-Nov-25 03-Nov-25 440.00 638.00

Land Parcel - HP520441C: ROYLE  (2699-2710 Metres)@12mLand Parcel - HP520441C: ROYLE  (2699-2710 Metres)@12mLand Parcel - HP520441C: ROYLE  (2699-2710 Metres)@12m 14.00 14.00 08-Aug-25 28-Aug-25 0.00 685.00

Post Completion WorksPost Completion Works 14.00 14.00 08-Aug-25 28-Aug-25 0.00 685.00

SLM-DP2-A1497 Install Post-Construction Drainage 3.00 3.00 08-Aug-25 12-Aug-25 0.00 685.00

SLM-DP2-A1500 Reinstate Working Strip - Remaining Haul Roads as Required 3.00 3.00 13-Aug-25 15-Aug-25 0.00 685.00

SLM-DP2-A1506 Reinstate Topsoil 2.00 2.00 18-Aug-25 19-Aug-25 0.00 685.00

SLM-DP2-A1509 Make Good any Remaining Areas 2.00 2.00 20-Aug-25 21-Aug-25 0.00 685.00

SLM-DP2-A1511 Remove Working Strip Fencing 2.00 2.00 22-Aug-25 26-Aug-25 0.00 685.00

SLM-DP2-A1513 Complete Demobilisation 2.00 2.00 27-Aug-25 28-Aug-25 487.00 685.00

2721-3999 Metres Field Works@1279m2721-3999 Metres Field Works@1279m2721-3999 Metres Field Works@1279m 16.00 16.00 09-Sep-26 30-Sep-26 0.00 416.00

Land Parcel - HP688607: CRANBERRY ESTATE  (2721-3999 Metres)@1279mLand Parcel - HP688607: CRANBERRY ESTATE  (2721-3999 Metres)@1279mLand Parcel - HP688607: CRANBERRY ESTATE  (2721-3999 Metres)@1279m 16.00 16.00 09-Sep-26 30-Sep-26 0.00 416.00

Post Completion WorksPost Completion Works 16.00 16.00 09-Sep-26 30-Sep-26 0.00 416.00

SLM-DP2-A1990 Install Post-Construction Drainage 3.00 3.00 09-Sep-26 11-Sep-26 0.00 416.00

SLM-DP2-A2002 Reinstate Working Strip - Remaining Haul Roads as Required 3.00 3.00 14-Sep-26 16-Sep-26 0.00 416.00

SLM-DP2-A2008 Reinstate Topsoil 2.00 2.00 17-Sep-26 18-Sep-26 0.00 416.00

SLM-DP2-A2016 Reinsate Hedgerows as Required 2.00 2.00 21-Sep-26 22-Sep-26 0.00 416.00

SLM-DP2-A2021 Make Good any Remaining Areas 2.00 2.00 23-Sep-26 24-Sep-26 0.00 416.00

SLM-DP2-A2028 Remove Working Strip Fencing 2.00 2.00 25-Sep-26 28-Sep-26 0.00 416.00

SLM-DP2-A2032 Complete Demobilisation 2.00 2.00 29-Sep-26 30-Sep-26 218.00 416.00

4000-4049 MetresTrenchless Crossing Works/4025-4031 Metres Highway Works@50m4000-4049 MetresTrenchless Crossing Works/4025-4031 Metres Highway Works@50m4000-4049 MetresTrenchless Crossing Works/4025-4031 Metres Highway Works@50m 1.00 1.00 13-Aug-26 13-Aug-26 0.00 449.00

Post Completion WorksPost Completion WorksPost Completion Works 1.00 1.00 13-Aug-26 13-Aug-26 0.00 449.00

SLM-DP2-A1955 Complete Demobilisation 1.00 1.00 13-Aug-26 13-Aug-26 251.00 449.00

4050-5662 Metres Field Works@1613m4050-5662 Metres Field Works@1613m4050-5662 Metres Field Works@1613m 42.00 42.00 10-Sep-26 06-Nov-26 0.00 389.00

Land Parcel - HP522722: GRADIDGE (4050-4633 Metres)@584mLand Parcel - HP522722: GRADIDGE (4050-4633 Metres)@584mLand Parcel - HP522722: GRADIDGE (4050-4633 Metres)@584m 14.00 14.00 10-Sep-26 29-Sep-26 0.00 417.00

Post Completion WorksPost Completion Works 14.00 14.00 10-Sep-26 29-Sep-26 0.00 417.00

SLM-DP2-A2004 Install Post-Construction Drainage 3.00 3.00 10-Sep-26 14-Sep-26 0.00 417.00

SLM-DP2-A2017 Reinstate Working Strip - Remaining Haul Roads as Required 3.00 3.00 15-Sep-26 17-Sep-26 0.00 417.00

SLM-DP2-A2024 Reinstate Topsoil 2.00 2.00 18-Sep-26 21-Sep-26 0.00 417.00

SLM-DP2-A2030 Make Good any Remaining Areas 2.00 2.00 22-Sep-26 23-Sep-26 0.00 417.00

SLM-DP2-A2035 Remove Working Strip Fencing 2.00 2.00 24-Sep-26 25-Sep-26 0.00 417.00

SLM-DP2-A2040 Complete Demobilisation 2.00 2.00 28-Sep-26 29-Sep-26 219.00 417.00

Land Parcel - HP767949: RATLAKE (4634-5662 Metres)@1029mLand Parcel - HP767949: RATLAKE (4634-5662 Metres)@1029mLand Parcel - HP767949: RATLAKE (4634-5662 Metres)@1029m 14.00 14.00 20-Oct-26 06-Nov-26 0.00 389.00

Post Completion WorksPost Completion Works 14.00 14.00 20-Oct-26 06-Nov-26 0.00 389.00

SLM-DP2-A2037 Install Post-Construction Drainage 3.00 3.00 20-Oct-26 22-Oct-26 0.00 389.00

SLM-DP2-A2044 Reinstate Working Strip - Remaining Haul Roads as Required 3.00 3.00 23-Oct-26 27-Oct-26 0.00 389.00

SLM-DP2-A2051 Reinstate Topsoil 2.00 2.00 28-Oct-26 29-Oct-26 0.00 389.00

SLM-DP2-A2060 Make Good any Remaining Areas 2.00 2.00 30-Oct-26 02-Nov-26 0.00 389.00

SLM-DP2-A2062 Remove Working Strip Fencing 2.00 2.00 03-Nov-26 04-Nov-26 0.00 389.00

SLM-DP2-A2066 Complete Demobilisation 2.00 2.00 05-Nov-26 06-Nov-26 191.00 389.00

5663-5986 Metres Trenchless Crossing Works@324m5663-5986 Metres Trenchless Crossing Works@324m5663-5986 Metres Trenchless Crossing Works@324m 2.00 2.00 14-Dec-26 15-Dec-26 0.00 362.00

Land Parcel - TLXS04:  Under Hook Road & Ancient Woodland (5663-5986 Metres)@324mLand Parcel - TLXS04:  Under Hook Road & Ancient Woodland (5663-5986 Metres)@324mLand Parcel - TLXS04:  Under Hook Road & Ancient Woodland (5663-5986 Metres)@324m 2.00 2.00 14-Dec-26 15-Dec-26 0.00 362.00

Post Completion WorksPost Completion Works 2.00 2.00 14-Dec-26 15-Dec-26 0.00 362.00

SLM-DP2-A2141 Complete Demobilisation 2.00 2.00 14-Dec-26 15-Dec-26 164.00 362.00

5987-6881 Metres Field Works@893m5987-6881 Metres Field Works@893m5987-6881 Metres Field Works@893m 47.00 47.00 05-May-27 09-Jul-27 0.00 228.00

Land Parcel - HP595776: (5987-6225 Metres)@239mLand Parcel - HP595776: (5987-6225 Metres)@239mLand Parcel - HP595776: (5987-6225 Metres)@239m 14.00 14.00 05-May-27 24-May-27 0.00 261.00

Post Completion WorksPost Completion Works 14.00 14.00 05-May-27 24-May-27 0.00 261.00

SLM-DP2-A2067 Install Post-Construction Drainage 3.00 3.00 05-May-27 07-May-27 0.00 261.00

SLM-DP2-A2076 Reinstate Working Strip - Remaining Haul Roads as Required 3.00 3.00 10-May-27 12-May-27 0.00 261.00

SLM-DP2-A2081 Reinstate Topsoil 2.00 2.00 13-May-27 14-May-27 0.00 261.00

SLM-DP2-A2087 Make Good any Remaining Areas 2.00 2.00 17-May-27 18-May-27 0.00 261.00
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Complete Demobilisation

Install Post-Construction Drainage

Reinstate Working Strip - Remaining Haul Roads as Required

Reinstate Topsoil

Make Good any Remaining Areas

Remove Working Strip Fencing

Complete Demobilisation

Install Post-Construction Drainage

Reinstate Working Strip - Remaining Haul Roads as Required

Reinstate Topsoil

Reinsate Hedgerows as Required

Make Good any Remaining Areas

Remove Working Strip Fencing

Complete Demobilisation

Complete Demobilisation

Install Post-Construction Drainage

Reinstate Working Strip - Remaining Haul Roads as Required

Reinstate Topsoil

Make Good any Remaining Areas

Remove Working Strip Fencing

Complete Demobilisation

Install Post-Construction Drainage

Reinstate Working Strip - Remaining Haul Roads as Required

Reinstate Topsoil

Make Good any Remaining Areas

Remove Working Strip Fencing

Complete Demobilisation

Complete Demobilisation

Install Post-Construction Drainage

Reinstate Working Strip - Remaining Haul Roads as Required

Reinstate Topsoil

Make Good any Remaining Areas
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SLM-DP2-A2093 Remove Working Strip Fencing 2.00 2.00 19-May-27 20-May-27 0.00 261.00

SLM-DP2-A2097 Complete Demobilisation 2.00 2.00 21-May-27 24-May-27 63.00 261.00

Land Parcel - HP626305: BROADGATE (6226-6881 Metres)@656mLand Parcel - HP626305: BROADGATE (6226-6881 Metres)@656mLand Parcel - HP626305: BROADGATE (6226-6881 Metres)@656m 14.00 14.00 22-Jun-27 09-Jul-27 0.00 228.00

Post Completion WorksPost Completion Works 14.00 14.00 22-Jun-27 09-Jul-27 0.00 228.00

SLM-DP2-A2174 Install Post-Construction Drainage 3.00 3.00 22-Jun-27 24-Jun-27 0.00 228.00

SLM-DP2-A2190 Reinstate Working Strip - Remaining Haul Roads as Required 3.00 3.00 25-Jun-27 29-Jun-27 0.00 228.00

SLM-DP2-A2199 Reinstate Topsoil 2.00 2.00 30-Jun-27 01-Jul-27 0.00 228.00

SLM-DP2-A2208 Make Good any Remaining Areas 2.00 2.00 02-Jul-27 05-Jul-27 0.00 228.00

SLM-DP2-A2217 Remove Working Strip Fencing 2.00 2.00 06-Jul-27 07-Jul-27 0.00 228.00

SLM-DP2-A2225 Complete Demobilisation 2.00 2.00 08-Jul-27 09-Jul-27 30.00 228.00

6977-7797 Metres Field Works@821m6977-7797 Metres Field Works@821m6977-7797 Metres Field Works@821m 176.00 176.00 24-Sep-26 16-Jun-27 0.00 245.00

Land Parcel - HP685725:  (6977-7167 Metres)@191mLand Parcel - HP685725:  (6977-7167 Metres)@191mLand Parcel - HP685725:  (6977-7167 Metres)@191m 14.00 14.00 24-Sep-26 13-Oct-26 0.00 407.00

Post Completion WorksPost Completion Works 14.00 14.00 24-Sep-26 13-Oct-26 0.00 407.00

SLM-DP2-A1953 Install Post-Construction Drainage 3.00 3.00 24-Sep-26 28-Sep-26 0.00 407.00

SLM-DP2-A1962 Reinstate Working Strip - Remaining Haul Roads as Required 3.00 3.00 29-Sep-26 01-Oct-26 0.00 407.00

SLM-DP2-A1973 Reinstate Topsoil 2.00 2.00 02-Oct-26 05-Oct-26 0.00 407.00

SLM-DP2-A1982 Make Good any Remaining Areas 2.00 2.00 06-Oct-26 07-Oct-26 0.00 407.00

SLM-DP2-A1987 Remove Working Strip Fencing 2.00 2.00 08-Oct-26 09-Oct-26 0.00 407.00

SLM-DP2-A1997 Complete Demobilisation 2.00 2.00 12-Oct-26 13-Oct-26 209.00 407.00

Land Parcel - HP577891:  Golf Course  (7168-7225 Metres)@58mLand Parcel - HP577891:  Golf Course  (7168-7225 Metres)@58mLand Parcel - HP577891:  Golf Course  (7168-7225 Metres)@58m 14.00 14.00 29-Sep-26 16-Oct-26 0.00 404.00

Post Completion WorksPost Completion Works 14.00 14.00 29-Sep-26 16-Oct-26 0.00 404.00

SLM-DP2-A1963 Install Post-Construction Drainage 3.00 3.00 29-Sep-26 01-Oct-26 0.00 404.00

SLM-DP2-A1974 Reinstate Working Strip - Remaining Haul Roads as Required 3.00 3.00 02-Oct-26 06-Oct-26 0.00 404.00

SLM-DP2-A1984 Reinstate Topsoil 2.00 2.00 07-Oct-26 08-Oct-26 0.00 404.00

SLM-DP2-A1991 Make Good any Remaining Areas 2.00 2.00 09-Oct-26 12-Oct-26 0.00 404.00

SLM-DP2-A2001 Remove Working Strip Fencing 2.00 2.00 13-Oct-26 14-Oct-26 0.00 404.00

SLM-DP2-A2003 Complete Demobilisation 2.00 2.00 15-Oct-26 16-Oct-26 206.00 404.00

Land Parcel - Z6103: (7226-7797 Metres)@572mLand Parcel - Z6103: (7226-7797 Metres)@572mLand Parcel - Z6103: (7226-7797 Metres)@572m 14.00 14.00 27-May-27 16-Jun-27 0.00 245.00

Post Completion WorksPost Completion Works 14.00 14.00 27-May-27 16-Jun-27 0.00 245.00

SLM-DP2-A2068 Install Post-Construction Drainage 3.00 3.00 27-May-27 01-Jun-27 0.00 245.00

SLM-DP2-A2077 Reinstate Working Strip - Remaining Haul Roads as Required 3.00 3.00 02-Jun-27 04-Jun-27 0.00 245.00

SLM-DP2-A2082 Reinstate Topsoil 2.00 2.00 07-Jun-27 08-Jun-27 0.00 245.00

SLM-DP2-A2088 Make Good any Remaining Areas 2.00 2.00 09-Jun-27 10-Jun-27 0.00 245.00

SLM-DP2-A2094 Remove Working Strip Fencing 2.00 2.00 11-Jun-27 14-Jun-27 0.00 245.00

SLM-DP2-A2098 Complete Demobilisation 2.00 2.00 15-Jun-27 16-Jun-27 47.00 245.00

7798-7811 Metres Highway Works@14m7798-7811 Metres Highway Works@14m7798-7811 Metres Highway Works@14m 1.00 1.00 14-Aug-26 14-Aug-26 0.00 448.00

Land Parcel - HWXS05:  Pound Lane (7798-7811 Metres)@14mLand Parcel - HWXS05:  Pound Lane (7798-7811 Metres)@14mLand Parcel - HWXS05:  Pound Lane (7798-7811 Metres)@14m 1.00 1.00 14-Aug-26 14-Aug-26 0.00 448.00

Post Completion WorksPost Completion Works 1.00 1.00 14-Aug-26 14-Aug-26 0.00 448.00

SLM-DP2-A1965 Complete Demobilisation 1.00 1.00 14-Aug-26 14-Aug-26 250.00 448.00

7812-8622 Metres Field Works@811m7812-8622 Metres Field Works@811m7812-8622 Metres Field Works@811m 206.00 206.00 11-Sep-26 15-Jul-27 0.00 224.00

Land Parcel - Z6101A: (7812-8155 Metres)@344mLand Parcel - Z6101A: (7812-8155 Metres)@344mLand Parcel - Z6101A: (7812-8155 Metres)@344m 14.00 14.00 28-Jun-27 15-Jul-27 0.00 224.00

Post Completion WorksPost Completion Works 14.00 14.00 28-Jun-27 15-Jul-27 0.00 224.00

SLM-DP2-A2164 Install Post-Construction Drainage 3.00 3.00 28-Jun-27 30-Jun-27 0.00 224.00

SLM-DP2-A2170 Reinstate Working Strip - Remaining Haul Roads as Required 3.00 3.00 01-Jul-27 05-Jul-27 0.00 224.00

SLM-DP2-A2189 Reinstate Topsoil 2.00 2.00 06-Jul-27 07-Jul-27 0.00 224.00

SLM-DP2-A2197 Make Good any Remaining Areas 2.00 2.00 08-Jul-27 09-Jul-27 0.00 224.00

SLM-DP2-A2200 Remove Working Strip Fencing 2.00 2.00 12-Jul-27 13-Jul-27 0.00 224.00

SLM-DP2-A2209 Complete Demobilisation 2.00 2.00 14-Jul-27 15-Jul-27 26.00 224.00

Land Parcel - HP563378: (8156-8341 Metres)@186mLand Parcel - HP563378: (8156-8341 Metres)@186mLand Parcel - HP563378: (8156-8341 Metres)@186m 16.00 16.00 11-Sep-26 02-Oct-26 0.00 414.00

Post Completion WorksPost Completion Works 16.00 16.00 11-Sep-26 02-Oct-26 0.00 414.00

SLM-DP2-A1884 Install Post-Construction Drainage 3.00 3.00 11-Sep-26 15-Sep-26 0.00 414.00
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Remove Working Strip Fencing

Complete Demobilisation

Install Post-Construction Drainage

Reinstate Working Strip - Remaining Haul Roads as Required

Reinstate Topsoil

Make Good any Remaining Areas

Remove Working Strip Fencing

Complete Demobilisation

Install Post-Construction Drainage

Reinstate Working Strip - Remaining Haul Roads as Required

Reinstate Topsoil

Make Good any Remaining Areas

Remove Working Strip Fencing

Complete Demobilisation

Install Post-Construction Drainage

Reinstate Working Strip - Remaining Haul Roads as Required

Reinstate Topsoil

Make Good any Remaining Areas

Remove Working Strip Fencing

Complete Demobilisation

Install Post-Construction Drainage

Reinstate Working Strip - Remaining Haul Roads as Required

Reinstate Topsoil

Make Good any Remaining Areas

Remove Working Strip Fencing

Complete Demobilisation

Complete Demobilisation

Install Post-Construction Drainage

Reinstate Working Strip - Remaining Haul Roads as Required

Reinstate Topsoil

Make Good any Remaining Areas

Remove Working Strip Fencing

Complete Demobilisation

Install Post-Construction Drainage
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SLM-DP2-A1888 Reinstate Working Strip - Remaining Haul Roads as Required 3.00 3.00 16-Sep-26 18-Sep-26 0.00 414.00

SLM-DP2-A1892 Reinstate Topsoil 2.00 2.00 21-Sep-26 22-Sep-26 0.00 414.00

SLM-DP2-A1895 Reinsate Hedgerows as Required 2.00 2.00 23-Sep-26 24-Sep-26 0.00 414.00

SLM-DP2-A1896 Make Good any Remaining Areas 2.00 2.00 25-Sep-26 28-Sep-26 0.00 414.00

SLM-DP2-A1898 Remove Working Strip Fencing 2.00 2.00 29-Sep-26 30-Sep-26 0.00 414.00

SLM-DP2-A1900 Complete Demobilisation 2.00 2.00 01-Oct-26 02-Oct-26 216.00 414.00

Land Parcel - Z6101B: (8342-8622 Metres)@281mLand Parcel - Z6101B: (8342-8622 Metres)@281mLand Parcel - Z6101B: (8342-8622 Metres)@281m 14.00 14.00 19-Oct-26 05-Nov-26 0.00 390.00

Post Completion WorksPost Completion Works 14.00 14.00 19-Oct-26 05-Nov-26 0.00 390.00

SLM-DP2-A1917 Install Post-Construction Drainage 3.00 3.00 19-Oct-26 21-Oct-26 0.00 390.00

SLM-DP2-A1920 Reinstate Working Strip - Remaining Haul Roads as Required 3.00 3.00 22-Oct-26 26-Oct-26 0.00 390.00

SLM-DP2-A1923 Reinstate Topsoil 2.00 2.00 27-Oct-26 28-Oct-26 0.00 390.00

SLM-DP2-A1924 Make Good any Remaining Areas 2.00 2.00 29-Oct-26 30-Oct-26 0.00 390.00

SLM-DP2-A1927 Remove Working Strip Fencing 2.00 2.00 02-Nov-26 03-Nov-26 0.00 390.00

SLM-DP2-A1928 Complete Demobilisation 2.00 2.00 04-Nov-26 05-Nov-26 192.00 390.00

8623-8641 Metres Highway Works@19m8623-8641 Metres Highway Works@19m8623-8641 Metres Highway Works@19m 1.00 1.00 17-Aug-26 17-Aug-26 0.00 447.00

Land Parcel - HWXS06:  Green Lane (8623-8641 Metres)@19mLand Parcel - HWXS06:  Green Lane (8623-8641 Metres)@19mLand Parcel - HWXS06:  Green Lane (8623-8641 Metres)@19m 1.00 1.00 17-Aug-26 17-Aug-26 0.00 447.00

Post Completion WorksPost Completion Works 1.00 1.00 17-Aug-26 17-Aug-26 0.00 447.00

SLM-DP2-A1975 Complete Demobilisation 1.00 1.00 17-Aug-26 17-Aug-26 249.00 447.00

8642-9403 Metres Field Works@762m8642-9403 Metres Field Works@762m8642-9403 Metres Field Works@762m 26.00 26.00 09-Jul-27 13-Aug-27 0.00 203.00

Land Parcel - HP893218:  (8642-8777 Metres)@136mLand Parcel - HP893218:  (8642-8777 Metres)@136mLand Parcel - HP893218:  (8642-8777 Metres)@136m 14.00 14.00 09-Jul-27 28-Jul-27 0.00 215.00

Post Completion WorksPost Completion Works 14.00 14.00 09-Jul-27 28-Jul-27 0.00 215.00

SLM-DP2-A2175 Install Post-Construction Drainage 3.00 3.00 09-Jul-27 13-Jul-27 0.00 215.00

SLM-DP2-A2191 Reinstate Working Strip - Remaining Haul Roads as Required 3.00 3.00 14-Jul-27 16-Jul-27 0.00 215.00

SLM-DP2-A2201 Reinstate Topsoil 2.00 2.00 19-Jul-27 20-Jul-27 0.00 215.00

SLM-DP2-A2210 Make Good any Remaining Areas 2.00 2.00 21-Jul-27 22-Jul-27 0.00 215.00

SLM-DP2-A2218 Remove Working Strip Fencing 2.00 2.00 23-Jul-27 26-Jul-27 0.00 215.00

SLM-DP2-A2226 Complete Demobilisation 2.00 2.00 27-Jul-27 28-Jul-27 17.00 215.00

Land Parcel - HP640014:  (8778-9403 Metres)@626mLand Parcel - HP640014:  (8778-9403 Metres)@626mLand Parcel - HP640014:  (8778-9403 Metres)@626m 14.00 14.00 27-Jul-27 13-Aug-27 0.00 203.00

Post Completion WorksPost Completion Works 14.00 14.00 27-Jul-27 13-Aug-27 0.00 203.00

SLM-DP2-A2176 Install Post-Construction Drainage 3.00 3.00 27-Jul-27 29-Jul-27 0.00 203.00

SLM-DP2-A2192 Reinstate Working Strip - Remaining Haul Roads as Required 3.00 3.00 30-Jul-27 03-Aug-27 0.00 203.00

SLM-DP2-A2202 Reinstate Topsoil 2.00 2.00 04-Aug-27 05-Aug-27 0.00 203.00

SLM-DP2-A2211 Make Good any Remaining Areas 2.00 2.00 06-Aug-27 09-Aug-27 0.00 203.00

SLM-DP2-A2219 Remove Working Strip Fencing 2.00 2.00 10-Aug-27 11-Aug-27 0.00 203.00

SLM-DP2-A2227 Complete Demobilisation 2.00 2.00 12-Aug-27 13-Aug-27 5.00 203.00

9404-9620 Metres Trenchless Crossing Works@217m9404-9620 Metres Trenchless Crossing Works@217m9404-9620 Metres Trenchless Crossing Works@217m 30.00 30.00 19-Nov-26 13-Jan-27 0.00 226.00

Land Parcel - TLXS06:  ECR UTX (9404-9620 Metres)@217mLand Parcel - TLXS06:  ECR UTX (9404-9620 Metres)@217mLand Parcel - TLXS06:  ECR UTX (9404-9620 Metres)@217m 30.00 30.00 19-Nov-26 13-Jan-27 0.00 226.00

Post Completion WorksPost Completion Works 30.00 30.00 19-Nov-26 13-Jan-27 0.00 226.00

SLM-DP2-A1668 Contract Mobilisation 30.00 30.00 19-Nov-26 13-Jan-27 0.00 226.00

9621-11419 Metres Field Works@1799m9621-11419 Metres Field Works@1799m9621-11419 Metres Field Works@1799m 46.00 46.00 18-Jun-27 20-Aug-27 0.00 198.00

Land Parcel - HP607025A: WARREN FARM (9621-11031 Metres)@1411mLand Parcel - HP607025A: WARREN FARM (9621-11031 Metres)@1411mLand Parcel - HP607025A: WARREN FARM (9621-11031 Metres)@1411m 14.00 14.00 03-Aug-27 20-Aug-27 0.00 198.00

Post Completion WorksPost Completion Works 14.00 14.00 03-Aug-27 20-Aug-27 0.00 198.00

SLM-DP2-A2177 Install Post-Construction Drainage 3.00 3.00 03-Aug-27 05-Aug-27 0.00 198.00

SLM-DP2-A2193 Reinstate Working Strip - Remaining Haul Roads as Required 3.00 3.00 06-Aug-27 10-Aug-27 0.00 198.00

SLM-DP2-A2203 Reinstate Topsoil 2.00 2.00 11-Aug-27 12-Aug-27 0.00 198.00

SLM-DP2-A2212 Make Good any Remaining Areas 2.00 2.00 13-Aug-27 16-Aug-27 0.00 198.00

SLM-DP2-A2220 Remove Working Strip Fencing 2.00 2.00 17-Aug-27 18-Aug-27 0.00 198.00

SLM-DP2-A2228 Complete Demobilisation 2.00 2.00 19-Aug-27 20-Aug-27 0.00 198.00

Land Parcel - HP489865:  (11032-11419 Metres)@388mLand Parcel - HP489865:  (11032-11419 Metres)@388mLand Parcel - HP489865:  (11032-11419 Metres)@388m 14.00 14.00 18-Jun-27 07-Jul-27 0.00 230.00

Post Completion WorksPost Completion Works 14.00 14.00 18-Jun-27 07-Jul-27 0.00 230.00

SLM-DP2-A2102 Install Post-Construction Drainage 3.00 3.00 18-Jun-27 22-Jun-27 0.00 230.00

AAAAA AAAA AAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAAA AAAA AAAA

Reinstate Working Strip - Remaining Haul Roads as Required

Reinstate Topsoil

Reinsate Hedgerows as Required

Make Good any Remaining Areas

Remove Working Strip Fencing

Complete Demobilisation

Install Post-Construction Drainage

Reinstate Working Strip - Remaining Haul Roads as Required

Reinstate Topsoil

Make Good any Remaining Areas

Remove Working Strip Fencing

Complete Demobilisation

Complete Demobilisation

Install Post-Construction Drainage

Reinstate Working Strip - Remaining Haul Roads as Required

Reinstate Topsoil

Make Good any Remaining Areas

Remove Working Strip Fencing

Complete Demobilisation

Install Post-Construction Drainage

Reinstate Working Strip - Remaining Haul Roads as Required

Reinstate Topsoil

Make Good any Remaining Areas

Remove Working Strip Fencing

Complete Demobilisation

Contract Mobilisation

Install Post-Construction Drainage

Reinstate Working Strip - Remaining Haul Roads as Required

Reinstate Topsoil

Make Good any Remaining Areas

Remove Working Strip Fencing

Complete Demobilisation

Install Post-Construction Drainage
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SLM-DP2-A2107 Reinstate Working Strip - Remaining Haul Roads as Required 3.00 3.00 23-Jun-27 25-Jun-27 0.00 230.00

SLM-DP2-A2115 Reinstate Topsoil 2.00 2.00 28-Jun-27 29-Jun-27 0.00 230.00

SLM-DP2-A2116 Make Good any Remaining Areas 2.00 2.00 30-Jun-27 01-Jul-27 0.00 230.00

SLM-DP2-A2118 Remove Working Strip Fencing 2.00 2.00 02-Jul-27 05-Jul-27 0.00 230.00

SLM-DP2-A2120 Complete Demobilisation 2.00 2.00 06-Jul-27 07-Jul-27 32.00 230.00

11533-12360 Metres Field Works@828m11533-12360 Metres Field Works@828m11533-12360 Metres Field Works@828m 38.00 38.00 21-Jun-27 11-Aug-27 0.00 205.00

Land Parcel - HP607025B:  (11533-12062 Metres)@530mLand Parcel - HP607025B:  (11533-12062 Metres)@530mLand Parcel - HP607025B:  (11533-12062 Metres)@530m 14.00 14.00 21-Jun-27 08-Jul-27 0.00 229.00

Post Completion WorksPost Completion Works 14.00 14.00 21-Jun-27 08-Jul-27 0.00 229.00

SLM-DP2-A2178 Install Post-Construction Drainage 3.00 3.00 21-Jun-27 23-Jun-27 0.00 229.00

SLM-DP2-A2194 Reinstate Working Strip - Remaining Haul Roads as Required 3.00 3.00 24-Jun-27 28-Jun-27 0.00 229.00

SLM-DP2-A2204 Reinstate Topsoil 2.00 2.00 29-Jun-27 30-Jun-27 0.00 229.00

SLM-DP2-A2213 Make Good any Remaining Areas 2.00 2.00 01-Jul-27 02-Jul-27 0.00 229.00

SLM-DP2-A2221 Remove Working Strip Fencing 2.00 2.00 05-Jul-27 06-Jul-27 0.00 229.00

SLM-DP2-A2229 Complete Demobilisation 2.00 2.00 07-Jul-27 08-Jul-27 31.00 229.00

Land Parcel - HP704661A: (12063-12360 Metres)@298mLand Parcel - HP704661A: (12063-12360 Metres)@298mLand Parcel - HP704661A: (12063-12360 Metres)@298m 14.00 14.00 23-Jul-27 11-Aug-27 0.00 205.00

Post Completion WorksPost Completion Works 14.00 14.00 23-Jul-27 11-Aug-27 0.00 205.00

SLM-DP2-A2179 Install Post-Construction Drainage 3.00 3.00 23-Jul-27 27-Jul-27 0.00 205.00

SLM-DP2-A2195 Reinstate Working Strip - Remaining Haul Roads as Required 3.00 3.00 28-Jul-27 30-Jul-27 0.00 205.00

SLM-DP2-A2205 Reinstate Topsoil 2.00 2.00 02-Aug-27 03-Aug-27 0.00 205.00

SLM-DP2-A2214 Make Good any Remaining Areas 2.00 2.00 04-Aug-27 05-Aug-27 0.00 205.00

SLM-DP2-A2222 Remove Working Strip Fencing 2.00 2.00 06-Aug-27 09-Aug-27 0.00 205.00

SLM-DP2-A2230 Complete Demobilisation 2.00 2.00 10-Aug-27 11-Aug-27 7.00 205.00

12458-12813 Metres Field Works@356m12458-12813 Metres Field Works@356m12458-12813 Metres Field Works@356m 14.00 14.00 28-Sep-26 15-Oct-26 0.00 405.00

Land Parcel - HP704661B:  (12458-12813 Metres)@356mLand Parcel - HP704661B:  (12458-12813 Metres)@356mLand Parcel - HP704661B:  (12458-12813 Metres)@356m 14.00 14.00 28-Sep-26 15-Oct-26 0.00 405.00

Post Completion WorksPost Completion Works 14.00 14.00 28-Sep-26 15-Oct-26 0.00 405.00

SLM-DP2-A2063 Install Post-Construction Drainage 3.00 3.00 28-Sep-26 30-Sep-26 0.00 405.00

SLM-DP2-A2074 Reinstate Working Strip - Remaining Haul Roads as Required 3.00 3.00 01-Oct-26 05-Oct-26 0.00 405.00

SLM-DP2-A2080 Reinstate Topsoil 2.00 2.00 06-Oct-26 07-Oct-26 0.00 405.00

SLM-DP2-A2083 Make Good any Remaining Areas 2.00 2.00 08-Oct-26 09-Oct-26 0.00 405.00

SLM-DP2-A2089 Remove Working Strip Fencing 2.00 2.00 12-Oct-26 13-Oct-26 0.00 405.00

SLM-DP2-A2095 Complete Demobilisation 2.00 2.00 14-Oct-26 15-Oct-26 207.00 405.00

12891-14489 Metres Field Works@1599m12891-14489 Metres Field Works@1599m12891-14489 Metres Field Works@1599m 25.00 25.00 15-Oct-26 18-Nov-26 0.00 381.00

Land Parcel - HP625991:  (13296-13747 Metres)@452mLand Parcel - HP625991:  (13296-13747 Metres)@452mLand Parcel - HP625991:  (13296-13747 Metres)@452m 14.00 14.00 15-Oct-26 03-Nov-26 0.00 392.00

Post Completion WorksPost Completion Works 14.00 14.00 15-Oct-26 03-Nov-26 0.00 392.00

SLM-DP2-A2069 Install Post-Construction Drainage 3.00 3.00 15-Oct-26 19-Oct-26 0.00 392.00

SLM-DP2-A2078 Reinstate Working Strip - Remaining Haul Roads as Required 3.00 3.00 20-Oct-26 22-Oct-26 0.00 392.00

SLM-DP2-A2084 Reinstate Topsoil 2.00 2.00 23-Oct-26 26-Oct-26 0.00 392.00

SLM-DP2-A2090 Make Good any Remaining Areas 2.00 2.00 27-Oct-26 28-Oct-26 0.00 392.00

SLM-DP2-A2096 Remove Working Strip Fencing 2.00 2.00 29-Oct-26 30-Oct-26 0.00 392.00

SLM-DP2-A2099 Complete Demobilisation 2.00 2.00 02-Nov-26 03-Nov-26 194.00 392.00

Land Parcel - HP704661C: (13748-14297 Metres)@550mLand Parcel - HP704661C: (13748-14297 Metres)@550mLand Parcel - HP704661C: (13748-14297 Metres)@550m 14.00 14.00 27-Oct-26 13-Nov-26 0.00 384.00

Post Completion WorksPost Completion Works 14.00 14.00 27-Oct-26 13-Nov-26 0.00 384.00

SLM-DP2-A2111 Install Post-Construction Drainage 3.00 3.00 27-Oct-26 29-Oct-26 0.00 384.00

SLM-DP2-A2117 Reinstate Working Strip - Remaining Haul Roads as Required 3.00 3.00 30-Oct-26 03-Nov-26 0.00 384.00

SLM-DP2-A2119 Reinstate Topsoil 2.00 2.00 04-Nov-26 05-Nov-26 0.00 384.00

SLM-DP2-A2121 Make Good any Remaining Areas 2.00 2.00 06-Nov-26 09-Nov-26 0.00 384.00

SLM-DP2-A2123 Remove Working Strip Fencing 2.00 2.00 10-Nov-26 11-Nov-26 0.00 384.00

SLM-DP2-A2125 Complete Demobilisation 2.00 2.00 12-Nov-26 13-Nov-26 186.00 384.00

Land Parcel - HP645658: (14298-14489 Metres)@192mLand Parcel - HP645658: (14298-14489 Metres)@192mLand Parcel - HP645658: (14298-14489 Metres)@192m 14.00 14.00 30-Oct-26 18-Nov-26 0.00 381.00

Post Completion WorksPost Completion Works 14.00 14.00 30-Oct-26 18-Nov-26 0.00 381.00

SLM-DP2-A2166 Install Post-Construction Drainage 3.00 3.00 30-Oct-26 03-Nov-26 0.00 381.00

AAAAA AAAA AAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAAA AAAA AAAA

Reinstate Working Strip - Remaining Haul Roads as Required

Reinstate Topsoil

Make Good any Remaining Areas

Remove Working Strip Fencing

Complete Demobilisation

Install Post-Construction Drainage

Reinstate Working Strip - Remaining Haul Roads as Required

Reinstate Topsoil

Make Good any Remaining Areas

Remove Working Strip Fencing

Complete Demobilisation

Install Post-Construction Drainage

Reinstate Working Strip - Remaining Haul Roads as Required

Reinstate Topsoil

Make Good any Remaining Areas

Remove Working Strip Fencing

Complete Demobilisation

Install Post-Construction Drainage

Reinstate Working Strip - Remaining Haul Roads as Required

Reinstate Topsoil

Make Good any Remaining Areas

Remove Working Strip Fencing

Complete Demobilisation

Install Post-Construction Drainage

Reinstate Working Strip - Remaining Haul Roads as Required

Reinstate Topsoil

Make Good any Remaining Areas

Remove Working Strip Fencing

Complete Demobilisation

Install Post-Construction Drainage

Reinstate Working Strip - Remaining Haul Roads as Required

Reinstate Topsoil

Make Good any Remaining Areas

Remove Working Strip Fencing

Complete Demobilisation

Install Post-Construction Drainage
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SLM-DP2-A2188 Reinstate Working Strip - Remaining Haul Roads as Required 3.00 3.00 04-Nov-26 06-Nov-26 0.00 381.00

SLM-DP2-A2198 Reinstate Topsoil 2.00 2.00 09-Nov-26 10-Nov-26 0.00 381.00

SLM-DP2-A2206 Make Good any Remaining Areas 2.00 2.00 11-Nov-26 12-Nov-26 0.00 381.00

SLM-DP2-A2215 Remove Working Strip Fencing 2.00 2.00 13-Nov-26 16-Nov-26 0.00 381.00

SLM-DP2-A2223 Complete Demobilisation 2.00 2.00 17-Nov-26 18-Nov-26 183.00 381.00

14499-14805 Metres Field Works@307m14499-14805 Metres Field Works@307m14499-14805 Metres Field Works@307m 77.00 77.00 10-Aug-26 25-Nov-26 0.00 376.00

Land Parcel - HP708408: (14499-14572 Metres)@74mLand Parcel - HP708408: (14499-14572 Metres)@74mLand Parcel - HP708408: (14499-14572 Metres)@74m 14.00 14.00 06-Nov-26 25-Nov-26 0.00 376.00

Post Completion WorksPost Completion Works 14.00 14.00 06-Nov-26 25-Nov-26 0.00 376.00

SLM-DP2-A2180 Install Post-Construction Drainage 3.00 3.00 06-Nov-26 10-Nov-26 0.00 376.00

SLM-DP2-A2196 Reinstate Working Strip - Removing Haul Roads as Required 3.00 3.00 11-Nov-26 13-Nov-26 0.00 376.00

SLM-DP2-A2207 Reinstate Topsoil 2.00 2.00 16-Nov-26 17-Nov-26 0.00 376.00

SLM-DP2-A2216 Make Good any Remaining Areas 2.00 2.00 18-Nov-26 19-Nov-26 0.00 376.00

SLM-DP2-A2224 Remove Working Strip Fencing 2.00 2.00 20-Nov-26 23-Nov-26 0.00 376.00

SLM-DP2-A2231 Complete Demobilisation 2.00 2.00 24-Nov-26 25-Nov-26 178.00 376.00

Land Parcel - HP736233:  Rownhams WSR  (14572-14805 Metres)@234mLand Parcel - HP736233:  Rownhams WSR  (14572-14805 Metres)@234mLand Parcel - HP736233:  Rownhams WSR  (14572-14805 Metres)@234m 14.00 14.00 10-Aug-26 27-Aug-26 0.00 439.00

Post Completion WorksPost Completion Works 14.00 14.00 10-Aug-26 27-Aug-26 0.00 439.00

SLM-DP2-A1941 Install Post-Construction Drainage 3.00 3.00 10-Aug-26 12-Aug-26 0.00 439.00

SLM-DP2-A1954 Reinstate Working Strip - Remaining Haul Roads as Required 3.00 3.00 13-Aug-26 17-Aug-26 0.00 439.00

SLM-DP2-A1964 Reinstate Topsoil 2.00 2.00 18-Aug-26 19-Aug-26 0.00 439.00

SLM-DP2-A1971 Make Good any Remaining Areas 2.00 2.00 20-Aug-26 21-Aug-26 0.00 439.00

SLM-DP2-A1980 Remove Working Strip Fencing 2.00 2.00 24-Aug-26 25-Aug-26 0.00 439.00

SLM-DP2-A1985 Complete Demobilisation 2.00 2.00 26-Aug-26 27-Aug-26 241.00 439.00

Section 4:  New Yewhill WSR incl. ConnectionsSection 4:  New Yewhill WSR incl. ConnectionsSection 4:  New Yewhill WSR incl. Connections 134.00 134.00 29-Feb-28 08-Sep-28 0.00 0.00

NEW Yewhill WSR ConstructionNEW Yewhill WSR ConstructionNEW Yewhill WSR Construction 134.00 134.00 29-Feb-28 08-Sep-28 0.00 0.00

Main Construction WorksMain Construction WorksMain Construction Works 134.00 134.00 29-Feb-28 08-Sep-28 0.00 0.00

Post Completion WorksPost Completion Works 134.00 134.00 29-Feb-28 08-Sep-28 0.00 0.00

SLM-DP2-A2009 Install Post-Construction Drainage 3.00 3.00 29-Feb-28 02-Mar-28 0.00 0.00

SLM-DP2-A2019 Reinstate Working Strip - Remaining Haul Roads as Required 3.00 3.00 03-Mar-28 07-Mar-28 0.00 0.00

SLM-DP2-A2029 Reinstate Topsoil 2.00 2.00 08-Mar-28 09-Mar-28 0.00 0.00

SLM-DP2-A2033 Make Good any Remaining Areas 2.00 2.00 10-Mar-28 13-Mar-28 0.00 0.00

SLM-DP2-A2038 Remove Working Strip Fencing 2.00 2.00 14-Mar-28 15-Mar-28 0.00 0.00

SLM-DP2-A2042 NYR:  Haul Road Reinstatement and Resurfacing 60.00 60.00 16-Mar-28 13-Jun-28 0.00 0.00

SLM-DP2-A2138 Complete Demobilisation 2.00 2.00 14-Jun-28 15-Jun-28 0.00 0.00

SLM-DP2-A2249 Project Close Out and Handover Activities incl. Training 20.00 20.00 16-Jun-28 13-Jul-28 0.00 0.00

SLM-DP2-A2252 Demobilisation and Reinstatement of Works Compound 40.00 40.00 14-Jul-28 08-Sep-28 0.00 0.00

DELETED/NOT REQUIREDDELETED/NOT REQUIREDDELETED/NOT REQUIRED 60.00 60.00 05-Sep-24 27-Nov-24 0.00 2.00

AAAAA AAAA AAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAAA AAAA AAAA

Reinstate Working Strip - Remaining Haul Roads as Required

Reinstate Topsoil

Make Good any Remaining Areas

Remove Working Strip Fencing

Complete Demobilisation

Install Post-Construction Drainage

Reinstate Working Strip - Removing Haul Roads as Required

Reinstate Topsoil

Make Good any Remaining Areas

Remove Working Strip Fencing

Complete Demobilisation

Install Post-Construction Drainage

Reinstate Working Strip - Remaining Haul Roads as Required

Reinstate Topsoil

Make Good any Remaining Areas

Remove Working Strip Fencing

Complete Demobilisation

Install Post-Construction Drainage

Reinstate Working Strip - Remaining Haul Roads as Required

Reinstate Topsoil

Make Good any Remaining Areas

Remove Working Strip Fencing

NYR:  Haul Road Reinstatement and Resurfacing

Complete Demobilisation

Project Close Out and Handover Activities incl. Training

Demobilisation and Reinstatement of Works Compound

Badger Closure Licence SubmissionBadger Sett Licence Closure Approval
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710026 - JXX-XX-PR-PC-0005 SLM Stage 1 MASTER710026 - JXX-XX-PR-PC-0005 SLM Stage 1 MASTER710026 - JXX-XX-PR-PC-0005 SLM Stage 1 MASTER 1171.00 1171.00 29-Apr-24 A 22-Dec-28 0.00 0.00

SOUTHAMPTON LINK MAINSOUTHAMPTON LINK MAINSOUTHAMPTON LINK MAIN 1171.00 1171.00 29-Apr-24 A 22-Dec-28 0.00 0.00

PROJECT MANAGEMENTPROJECT MANAGEMENTPROJECT MANAGEMENT 1171.00 1171.00 07-May-24 22-Dec-28 0.00 0.00

KEY MILESTONESKEY MILESTONESKEY MILESTONES 1171.00 1171.00 07-May-24 22-Dec-28 0.00 0.00

Stage 1 / AMP7 CompletionStage 1 / AMP7 CompletionStage 1 / AMP7 Completion 472.00 472.00 07-May-24 07-Apr-26 0.00 599.00

MilestonesMilestonesMilestones 472.00 472.00 07-May-24 07-Apr-26 0.00 599.00

AMP7AMP7AMP7 299.00 299.00 07-May-24 21-Jul-25 0.00 772.00

Commencement MilestonesCommencement Milestones 82.00 82.00 07-May-24 02-Sep-24 0.00 141.00

SLM-DP2-A1012 Commencement of Works associated with AMP7 Completion 0.00 0.00 07-May-24 0.00 0.00

SLM-DP2-A1107 Commencement of AMP7 Enabling / Mobilisation Works 0.00 0.00 02-Sep-24* 0.00 141.00

Completion MilestonesCompletion Milestones 160.00 160.00 19-Nov-24 21-Jul-25 0.00 772.00

SLM-DP2-A1137 Completion of Survey / Investigation Works 0.00 0.00 19-Nov-24 160.00 932.00

SLM-DP2-A1325 Completion of Dewatering Survey and Works 0.00 0.00 21-Jul-25 0.00 772.00

SLM-DP2-A1326 Completion of AMP7 Works 0.00 0.00 21-Jul-25 772.00 772.00

AMP8AMP8AMP8 285.00 285.00 10-Feb-25 07-Apr-26 0.00 489.00

Commencement MilestonesCommencement Milestones 285.00 285.00 10-Feb-25 07-Apr-26 0.00 261.00

SLM-DP2-A1302 TIME PERIOD from Stage 2 Contract Award to Main Construction Start in 202535.00 35.00 10-Feb-25 28-Mar-25 0.00 1.00

SLM-DP2-A1347 Commencement of Works associated with AMP8 Completion 2025 0.00 0.00 31-Mar-25* 0.00 1.00

SLM-DP2-A1348 Design Remobilisation Period for AMP8 Works 23.00 23.00 31-Mar-25 02-May-25 0.00 317.00

SLM-DP2-A1349 Mobilisation of Construction Staff for Main Works AMP8 2025 5.00 5.00 31-Mar-25 04-Apr-25 0.00 111.00

SLM-DP2-A1538 Commencement of AMP8 Enabling / Mobilisation Works 0.00 0.00 01-Sep-25* 0.00 209.00

SLM-DP2-A1796 Commencement of Works associated with AMP8 Completion 2026 0.00 0.00 30-Mar-26* 0.00 261.00

SLM-DP2-A1797 Mobilisation of Construction Staff for Main Works AMP8 2026 5.00 5.00 30-Mar-26 07-Apr-26 0.00 261.00

Procurement Completion MilestonesProcurement Completion Milestones 35.00 35.00 07-Apr-25 30-May-25 0.00 698.00

SLM-DP2-A1359 Section02:  Pipes Available 0.00 0.00 07-Apr-25 0.00 103.00

SLM-DP2-A1368 Section03:  Pipes Available 0.00 0.00 14-Apr-25 0.00 304.00

SLM-DP2-A1407 Section02:  Valves Available 0.00 0.00 30-May-25 0.00 698.00

SLM-DP2-A1408 Section03:  Valves Available 0.00 0.00 30-May-25 0.00 681.00

MLOC PROCESSMLOC PROCESSMLOC PROCESS 187.00 187.00 07-May-24 07-Feb-25 0.00 1.00

MLOC GovernanceMLOC GovernanceMLOC Governance 187.00 187.00 07-May-24 07-Feb-25 0.00 1.00

MGJV MLOC GovernanceMGJV MLOC GovernanceMGJV MLOC Governance 99.00 99.00 07-May-24 24-Sep-24 0.00 0.00

SLM-DP2-A1013 MGJV Prepare MLOC Submission alongside CIT 63.00 63.00 07-May-24 02-Aug-24 0.00 0.00

SLM-DP2-A1086 MGJV Internal Review 10.00 10.00 05-Aug-24 16-Aug-24 0.00 0.00

SLM-DP2-A1090 Prepare for MGJV Board Approval 2.00 2.00 19-Aug-24 20-Aug-24 0.00 0.00

SLM-DP2-A1095 MWS Board Approval Meeting 1.00 1.00 21-Aug-24 21-Aug-24 0.00 0.00

SLM-DP2-A1096 Prepare for BU MD Approval Meeting 4.00 4.00 22-Aug-24 28-Aug-24 0.00 0.00

SLM-DP2-A1102 GT Board Approval Meeting 1.00 1.00 29-Aug-24 29-Aug-24 0.00 0.00

SLM-DP2-A1103 Prepare for Joint Parent Company Approval Meeting 5.00 5.00 30-Aug-24 05-Sep-24 0.00 0.00

SLM-DP2-A1111 Joint Parent Company Approval Meeting 1.00 1.00 06-Sep-24 06-Sep-24 0.00 0.00

SLM-DP2-A1115 Final Documentation preparation for Submission 12.00 12.00 09-Sep-24 24-Sep-24 0.00 0.00

SLM-DP2-A1121 MGJV Issue Final MLOC Submission to SW 0.00 0.00 24-Sep-24 0.00 0.00

CIT MLOC ReviewCIT MLOC ReviewCIT MLOC Review 18.00 18.00 25-Sep-24 18-Oct-24 0.00 0.00

SLM-DP2-A1124 ---CIT Assure MLOC Pre ID3--- 8.00 8.00 25-Sep-24 04-Oct-24 0.00 0.00

SLM-DP2-A1131 CIT Complete MLOC Assurance 0.00 0.00 04-Oct-24 0.00 0.00

SLM-DP2-A1132 MLOC Review Period 10.00 10.00 07-Oct-24 18-Oct-24 0.00 0.00

ID3 GOVERNANCEID3 GOVERNANCEID3 GOVERNANCE 31.00 31.00 16-Oct-24 27-Nov-24 0.00 0.00

SLM-DP2-A1139 Complete all ID3 Documentation 3.00 3.00 16-Oct-24 18-Oct-24 0.00 0.00

SLM-DP2-A1150 Issue ID3 Documentation for Approval 3.00 3.00 21-Oct-24 23-Oct-24 0.00 0.00

SLM-DP2-A1170 PSG Approval Meeting 1.00 1.00 24-Oct-24 24-Oct-24 0.00 0.00

SLM-DP2-A1173 PSG Approval 0.00 0.00 24-Oct-24 12.13 12.13

AAAAA AAAA AAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAAA AAAA AAAA

Commencement of Works associated with AMP7 Completion

Commencement of AMP7 Enabling / Mobilisation Works

Completion of Survey / Investigation Works

Completion of Dewatering Survey and Works

Completion of AMP7 Works

TIME PERIOD from Stage 2 Contract Award to Main Construction Start in 2025

Commencement of Works associated with AMP8 Completion 2025

Design Remobilisation Period for AMP8 Works

Mobilisation of Construction Staff for Main Works AMP8 2025

Commencement of AMP8 Enabling / Mobilisation Works

Commencement of Works associated with AMP8 Completion 2026

Mobilisation of Construction Staff for Main Works AMP8 2026

Section02:  Pipes Available

Section03:  Pipes Available

Section02:  Valves Available

Section03:  Valves Available

MGJV Prepare MLOC Submission alongside CIT

MGJV Internal Review

Prepare for MGJV Board Approval

MWS Board Approval Meeting

Prepare for BU MD Approval Meeting

GT Board Approval Meeting

Prepare for Joint Parent Company Approval Meeting

Joint Parent Company Approval Meeting

Final Documentation preparation for Submission

MGJV Issue Final MLOC Submission to SW

---CIT Assure MLOC Pre ID3---

CIT Complete MLOC Assurance

MLOC Review Period

Complete all ID3 Documentation

Issue ID3 Documentation for Approval

PSG Approval Meeting

PSG Approval
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SLM-DP2-A1190 Totex IC Meeting 1.00 1.00 12-Nov-24 12-Nov-24 0.00 0.00

SLM-DP2-A1192 Totex Approval 0.00 0.00 12-Nov-24 10.13 10.13

SLM-DP2-A1230 ID3 - Board Meeting 1.00 1.00 27-Nov-24 27-Nov-24 0.00 0.00

SLM-DP2-A1231 ID3 Board Approval 0.00 0.00 27-Nov-24 0.00 0.00

Stage 2 Contract AwardStage 2 Contract AwardStage 2 Contract Award 42.00 42.00 28-Nov-24 07-Feb-25 0.00 1.00

SLM-DP2-A1232 TIME PERIOD Allowance for SW to issue Stage 2 Contract to MGJV42.00 42.00 28-Nov-24 07-Feb-25 0.00 1.00

SLM-DP2-A1299 SW Issue Stage 2 Contract to MGJV 0.00 0.00 07-Feb-25 0.00 1.00

Stage 2 WorksStage 2 WorksStage 2 Works 959.00 959.00 07-Feb-25 22-Dec-28 0.00 0.00

SLM-DP2-A1300 Stage 2 Contract Award 0.00 0.00 07-Feb-25 0.00 1.00

SLM-DP2-A1301 Stage 2 Contract Mobilisation 10.00 10.00 10-Feb-25 21-Feb-25 0.00 26.00

SLM-DP2-A1317 Stage 2 Starting Date 0.00 0.00 24-Feb-25 25.00 26.00

SLM-DP2-A1346 Stage 2 Start On Site No Earlier than MON 31-MAR-2025] 0.00 0.00 31-Mar-25* 0.00 1.00

SLM-DP2-A2250 Stage 2 Planned Completion 0.00 0.00 08-Sep-28 0.00 0.00

SLM-DP2-A2251 Stage 2 Terminal Float 75.00 75.00 11-Sep-28 22-Dec-28 0.00 0.00

SLM-DP2-A2253 Stage 2 Contract Completion (Whole of the Works) 0.00 0.00 22-Dec-28* 0.00 0.00

Project MilestonesProject MilestonesProject Milestones 1035.00 1035.00 07-May-24 15-Jun-28 0.00 136.00

Southern WaterSouthern WaterSouthern Water 853.00 853.00 05-Aug-24 31-Dec-27 0.00 255.00

SW GovernanceSW GovernanceSW Governance 482.00 482.00 05-Aug-24 21-Jul-26 0.00 526.00

Risk & Value (R&V) DatesRisk & Value (R&V) Dates 482.00 482.00 05-Aug-24 21-Jul-26 0.00 526.00

SLM-DP2-A3000 R&V4 - Pre MLOC 0.00 0.00 05-Aug-24 42.00 1008.00

SLM-DP2-A3003 Section 02:  R&V5 -  to Yewhill Pipeline Trenchless Crossings A0.00 0.00 02-Oct-24 220.00 966.00

SLM-DP2-A3002 Section 02:  R&V5 -  to Yewhill Pipeline 0.00 0.00 11-Nov-24 192.00 938.00

SLM-DP2-A3005 Section 03:  R&V5 -Yewhill to Rownhams Pipeline 0.00 0.00 11-Nov-24 0.00 938.00

SLM-DP2-A3017 Section 04:  R&V5 - NewYewhill WSR 0.00 0.00 13-Jan-25 0.00 903.00

SLM-DP2-A3037 Section 05:  R&V5 - Rownhams Connections 0.00 0.00 07-Feb-25 0.00 884.00

SLM-DP2-A3001 Section 01:  R&V5 -  HLPS 0.00 0.00 28-Mar-25 0.00 849.00

SLM-DP2-A3004 Section 02:  R&V5 -  to Yewhill Pipeline Trenchless Crossings B0.00 0.00 27-Aug-25 0.00 746.00

SLM-DP2-A3027 Section 05:  R&V5 -  Connections 0.00 0.00 14-Nov-25 0.00 689.00

SLM-DP2-A3007 Section 03:  R&V5 -Yewhill to Rownhams Pipeline Trenchless Crossings B0.00 0.00 25-Mar-26 80.00 606.00

SLM-DP2-A3006 Section 03:  R&V5 -Yewhill to Rownhams Pipeline Trenchless Crossings A0.00 0.00 21-Jul-26 0.00 526.00

Regulatory Date and BENEFICIAL USERegulatory Date and BENEFICIAL USERegulatory Date and BENEFICIAL USE 197.00 197.00 31-Mar-27 31-Dec-27 0.00 255.00

SLM-DP2-A2145 REGULATORY DATE for the Works:  [31-MAR-2027] 0.00 0.00 31-Mar-27* 0.00 0.00

SLM-DP2-A2244 BENEFICIAL USE for the Works 0.00 0.00 31-Dec-27 255.00 255.00

MGJVMGJVMGJV 1035.00 1035.00 07-May-24 15-Jun-28 0.00 136.00

DesignDesignDesign 545.00 545.00 07-May-24 21-Jul-26 0.00 526.00

Section 1:   HLPSSection 1:   HLPS 50.00 50.00 20-Jan-25 28-Mar-25 0.00 849.00

SLM-DP2-A2261 Section 01:  Commencement of Design:   HLPS 0.00 0.00 20-Jan-25 50.00 899.00

SLM-DP2-A1341 Section 01:  Completion of Design:   HLPS 0.00 0.00 28-Mar-25 849.00 849.00

Section 2:   WSW to Yewhill WSRSection 2:   WSW to Yewhill WSR 325.00 325.00 07-May-24 27-Aug-25 0.00 746.00

SLM-DP2-A2263 Section 02:  Commencement of Design:   WSW to Yewhill WSR0.00 0.00 07-May-24 325.00 1071.00

SLM-DP2-A1783 Section 02:  Completion of Design:   WSW to Yewhill WSR0.00 0.00 27-Aug-25 746.00 746.00

Section 3:  Yewhill WSR to Rownhams WSRSection 3:  Yewhill WSR to Rownhams WSR 545.00 545.00 07-May-24 21-Jul-26 0.00 526.00

SLM-DP2-A2271 Section 03:  Commencement of Design:  Yewhill WSR to Rownhams WSR  (AMP7 Period)0.00 0.00 07-May-24 133.00 1071.00

SLM-DP2-A1201 Section 03:  Completion of Design:  Yewhill WSR to Rownhams WSR  (AMP7 Period)0.00 0.00 11-Nov-24 938.00 938.00

SLM-DP2-A1784 Section 03:  Completion of Design:  Yewhill WSR to Rownhams WSR  (AMP8 Period)0.00 0.00 21-Jul-26 526.00 526.00

Section 4:  New Yewhill WSR incl. ConnectionsSection 4:  New Yewhill WSR incl. Connections 168.00 168.00 07-May-24 13-Jan-25 0.00 903.00

SLM-DP2-A2260 Section 04:  Commencement of Design:  NEW Yewhill WSR 0.00 0.00 07-May-24 168.00 1071.00

SLM-DP2-A1280 Section 04:  Completion of Design:  NEW Yewhill WSR 0.00 0.00 13-Jan-25 903.00 903.00

Section 5:   WSW ConnectionsSection 5:   WSW Connections 342.00 342.00 02-Jul-24 14-Nov-25 0.00 689.00

SLM-DP2-A2254 Section 05:  Commencement of Design:   WSW Connections0.00 0.00 02-Jul-24 75.00 1031.00

SLM-DP2-A2264 Section 05:  Completion of Design:   WSW Connections without MEICA Details0.00 0.00 16-Oct-24 267.00 956.00

AAAAA AAAA AAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAAA AAAA AAAA

Totex IC Meeting

Totex Approval

ID3 - Board Meeting

ID3 Board Approval

TIME PERIOD Allowance for SW to issue Stage 2 Contract to MGJV

SW Issue Stage 2 Contract to MGJV

Stage 2 Contract Award

Stage 2 Contract Mobilisation

Stage 2 Starting Date

Stage 2 Start On Site No Earlier than MON 31-MAR-2025]

Stage 2 Planned Completion

Stage 2 Terminal Float

Stage 2 Contract Completion (Whole of the Works)

R&V4 - Pre MLOC

Section 02:  R&V5 -  to Yewhill Pipeline Trenchless Crossings A

Section 02:  R&V5 -  to Yewhill Pipeline

Section 03:  R&V5 -Yewhill to Rownhams Pipeline

Section 04:  R&V5 - NewYewhill WSR

Section 05:  R&V5 - Rownhams Connections

Section 01:  R&V5 -  HLPS

Section 02:  R&V5 -  to Yewhill Pipeline Trenchless Crossings B

Section 05:  R&V5 -  Connections

Section 03:  R&V5 -Yewhill to Rownhams Pipeline Trenchless Crossings B

Section 03:  R&V5 -Yewhill to Rownhams Pipeline Trenchless Crossings A

REGULATORY DATE for the Works:  [31-MAR-2027]

BENEFICIAL USE for the Works

Section 01:  Commencement of Design:   HLPS

Section 01:  Completion of Design:   HLPS

Section 02:  Commencement of Design:   WSW to Yewhill WSR

Section 02:  Completion of Design:   WSW to Yewhill WSR

Section 03:  Commencement of Design:  Yewhill WSR to Rownhams WSR  (AMP7 Period)

Section 03:  Completion of Design:  Yewhill WSR to Rownhams WSR  (AMP7 Period)

Section 03:  Completion of Design:  Yewhill WSR to Rownhams WSR  (AMP8 Period)

Section 04:  Commencement of Design:  NEW Yewhill WSR

Section 04:  Completion of Design:  NEW Yewhill WSR

Section 05:  Commencement of Design:   WSW Connections

Section 05:  Completion of Design:   WSW Connections without MEICA Details
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SLM-DP2-A1684 Section 05:  Completion of Design:   WSW Connections with MEICA Details0.00 0.00 14-Nov-25 689.00 689.00

Section 6:  Rownhams WSR ConnectionsSection 6:  Rownhams WSR Connections 187.00 187.00 07-May-24 07-Feb-25 0.00 884.00

SLM-DP2-A2274 Section 06:  Commencement of Design:  Rownhams WSR Connections0.00 0.00 07-May-24 187.00 1071.00

SLM-DP2-A1304 Section 06:  Completion of Design:  Rownhams WSR Connections 0.00 0.00 07-Feb-25 884.00 884.00

ConstructionConstructionConstruction 933.00 933.00 30-Sep-24 15-Jun-28 0.00 136.00

Section 1:   HLPSSection 1:   HLPS 115.00 115.00 08-Sep-25 27-Feb-26 0.00 699.00

SLM-DP2-A2259 Section 01:  Commencement of Construction Works:   HLPS0.00 0.00 08-Sep-25 814.00 814.00

SLM-DP2-A1739 Section 01:  Completion of Construction Works:   HLPS0.00 0.00 27-Feb-26 15.00 564.00

Section 2:   WSW to Yewhill WSRSection 2:   WSW to Yewhill WSR 484.00 484.00 30-Sep-24 17-Sep-26 0.00 425.00

SLM-DP2-A2262 Section 02:  Commencement of Construction Works:   WSW to Yewhill WSR0.00 0.00 30-Sep-24 484.00 909.00

SLM-DP2-A2132 Section 02:  Completion of Construction Works:   WSW to Yewhill WSR0.00 0.00 17-Sep-26 0.00 425.00

Section 3:  Yewhill WSR to Rownhams WSRSection 3:  Yewhill WSR to Rownhams WSR 675.00 675.00 29-Nov-24 20-Aug-27 0.00 350.00

SLM-DP2-A2272 Section 03:  Commencement of Construction Works:  Yewhill WSR to Rownhams WSR0.00 0.00 29-Nov-24 1000.00 1000.00

SLM-DP2-A2232 Section 03:  Completion of Construction Works:  Yewhill WSR to Rownhams WSR0.00 0.00 20-Aug-27 0.00 300.00

Section 4:  New Yewhill WSR incl. ConnectionsSection 4:  New Yewhill WSR incl. Connections 788.00 788.00 01-Apr-25 15-Jun-28 0.00 135.00

SLM-DP2-A2258 Section 04:  Commencement of Construction Works:  NEW Yewhill WSR0.00 0.00 01-Apr-25 923.00 923.00

SLM-DP2-A2248 Section 04:  Completion of Construction Works:  NEW Yewhill WSR0.00 0.00 15-Mar-28 62.00 62.00

SLM-DP2-A2268 Section 04:  Completion of Construction Works:  NEW Yewhill WSR - Reinstatement of Haul Road & Demobilisation0.00 0.00 15-Jun-28 0.00 0.00

Section 5:   WSW ConnectionsSection 5:   WSW Connections 85.00 85.00 28-Aug-26 08-Jan-27 0.00 489.00

SLM-DP2-A2269 Section 05:  Commencement of Construction Works:   WSW Connections0.00 0.00 28-Aug-26 574.00 574.00

SLM-DP2-A2139 Section 05:  Completion of Construction Works:   WSW Connections0.00 0.00 08-Jan-27 5.00 354.00

Section 6:  Rownhams WSR ConnectionsSection 6:  Rownhams WSR Connections 100.00 100.00 07-Aug-26 08-Jan-27 0.00 489.00

SLM-DP2-A2255 Section 06:  Commencement of Construction Works:  Rownhams WSR Connections0.00 0.00 07-Aug-26 589.00 589.00

SLM-DP2-A2015 Section 06:  Completion of Construction Works:  Rownhams WSR Connections0.00 0.00 08-Jan-27 5.00 354.00

Testing and CommissioningTesting and CommissioningTesting and Commissioning 661.00 661.00 20-May-25 31-Dec-27 0.00 255.00

Section 1:   HLPSSection 1:   HLPS 15.00 15.00 02-Mar-26 20-Mar-26 0.00 684.00

SLM-DP2-A2013 Section 01:  Commencement of Testing & Commissioning Works:  Otterbourne HLPS0.00 0.00 02-Mar-26 699.00 699.00

SLM-DP2-A1773 Section 01:  Completion of Testing & Commissioning Works:  Otterbourne HLPS0.00 0.00 20-Mar-26 435.00 549.00

Section 2:   WSW to Yewhill WSRSection 2:   WSW to Yewhill WSR 318.00 318.00 09-Jun-25 17-Sep-26 0.00 560.00

SLM-DP2-A2279 Section 02:  Commencement of Testing & Commissioning Works:  Otterbourne WSW to Yewhill WSR0.00 0.00 09-Jun-25 878.00 878.00

SLM-DP2-A2129 Section 02:  Completion of Testing & Commissioning Works:  Otterbourne WSW to Yewhill WSR0.00 0.00 17-Sep-26 311.00 425.00

Section 3:  Yewhill WSR to Rownhams WSRSection 3:  Yewhill WSR to Rownhams WSR 566.00 566.00 20-May-25 20-Aug-27 0.00 350.00

SLM-DP2-A2282 Section 03:  Commencement of Testing & Commissioning Works:  Yewhill WSR to Rownhams WSR0.00 0.00 20-May-25 891.00 891.00

SLM-DP2-A2172 Section 03:  Completion of Testing & Commissioning Works:  Yewhill WSR to Rownhams WSR0.00 0.00 20-Aug-27 95.00 214.00

Section 4:  New Yewhill WSR incl. ConnectionsSection 4:  New Yewhill WSR incl. Connections 66.00 66.00 01-Oct-27 31-Dec-27 0.00 255.00

SLM-DP2-A2273 Section 04:  Commencement of Testing & Commissioning Works:  NEW Yewhill WSR0.00 0.00 01-Oct-27 305.00 305.00

SLM-DP2-A2243 Section 04:  Completion of Testing & Commissioning Works:  NEW Yewhill WSR0.00 0.00 31-Dec-27 0.00 119.00

Section 5:   WSW ConnectionsSection 5:   WSW Connections 5.00 5.00 11-Jan-27 15-Jan-27 0.00 484.00

SLM-DP2-A2256 Section 05:  Commencement of Testing & Commissioning Works:  Testwood WSW Connections0.00 0.00 11-Jan-27 489.00 489.00

SLM-DP2-A2006 Section 05:  Completion of Testing & Commissioning Works:  Testwood WSW Connections0.00 0.00 15-Jan-27 235.00 349.00

Section 6:  Rownhams WSR ConnectionsSection 6:  Rownhams WSR Connections 5.00 5.00 11-Jan-27 15-Jan-27 0.00 484.00

SLM-DP2-A2257 Section 06:  Commencement of Testing & Commissioning Works:  Rownhams WSR Connections0.00 0.00 11-Jan-27 489.00 489.00

SLM-DP2-A2007 Section 06:  Completion of Testing & Commissioning Works:  Rownhams WSR Connections0.00 0.00 15-Jan-27 235.00 349.00

SLM WORKS - AMP7SLM WORKS - AMP7SLM WORKS - AMP7 382.00 382.00 29-Apr-24 A 14-Nov-25 0.00 764.00

SURVEY / INVESTIGATION WORKSSURVEY / INVESTIGATION WORKSSURVEY / INVESTIGATION WORKS 299.00 299.00 29-Apr-24 A 21-Jul-25 0.00 847.00

Boreholes for Trenchless CrossingsBoreholes for Trenchless CrossingsBoreholes for Trenchless Crossings 27.00 27.00 10-Jun-24 16-Jul-24 0.00 1021.00

Trenchless Crossing - Under Hook Road & Ancient WoodlandTrenchless Crossing - Under Hook Road & Ancient WoodlandTrenchless Crossing - Under Hook Road & Ancient Woodland 4.00 4.00 11-Jul-24 16-Jul-24 0.00 1021.00

SLM-DP2-A1068 Borehole SLM / UH / BH01 4.00 4.00 11-Jul-24 16-Jul-24 89.00 1021.00

Other BoreholesOther BoreholesOther Boreholes 23.00 23.00 10-Jun-24 10-Jul-24 0.00 1021.00

SLM-DP2-A1027 Borehole SLM / UW / BH01 (Hoe Lane) 3.00 3.00 10-Jun-24 12-Jun-24 0.00 1021.00

SLM-DP2-A1037 Borehole SLM / UW / BH02 (Hoe Lane) 3.00 3.00 13-Jun-24 17-Jun-24 0.00 1021.00

AAAAA AAAA AAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAAA AAAA AAAA

Section 05:  Completion of Design:   WSW Connections with MEICA Details

Section 06:  Commencement of Design:  Rownhams WSR Connections

Section 06:  Completion of Design:  Rownhams WSR Connections

Section 01:  Commencement of Construction Works:   HLPS

Section 01:  Completion of Construction Works:   HLPS

Section 02:  Commencement of Construction Works:   WSW to Yewhill WSR

Section 02:  Completion of Construction Works:   WSW to Yewhill WSR

Section 03:  Commencement of Construction Works:  Yewhill WSR to Rownhams WSR

Section 03:  Completion of Construction Works:  Yewhill WSR to Rownhams WSR

Section 04:  Commencement of Construction Works:  NEW Yewhill WSR

Section 04:  Completion of Construction Works:  NEW Yewhill WSR

Section 04:  Completion of Construction Works:  NEW Yewhill WSR - Reinstatement of Haul Road & Demobilisation

Section 05:  Commencement of Construction Works:   WSW Connections

Section 05:  Completion of Construction Works:   WSW Connections

Section 06:  Commencement of Construction Works:  Rownhams WSR Connections

Section 06:  Completion of Construction Works:  Rownhams WSR Connections

Section 01:  Commencement of Testing & Commissioning Works:   HLPS

Section 01:  Completion of Testing & Commissioning Works:   HLPS

Section 02:  Commencement of Testing & Commissioning Works:   WSW to Yewhill WSR

Section 02:  Completion of Testing & Commissioning Works:   WSW to Yewhill WSR

Section 03:  Commencement of Testing & Commissioning Works:  Yewhill WSR to Rownhams WSR

Section 03:  Completion of Testing & Commissioning Works:  Yewhill WSR to Rownhams WSR

Section 04:  Commencement of Testing & Commissioning Works:  NEW Yewhill WSR

Section 04:  Completion of Testing & Commissioning Works:  NEW Yewhill WSR

Section 05:  Commencement of Testing & Commissioning Works:   WSW Connections

Section 05:  Completion of Testing & Commissioning Works:   WSW Connections

Section 06:  Commencement of Testing & Commissioning Works:  Rownhams WSR Connections

Section 06:  Completion of Testing & Commissioning Works:  Rownhams WSR Connections

Borehole SLM / UH / BH01

Borehole SLM / UW / BH01 (Hoe Lane)

Borehole SLM / UW / BH02 (Hoe Lane)
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SLM-DP2-A1039 Borehole SLM-HL-BH02  (HP704661 - Toothill) 2.00 2.00 18-Jun-24 19-Jun-24 0.00 1021.00

SLM-DP2-A1047 Borehole SLM-HL-BH01 (HP625991 - Toothill) 2.00 2.00 20-Jun-24 21-Jun-24 0.00 1021.00

SLM-DP2-A1048 Borehole SLM-HP640014-BH102 3.00 3.00 24-Jun-24 26-Jun-24 0.00 1021.00

SLM-DP2-A1051 Borehole SLM-Z6103-BH105 2.00 2.00 27-Jun-24 28-Jun-24 0.00 1021.00

SLM-DP2-A1054 Borehole SLM-Z6101-BH103 2.00 2.00 01-Jul-24 02-Jul-24 0.00 1021.00

SLM-DP2-A1061 Borehole SLM-Z6101-BH104 3.00 3.00 03-Jul-24 05-Jul-24 0.00 1021.00

SLM-DP2-A1066 Borehole SLM-HP640014-BH101 3.00 3.00 08-Jul-24* 10-Jul-24 0.00 1021.00

Window SamplingWindow SamplingWindow Sampling 3.00 3.00 10-Jun-24 12-Jun-24 0.00 1045.00

SLM-DP2-A1028 Window Sampling - SLM-HP704661-WS4 (Hoe Lane) 1.00 1.00 10-Jun-24 10-Jun-24 0.00 1045.00

SLM-DP2-A1029 Window Sampling - SLM-HP704661-WS7 (Hoe Lane) 1.00 1.00 10-Jun-24 10-Jun-24 0.00 1045.00

SLM-DP2-A1032 Window Sampling - SLM-HP704661-WS5 (Hoe Lane) 1.00 1.00 11-Jun-24 11-Jun-24 0.00 1045.00

SLM-DP2-A1033 Window Sampling - SLM-HP704661-WS6 (Hoe Lane) 1.00 1.00 11-Jun-24 11-Jun-24 0.00 1045.00

SLM-DP2-A1034 Window Sampling - SLM-HP688607-WS2 (Poles Lane) 1.00 1.00 12-Jun-24 12-Jun-24 0.00 1045.00

SLM-DP2-A1035 Window Sampling - SLM-HP688607-WS3 (Poles Lane) 1.00 1.00 12-Jun-24 12-Jun-24 113.00 1045.00

Archeology WorksArcheology WorksArcheology Works 139.00 139.00 29-Apr-24 A 19-Nov-24 0.00 1007.00

SLM-DP2-A1042 RATLAKE FARM - MA3 Strip, map & sample 16.00 16.00 02-Jul-24 23-Jul-24 84.00 1016.00

SLM-DP2-A1043 CRANBURY ESTATE - MA5 Strip, map & sample 25.00 25.00 02-Jul-24 05-Aug-24 0.00 986.00

SLM-DP2-A1069 RATLAKE FARM - MA4 Strip, map & sample 20.00 20.00 11-Jul-24 07-Aug-24 43.00 975.00

SLM-DP2-A1073 CRANBURY ESTATE - MA6 Strip, map & sample 21.00 21.00 06-Aug-24 04-Sep-24 54.00 986.00

SLM-DP2-A1091 YEWHILL RESERVOIR 27.00 27.00 14-Oct-24 19-Nov-24 0.00 932.00

Section 2:   WSW to Yewhill WSRSection 2:   WSW to Yewhill WSRSection 2:   WSW to Yewhill WSR 12.00 12.00 29-Apr-24 A 22-May-24 0.00 932.00

228-1170 Metres Trenchless Crossing Works228-1170 Metres Trenchless Crossing Works228-1170 Metres Trenchless Crossing Works 12.00 12.00 29-Apr-24 A 22-May-24 0.00 932.00

:-(294-:-(294- 12.00 12.00 29-Apr-24 A 22-May-24 0.00 932.00

SLM-DP2-A1000 SITE TO EAST OF M3 - MA7 Strip, map & sample 12.00 12.00 29-Apr-24 A 22-May-24 0.00 932.00

Land Parcel - TLXS01:   Tunnel (228-1170 Metres)Land Parcel - TLXS01:   Tunnel (228-1170 Metres) 4.00 4.00 16-May-24 21-May-24 0.00 932.00

SLM-DP2-A1018 ROYLE LAND:   Intermediate Shaft Archaeological Trial Trench Evaluation Works4.00 4.00 16-May-24 21-May-24 0.00 932.00

Section 3:  Yewhill WSR to Rownhams WSRSection 3:  Yewhill WSR to Rownhams WSRSection 3:  Yewhill WSR to Rownhams WSR 103.00 103.00 20-May-24 11-Oct-24 0.00 1034.00

0-2699 Metres Field Works0-2699 Metres Field Works0-2699 Metres Field Works 98.00 98.00 28-May-24 11-Oct-24 0.00 959.00

: RUSSELL (671-740 Metres): RUSSELL (671-740 Metres) 2.00 2.00 12-Aug-24 13-Aug-24 0.00 1001.00

SLM-DP2-A1040 RUSSELL LAND Archaeological Trial Trench Evaluation Works 2.00 2.00 12-Aug-24 13-Aug-24 69.00 1001.00

: ROYLE  (741-2699 Metres): ROYLE  (741-2699 Metres) 98.00 98.00 28-May-24 11-Oct-24 0.00 932.00

SLM-DP2-A1021 ROYLE LAND:  Land north of Poles Lane Archaeological Trial Trench Evaluation Works24.00 24.00 28-May-24 28-Jun-24 0.00 932.00

SLM-DP2-A8104 ROYLE LAND: Land north of Poles  Strip, Map & Sample 54.00 54.00 29-Jul-24 11-Oct-24 0.00 932.00

4047-5662 Metres Field Works4047-5662 Metres Field Works4047-5662 Metres Field Works 12.00 12.00 25-Jun-24 10-Jul-24 0.00 932.00

: RATLAKE (4641-5662 Metres): RATLAKE (4641-5662 Metres) 12.00 12.00 25-Jun-24 10-Jul-24 0.00 932.00

SLM-DP2-A1038 RATLAKE FARM - Geotech TPs 12.00 12.00 25-Jun-24 10-Jul-24 0.00 932.00

8643-9432 Metres Field Works8643-9432 Metres Field Works8643-9432 Metres Field Works 12.00 12.00 30-Jul-24 14-Aug-24 0.00 1001.00

:  (8643-8777 Metres):  (8643-8777 Metres) 3.00 3.00 12-Aug-24 14-Aug-24 0.00 1001.00

SLM-DP2-A1094 ADJACENT TO MRS LAWES LAND Geotech TPs 3.00 3.00 12-Aug-24 14-Aug-24 0.00 1001.00

:  (8778-9432 Metres):  (8778-9432 Metres) 9.00 9.00 30-Jul-24 09-Aug-24 0.00 1001.00

SLM-DP2-A1089 MRS LAWES LAND Geotech TPs 9.00 9.00 30-Jul-24 09-Aug-24 0.00 1001.00

9621-11419 Metres Field Works9621-11419 Metres Field Works9621-11419 Metres Field Works 98.00 98.00 20-May-24 04-Oct-24 0.00 1039.00

: WARREN FARM (9621-11031 Metres): WARREN FARM (9621-11031 Metres) 98.00 98.00 20-May-24 04-Oct-24 0.00 1039.00

SLM-DP2-A1019 WARREN FARM Geotech TPs 25.00 25.00 20-May-24 24-Jun-24 0.00 932.00

SLM-DP2-A1070 SOLAR FARM Additional Geotech TPs 2.00 2.00 15-Jul-24 16-Jul-24 0.00 932.00

SLM-DP2-A1117 WARREN FARM Geoarch TPs (visit #2) 1.00 1.00 17-Jul-24 17-Jul-24 0.00 932.00

SLM-DP2-A1097 WARREN FARM Additional ATTs 2.00 2.00 18-Jul-24 19-Jul-24 0.00 932.00

SLM-DP2-A8124 WARREN FARM Additional ATTs 5.00 5.00 30-Sep-24 04-Oct-24 1039.00 1039.00

12361-12455 Metres Trenchless Crossing Works12361-12455 Metres Trenchless Crossing Works12361-12455 Metres Trenchless Crossing Works 4.00 4.00 14-Jun-24 19-Jun-24 0.00 1040.00

:  Ashfield Estate wetland (12361-12455 Metres):  Ashfield Estate wetland (12361-12455 Metres) 4.00 4.00 14-Jun-24 19-Jun-24 0.00 1040.00

SLM-DP2-A1036 ASHFIELD ESTATE Geotech TPs 4.00 4.00 14-Jun-24 19-Jun-24 108.00 1040.00

AAAAA AAAA AAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAAA AAAA AAAA

Borehole SLM-HL-BH02  (HP704661 - Toothill)

Borehole SLM-HL-BH01 (HP625991 - Toothill)

Borehole SLM-HP640014-BH102

Borehole SLM-Z6103-BH105

Borehole SLM-Z6101-BH103

Borehole SLM-Z6101-BH104

Borehole SLM-HP640014-BH101

Window Sampling - SLM-HP704661-WS4 (Hoe Lane)

Window Sampling - SLM-HP704661-WS7 (Hoe Lane)

Window Sampling - SLM-HP704661-WS5 (Hoe Lane)

Window Sampling - SLM-HP704661-WS6 (Hoe Lane)

Window Sampling - SLM-HP688607-WS2 (Poles Lane)

Window Sampling - SLM-HP688607-WS3 (Poles Lane)

RATLAKE FARM - MA3 Strip, map & sample

CRANBURY ESTATE - MA5 Strip, map & sample

RATLAKE FARM - MA4 Strip, map & sample

CRANBURY ESTATE - MA6 Strip, map & sample

YEWHILL RESERVOIR

SITE TO EAST OF M3 - MA7 Strip, map & sample

ROYLE LAND:   Intermediate Shaft Archaeological Trial Trench Evaluation Works

RUSSELL LAND Archaeological Trial Trench Evaluation Works

ROYLE LAND:  Land north of Poles Lane Archaeological Trial Trench Evaluation Works

ROYLE LAND: Land north of Poles  Strip, Map & Sample

RATLAKE FARM - Geotech TPs

ADJACENT TO MRS LAWES LAND Geotech TPs

MRS LAWES LAND Geotech TPs

WARREN FARM Geotech TPs

SOLAR FARM Additional Geotech TPs

WARREN FARM Geoarch TPs (visit #2)

WARREN FARM Additional ATTs

WARREN FARM Additional ATTs

ASHFIELD ESTATE Geotech TPs
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14500-14850 Metres Field Works14500-14850 Metres Field Works14500-14850 Metres Field Works 34.00 34.00 11-Jul-24 28-Aug-24 0.00 1039.00

: (14500-14573 Metres): (14500-14573 Metres) 2.00 2.00 11-Jul-24 12-Jul-24 0.00 932.00

SLM-DP2-A1075 SOUTH OF PACKRIDGE LANE Geotech TPs 2.00 2.00 11-Jul-24 12-Jul-24 0.00 932.00

:  Rownhams WSR  (14574-14850 Metres):  Rownhams WSR  (14574-14850 Metres) 9.00 9.00 15-Aug-24 28-Aug-24 0.00 1039.00

SLM-DP2-A8094 SOUTH OF PACKRIDGE LANE Geotech TPs 9.00 9.00 15-Aug-24 28-Aug-24 0.00 1039.00

ECR UTX Dewatering WorksECR UTX Dewatering WorksECR UTX Dewatering Works 274.00 274.00 12-Jun-24 21-Jul-25 0.00 226.00

Access RequirementsAccess RequirementsAccess Requirements 65.00 65.00 19-Jun-24 18-Sep-24 0.00 226.00

SLM-DP2-A1046 LENs Notice for the Dewatering Works 65.00 65.00 19-Jun-24 18-Sep-24 0.00 226.00

procurementprocurementprocurement 35.00 35.00 31-Jul-24 18-Sep-24 0.00 226.00

SLM-DP2-A1082 Procurement of Contractor for the Dewatering Works 35.00 35.00 31-Jul-24 18-Sep-24 0.00 226.00

Dewatering WorksDewatering WorksDewatering Works 204.00 204.00 19-Sep-24 21-Jul-25 0.00 226.00

SLM-DP2-A1130 Dewatering Works Contractor Mobilisation period 148.00 148.00 19-Sep-24 30-Apr-25 0.00 226.00

SLM-DP2-A1321 Dewatering Works Contractor Analysis & Report 5.00 5.00 15-Jul-25 21-Jul-25 0.00 226.00

Contract AwardContract AwardContract Award 28.00 28.00 12-Jun-24 19-Jul-24 0.00 401.00

A1000 Order received for EA GIC application only 0.00 0.00 12-Jun-24* 0.00 411.00

A1010 MJGV to provide requested EA GIC supporting documentation 18.00 18.00 12-Jun-24 05-Jul-24 0.00 411.00

A1020 Main Contract order to be in place 0.00 0.00 19-Jul-24* 0.00 401.00

Licenses & PermitsLicenses & PermitsLicenses & Permits 35.00 35.00 08-Jul-24 23-Aug-24 0.00 442.00

Obtain WR32 EA Consent to Investiagte a water sourceObtain WR32 EA Consent to Investiagte a water sourceObtain WR32 EA Consent to Investiagte a water source 35.00 35.00 08-Jul-24 23-Aug-24 0.00 442.00

A1030 Prepare Application 5.00 5.00 08-Jul-24 12-Jul-24 0.00 442.00

A1040 Submit WR32 Application 0.00 0.00 12-Jul-24 0.00 442.00

A1050 EA Determination Period for consent 30.00 30.00 15-Jul-24 23-Aug-24 216.00 442.00

PrelimsPrelimsPrelims 15.00 15.00 22-Jul-24 09-Aug-24 0.00 401.00

A1060 Preparation & Submission of SHEQ and Technical 5.00 5.00 22-Jul-24 26-Jul-24 0.00 401.00

A1070 JGL review and approval period for SHEQ and Technical 10.00 10.00 29-Jul-24 09-Aug-24 175.00 401.00

DrillingDrillingDrilling 49.00 49.00 01-May-25 10-Jul-25 0.00 228.00

Enabling & Compound Set UpEnabling & Compound Set UpEnabling & Compound Set Up 49.00 49.00 01-May-25 10-Jul-25 0.00 228.00

A1080 Install Temporary Trackway and Bridge Access (MGJV) 10.00 10.00 01-May-25 15-May-25 0.00 226.00

A1100 Install Perimter Fencing & Security System 1.00 1.00 16-May-25 16-May-25 0.00 226.00

A1110 Set out borehole locations 1.00 1.00 19-May-25 19-May-25 0.00 226.00

A1120 Undertake inspection pits of proposed locations 2.00 2.00 20-May-25 21-May-25 0.00 226.00

A1090 Remove Temporary Trackway (MGJV) 5.00 5.00 04-Jul-25 10-Jul-25 2.00 228.00

Drilling of WellsDrilling of WellsDrilling of Wells 17.00 17.00 22-May-25 16-Jun-25 0.00 226.00

A1130 Delivery of rig and equipment to site and set up 2.00 2.00 22-May-25 23-May-25 0.00 226.00

A1140 PT BH01 2.00 2.00 27-May-25 28-May-25 0.00 226.00

A1150 PT BH02 2.00 2.00 29-May-25 30-May-25 0.00 226.00

A1160 PT BH03 5.00 5.00 02-Jun-25 06-Jun-25 0.00 226.00

A1170 PT BH04 5.00 5.00 09-Jun-25 13-Jun-25 0.00 226.00

A1180 Installation of concrete manhole rings to pumped wells 1.00 1.00 16-Jun-25 16-Jun-25 0.00 226.00

Pump TestingPump TestingPump Testing 14.00 14.00 16-Jun-25 03-Jul-25 0.00 226.00

A1190 Mobilisation of pump test equipment 1.00 1.00 16-Jun-25 16-Jun-25 0.00 226.00

A1200 Development of pumping wells 1.00 1.00 17-Jun-25 17-Jun-25 0.00 226.00

A1210 Background Monitoring 1.00 1.00 18-Jun-25 18-Jun-25 0.00 226.00

A1280 Equipment installation and testing 2.00 2.00 19-Jun-25 20-Jun-25 0.00 226.00

A1230 Constant rate test (vacuum added after 24 hours) upper 2.00 2.00 23-Jun-25 24-Jun-25 0.00 226.00

A1220 Recovery Monitoring 1.00 1.00 25-Jun-25 25-Jun-25 0.00 226.00

A1290 Constant rate test (vacuum added after 24 hours) upper 2.00 2.00 26-Jun-25 27-Jun-25 0.00 226.00

A1250 Recovery Monitoring 1.00 1.00 30-Jun-25 30-Jun-25 0.00 226.00

A1260 Demobilisation of pump test equipment 3.00 3.00 01-Jul-25 03-Jul-25 0.00 226.00

ReportingReportingReporting 0.00 0.00 14-Jul-25 14-Jul-25 0.00 226.00

A1270 Provision of Factual Report 0.00 0.00 14-Jul-25 0.00 226.00

AAAAA AAAA AAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAAA AAAA AAAA

SOUTH OF PACKRIDGE LANE Geotech TPs

SOUTH OF PACKRIDGE LANE Geotech TPs

LENs Notice for the Dewatering Works

Procurement of Contractor for the Dewatering Works

Dewatering Works Contractor Mobilisation period

Dewatering Works Contractor Analysis & Report

Order received for EA GIC application only

MJGV to provide requested EA GIC supporting documentation

Main Contract order to be in place

Prepare Application

Submit WR32 Application

EA Determination Period for consent

Preparation & Submission of SHEQ and Technical

JGL review and approval period for SHEQ and Technical

Install Temporary Trackway and Bridge Access (MGJV)

Install Perimter Fencing & Security System

Set out borehole locations

Undertake inspection pits of proposed locations

Remove Temporary Trackway (MGJV)

Delivery of rig and equipment to site and set up

PT BH01

PT BH02

PT BH03

PT BH04

Installation of concrete manhole rings to pumped wells

Mobilisation of pump test equipment

Development of pumping wells

Background Monitoring

Equipment installation and testing

Constant rate test (vacuum added after 24 hours) upper

Recovery Monitoring

Constant rate test (vacuum added after 24 hours) upper

Recovery Monitoring

Demobilisation of pump test equipment

Provision of Factual Report
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DESIGN WORKSDESIGN WORKSDESIGN WORKS 382.00 382.00 07-May-24 14-Nov-25 0.00 764.00

A1300 Start Outline Design 0.00 0.00 07-May-24 1146.00 1146.00

A1330 Start Detailed Design 0.00 0.00 07-May-24 1146.00 1146.00

A1320 Complete Outline Design 0.00 0.00 11-Nov-24 249.00 1013.00

A1340 Finish Detailed Design 0.00 0.00 14-Nov-25 764.00 764.00

Section 1:   HLPSSection 1:   HLPSSection 1:   HLPS 382.00 382.00 07-May-24 14-Nov-25 0.00 549.00

CivilsCivilsCivils 50.00 50.00 20-Jan-25 28-Mar-25 0.00 549.00

SLM-DP2-A1284 Outline Design Works Complete without ALL required Data 20.00 20.00 20-Jan-25 14-Feb-25 0.00 549.00

SLM-DP2-A1309 Receipt of ALL required Data for Design Completion 0.00 0.00 14-Feb-25 0.00 549.00

SLM-DP2-A1311 Outline Design Works to DRAFT for Acceptance 10.00 10.00 17-Feb-25 28-Feb-25 0.00 549.00

SLM-DP2-A1323 SWS Acceptance Period incl. Check through Hydraulic Model 10.00 10.00 03-Mar-25 14-Mar-25 0.00 549.00

SLM-DP2-A1332 SWS Confirmation of Acceptance 0.00 0.00 14-Mar-25 0.00 549.00

SLM-DP2-A1333 Completion of Design and Production of AFC Drawings 10.00 10.00 17-Mar-25 28-Mar-25 0.00 549.00

SLM-DP2-A1339 Issue of AFC Design Drawings 0.00 0.00 28-Mar-25 0.00 549.00

MEICAMEICAMEICA 382.00 382.00 07-May-24 14-Nov-25 0.00 549.00

SLM-DP2-A1001 Concept Design Works Complete without ALL required Data 4.00 4.00 07-May-24 10-May-24 78.00 627.00

SLM-DP2-A1104 Receipt of ALL required Data for Design Completion 0.00 0.00 30-Aug-24* 0.00 549.00

SLM-DP2-A1108 Procurement Period 35.00 35.00 02-Sep-24 18-Oct-24 0.00 549.00

SLM-DP2-A1174 Outline Design Works to DRAFT for Acceptance 65.00 65.00 21-Oct-24 31-Jan-25 0.00 549.00

SLM-DP2-A1295 SWS Acceptance Period 10.00 10.00 03-Feb-25 14-Feb-25 0.00 549.00

SLM-DP2-A1310 SWS Confirmation of Acceptance 0.00 0.00 14-Feb-25 0.00 549.00

SLM-DP2-A1312 Completion of Design and Production of Package Drawings 30.00 30.00 17-Feb-25 28-Mar-25 0.00 549.00

SLM-DP2-A1340 Issue of Package Drawings for procurement 0.00 0.00 28-Mar-25 0.00 549.00

SLM-DP2-A1342 Procurement of Long Lead Items for HLPS 160.00 160.00 31-Mar-25 14-Nov-25 0.00 549.00

Section 2:   WSW to Yewhill WSRSection 2:   WSW to Yewhill WSRSection 2:   WSW to Yewhill WSR 365.00 365.00 07-May-24 22-Oct-25 0.00 574.00

Pipeline Route DesignPipeline Route DesignPipeline Route Design 133.00 133.00 07-May-24 11-Nov-24 0.00 103.00

Outline DesignOutline DesignOutline Design 133.00 133.00 07-May-24 11-Nov-24 0.00 103.00

SLM-DP2-A1002 Outline Design Works Complete without ALL required Data 13.00 13.00 07-May-24* 23-May-24 0.00 103.00

SLM-DP2-A1020 Receipt of ALL required Data for Design Completion 0.00 0.00 23-May-24 90.00 193.00

SLM-DP2-A1140 Outline Design Works to DRAFT for Acceptance 10.00 10.00 01-Oct-24 14-Oct-24 0.00 103.00

SLM-DP2-A1159 SWS Acceptance Period incl. Check through Hydraulic Model 10.00 10.00 15-Oct-24 28-Oct-24 0.00 103.00

SLM-DP2-A1180 SWS Confirmation of Acceptance 0.00 0.00 28-Oct-24 0.00 103.00

SLM-DP2-A1182 Completion of Design and Production of AFC Drawings 10.00 10.00 29-Oct-24 11-Nov-24 0.00 103.00

SLM-DP2-A1193 Issue of AFC Design Drawings 0.00 0.00 11-Nov-24 0.00 103.00

Trenchless Crossings DesignTrenchless Crossings DesignTrenchless Crossings Design 365.00 365.00 07-May-24 22-Oct-25 0.00 574.00

 Tunnel Tunnel 170.00 170.00 07-May-24 15-Jan-25 0.00 168.00

Outline DesignOutline Design 0.00 0.00 07-May-24 07-May-24 0.00 168.00

SLM-DP2-A1003 STAGE 1 & Stage 2 Design Completed 0.00 0.00 07-May-24 0.00 168.00

Detailed DesignDetailed Design 170.00 170.00 07-May-24 15-Jan-25 0.00 168.00

SLM-DP2-A1004 STAGE 3:  Design - GDR 40.00 40.00 07-May-24 02-Jul-24 0.00 168.00

SLM-DP2-A1057 STAGE 3:  Design -Receipt of ALL Required Deliverables 0.00 0.00 02-Jul-24 0.00 168.00

SLM-DP2-A1062 STAGE 3:  Design - GDR Completion 20.00 20.00 03-Jul-24 30-Jul-24 0.00 168.00

SLM-DP2-A1077 STAGE 3:  Design - Issue of GDR Design Drawings 0.00 0.00 30-Jul-24 0.00 168.00

SLM-DP2-A1079 STAGE 3:  Acceptance Period of Stakeholders (SWS//Natural England/EA/LA)20.00 20.00 31-Jul-24 28-Aug-24 0.00 168.00

SLM-DP2-A1098 STAGE 3:  Acceptance by Stakeholders (SWS//Natural England/EA/LA)0.00 0.00 28-Aug-24 0.00 168.00

SLM-DP2-A1100 STAGE 4:  Completion of Design and Production of AFC Drawings25.00 25.00 29-Aug-24 02-Oct-24 0.00 168.00

SLM-DP2-A1144 STAGE 4:  Issue of AFC Design Drawings 0.00 0.00 02-Oct-24 0.00 168.00

SLM-DP2-A1146 Mobilisation Period for the Works 65.00 65.00 03-Oct-24 15-Jan-25 52.00 168.00

M3 TunnelM3 TunnelM3 Tunnel 170.00 170.00 07-May-24 15-Jan-25 0.00 558.00

Outline DesignOutline Design 0.00 0.00 07-May-24 07-May-24 0.00 558.00

SLM-DP2-A1005 STAGE 1 & STAGE 2 Design Complete 0.00 0.00 07-May-24 0.00 558.00

AAAAA AAAA AAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAAA AAAA AAAA

Start Outline Design

Start Detailed Design

Complete Outline Design

Finish Detailed Design

Outline Design Works Complete without ALL required Data

Receipt of ALL required Data for Design Completion

Outline Design Works to DRAFT for Acceptance

SWS Acceptance Period incl. Check through Hydraulic Model

SWS Confirmation of Acceptance

Completion of Design and Production of AFC Drawings

Issue of AFC Design Drawings

Concept Design Works Complete without ALL required Data

Receipt of ALL required Data for Design Completion

Procurement Period

Outline Design Works to DRAFT for Acceptance

SWS Acceptance Period

SWS Confirmation of Acceptance

Completion of Design and Production of Package Drawings

Issue of Package Drawings for procurement

Procurement of Long Lead Items for HLPS

Outline Design Works Complete without ALL required Data

Receipt of ALL required Data for Design Completion

Outline Design Works to DRAFT for Acceptance

SWS Acceptance Period incl. Check through Hydraulic Model

SWS Confirmation of Acceptance

Completion of Design and Production of AFC Drawings

Issue of AFC Design Drawings

STAGE 1 & Stage 2 Design Completed

STAGE 3:  Design - GDR

STAGE 3:  Design -Receipt of ALL Required Deliverables

STAGE 3:  Design - GDR Completion

STAGE 3:  Design - Issue of GDR Design Drawings

STAGE 3:  Acceptance Period of Stakeholders (SWS//Natural England/EA/LA)

STAGE 3:  Acceptance by Stakeholders (SWS//Natural England/EA/LA)

STAGE 4:  Completion of Design and Production of AFC Drawings

STAGE 4:  Issue of AFC Design Drawings

Mobilisation Period for the Works

STAGE 1 & STAGE 2 Design Complete
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Detailed DesignDetailed Design 170.00 170.00 07-May-24 15-Jan-25 0.00 558.00

SLM-DP2-A1006 STAGE 3:  Design - GDR 40.00 40.00 07-May-24 02-Jul-24 0.00 558.00

SLM-DP2-A1058 STAGE 3:  Design -Receipt of ALL Required Deliverables 0.00 0.00 02-Jul-24 0.00 558.00

SLM-DP2-A1063 STAGE 3:  Design - GDR Completion 20.00 20.00 03-Jul-24 30-Jul-24 0.00 558.00

SLM-DP2-A1078 STAGE 3:  Design - Issue of GDR Design Drawings 0.00 0.00 30-Jul-24 0.00 558.00

SLM-DP2-A1080 STAGE 3:  Acceptance Period of Stakeholders (SWS/Highways England/Natural England/EA/LA)20.00 20.00 31-Jul-24 28-Aug-24 0.00 558.00

SLM-DP2-A1099 STAGE 3:  Acceptance by Stakeholders (SWS/Highways England/Natural England/EA/LA)0.00 0.00 28-Aug-24 0.00 558.00

SLM-DP2-A1101 STAGE 4:  Completion of Design and Production of AFC Drawings25.00 25.00 29-Aug-24 02-Oct-24 0.00 558.00

SLM-DP2-A1145 STAGE 4:  Issue of AFC Design Drawings 0.00 0.00 02-Oct-24 0.00 558.00

SLM-DP2-A1147 Mobilisation period for the Works 65.00 65.00 03-Oct-24 15-Jan-25 77.00 558.00

Under Venn TPOUnder Venn TPOUnder Venn TPO 120.00 120.00 06-May-25 22-Oct-25 0.00 574.00

Outline DesignOutline Design 30.00 30.00 06-May-25 17-Jun-25 0.00 574.00

SLM-DP2-A1377 Outline Design 10.00 10.00 06-May-25 19-May-25 0.00 574.00

SLM-DP2-A1411 Outline Design Submission to SW 0.00 0.00 19-May-25 0.00 574.00

SLM-DP2-A1415 SW Approval Period 20.00 20.00 20-May-25 17-Jun-25 0.00 574.00

SLM-DP2-A1557 Outline Design - Acceptance Confirmation 0.00 0.00 17-Jun-25 0.00 574.00

Detailed DesignDetailed Design 90.00 90.00 17-Jun-25 22-Oct-25 0.00 574.00

SLM-DP2-A1709 Detailed Design -Receipt of ALL Required Deliverables 0.00 0.00 17-Jun-25 0.00 574.00

SLM-DP2-A1713 Detailed Design 20.00 20.00 18-Jun-25 15-Jul-25 0.00 574.00

SLM-DP2-A1727 Detailed Design - Submission to SW 0.00 0.00 15-Jul-25 0.00 574.00

SLM-DP2-A1731 Acceptance Period SW 20.00 20.00 16-Jul-25 12-Aug-25 0.00 574.00

SLM-DP2-A1756 Acceptance by SW 0.00 0.00 12-Aug-25 0.00 574.00

SLM-DP2-A1760 Completion of Design and Production of AFC Drawings 10.00 10.00 13-Aug-25 27-Aug-25 0.00 574.00

SLM-DP2-A1779 Issue of AFC Design Drawings 0.00 0.00 27-Aug-25 0.00 574.00

SLM-DP2-A1785 Mobilisation Period for the Works 40.00 40.00 28-Aug-25 22-Oct-25 0.00 574.00

Section 3:  Yewhill WSR to Rownhams WSRSection 3:  Yewhill WSR to Rownhams WSRSection 3:  Yewhill WSR to Rownhams WSR 133.00 133.00 07-May-24 11-Nov-24 0.00 304.00

Pipeline Route DesignPipeline Route DesignPipeline Route Design 133.00 133.00 07-May-24 11-Nov-24 0.00 304.00

SLM-DP2-A1007 Outline Design Works Complete without ALL required Data 0.00 0.00 07-May-24 0.00 407.00

SLM-DP2-A1138 Receipt of ALL required Data for Design Completion 0.00 0.00 30-Sep-24 0.00 304.00

SLM-DP2-A1141 Outline Design Works to DRAFT for Acceptance 10.00 10.00 01-Oct-24 14-Oct-24 0.00 304.00

SLM-DP2-A1160 SWS Acceptance Period incl. Check through Hydraulic Model 10.00 10.00 15-Oct-24 28-Oct-24 0.00 304.00

SLM-DP2-A1181 SWS Confirmation of Acceptance 0.00 0.00 28-Oct-24 0.00 304.00

SLM-DP2-A1183 Completion of Design and Production of AFC Drawings 10.00 10.00 29-Oct-24 11-Nov-24 0.00 304.00

SLM-DP2-A1194 Issue of AFC Design Drawings 0.00 0.00 11-Nov-24 0.00 304.00

Section 4:  New Yewhill WSR incl. ConnectionsSection 4:  New Yewhill WSR incl. ConnectionsSection 4:  New Yewhill WSR incl. Connections 223.00 223.00 07-May-24 31-Mar-25 0.00 0.00

Haul RoadHaul RoadHaul Road 93.00 93.00 07-May-24 16-Sep-24 0.00 130.00

SLM-DP2-A1010 Ground Investigation Works for Haul Road 17.00 17.00 07-May-24 30-May-24 0.00 130.00

SLM-DP2-A1024 Design of Yewhill Reservoir Haul Road 46.00 46.00 31-May-24 02-Aug-24 0.00 130.00

SLM-DP2-A1085 Design Works to DRAFT for Acceptance 10.00 10.00 05-Aug-24 16-Aug-24 0.00 130.00

SLM-DP2-A1093 SWS Acceptance Perid 10.00 10.00 19-Aug-24 02-Sep-24 0.00 130.00

SLM-DP2-A1109 SWS Confirmation of Acceptance 0.00 0.00 02-Sep-24 0.00 130.00

SLM-DP2-A1110 Completion of Design and Production of AFC Drawings 10.00 10.00 03-Sep-24 16-Sep-24 0.00 130.00

SLM-DP2-A1127 Issue of AFC Design Drawings 0.00 0.00 16-Sep-24 0.00 130.00

SLM-DP2-A1128 Approval of Haul Road Enabling Works 0.00 0.00 16-Sep-24 75.00 130.00

NEW Yewhill WSRNEW Yewhill WSRNEW Yewhill WSR 223.00 223.00 07-May-24 31-Mar-25 0.00 0.00

SLM-DP2-A1017 DESIGN Works ON HOLD Period due to In-Situ v PCC 38.00 38.00 07-May-24 28-Jun-24 0.00 0.00

SLM-DP2-A1053 Receipt of ALL required Design Data 0.00 0.00 28-Jun-24 0.00 0.00

SLM-DP2-A1056 Complete Design Works 100.00 100.00 01-Jul-24 18-Nov-24 0.00 0.00

SLM-DP2-A1213 Design Works to DRAFT for Acceptance 10.00 10.00 19-Nov-24 02-Dec-24 0.00 0.00

SLM-DP2-A1237 SWS Acceptance Period 10.00 10.00 03-Dec-24 16-Dec-24 0.00 0.00

SLM-DP2-A1250 SWS Confirmation of Acceptance 0.00 0.00 16-Dec-24 0.00 25.00

AAAAA AAAA AAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAAA AAAA AAAA

STAGE 3:  Design - GDR

STAGE 3:  Design -Receipt of ALL Required Deliverables

STAGE 3:  Design - GDR Completion

STAGE 3:  Design - Issue of GDR Design Drawings

STAGE 3:  Acceptance Period of Stakeholders (SWS/Highways England/Natural England/EA/LA)

STAGE 3:  Acceptance by Stakeholders (SWS/Highways England/Natural England/EA/LA)

STAGE 4:  Completion of Design and Production of AFC Drawings

STAGE 4:  Issue of AFC Design Drawings

Mobilisation period for the Works

Outline Design

Outline Design Submission to SW

SW Approval Period

Outline Design - Acceptance Confirmation

Detailed Design -Receipt of ALL Required Deliverables

Detailed Design

Detailed Design - Submission to SW

Acceptance Period SW

Acceptance by SW

Completion of Design and Production of AFC Drawings

Issue of AFC Design Drawings

Mobilisation Period for the Works

Outline Design Works Complete without ALL required Data

Receipt of ALL required Data for Design Completion

Outline Design Works to DRAFT for Acceptance

SWS Acceptance Period incl. Check through Hydraulic Model

SWS Confirmation of Acceptance

Completion of Design and Production of AFC Drawings

Issue of AFC Design Drawings

Ground Investigation Works for Haul Road

Design of Yewhill Reservoir Haul Road

Design Works to DRAFT for Acceptance

SWS Acceptance Perid

SWS Confirmation of Acceptance

Completion of Design and Production of AFC Drawings

Issue of AFC Design Drawings

Approval of Haul Road Enabling Works

DESIGN Works ON HOLD Period due to In-Situ v PCC

Receipt of ALL required Design Data

Complete Design Works

Design Works to DRAFT for Acceptance

SWS Acceptance Period

SWS Confirmation of Acceptance
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SLM-DP2-A1251 Completion of Design and Production of AFC Drawings 10.00 10.00 17-Dec-24 13-Jan-25 0.00 25.00

SLM-DP2-A1252 Procurement Period for New Yewhill WSR 35.00 35.00 17-Dec-24 17-Feb-25 0.00 0.00

SLM-DP2-A1279 Issue of AFC Design Drawings 0.00 0.00 13-Jan-25 0.00 25.00

SLM-DP2-A1313 Contractor Mobilisation to the Works 30.00 30.00 18-Feb-25 31-Mar-25 0.00 0.00

Section 5:   WSW ConnectionsSection 5:   WSW ConnectionsSection 5:   WSW Connections 342.00 342.00 02-Jul-24 14-Nov-25 0.00 539.00

Pipeline Route DesignPipeline Route DesignPipeline Route Design 342.00 342.00 02-Jul-24 14-Nov-25 0.00 539.00

SLM-DP2-A1059 Receipt of ALL required Data for Design Completion 0.00 0.00 02-Jul-24 0.00 796.00

SLM-DP2-A1060  Connections Design Scope Agreed 0.00 0.00 02-Jul-24 0.00 796.00

SLM-DP2-A1065 Outline Design Works to DRAFT for Acceptance 65.00 65.00 03-Jul-24 02-Oct-24 0.00 796.00

SLM-DP2-A1148 SWS Acceptance Period incl. Check through Hydraulic Model 10.00 10.00 03-Oct-24 16-Oct-24 0.00 796.00

SLM-DP2-A1165 SWS Confirmation of Acceptance 0.00 0.00 16-Oct-24 0.00 796.00

SLM-DP2-A1672 MEICA Information Available to Complete 0.00 0.00 31-Oct-25* 0.00 539.00

SLM-DP2-A1673 Completion of Design and Production of AFC Drawings 10.00 10.00 03-Nov-25 14-Nov-25 0.00 539.00

SLM-DP2-A1683 Issue of AFC Design Drawings 0.00 0.00 14-Nov-25 0.00 539.00

Section 6:  Rownhams WSR ConnectionsSection 6:  Rownhams WSR ConnectionsSection 6:  Rownhams WSR Connections 187.00 187.00 07-May-24 07-Feb-25 0.00 719.00

Pipeline Route DesignPipeline Route DesignPipeline Route Design 187.00 187.00 07-May-24 07-Feb-25 0.00 719.00

SLM-DP2-A1011 Outline Design Works Complete without ALL required Data 38.00 38.00 07-May-24 28-Jun-24 0.00 763.00

SLM-DP2-A1105 Receipt of ALL required Data for Design Completion 0.00 0.00 30-Aug-24* 0.00 719.00

SLM-DP2-A1106 Outline Design Works to DRAFT for Acceptance 10.00 10.00 02-Sep-24 13-Sep-24 0.00 719.00

SLM-DP2-A1126 SWS Acceptance Period incl. Check through Hydraulic Model 10.00 10.00 16-Sep-24 27-Sep-24 0.00 719.00

SLM-DP2-A1134 SWS Confirmation of Acceptance 0.00 0.00 27-Sep-24 0.00 719.00

SLM-DP2-A1135 Completion of Design and Production of AFC Drawings 85.00 85.00 30-Sep-24 07-Feb-25 0.00 719.00

SLM-DP2-A1303 Issue of AFC Design Drawings 0.00 0.00 07-Feb-25 0.00 719.00

PROCUREMENT WORKSPROCUREMENT WORKSPROCUREMENT WORKS 240.00 240.00 07-Jun-24 30-May-25 0.00 698.00

Section 2:   WSW to Yewhill WSRSection 2:   WSW to Yewhill WSRSection 2:   WSW to Yewhill WSR 240.00 240.00 07-Jun-24 30-May-25 0.00 698.00

SUB-CONTRACTSSUB-CONTRACTSSUB-CONTRACTS 80.00 80.00 07-Jun-24 30-Sep-24 0.00 103.00

DesignDesignDesign 80.00 80.00 07-Jun-24 30-Sep-24 0.00 103.00

SLM-DP2-A1025 Issue of Purchase Order for Soil Resitivity Works for  to Yewhill Pipeline Section0.00 0.00 07-Jun-24 0.00 103.00

SLM-DP2-A1030 Mobilisation period for Soil Resistivity Tests. 65.00 65.00 10-Jun-24 09-Sep-24 0.00 103.00

SLM-DP2-A1119  to Yewhill Pipeline Soil Resistivity Tests. 15.00 15.00 10-Sep-24 30-Sep-24 0.00 103.00

MATERIALSMATERIALSMATERIALS 130.00 130.00 11-Nov-24 30-May-25 0.00 698.00

Pipe - Ductile IronPipe - Ductile IronPipe - Ductile Iron 95.00 95.00 11-Nov-24 07-Apr-25 0.00 103.00

DN700:  SLM:  WSW to Yehill WSRDN700:  SLM:  WSW to Yehill WSR 95.00 95.00 11-Nov-24 07-Apr-25 0.00 103.00

SLM-DP2-A1195 Issue of Technical Specification 0.00 0.00 11-Nov-24 0.00 103.00

SLM-DP2-A1202 Prepare Final Tender Documents and Issue to Suppliers/Sub-Contractors10.00 10.00 12-Nov-24 25-Nov-24 0.00 103.00

SLM-DP2-A1218 Issue Final Tender Documents for Pricing 0.00 0.00 25-Nov-24 0.00 103.00

SLM-DP2-A1224 Supplier Confirmation of Technical Details and Submission of price10.00 10.00 26-Nov-24 09-Dec-24 0.00 103.00

SLM-DP2-A1241 Evaluation Period of Submissions 5.00 5.00 10-Dec-24 16-Dec-24 0.00 103.00

SLM-DP2-A1253 Place Order on System and Inform Successful Bidder 5.00 5.00 17-Dec-24 06-Jan-25 0.00 103.00

SLM-DP2-A1264 Contract Award 0.00 0.00 06-Jan-25 0.00 103.00

SLM-DP2-A1270 Mobilisation period / Lead Time of Material(s) 65.00 65.00 07-Jan-25 07-Apr-25 0.00 103.00

SLM-DP2-A1360 First Delivery Available to Send to Site 0.00 0.00 07-Apr-25 0.00 103.00

DN800:  SLM:  Tunnel UpsizingDN800:  SLM:  Tunnel Upsizing 95.00 95.00 11-Nov-24 07-Apr-25 0.00 103.00

SLM-DP2-A1197 Issue of Technical Specification 0.00 0.00 11-Nov-24 0.00 103.00

SLM-DP2-A1204 Prepare Final Tender Documents and Issue to Suppliers/Sub-Contractors10.00 10.00 12-Nov-24 25-Nov-24 0.00 103.00

SLM-DP2-A1220 Issue Final Tender Documents for Pricing 0.00 0.00 25-Nov-24 0.00 103.00

SLM-DP2-A1226 Supplier Confirmation of Technical Details and Submission of price10.00 10.00 26-Nov-24 09-Dec-24 0.00 103.00

SLM-DP2-A1243 Evaluation Period of Submissions 5.00 5.00 10-Dec-24 16-Dec-24 0.00 103.00

SLM-DP2-A1255 Place Order on System and Inform Successful Bidder 5.00 5.00 17-Dec-24 06-Jan-25 0.00 103.00

SLM-DP2-A1266 Contract Award 0.00 0.00 06-Jan-25 0.00 103.00

SLM-DP2-A1272 Mobilisation period / Lead Time of Material(s) 65.00 65.00 07-Jan-25 07-Apr-25 0.00 103.00

AAAAA AAAA AAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAAA AAAA AAAA

Completion of Design and Production of AFC Drawings

Procurement Period for New Yewhill WSR

Issue of AFC Design Drawings

Contractor Mobilisation to the Works

Receipt of ALL required Data for Design Completion

 Connections Design Scope Agreed

Outline Design Works to DRAFT for Acceptance

SWS Acceptance Period incl. Check through Hydraulic Model

SWS Confirmation of Acceptance

MEICA Information Available to Complete

Completion of Design and Production of AFC Drawings

Issue of AFC Design Drawings

Outline Design Works Complete without ALL required Data

Receipt of ALL required Data for Design Completion

Outline Design Works to DRAFT for Acceptance

SWS Acceptance Period incl. Check through Hydraulic Model

SWS Confirmation of Acceptance

Completion of Design and Production of AFC Drawings

Issue of AFC Design Drawings

Issue of Purchase Order for Soil Resitivity Works for  to Yewhill Pipeline Section

Mobilisation period for Soil Resistivity Tests.

 to Yewhill Pipeline Soil Resistivity Tests.

Issue of Technical Specification

Prepare Final Tender Documents and Issue to Suppliers/Sub-Contractors

Issue Final Tender Documents for Pricing

Supplier Confirmation of Technical Details and Submission of price

Evaluation Period of Submissions

Place Order on System and Inform Successful Bidder

Contract Award

Mobilisation period / Lead Time of Material(s)

First Delivery Available to Send to Site

Issue of Technical Specification

Prepare Final Tender Documents and Issue to Suppliers/Sub-Contractors

Issue Final Tender Documents for Pricing

Supplier Confirmation of Technical Details and Submission of price

Evaluation Period of Submissions

Place Order on System and Inform Successful Bidder

Contract Award

Mobilisation period / Lead Time of Material(s)
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SLM-DP2-A1362 First Delivery Available to Send to Site 0.00 0.00 07-Apr-25 0.00 103.00

Pipe Valves and FittingsPipe Valves and FittingsPipe Valves and Fittings 130.00 130.00 11-Nov-24 30-May-25 0.00 698.00

DN700:  SLM:   WSW to Yehill WSRDN700:  SLM:   WSW to Yehill WSR 130.00 130.00 11-Nov-24 30-May-25 0.00 698.00

SLM-DP2-A1199 Issue of Technical Specification 0.00 0.00 11-Nov-24 0.00 698.00

SLM-DP2-A1206 Prepare Final Tender Documents and Issue to Suppliers/Sub-Contractors10.00 10.00 12-Nov-24 25-Nov-24 0.00 698.00

SLM-DP2-A1222 Issue Final Tender Documents for Pricing 0.00 0.00 25-Nov-24 0.00 698.00

SLM-DP2-A1228 Supplier Confirmation of Technical Details and Submission of price10.00 10.00 26-Nov-24 09-Dec-24 0.00 698.00

SLM-DP2-A1245 Evaluation Period of Submissions 5.00 5.00 10-Dec-24 16-Dec-24 0.00 698.00

SLM-DP2-A1257 Place Order on System and Inform Successful Bidder 5.00 5.00 17-Dec-24 06-Jan-25 0.00 698.00

SLM-DP2-A1268 Contract Award 0.00 0.00 06-Jan-25 0.00 698.00

SLM-DP2-A1274 Mobilisation period / Lead Time of Material(s) 100.00 100.00 07-Jan-25 30-May-25 0.00 698.00

SLM-DP2-A1405 First Delivery Available to Send to Site 0.00 0.00 30-May-25 0.00 698.00

Section 3:  Yewhill WSR to Rownhams WSRSection 3:  Yewhill WSR to Rownhams WSRSection 3:  Yewhill WSR to Rownhams WSR 240.00 240.00 07-Jun-24 30-May-25 0.00 681.00

SUB-CONTRACTSSUB-CONTRACTSSUB-CONTRACTS 80.00 80.00 07-Jun-24 30-Sep-24 0.00 304.00

DesignDesignDesign 80.00 80.00 07-Jun-24 30-Sep-24 0.00 304.00

SLM-DP2-A1026 Issue of Purchase Order for Soil Resitivity Works for  to Yewhill Pipeline Section0.00 0.00 07-Jun-24 0.00 304.00

SLM-DP2-A1031 Mobilisation period for Soil Resistivity Tests. 65.00 65.00 10-Jun-24 09-Sep-24 0.00 304.00

SLM-DP2-A1120  to Yewhill Pipeline Soil Resistivity Tests. 15.00 15.00 10-Sep-24 30-Sep-24 0.00 304.00

MATERIALSMATERIALSMATERIALS 130.00 130.00 11-Nov-24 30-May-25 0.00 681.00

Pipe - Ductile IronPipe - Ductile IronPipe - Ductile Iron 100.00 100.00 11-Nov-24 14-Apr-25 0.00 304.00

DN900:  SLM:  Yewhill WSR to Rownhams WSRDN900:  SLM:  Yewhill WSR to Rownhams WSR 95.00 95.00 11-Nov-24 07-Apr-25 0.00 309.00

SLM-DP2-A1196 Issue of Technical Specification 0.00 0.00 11-Nov-24 0.00 309.00

SLM-DP2-A1203 Prepare Final Tender Documents and Issue to Suppliers/Sub-Contractors10.00 10.00 12-Nov-24 25-Nov-24 0.00 309.00

SLM-DP2-A1219 Issue Final Tender Documents for Pricing 0.00 0.00 25-Nov-24 0.00 309.00

SLM-DP2-A1225 Supplier Confirmation of Technical Details and Submission of price10.00 10.00 26-Nov-24 09-Dec-24 0.00 309.00

SLM-DP2-A1242 Evaluation Period of Submissions 5.00 5.00 10-Dec-24 16-Dec-24 0.00 309.00

SLM-DP2-A1254 Place Order on System and Inform Successful Bidder 5.00 5.00 17-Dec-24 06-Jan-25 0.00 309.00

SLM-DP2-A1265 Contract Award 0.00 0.00 06-Jan-25 0.00 309.00

SLM-DP2-A1271 Mobilisation period / Lead Time of Material(s) 65.00 65.00 07-Jan-25 07-Apr-25 0.00 309.00

SLM-DP2-A1361 First Delivery Available to Send to Site 0.00 0.00 07-Apr-25 5.00 309.00

DN1000:  SLM:  Tunnel UpsizingDN1000:  SLM:  Tunnel Upsizing 100.00 100.00 11-Nov-24 14-Apr-25 0.00 304.00

SLM-DP2-A1198 Issue of Technical Specification 0.00 0.00 11-Nov-24 0.00 304.00

SLM-DP2-A1205 Prepare Final Tender Documents and Issue to Suppliers/Sub-Contractors10.00 10.00 12-Nov-24 25-Nov-24 0.00 304.00

SLM-DP2-A1221 Issue Final Tender Documents for Pricing 0.00 0.00 25-Nov-24 0.00 304.00

SLM-DP2-A1227 Supplier Confirmation of Technical Details and Submission of price10.00 10.00 26-Nov-24 09-Dec-24 0.00 304.00

SLM-DP2-A1244 Evaluation Period of Submissions 5.00 5.00 10-Dec-24 16-Dec-24 0.00 304.00

SLM-DP2-A1256 Place Order on System and Inform Successful Bidder 5.00 5.00 17-Dec-24 06-Jan-25 0.00 304.00

SLM-DP2-A1267 Contract Award 0.00 0.00 06-Jan-25 0.00 304.00

SLM-DP2-A1273 Mobilisation period / Lead Time of Material(s) 70.00 70.00 07-Jan-25 14-Apr-25 0.00 304.00

SLM-DP2-A1369 First Delivery Available to Send to Site 0.00 0.00 14-Apr-25 0.00 304.00

Pipe Valves and FittingsPipe Valves and FittingsPipe Valves and Fittings 130.00 130.00 11-Nov-24 30-May-25 0.00 681.00

DN900:  SLM:  Yewhill WSR to Rownhams WSRDN900:  SLM:  Yewhill WSR to Rownhams WSR 130.00 130.00 11-Nov-24 30-May-25 0.00 681.00

SLM-DP2-A1200 Issue of Technical Specification 0.00 0.00 11-Nov-24 0.00 681.00

SLM-DP2-A1207 Prepare Final Tender Documents and Issue to Suppliers/Sub-Contractors10.00 10.00 12-Nov-24 25-Nov-24 0.00 681.00

SLM-DP2-A1223 Issue Final Tender Documents for Pricing 0.00 0.00 25-Nov-24 0.00 681.00

SLM-DP2-A1229 Supplier Confirmation of Technical Details and Submission of price10.00 10.00 26-Nov-24 09-Dec-24 0.00 681.00

SLM-DP2-A1246 Evaluation Period of Submissions 5.00 5.00 10-Dec-24 16-Dec-24 0.00 681.00

SLM-DP2-A1258 Place Order on System and Inform Successful Bidder 5.00 5.00 17-Dec-24 06-Jan-25 0.00 681.00

SLM-DP2-A1269 Contract Award 0.00 0.00 06-Jan-25 0.00 681.00

SLM-DP2-A1275 Mobilisation period / Lead Time of Material(s) 100.00 100.00 07-Jan-25 30-May-25 0.00 681.00

SLM-DP2-A1406 First Delivery Available to Send to Site 0.00 0.00 30-May-25 0.00 681.00

AAAAA AAAA AAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAAA AAAA AAAA
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Issue of Technical Specification

Prepare Final Tender Documents and Issue to Suppliers/Sub-Contractors

Issue Final Tender Documents for Pricing

Supplier Confirmation of Technical Details and Submission of price

Evaluation Period of Submissions

Place Order on System and Inform Successful Bidder

Contract Award

Mobilisation period / Lead Time of Material(s)

First Delivery Available to Send to Site

Issue of Purchase Order for Soil Resitivity Works for  to Yewhill Pipeline Section

Mobilisation period for Soil Resistivity Tests.

 to Yewhill Pipeline Soil Resistivity Tests.

Issue of Technical Specification

Prepare Final Tender Documents and Issue to Suppliers/Sub-Contractors

Issue Final Tender Documents for Pricing

Supplier Confirmation of Technical Details and Submission of price

Evaluation Period of Submissions

Place Order on System and Inform Successful Bidder

Contract Award

Mobilisation period / Lead Time of Material(s)

First Delivery Available to Send to Site

Issue of Technical Specification

Prepare Final Tender Documents and Issue to Suppliers/Sub-Contractors

Issue Final Tender Documents for Pricing

Supplier Confirmation of Technical Details and Submission of price

Evaluation Period of Submissions

Place Order on System and Inform Successful Bidder

Contract Award

Mobilisation period / Lead Time of Material(s)

First Delivery Available to Send to Site

Issue of Technical Specification

Prepare Final Tender Documents and Issue to Suppliers/Sub-Contractors

Issue Final Tender Documents for Pricing

Supplier Confirmation of Technical Details and Submission of price

Evaluation Period of Submissions
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ENABLING / MOBILISATION WORKSENABLING / MOBILISATION WORKSENABLING / MOBILISATION WORKS 295.00 295.00 07-May-24 15-Jul-25 0.00 851.00

General WorksGeneral WorksGeneral Works 162.00 162.00 07-May-24 20-Dec-24 0.00 909.00

Site EstablishmentSite EstablishmentSite Establishment 162.00 162.00 07-May-24 20-Dec-24 0.00 909.00

Forton CompoundForton CompoundForton Compound 162.00 162.00 07-May-24 20-Dec-24 0.00 909.00

SLM-DP2-A1016 FORTON Compound IN Use 147.00 147.00 07-May-24 29-Nov-24 0.00 829.00

SLM-DP2-A1236 FORTON Compound Closed and Reinstatment of the Area 15.00 15.00 02-Dec-24 20-Dec-24 909.00 909.00

New Office CompoundNew Office CompoundNew Office Compound 40.00 40.00 07-Oct-24 29-Nov-24 0.00 829.00

SLM-DP2-A1149 Establishment of NEW Compound Location - Stage 1 40.00 40.00 07-Oct-24 29-Nov-24 80.00 829.00

Section 4:  New Yewhill WSR incl. ConnectionsSection 4:  New Yewhill WSR incl. ConnectionsSection 4:  New Yewhill WSR incl. Connections 295.00 295.00 07-May-24 15-Jul-25 0.00 851.00

Mobilisation WorksMobilisation WorksMobilisation Works 295.00 295.00 07-May-24 15-Jul-25 0.00 851.00

Pre-Start WorksPre-Start WorksPre-Start Works 276.00 276.00 07-May-24 18-Jun-25 0.00 870.00

Full Planning PermissionFull Planning Permission 85.00 85.00 07-May-24 04-Sep-24 0.00 1061.00

SLM-DP2-A1014 Planning Requirements for Yewhill WSR Haul Road 85.00 85.00 07-May-24 04-Sep-24 0.00 1061.00

SLM-DP2-A1113 Planning Granted 0.00 0.00 04-Sep-24 1061.00 1061.00

Permitted DevolpmentPermitted Devolpment 187.00 187.00 07-May-24 07-Feb-25 0.00 36.00

SLM-DP2-A1015 Preparation of Permitted Development Letter 15.00 15.00 07-May-24 28-May-24 0.00 7.00

SLM-DP2-A1022 Submission of permitted Development Letter 0.00 0.00 28-May-24 0.00 7.00

SLM-DP2-A1023 Acceptance of Permitted Development Letter 47.00 47.00 29-May-24 01-Aug-24 0.00 36.00

SLM-DP2-A1072 Certificate of Lawfulness Issued 0.00 0.00 01-Aug-24 0.00 36.00

SLM-DP2-A2012 Certificate of Lawfulness Consideration Period Accept/Reject 40.00 40.00 02-Aug-24 27-Sep-24 0.00 36.00

SLM-DP2-A2302 Planning Application Documentation 20.00 20.00 30-Sep-24 25-Oct-24 0.00 36.00

SLM-DP2-A8114 Submission of Planning Application & Determination 65.00 65.00 28-Oct-24 07-Feb-25 36.00 36.00

Haul Road WorksHaul Road Works 220.00 220.00 25-Jul-24 18-Jun-25 0.00 7.00

SLM-DP2-A2267 28 Day Notice Period 20.00 20.00 25-Jul-24 21-Aug-24 0.00 7.00

SLM-DP2-A2277 Haul Road Common Land Determination Period 200.00 200.00 22-Aug-24 18-Jun-25 7.00 7.00

Working Strip WorksWorking Strip WorksWorking Strip Works 12.00 12.00 30-Jun-25 15-Jul-25 0.00 0.00

SLM-DP2-A1528 Install Land Parcel Working Strip Fencing 5.00 5.00 30-Jun-25 04-Jul-25 0.00 0.00

SLM-DP2-A1531 Install any Required Access/Haul Roads within Working Strip 3.00 3.00 07-Jul-25 09-Jul-25 0.00 0.00

SLM-DP2-A1534 Remove Topsoil and Store 2.00 2.00 10-Jul-25 11-Jul-25 0.00 0.00

SLM-DP2-A1541 Install any Required Pre-Construction Drainage 2.00 2.00 14-Jul-25 15-Jul-25 0.00 0.00

SLM WORKS - AMP8SLM WORKS - AMP8SLM WORKS - AMP8 1096.00 1096.00 07-May-24 08-Sep-28 0.00 75.00

DESIGN WORKSDESIGN WORKSDESIGN WORKS 630.00 630.00 07-May-24 18-Nov-26 0.00 516.00

A1310 Finish Outline Design 0.00 0.00 10-Sep-25 811.00 811.00

Section 3:  Yewhill WSR to Rownhams WSRSection 3:  Yewhill WSR to Rownhams WSRSection 3:  Yewhill WSR to Rownhams WSR 630.00 630.00 07-May-24 18-Nov-26 0.00 309.00

Trenchless Crossings DesignTrenchless Crossings DesignTrenchless Crossings Design 630.00 630.00 07-May-24 18-Nov-26 0.00 309.00

Under Hook Road & Ancient WoodlandUnder Hook Road & Ancient WoodlandUnder Hook Road & Ancient Woodland 285.00 285.00 06-May-25 30-Jun-26 0.00 317.00

Outline DesignOutline Design 90.00 90.00 06-May-25 10-Sep-25 0.00 317.00

SLM-DP2-A1378 STAGE 1:  Design SOP 1 20.00 20.00 06-May-25* 03-Jun-25 0.00 317.00

SLM-DP2-A1412 STAGE 1:  Submission to Highways/LA 0.00 0.00 03-Jun-25 0.00 317.00

SLM-DP2-A1416 STAGE 1:  Highways/LA Approval Period 20.00 20.00 04-Jun-25 01-Jul-25 0.00 317.00

SLM-DP2-A1464 STAGE 2:  Design - PSSR/GISR 30.00 30.00 02-Jul-25 12-Aug-25 0.00 317.00

SLM-DP2-A1517 STAGE 2:  Design - Submission to Highways/LA 0.00 0.00 12-Aug-25 0.00 317.00

SLM-DP2-A1521 STAGE 2:  Design - Highways/LA Approval Period 20.00 20.00 13-Aug-25 10-Sep-25 0.00 317.00

SLM-DP2-A1558 STAGE 2:  Design - Acceptance Confirmation 0.00 0.00 10-Sep-25 0.00 317.00

Detailed DesignDetailed Design 195.00 195.00 11-Sep-25 30-Jun-26 0.00 317.00

SLM-DP2-A1562 STAGE 3:  Design - GDR 80.00 80.00 11-Sep-25 14-Jan-26 0.00 317.00

SLM-DP2-A1710 STAGE 3:  Design -Receipt of ALL Required Deliverables 0.00 0.00 14-Jan-26 0.00 317.00

SLM-DP2-A1714 STAGE 3:  Design - GDR Completion 20.00 20.00 15-Jan-26 11-Feb-26 0.00 317.00

SLM-DP2-A1728 STAGE 3:  Design - Issue of GDR Design Drawings 0.00 0.00 11-Feb-26 0.00 317.00

SLM-DP2-A1732 STAGE 3:  Acceptance Period of Stakeholders (SWS/Highways England/Natural England/EA/LA)20.00 20.00 12-Feb-26 11-Mar-26 0.00 317.00

SLM-DP2-A1757 STAGE 3:  Acceptance by Stakeholders (SWS/Highways England/Natural England/EA/LA)0.00 0.00 11-Mar-26 0.00 317.00

AAAAA AAAA AAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAAA AAAA AAAA

FORTON Compound IN Use

FORTON Compound Closed and Reinstatment of the Area

Establishment of NEW Compound Location - Stage 1

Planning Requirements for Yewhill WSR Haul Road

Planning Granted

Preparation of Permitted Development Letter

Submission of permitted Development Letter

Acceptance of Permitted Development Letter

Certificate of Lawfulness Issued

Certificate of Lawfulness Consideration Period Accept/Reject

Planning Application Documentation

Submission of Planning Application & Determination

28 Day Notice Period

Haul Road Common Land Determination Period

Install Land Parcel Working Strip Fencing

Install any Required Access/Haul Roads within Working Strip

Remove Topsoil and Store

Install any Required Pre-Construction Drainage

Finish Outline Design

STAGE 1:  Design SOP 1

STAGE 1:  Submission to Highways/LA

STAGE 1:  Highways/LA Approval Period

STAGE 2:  Design - PSSR/GISR

STAGE 2:  Design - Submission to Highways/LA

STAGE 2:  Design - Highways/LA Approval Period

STAGE 2:  Design - Acceptance Confirmation

STAGE 3:  Design - GDR

STAGE 3:  Design -Receipt of ALL Required Deliverables

STAGE 3:  Design - GDR Completion

STAGE 3:  Design - Issue of GDR Design Drawings

STAGE 3:  Acceptance Period of Stakeholders (SWS/Highways England/Natural England/EA/LA)

STAGE 3:  Acceptance by Stakeholders (SWS/Highways England/Natural England/EA/LA)
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SLM-DP2-A1761 STAGE 4:  Completion of Design and Production of AFC Drawings10.00 10.00 12-Mar-26 25-Mar-26 0.00 317.00

SLM-DP2-A1780 STAGE 4:  Issue of AFC Design Drawings 0.00 0.00 25-Mar-26 0.00 317.00

SLM-DP2-A1786 Mobilisation Period for the Works 65.00 65.00 26-Mar-26 30-Jun-26 0.00 317.00

Pursers Great CopsePursers Great CopsePursers Great Copse 285.00 285.00 06-May-25 30-Jun-26 0.00 409.00

Outline DesignOutline Design 90.00 90.00 06-May-25 10-Sep-25 0.00 409.00

SLM-DP2-A1379 STAGE 1:  Design SOP 1 20.00 20.00 06-May-25 03-Jun-25 0.00 401.00

SLM-DP2-A1413 STAGE 1:  Submission to Highways/LA 0.00 0.00 03-Jun-25 0.00 409.00

SLM-DP2-A1417 STAGE 1:  Highways/LA Approval Period 20.00 20.00 04-Jun-25 01-Jul-25 0.00 409.00

SLM-DP2-A1465 STAGE 2:  Design - PSSR/GISR 30.00 30.00 02-Jul-25 12-Aug-25 0.00 409.00

SLM-DP2-A1518 STAGE 2:  Design - Submission to Highways/LA 0.00 0.00 12-Aug-25 0.00 409.00

SLM-DP2-A1522 STAGE 2:  Design - Highways/LA Approval Period 20.00 20.00 13-Aug-25 10-Sep-25 0.00 409.00

SLM-DP2-A1559 STAGE 2:  Design - Acceptance Confirmation 0.00 0.00 10-Sep-25 0.00 409.00

Detailed DesignDetailed Design 195.00 195.00 11-Sep-25 30-Jun-26 0.00 409.00

SLM-DP2-A1563 STAGE 3:  Design - GDR 80.00 80.00 11-Sep-25 14-Jan-26 0.00 409.00

SLM-DP2-A1711 STAGE 3:  Design -Receipt of ALL Required Deliverables 0.00 0.00 14-Jan-26 0.00 409.00

SLM-DP2-A1715 STAGE 3:  Design - GDR Completion 20.00 20.00 15-Jan-26 11-Feb-26 0.00 409.00

SLM-DP2-A1729 STAGE 3:  Design - Issue of GDR Design Drawings 0.00 0.00 11-Feb-26 0.00 409.00

SLM-DP2-A1733 STAGE 3:  Acceptance Period of Stakeholders (SWS/Highways England/Natural England/EA/LA)20.00 20.00 12-Feb-26 11-Mar-26 0.00 409.00

SLM-DP2-A1758 STAGE 3:  Acceptance by Stakeholders (SWS/Highways England/Natural England/EA/LA)0.00 0.00 11-Mar-26 0.00 409.00

SLM-DP2-A1762 STAGE 4:  Completion of Design and Production of AFC Drawings10.00 10.00 12-Mar-26 25-Mar-26 0.00 409.00

SLM-DP2-A1781 STAGE 4:  Issue of AFC Design Drawings 0.00 0.00 25-Mar-26 0.00 409.00

SLM-DP2-A1787 Mobilisation Period for the Works 65.00 65.00 26-Mar-26 30-Jun-26 25.00 409.00

ECR UTXECR UTXECR UTX 630.00 630.00 07-May-24 18-Nov-26 0.00 226.00

Network Rail Interface WorksNetwork Rail Interface Works 630.00 630.00 07-May-24 18-Nov-26 0.00 226.00

BAPABAPA 246.00 246.00 22-Jul-25 21-Jul-26 0.00 226.00

SLM-DP2-A1008 BAPA Negotiated and Finalised 246.00 246.00 22-Jul-25 21-Jul-26 0.00 226.00

SLM-DP2-A1041 BAPA IN Place 0.00 0.00 21-Jul-26 0.00 226.00

ROTR AccessROTR Access 85.00 85.00 22-Jul-26 18-Nov-26 0.00 226.00

SLM-DP2-A1044 ROTR Access Submitted 5.00 5.00 22-Jul-26 28-Jul-26 0.00 226.00

SLM-DP2-A1049 ROTR Access Request Period 80.00 80.00 29-Jul-26 18-Nov-26 0.00 226.00

SLM-DP2-A1164 ROTR Access Approval 0.00 0.00 18-Nov-26 0.00 226.00

TSR DesignTSR Design 55.00 55.00 29-Jul-26 14-Oct-26 0.00 251.00

SLM-DP2-A1050 TSR Design 10.00 10.00 29-Jul-26 11-Aug-26 0.00 251.00

SLM-DP2-A1067 TSR Request Submitted 5.00 5.00 12-Aug-26 18-Aug-26 0.00 251.00

SLM-DP2-A1071 TSR Request Period 40.00 40.00 19-Aug-26 14-Oct-26 0.00 251.00

SLM-DP2-A1122 TSR Access Approval 0.00 0.00 14-Oct-26 25.00 251.00

CEMCEM 25.00 25.00 12-Dec-25 29-Jan-26 0.00 350.00

SLM-DP2-A1392 CEM Nomination Form Draft & Issue 5.00 5.00 12-Dec-25 18-Dec-25 0.00 350.00

SLM-DP2-A1399 CEM Nomination Reviewed 20.00 20.00 19-Dec-25 29-Jan-26 0.00 350.00

SLM-DP2-A1450 CEM Nomination Accepted 0.00 0.00 29-Jan-26 0.00 350.00

SurveySurvey 92.00 92.00 22-Jul-25 27-Nov-25 0.00 340.00

SLM-DP2-A1045 Draft & Issue Survey Specification 10.00 10.00 22-Jul-25 04-Aug-25 0.00 340.00

SLM-DP2-A1064 Procurement 15.00 15.00 05-Aug-25 26-Aug-25 0.00 340.00

SLM-DP2-A1074 Draft RAMS 5.00 5.00 27-Aug-25 02-Sep-25 0.00 340.00

SLM-DP2-A1081 CRE Review 3.00 3.00 03-Sep-25 05-Sep-25 0.00 340.00

SLM-DP2-A1084 Update & Finalise RAMS 2.00 2.00 08-Sep-25 09-Sep-25 0.00 340.00

SLM-DP2-A1087 Issue RAMS 0.00 0.00 09-Sep-25 0.00 340.00

SLM-DP2-A1088 NWR Review Period 20.00 20.00 10-Sep-25 07-Oct-25 0.00 340.00

SLM-DP2-A1112 NWR Submit Comments 0.00 0.00 07-Oct-25 0.00 340.00

SLM-DP2-A1114 Update RAMS & Re-Issue 3.00 3.00 08-Oct-25 10-Oct-25 0.00 340.00

SLM-DP2-A1118 NWR Review & Accept RAMS 5.00 5.00 13-Oct-25 17-Oct-25 0.00 340.00

AAAAA AAAA AAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAAA AAAA AAAA

STAGE 4:  Completion of Design and Production of AFC Drawings

STAGE 4:  Issue of AFC Design Drawings

Mobilisation Period for the Works
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STAGE 1:  Highways/LA Approval Period
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STAGE 2:  Design - Highways/LA Approval Period
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STAGE 3:  Design - GDR

STAGE 3:  Design -Receipt of ALL Required Deliverables
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STAGE 3:  Design - Issue of GDR Design Drawings

STAGE 3:  Acceptance Period of Stakeholders (SWS/Highways England/Natural England/EA/LA)

STAGE 3:  Acceptance by Stakeholders (SWS/Highways England/Natural England/EA/LA)

STAGE 4:  Completion of Design and Production of AFC Drawings

STAGE 4:  Issue of AFC Design Drawings
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BAPA IN Place
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TSR Design

TSR Request Submitted

TSR Request Period
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CEM Nomination Form Draft & Issue

CEM Nomination Reviewed
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Draft & Issue Survey Specification

Procurement

Draft RAMS

CRE Review

Update & Finalise RAMS

Issue RAMS

NWR Review Period
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SLM-DP2-A1129 Site Works 5.00 5.00 20-Oct-25 24-Oct-25 0.00 340.00

SLM-DP2-A1133 Factual Report Draft 16.00 16.00 27-Oct-25 17-Nov-25 0.00 340.00

SLM-DP2-A1162 Issue Draft Factual Report 0.00 0.00 17-Nov-25 0.00 340.00

SLM-DP2-A1163 Review Factual Report 5.00 5.00 18-Nov-25 24-Nov-25 0.00 340.00

SLM-DP2-A1176 Update & Finalise Factual Report 3.00 3.00 25-Nov-25 27-Nov-25 0.00 340.00

SLM-DP2-A1178 Issue Final Factual Report 0.00 0.00 27-Nov-25 0.00 340.00

CRECRE 25.00 25.00 12-Dec-25 29-Jan-26 0.00 350.00

SLM-DP2-A1393 CRE Nomination Form Draft & Issue 5.00 5.00 12-Dec-25 18-Dec-25 0.00 350.00

SLM-DP2-A1400 CRE Nomination Reviewed 20.00 20.00 19-Dec-25 29-Jan-26 0.00 350.00

SLM-DP2-A1451 CRE Nomination Accepted 0.00 0.00 29-Jan-26 10.00 350.00

Form 001Form 001 178.00 178.00 07-May-24 27-Jan-25 0.00 553.00

SLM-DP2-A1009 Produce & Draft F001 38.00 38.00 07-May-24* 28-Jun-24 0.00 553.00

SLM-DP2-A1052 Issue F001 to NWR 0.00 0.00 28-Jun-24 0.00 553.00

SLM-DP2-A1055 NWR Review F001 & Issue DRN 20.00 20.00 01-Jul-24 26-Jul-24 0.00 553.00

SLM-DP2-A1076 MGJV Address DRN Comments 5.00 5.00 29-Jul-24 02-Aug-24 0.00 553.00

SLM-DP2-A1083 Review / Accept DRN Comments 10.00 10.00 05-Aug-24 16-Aug-24 0.00 553.00

SLM-DP2-A1092 F001 Accepted 0.00 0.00 16-Aug-24 0.00 553.00

SLM-DP2-A1161 Dewatering Trials Required incl. Report & Analysis 65.00 65.00 15-Oct-24 27-Jan-25 213.00 553.00

Form 002Form 002 45.00 45.00 28-Nov-25 12-Feb-26 0.00 340.00

SLM-DP2-A1380 Produce & Draft F002 15.00 15.00 28-Nov-25 18-Dec-25 0.00 340.00

SLM-DP2-A1398 Issue F002 to NWR 0.00 0.00 18-Dec-25 0.00 340.00

SLM-DP2-A1401 NWR Review F002 & Issue DRN 20.00 20.00 19-Dec-25 29-Jan-26 0.00 340.00

SLM-DP2-A1452 MGJV Address DRN Comments 5.00 5.00 30-Jan-26 05-Feb-26 0.00 340.00

SLM-DP2-A1466 Review / Accept DRN Comments 5.00 5.00 06-Feb-26 12-Feb-26 0.00 340.00

SLM-DP2-A1477 F002 Accepted 0.00 0.00 12-Feb-26 0.00 340.00

Form 003Form 003 40.00 40.00 13-Feb-26 13-Apr-26 0.00 340.00

SLM-DP2-A1478 Detailed Design 15.00 15.00 13-Feb-26 05-Mar-26 0.00 340.00

SLM-DP2-A1504 Independent Cat II Check 20.00 20.00 06-Mar-26 02-Apr-26 0.00 340.00

SLM-DP2-A1533 Amend Design based on Independent Check 5.00 5.00 07-Apr-26 13-Apr-26 0.00 340.00

RAMSRAMS 35.00 35.00 14-Apr-26 03-Jun-26 0.00 345.00

SLM-DP2-A1545 Produce RAMS 5.00 5.00 14-Apr-26 20-Apr-26 0.00 345.00

SLM-DP2-A1564 Review / Acceptance of RAMS 5.00 5.00 21-Apr-26 27-Apr-26 0.00 345.00

SLM-DP2-A1581 Submit RAMS to NWR 0.00 0.00 27-Apr-26 0.00 345.00

SLM-DP2-A1582 NWR Review RAMS 20.00 20.00 28-Apr-26 27-May-26 0.00 345.00

SLM-DP2-A1645 NWR Submit Comments to MGJV 0.00 0.00 27-May-26 0.00 345.00

SLM-DP2-A1646 MGJV Amend RAMS 5.00 5.00 28-May-26 03-Jun-26 0.00 345.00

SLM-DP2-A1655 RAMS Accepted 0.00 0.00 03-Jun-26 119.00 345.00

Design AssuranceDesign Assurance 35.00 35.00 13-Apr-26 03-Jun-26 0.00 340.00

SLM-DP2-A1544 Issue Form 003 Design to NWR for Review 0.00 0.00 13-Apr-26 0.00 340.00

SLM-DP2-A1546 Form 003 Employer / NWR Review 20.00 20.00 14-Apr-26 12-May-26 0.00 340.00

SLM-DP2-A1611 Form 003 DRN Issued 0.00 0.00 12-May-26 0.00 340.00

SLM-DP2-A1612 Form 003 Review DRN & Respond to Comments 5.00 5.00 13-May-26 19-May-26 0.00 340.00

SLM-DP2-A1630 Form 003 Employer & NWR Review DRN Responses & Close Out10.00 10.00 20-May-26 03-Jun-26 0.00 340.00

AFC DesignAFC Design 119.00 119.00 04-Jun-26 18-Nov-26 0.00 226.00

SLM-DP2-A1656 Produce AFC Design Drawings 5.00 5.00 04-Jun-26 10-Jun-26 29.00 340.00

SLM-DP2-A1666 Issue AFC Design Drawings 0.00 0.00 21-Jul-26 0.00 311.00

SLM-DP2-A1667 APA Agreed by MGJV (SW) / NWR & Works Approved to Proceed 0.00 0.00 18-Nov-26 0.00 226.00

A27 Botley RoadA27 Botley RoadA27 Botley Road 285.00 285.00 06-May-25 30-Jun-26 0.00 401.00

Outline DesignOutline Design 90.00 90.00 06-May-25 10-Sep-25 0.00 401.00

SLM-DP2-A1381 STAGE 1:  Design SOP 1 20.00 20.00 06-May-25 03-Jun-25 0.00 401.00

SLM-DP2-A1414 STAGE 1:  Submission to Highways/LA 0.00 0.00 03-Jun-25 0.00 401.00

AAAAA AAAA AAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAAA AAAA AAAA

Site Works

Factual Report Draft

Issue Draft Factual Report

Review Factual Report

Update & Finalise Factual Report

Issue Final Factual Report

CRE Nomination Form Draft & Issue

CRE Nomination Reviewed

CRE Nomination Accepted

Produce & Draft F001

Issue F001 to NWR

NWR Review F001 & Issue DRN

MGJV Address DRN Comments

Review / Accept DRN Comments

F001 Accepted

Dewatering Trials Required incl. Report & Analysis

Produce & Draft F002

Issue F002 to NWR

NWR Review F002 & Issue DRN

MGJV Address DRN Comments

Review / Accept DRN Comments

F002 Accepted

Detailed Design

Independent Cat II Check

Amend Design based on Independent Check

Produce RAMS

Review / Acceptance of RAMS

Submit RAMS to NWR

NWR Review RAMS

NWR Submit Comments to MGJV

MGJV Amend RAMS

RAMS Accepted

Issue Form 003 Design to NWR for Review

Form 003 Employer / NWR Review

Form 003 DRN Issued

Form 003 Review DRN & Respond to Comments

Form 003 Employer & NWR Review DRN Responses & Close Out

Produce AFC Design Drawings

Issue AFC Design Drawings

APA Agreed by MGJV (SW) / NWR & Works Approved to Proceed

STAGE 1:  Design SOP 1

STAGE 1:  Submission to Highways/LA
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SLM-DP2-A1418 STAGE 1:  Highways/LA Approval Period 20.00 20.00 04-Jun-25 01-Jul-25 0.00 401.00

SLM-DP2-A1467 STAGE 2:  Design - PSSR/GISR 30.00 30.00 02-Jul-25 12-Aug-25 0.00 401.00

SLM-DP2-A1519 STAGE 2:  Design - Submission to Highways/LA 0.00 0.00 12-Aug-25 0.00 401.00

SLM-DP2-A1523 STAGE 2:  Design - Highways/LA Approval Period 20.00 20.00 13-Aug-25 10-Sep-25 0.00 401.00

SLM-DP2-A1560 STAGE 2:  Design - Acceptance Confirmation 0.00 0.00 10-Sep-25 0.00 401.00

Detailed DesignDetailed Design 195.00 195.00 11-Sep-25 30-Jun-26 0.00 401.00

SLM-DP2-A1565 STAGE 3:  Design - GDR 80.00 80.00 11-Sep-25 14-Jan-26 0.00 401.00

SLM-DP2-A1712 STAGE 3:  Design -Receipt of ALL Required Deliverables 0.00 0.00 14-Jan-26 0.00 401.00

SLM-DP2-A1716 STAGE 3:  Design - GDR Completion 20.00 20.00 15-Jan-26 11-Feb-26 0.00 401.00

SLM-DP2-A1730 STAGE 3:  Design - Issue of GDR Design Drawings 0.00 0.00 11-Feb-26 0.00 401.00

SLM-DP2-A1734 STAGE 3:  Acceptance Period of Stakeholders (SWS/Highways England/Natural England/EA/LA)20.00 20.00 12-Feb-26 11-Mar-26 0.00 401.00

SLM-DP2-A1759 STAGE 3:  Acceptance by Stakeholders (SWS/Highways England/Natural England/EA/LA)0.00 0.00 11-Mar-26 0.00 401.00

SLM-DP2-A1763 STAGE 4:  Completion of Design and Production of AFC Drawings10.00 10.00 12-Mar-26 25-Mar-26 0.00 401.00

SLM-DP2-A1782 STAGE 4:  Issue of AFC Design Drawings 0.00 0.00 25-Mar-26 0.00 401.00

SLM-DP2-A1788 Mobilisation Period to the Works 65.00 65.00 26-Mar-26 30-Jun-26 0.00 401.00

ENABLING / MOBILISATION WORKSENABLING / MOBILISATION WORKSENABLING / MOBILISATION WORKS 434.00 434.00 30-Sep-24 08-Jul-26 0.00 495.00

Section 02:  WSW to Yewhill WSR@4292mSection 02:  WSW to Yewhill WSR@4292mSection 02:  WSW to Yewhill WSR@4292m 134.00 134.00 30-Sep-24 17-Apr-25 0.00 500.00

0-236 Metres Field Works@236m0-236 Metres Field Works@236m0-236 Metres Field Works@236m 133.00 133.00 30-Sep-24 16-Apr-25 0.00 120.00

:   WSW (0-215 Metres):   WSW (0-215 Metres) 120.00 120.00 17-Oct-24 16-Apr-25 0.00 103.00

Enabling WorksEnabling Works 1.00 1.00 17-Oct-24 17-Oct-24 0.00 222.00

SLM-DP2-A1154 Vegetation/Tree Clearance Works at Access to Sports Pitch @211m1.00 1.00 17-Oct-24 17-Oct-24 119.00 222.00

Mobilisation WorksMobilisation Works 7.00 7.00 08-Apr-25 16-Apr-25 0.00 103.00

Working Strip WorksWorking Strip Works 7.00 7.00 08-Apr-25 16-Apr-25 0.00 103.00

SLM-DP2-A1363 Set Up Working Area within the WSW 2.00 2.00 08-Apr-25 09-Apr-25 0.00 103.00

SLM-DP2-A1463 Remove Tarmac Surface as Required 5.00 5.00 10-Apr-25 16-Apr-25 0.00 103.00

: (216-236 Metres)@21m: (216-236 Metres)@21m 10.00 10.00 30-Sep-24 11-Oct-24 0.00 243.00

Mobilisation WorksMobilisation Works 10.00 10.00 30-Sep-24 11-Oct-24 0.00 243.00

Pre-Start WorksPre-Start Works 1.00 1.00 30-Sep-24 30-Sep-24 0.00 222.00

SLM-DP2-A1136 Install Goalpost as Required for OHL Cables 1.00 1.00 30-Sep-24 30-Sep-24 0.00 222.00

Working Strip WorksWorking Strip Works 9.00 9.00 01-Oct-24 11-Oct-24 0.00 243.00

SLM-DP2-A1142 Install Land Parcel Working Strip Fencing 5.00 5.00 01-Oct-24 07-Oct-24 0.00 243.00

SLM-DP2-A1151 Remove Topsoil and Store 2.00 2.00 08-Oct-24 09-Oct-24 0.00 243.00

SLM-DP2-A1155 Install any Required Pre-Construction Drainage 2.00 2.00 10-Oct-24 11-Oct-24 0.00 243.00

237-1181 Metres Trenchless Crossing Works@945m237-1181 Metres Trenchless Crossing Works@945m237-1181 Metres Trenchless Crossing Works@945m 133.00 133.00 01-Oct-24 17-Apr-25 0.00 288.00

   Tunnel (237-1181 Metres)@945m   Tunnel (237-1181 Metres)@945m 133.00 133.00 01-Oct-24 17-Apr-25 0.00 288.00

: (699-836 Metres)@138m: (699-836 Metres)@138m 133.00 133.00 01-Oct-24 17-Apr-25 0.00 288.00

Enabling WorksEnabling Works 12.00 12.00 01-Oct-24 16-Oct-24 0.00 222.00

SLM-DP2-A1143 Vegetation Clearance Works 10.00 10.00 01-Oct-24 14-Oct-24 0.00 222.00

SLM-DP2-A1152 Removal of Tree(s) x 2 2.00 2.00 15-Oct-24 16-Oct-24 0.00 222.00

Mobilisation WorksMobilisation Works 14.00 14.00 31-Mar-25 17-Apr-25 0.00 288.00

Pre-Start WorksPre-Start Works 7.00 7.00 31-Mar-25 08-Apr-25 0.00 288.00

SLM-DP2-A1343 Remove Island on  Road and Reinstate Road 1.00 1.00 31-Mar-25 31-Mar-25 0.00 288.00

SLM-DP2-A1350 Upgrade Existing Access Point 3.00 3.00 01-Apr-25 03-Apr-25 0.00 288.00

SLM-DP2-A1353 Create New Haul Road 2.00 2.00 04-Apr-25 07-Apr-25 0.00 288.00

SLM-DP2-A1354 Create Satellite Compound /Laydown and Storage Area 2.00 2.00 07-Apr-25 08-Apr-25 0.00 288.00

Working Strip WorksWorking Strip Works 7.00 7.00 09-Apr-25 17-Apr-25 0.00 288.00

SLM-DP2-A1365 Install Land Parcel Working Strip Fencing 5.00 5.00 09-Apr-25 15-Apr-25 0.00 288.00

SLM-DP2-A1370 Install any Required Pre-Construction Drainage 2.00 2.00 16-Apr-25 17-Apr-25 67.00 288.00

1182- 2395 Metres Field Works@1214m1182- 2395 Metres Field Works@1214m1182- 2395 Metres Field Works@1214m 42.00 42.00 14-Oct-24 10-Dec-24 0.00 312.00

: VENN (1182-1573 Metres)@392m: VENN (1182-1573 Metres)@392m 18.00 18.00 14-Oct-24 06-Nov-24 0.00 312.00

Mobilisation WorksMobilisation Works 18.00 18.00 14-Oct-24 06-Nov-24 0.00 312.00

AAAAA AAAA AAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAAA AAAA AAAA

STAGE 1:  Highways/LA Approval Period

STAGE 2:  Design - PSSR/GISR

STAGE 2:  Design - Submission to Highways/LA

STAGE 2:  Design - Highways/LA Approval Period

STAGE 2:  Design - Acceptance Confirmation

STAGE 3:  Design - GDR

STAGE 3:  Design -Receipt of ALL Required Deliverables

STAGE 3:  Design - GDR Completion

STAGE 3:  Design - Issue of GDR Design Drawings

STAGE 3:  Acceptance Period of Stakeholders (SWS/Highways England/Natural England/EA/LA)

STAGE 3:  Acceptance by Stakeholders (SWS/Highways England/Natural England/EA/LA)

STAGE 4:  Completion of Design and Production of AFC Drawings

STAGE 4:  Issue of AFC Design Drawings

Mobilisation Period to the Works

Vegetation/Tree Clearance Works at Access to Sports Pitch @211m

Set Up Working Area within the WSW

Remove Tarmac Surface as Required

Install Goalpost as Required for OHL Cables

Install Land Parcel Working Strip Fencing

Remove Topsoil and Store

Install any Required Pre-Construction Drainage

Vegetation Clearance Works

Removal of Tree(s) x 2

Remove Island on  Road and Reinstate Road

Upgrade Existing Access Point

Create New Haul Road

Create Satellite Compound /Laydown and Storage Area

Install Land Parcel Working Strip Fencing

Install any Required Pre-Construction Drainage
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Pre-Start WorksPre-Start Works 6.00 6.00 14-Oct-24 21-Oct-24 0.00 312.00

SLM-DP2-A1158 Install NEW Access Point off Poles Lane 3.00 3.00 14-Oct-24 16-Oct-24 0.00 312.00

SLM-DP2-A1166 Create New Haul Road 2.00 2.00 17-Oct-24 18-Oct-24 0.00 312.00

SLM-DP2-A1167 Install Goalposts @1340 for OHL Cables 1.00 1.00 17-Oct-24 17-Oct-24 1.00 313.00

SLM-DP2-A1171 Create Satellite Compound /Laydown and Storage Area 2.00 2.00 18-Oct-24 21-Oct-24 0.00 312.00

Working Strip WorksWorking Strip Works 12.00 12.00 22-Oct-24 06-Nov-24 0.00 312.00

SLM-DP2-A1175 Install Land Parcel Working Strip Fencing 5.00 5.00 22-Oct-24 28-Oct-24 0.00 312.00

SLM-DP2-A1184 Install any Required Access/Haul Roads within Working Strip 3.00 3.00 29-Oct-24 31-Oct-24 0.00 312.00

SLM-DP2-A1185 Remove Topsoil and Store 2.00 2.00 01-Nov-24 04-Nov-24 0.00 312.00

SLM-DP2-A1187 Install any Required Pre-Construction Drainage 2.00 2.00 05-Nov-24 06-Nov-24 0.00 312.00

: (1574-2063 Metres)@490m: (1574-2063 Metres)@490m 27.00 27.00 17-Oct-24 22-Nov-24 0.00 312.00

Enabling WorksEnabling Works 6.00 6.00 17-Oct-24 24-Oct-24 0.00 320.00

SLM-DP2-A1156 Vegetation Clearance Works 5.00 5.00 17-Oct-24 23-Oct-24 0.00 320.00

SLM-DP2-A1168 Removal of Hedgrow @1574 1.00 1.00 24-Oct-24 24-Oct-24 0.00 320.00

Mobilisation WorksMobilisation Works 12.00 12.00 07-Nov-24 22-Nov-24 0.00 312.00

Working Strip WorksWorking Strip Works 12.00 12.00 07-Nov-24 22-Nov-24 0.00 312.00

SLM-DP2-A1188 Install Land Parcel Working Strip Fencing 5.00 5.00 07-Nov-24 13-Nov-24 0.00 312.00

SLM-DP2-A1209 Install any Required Access/Haul Roads within Working Strip 3.00 3.00 14-Nov-24 18-Nov-24 0.00 312.00

SLM-DP2-A1214 Remove Topsoil and Store 2.00 2.00 19-Nov-24 20-Nov-24 0.00 312.00

SLM-DP2-A1215 Install any Required Pre-Construction Drainage 2.00 2.00 21-Nov-24 22-Nov-24 0.00 312.00

: VENN (2064-2395 Metres)@332m: VENN (2064-2395 Metres)@332m 33.00 33.00 25-Oct-24 10-Dec-24 0.00 312.00

Enabling WorksEnabling Works 5.00 5.00 25-Oct-24 31-Oct-24 0.00 320.00

SLM-DP2-A1172 Vegetation Clearance Works 4.00 4.00 25-Oct-24 30-Oct-24 0.00 320.00

SLM-DP2-A1177 Removal of Hedgrow @2057 1.00 1.00 31-Oct-24 31-Oct-24 0.00 320.00

Mobilisation WorksMobilisation Works 12.00 12.00 25-Nov-24 10-Dec-24 0.00 312.00

Working Strip WorksWorking Strip Works 12.00 12.00 25-Nov-24 10-Dec-24 0.00 312.00

SLM-DP2-A1216 Install Land Parcel Working Strip Fencing 5.00 5.00 25-Nov-24 29-Nov-24 0.00 312.00

SLM-DP2-A1234 Install any Required Access/Haul Roads within Working Strip 3.00 3.00 02-Dec-24 04-Dec-24 0.00 312.00

SLM-DP2-A1239 Remove Topsoil and Store 2.00 2.00 05-Dec-24 06-Dec-24 0.00 312.00

SLM-DP2-A1240 Install any Required Pre-Construction Drainage 2.00 2.00 09-Dec-24 10-Dec-24 0.00 312.00

2466-2718 Metres Field Works@253m2466-2718 Metres Field Works@253m2466-2718 Metres Field Works@253m 40.00 40.00 01-Nov-24 09-Jan-25 0.00 312.00

: VENN (2466-2718 Metres)@253m: VENN (2466-2718 Metres)@253m 40.00 40.00 01-Nov-24 09-Jan-25 0.00 312.00

Enabling WorksEnabling Works 3.00 3.00 01-Nov-24 05-Nov-24 0.00 320.00

SLM-DP2-A1179 Vegetation Clearance Works at shepherds Lane 3.00 3.00 01-Nov-24 05-Nov-24 0.00 320.00

Mobilisation WorksMobilisation Works 12.00 12.00 11-Dec-24 09-Jan-25 0.00 312.00

Working Strip WorksWorking Strip Works 12.00 12.00 11-Dec-24 09-Jan-25 0.00 312.00

SLM-DP2-A1247 Install Land Parcel Working Strip Fencing 5.00 5.00 11-Dec-24 17-Dec-24 0.00 312.00

SLM-DP2-A1259 Install any Required Access/Haul Roads within Working Strip 3.00 3.00 18-Dec-24 20-Dec-24 0.00 312.00

SLM-DP2-A1262 Remove Topsoil and Store 2.00 2.00 06-Jan-25 07-Jan-25 0.00 312.00

SLM-DP2-A1276 Install any Required Pre-Construction Drainage 2.00 2.00 08-Jan-25 09-Jan-25 0.00 312.00

2719- 2722 Metres Highway Works@4m2719- 2722 Metres Highway Works@4m2719- 2722 Metres Highway Works@4m 2.00 2.00 20-Nov-24 21-Nov-24 0.00 320.00

:  Shepherds Lane (2719-2722 Metres)@4m:  Shepherds Lane (2719-2722 Metres)@4m 2.00 2.00 20-Nov-24 21-Nov-24 0.00 320.00

Enabling WorksEnabling Works 2.00 2.00 20-Nov-24 21-Nov-24 0.00 320.00

SLM-DP2-A1238 Vegetation Clearance Works 1.00 1.00 20-Nov-24 20-Nov-24 0.00 320.00

SLM-DP2-A1248 Removal of Hedgrow - Important 1.00 1.00 21-Nov-24 21-Nov-24 0.00 320.00

2722-4150 Metres Field Works@1429m2722-4150 Metres Field Works@1429m2722-4150 Metres Field Works@1429m 12.00 12.00 10-Jan-25 27-Jan-25 0.00 312.00

 VENN (2723-4150 Metres)@1428m VENN (2723-4150 Metres)@1428m 12.00 12.00 10-Jan-25 27-Jan-25 0.00 312.00

Mobilisation WorksMobilisation Works 12.00 12.00 10-Jan-25 27-Jan-25 0.00 312.00

Working Strip WorksWorking Strip Works 12.00 12.00 10-Jan-25 27-Jan-25 0.00 312.00

SLM-DP2-A1277 Install Land Parcel Working Strip Fencing 5.00 5.00 10-Jan-25 16-Jan-25 0.00 312.00

SLM-DP2-A1283 Install any Required Access/Haul Roads within Working Strip 3.00 3.00 17-Jan-25 21-Jan-25 0.00 312.00

AAAAA AAAA AAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAAA AAAA AAAA

Install NEW Access Point off Poles Lane

Create New Haul Road

Install Goalposts @1340 for OHL Cables

Create Satellite Compound /Laydown and Storage Area

Install Land Parcel Working Strip Fencing

Install any Required Access/Haul Roads within Working Strip

Remove Topsoil and Store

Install any Required Pre-Construction Drainage

Vegetation Clearance Works

Removal of Hedgrow @1574

Install Land Parcel Working Strip Fencing

Install any Required Access/Haul Roads within Working Strip

Remove Topsoil and Store

Install any Required Pre-Construction Drainage

Vegetation Clearance Works

Removal of Hedgrow @2057

Install Land Parcel Working Strip Fencing

Install any Required Access/Haul Roads within Working Strip

Remove Topsoil and Store

Install any Required Pre-Construction Drainage

Vegetation Clearance Works at shepherds Lane

Install Land Parcel Working Strip Fencing

Install any Required Access/Haul Roads within Working Strip

Remove Topsoil and Store

Install any Required Pre-Construction Drainage

Vegetation Clearance Works

Removal of Hedgrow - Important

Install Land Parcel Working Strip Fencing

Install any Required Access/Haul Roads within Working Strip
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SLM-DP2-A1287 Remove Topsoil and Store 2.00 2.00 22-Jan-25 23-Jan-25 0.00 312.00

SLM-DP2-A1290 Install any Required Pre-Construction Drainage 2.00 2.00 24-Jan-25 27-Jan-25 0.00 312.00

4151-4161 Metres Highway Works@11m4151-4161 Metres Highway Works@11m4151-4161 Metres Highway Works@11m 3.00 3.00 22-Nov-24 26-Nov-24 0.00 320.00

:  Silkstead Lane (4151-4161 Metres)@11m:  Silkstead Lane (4151-4161 Metres)@11m 3.00 3.00 22-Nov-24 26-Nov-24 0.00 320.00

Enabling WorksEnabling Works 3.00 3.00 22-Nov-24 26-Nov-24 0.00 320.00

SLM-DP2-A1249 Vegetation Clearance Works 1.00 1.00 22-Nov-24 22-Nov-24 0.00 320.00

SLM-DP2-A1260 Removal of Hedgrow 1.00 1.00 25-Nov-24 25-Nov-24 0.00 320.00

SLM-DP2-A1261 Crown Lift of Tree(s) as Required 1.00 1.00 26-Nov-24 26-Nov-24 0.00 320.00

4162-4292 Metres Field Works@131m4162-4292 Metres Field Works@131m4162-4292 Metres Field Works@131m 85.00 85.00 06-Nov-24 18-Mar-25 0.00 522.00

: VENN (4162-4258 Metres)@97m: VENN (4162-4258 Metres)@97m 61.00 61.00 06-Nov-24 12-Feb-25 0.00 312.00

Enabling WorksEnabling Works 3.00 3.00 06-Nov-24 08-Nov-24 0.00 320.00

SLM-DP2-A1186 Vegetation Clearance Works 1.00 1.00 06-Nov-24 06-Nov-24 0.00 320.00

SLM-DP2-A1191 Crown Lift of Tree(s) as Required 2.00 2.00 07-Nov-24 08-Nov-24 0.00 320.00

Mobilisation WorksMobilisation Works 58.00 58.00 11-Nov-24 12-Feb-25 0.00 312.00

Pre-Start WorksPre-Start Works 3.00 3.00 11-Nov-24 13-Nov-24 0.00 320.00

SLM-DP2-A1208 Install Goalpost as Required 1.00 1.00 11-Nov-24 11-Nov-24 0.00 320.00

SLM-DP2-A1210 Create New Haul Road 2.00 2.00 12-Nov-24 13-Nov-24 0.00 320.00

Working Strip WorksWorking Strip Works 12.00 12.00 28-Jan-25 12-Feb-25 0.00 312.00

SLM-DP2-A1292 Install Land Parcel Working Strip Fencing 5.00 5.00 28-Jan-25 03-Feb-25 0.00 312.00

SLM-DP2-A1297 Install any Required Access/Haul Roads within Working Strip 3.00 3.00 04-Feb-25 06-Feb-25 0.00 312.00

SLM-DP2-A1298 Remove Topsoil and Store 2.00 2.00 07-Feb-25 10-Feb-25 0.00 312.00

SLM-DP2-A1306 Install any Required Pre-Construction Drainage 2.00 2.00 11-Feb-25 12-Feb-25 0.00 312.00

: VENN  (4259-4271 Metres)@13m: VENN  (4259-4271 Metres)@13m 67.00 67.00 14-Nov-24 28-Feb-25 0.00 414.00

Enabling WorksEnabling Works 1.00 1.00 14-Nov-24 14-Nov-24 0.00 320.00

SLM-DP2-A1212 Vegetation Clearance Works 1.00 1.00 14-Nov-24 14-Nov-24 0.00 320.00

Mobilisation WorksMobilisation Works 12.00 12.00 13-Feb-25 28-Feb-25 0.00 414.00

Working Strip WorksWorking Strip Works 12.00 12.00 13-Feb-25 28-Feb-25 0.00 414.00

SLM-DP2-A1308 Install Land Parcel Working Strip Fencing 5.00 5.00 13-Feb-25 19-Feb-25 0.00 312.00

SLM-DP2-A1315 Install any Required Access/Haul Roads within Working Strip 3.00 3.00 20-Feb-25 24-Feb-25 0.00 312.00

SLM-DP2-A1318 Remove Topsoil and Store 2.00 2.00 25-Feb-25 26-Feb-25 0.00 414.00

SLM-DP2-A1320 Install any Required Pre-Construction Drainage 2.00 2.00 27-Feb-25 28-Feb-25 0.00 414.00

:  Yewhill WSR (  Line) (4272-4292 Metres)@21m:  Yewhill WSR (  Line) (4272-4292 Metres)@21m 78.00 78.00 15-Nov-24 18-Mar-25 0.00 522.00

Enabling WorksEnabling Works 3.00 3.00 15-Nov-24 19-Nov-24 0.00 320.00

SLM-DP2-A1217 Vegetation Clearance Works 1.00 1.00 15-Nov-24 15-Nov-24 0.00 320.00

SLM-DP2-A1235 Crown Lift of Tree(s) as Required 2.00 2.00 18-Nov-24 19-Nov-24 0.00 320.00

Mobilisation WorksMobilisation Works 12.00 12.00 03-Mar-25 18-Mar-25 0.00 522.00

Working Strip WorksWorking Strip Works 12.00 12.00 03-Mar-25 18-Mar-25 0.00 522.00

SLM-DP2-A1324 Install Land Parcel Working Strip Fencing 5.00 5.00 03-Mar-25 07-Mar-25 0.00 522.00

SLM-DP2-A1328 Install any Required Access/Haul Roads within Working Strip 3.00 3.00 10-Mar-25 12-Mar-25 0.00 522.00

SLM-DP2-A1330 Remove Topsoil and Store 2.00 2.00 13-Mar-25 14-Mar-25 0.00 522.00

SLM-DP2-A1334 Install any Required Pre-Construction Drainage 2.00 2.00 17-Mar-25 18-Mar-25 130.00 522.00

Section 03:  Yewhill WSR to Rownhams WSR@14805mSection 03:  Yewhill WSR to Rownhams WSR@14805mSection 03:  Yewhill WSR to Rownhams WSR@14805m 392.00 392.00 27-Nov-24 08-Jul-26 0.00 310.00

0-2683 Metres Field Works@2683m0-2683 Metres Field Works@2683m0-2683 Metres Field Works@2683m 88.00 88.00 27-Nov-24 11-Apr-25 0.00 320.00

Land Parcel - HP718556B:  Yewhill WSR (Rownhams Line) (0-14 Metres)@14mLand Parcel - HP718556B:  Yewhill WSR (Rownhams Line) (0-14 Metres)@14mLand Parcel - HP718556B:  Yewhill WSR (Rownhams Line) (0-14 Metres)@14m 14.00 14.00 27-Nov-24 16-Dec-24 0.00 379.00

Enabling WorksEnabling Works 2.00 2.00 27-Nov-24 28-Nov-24 0.00 320.00

SLM-DP2-A1263 Vegetation Clearance Works 1.00 1.00 27-Nov-24 27-Nov-24 0.00 320.00

SLM-DP2-A1278 Removal of Hedgrow x 2 1.00 1.00 28-Nov-24 28-Nov-24 0.00 320.00

Mobilisation WorksMobilisation Works 12.00 12.00 29-Nov-24 16-Dec-24 0.00 379.00

Working Strip WorksWorking Strip Works 12.00 12.00 29-Nov-24 16-Dec-24 0.00 379.00

SLM-DP2-A1281 Install Land Parcel Working Strip Fencing 5.00 5.00 29-Nov-24 05-Dec-24 0.00 379.00

SLM-DP2-A1285 Install any Required Access/Haul Roads within Working Strip 3.00 3.00 06-Dec-24 10-Dec-24 0.00 379.00
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Remove Topsoil and Store

Install any Required Pre-Construction Drainage

Vegetation Clearance Works

Removal of Hedgrow

Crown Lift of Tree(s) as Required

Vegetation Clearance Works

Crown Lift of Tree(s) as Required

Install Goalpost as Required

Create New Haul Road

Install Land Parcel Working Strip Fencing

Install any Required Access/Haul Roads within Working Strip

Remove Topsoil and Store

Install any Required Pre-Construction Drainage

Vegetation Clearance Works

Install Land Parcel Working Strip Fencing

Install any Required Access/Haul Roads within Working Strip

Remove Topsoil and Store

Install any Required Pre-Construction Drainage

Vegetation Clearance Works

Crown Lift of Tree(s) as Required

Install Land Parcel Working Strip Fencing

Install any Required Access/Haul Roads within Working Strip

Remove Topsoil and Store

Install any Required Pre-Construction Drainage

Vegetation Clearance Works

Removal of Hedgrow x 2

Install Land Parcel Working Strip Fencing

Install any Required Access/Haul Roads within Working Strip
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SLM-DP2-A1291 Remove Topsoil and Store 2.00 2.00 11-Dec-24 12-Dec-24 0.00 379.00

SLM-DP2-A1293 Install any Required Pre-Construction Drainage 2.00 2.00 13-Dec-24 16-Dec-24 93.00 379.00

Land Parcel - HP466625E: VENN (15 - 669 Metres)@655mLand Parcel - HP466625E: VENN (15 - 669 Metres)@655mLand Parcel - HP466625E: VENN (15 - 669 Metres)@655m 86.00 86.00 29-Nov-24 11-Apr-25 0.00 320.00

Enabling WorksEnabling Works 8.00 8.00 29-Nov-24 10-Dec-24 0.00 320.00

SLM-DP2-A1282 Vegetation Clearance Works 7.00 7.00 29-Nov-24 09-Dec-24 0.00 320.00

SLM-DP2-A1286 Removal of Hedgrow at 800 1.00 1.00 10-Dec-24 10-Dec-24 0.00 320.00

Mobilisation WorksMobilisation Works 12.00 12.00 27-Mar-25 11-Apr-25 0.00 320.00

Working Strip WorksWorking Strip Works 12.00 12.00 27-Mar-25 11-Apr-25 0.00 320.00

SLM-DP2-A1371 Install Land Parcel Working Strip Fencing 5.00 5.00 27-Mar-25 02-Apr-25 0.00 320.00

SLM-DP2-A1374 Install any Required Access/Haul Roads within Working Strip 3.00 3.00 03-Apr-25 07-Apr-25 0.00 320.00

SLM-DP2-A1375 Remove Topsoil and Store 2.00 2.00 08-Apr-25 09-Apr-25 0.00 320.00

SLM-DP2-A1376 Install any Required Pre-Construction Drainage 2.00 2.00 10-Apr-25 11-Apr-25 34.00 320.00

Land Parcel - HP679390: RUSSELL (670-741 Metres)@72mLand Parcel - HP679390: RUSSELL (670-741 Metres)@72mLand Parcel - HP679390: RUSSELL (670-741 Metres)@72m 71.00 71.00 11-Dec-24 02-Apr-25 0.00 320.00

Enabling WorksEnabling Works 1.00 1.00 11-Dec-24 11-Dec-24 0.00 320.00

SLM-DP2-A1288 Removal of Hedgrowat 860 1.00 1.00 11-Dec-24 11-Dec-24 0.00 320.00

Mobilisation WorksMobilisation Works 12.00 12.00 18-Mar-25 02-Apr-25 0.00 320.00

Working Strip WorksWorking Strip Works 12.00 12.00 18-Mar-25 02-Apr-25 0.00 320.00

SLM-DP2-A1355 Install Land Parcel Working Strip Fencing 5.00 5.00 18-Mar-25 24-Mar-25 0.00 320.00

SLM-DP2-A1367 Install any Required Access/Haul Roads within Working Strip 3.00 3.00 25-Mar-25 27-Mar-25 0.00 320.00

SLM-DP2-A1372 Remove Topsoil and Store 2.00 2.00 28-Mar-25 31-Mar-25 0.00 320.00

SLM-DP2-A1373 Install any Required Pre-Construction Drainage 2.00 2.00 01-Apr-25 02-Apr-25 0.00 320.00

Land Parcel - HP520441A: ROYLE  (742-1727 Metres)@986mLand Parcel - HP520441A: ROYLE  (742-1727 Metres)@986mLand Parcel - HP520441A: ROYLE  (742-1727 Metres)@986m 63.00 63.00 12-Dec-24 24-Mar-25 0.00 320.00

Enabling WorksEnabling Works 12.00 12.00 12-Dec-24 10-Jan-25 0.00 320.00

SLM-DP2-A1289 Vegetation Clearance Works 10.00 10.00 12-Dec-24 08-Jan-25 0.00 320.00

SLM-DP2-A1294 Crown Lift of Tree(s) as Required 2.00 2.00 09-Jan-25 10-Jan-25 0.00 320.00

Mobilisation WorksMobilisation Works 12.00 12.00 07-Mar-25 24-Mar-25 0.00 320.00

Working Strip WorksWorking Strip Works 12.00 12.00 07-Mar-25 24-Mar-25 0.00 320.00

SLM-DP2-A1337 Install Land Parcel Working Strip Fencing 5.00 5.00 07-Mar-25 13-Mar-25 0.00 320.00

SLM-DP2-A1352 Install any Required Access/Haul Roads within Working Strip 3.00 3.00 14-Mar-25 18-Mar-25 0.00 320.00

SLM-DP2-A1364 Remove Topsoil and Store 2.00 2.00 19-Mar-25 20-Mar-25 0.00 320.00

SLM-DP2-A1366 Install any Required Pre-Construction Drainage 2.00 2.00 21-Mar-25 24-Mar-25 0.00 320.00

Land Parcel - HP520441B: ROYLE (1728-2698 Metres)@971mLand Parcel - HP520441B: ROYLE (1728-2698 Metres)@971mLand Parcel - HP520441B: ROYLE (1728-2698 Metres)@971m 44.00 44.00 13-Jan-25 13-Mar-25 0.00 320.00

Enabling WorksEnabling Works 12.00 12.00 13-Jan-25 28-Jan-25 0.00 320.00

SLM-DP2-A1296 Vegetation Clearance Works 10.00 10.00 13-Jan-25 24-Jan-25 0.00 320.00

SLM-DP2-A1305 Crown Lift of Tree(s) as Required 2.00 2.00 27-Jan-25 28-Jan-25 0.00 320.00

Mobilisation WorksMobilisation Works 12.00 12.00 26-Feb-25 13-Mar-25 0.00 320.00

Working Strip WorksWorking Strip Works 12.00 12.00 26-Feb-25 13-Mar-25 0.00 320.00

SLM-DP2-A1335 Install Land Parcel Working Strip Fencing 5.00 5.00 26-Feb-25 04-Mar-25 0.00 320.00

SLM-DP2-A1336 Install any Required Access/Haul Roads within Working Strip 3.00 3.00 05-Mar-25 07-Mar-25 0.00 320.00

SLM-DP2-A1338 Remove Topsoil and Store 2.00 2.00 10-Mar-25 11-Mar-25 0.00 320.00

SLM-DP2-A1351 Install any Required Pre-Construction Drainage 2.00 2.00 12-Mar-25 13-Mar-25 0.00 320.00

2684-2720 MetresTrenchless Crossing Works@37m2684-2720 MetresTrenchless Crossing Works@37m2684-2720 MetresTrenchless Crossing Works@37m 20.00 20.00 29-Jan-25 25-Feb-25 0.00 320.00

Land Parcel - HP520441C: ROYLE  (2699-2710 Metres)@12mLand Parcel - HP520441C: ROYLE  (2699-2710 Metres)@12mLand Parcel - HP520441C: ROYLE  (2699-2710 Metres)@12m 20.00 20.00 29-Jan-25 25-Feb-25 0.00 320.00

Enabling WorksEnabling Works 3.00 3.00 29-Jan-25 31-Jan-25 0.00 320.00

SLM-DP2-A1307 Vegetation Clearance Works 1.00 1.00 29-Jan-25 29-Jan-25 0.00 320.00

SLM-DP2-A1314 Crown Lift of Tree(s) as Required 2.00 2.00 30-Jan-25 31-Jan-25 0.00 320.00

Mobilisation WorksMobilisation Works 17.00 17.00 03-Feb-25 25-Feb-25 0.00 320.00

Pre-Start WorksPre-Start Works 5.00 5.00 03-Feb-25 07-Feb-25 0.00 320.00

SLM-DP2-A1316 Upgrade Existing Access Point off Poles Lane 3.00 3.00 03-Feb-25 05-Feb-25 0.00 320.00

SLM-DP2-A1319 Create Satellite Compound /Laydown and Storage Area 2.00 2.00 06-Feb-25 07-Feb-25 0.00 320.00

Working Strip WorksWorking Strip Works 12.00 12.00 10-Feb-25 25-Feb-25 0.00 320.00
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Remove Topsoil and Store

Install any Required Pre-Construction Drainage

Vegetation Clearance Works

Removal of Hedgrow at 800

Install Land Parcel Working Strip Fencing

Install any Required Access/Haul Roads within Working Strip

Remove Topsoil and Store

Install any Required Pre-Construction Drainage

Removal of Hedgrowat 860

Install Land Parcel Working Strip Fencing

Install any Required Access/Haul Roads within Working Strip

Remove Topsoil and Store

Install any Required Pre-Construction Drainage

Vegetation Clearance Works

Crown Lift of Tree(s) as Required

Install Land Parcel Working Strip Fencing

Install any Required Access/Haul Roads within Working Strip

Remove Topsoil and Store

Install any Required Pre-Construction Drainage

Vegetation Clearance Works

Crown Lift of Tree(s) as Required

Install Land Parcel Working Strip Fencing

Install any Required Access/Haul Roads within Working Strip

Remove Topsoil and Store

Install any Required Pre-Construction Drainage

Vegetation Clearance Works

Crown Lift of Tree(s) as Required

Upgrade Existing Access Point off Poles Lane

Create Satellite Compound /Laydown and Storage Area
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SLM-DP2-A1322 Install Land Parcel Working Strip Fencing 5.00 5.00 10-Feb-25 14-Feb-25 0.00 320.00

SLM-DP2-A1327 Install any Required Access/Haul Roads within Working Strip 3.00 3.00 17-Feb-25 19-Feb-25 0.00 320.00

SLM-DP2-A1329 Remove Topsoil and Store 2.00 2.00 20-Feb-25 21-Feb-25 0.00 320.00

SLM-DP2-A1331 Install any Required Pre-Construction Drainage 2.00 2.00 24-Feb-25 25-Feb-25 0.00 320.00

2721-3999 Metres Field Works@1279m2721-3999 Metres Field Works@1279m2721-3999 Metres Field Works@1279m 162.00 162.00 01-Sep-25 30-Apr-26 0.00 209.00

Land Parcel - HP688607: CRANBERRY ESTATE  (2721-3999 Metres)@1279mLand Parcel - HP688607: CRANBERRY ESTATE  (2721-3999 Metres)@1279mLand Parcel - HP688607: CRANBERRY ESTATE  (2721-3999 Metres)@1279m 162.00 162.00 01-Sep-25 30-Apr-26 0.00 209.00

Enabling WorksEnabling Works 15.00 15.00 01-Sep-25 19-Sep-25 0.00 209.00

SLM-DP2-A1536 Vegetation Clearance Works 14.00 14.00 01-Sep-25 18-Sep-25 0.00 209.00

SLM-DP2-A1550 Removal of Hedgrow at 3470 1.00 1.00 19-Sep-25 19-Sep-25 0.00 209.00

Mobilisation WorksMobilisation Works 18.00 18.00 07-Apr-26 30-Apr-26 0.00 209.00

Pre-Start WorksPre-Start Works 6.00 6.00 07-Apr-26 14-Apr-26 0.00 209.00

SLM-DP2-A1742 Upgrade Existing Access Point 3.00 3.00 07-Apr-26 09-Apr-26 0.00 209.00

SLM-DP2-A1747 Create New Haul Road 2.00 2.00 10-Apr-26 13-Apr-26 0.00 209.00

SLM-DP2-A1751 Create Satellite Compound /Laydown and Storage Area 2.00 2.00 13-Apr-26 14-Apr-26 0.00 209.00

Working Strip WorksWorking Strip Works 12.00 12.00 15-Apr-26 30-Apr-26 0.00 209.00

SLM-DP2-A1764 Install Land Parcel Working Strip Fencing 5.00 5.00 15-Apr-26 21-Apr-26 0.00 209.00

SLM-DP2-A1770 Install any Required Access/Haul Roads within Working Strip 3.00 3.00 22-Apr-26 24-Apr-26 0.00 209.00

SLM-DP2-A1775 Remove Topsoil and Store 2.00 2.00 27-Apr-26 28-Apr-26 0.00 209.00

SLM-DP2-A1789 Install any Required Pre-Construction Drainage 2.00 2.00 29-Apr-26 30-Apr-26 0.00 209.00

4050-5662 Metres Field Works@1613m4050-5662 Metres Field Works@1613m4050-5662 Metres Field Works@1613m 164.00 164.00 22-Sep-25 27-May-26 0.00 285.00

Land Parcel - HP522722: GRADIDGE (4050-4633 Metres)@584mLand Parcel - HP522722: GRADIDGE (4050-4633 Metres)@584mLand Parcel - HP522722: GRADIDGE (4050-4633 Metres)@584m 163.00 163.00 22-Sep-25 26-May-26 0.00 246.00

Enabling WorksEnabling Works 6.00 6.00 22-Sep-25 29-Sep-25 0.00 209.00

SLM-DP2-A1555 Vegetation Clearance Works 6.00 6.00 22-Sep-25 29-Sep-25 0.00 209.00

Mobilisation WorksMobilisation Works 16.00 16.00 01-May-26 26-May-26 0.00 246.00

Pre-Start WorksPre-Start Works 4.00 4.00 01-May-26 07-May-26 0.00 246.00

SLM-DP2-A1793 Install Goalpost as Required 4310 1.00 1.00 01-May-26 01-May-26 0.00 209.00

SLM-DP2-A1798 Create New Haul Road 2.00 2.00 05-May-26 06-May-26 0.00 246.00

SLM-DP2-A1800 Create Satellite Compound /Laydown and Storage Area 2.00 2.00 06-May-26 07-May-26 0.00 246.00

Working Strip WorksWorking Strip Works 12.00 12.00 08-May-26 26-May-26 0.00 246.00

SLM-DP2-A1805 Install Land Parcel Working Strip Fencing 5.00 5.00 08-May-26 14-May-26 0.00 246.00

SLM-DP2-A1815 Install any Required Access/Haul Roads within Working Strip 3.00 3.00 15-May-26 19-May-26 0.00 246.00

SLM-DP2-A1823 Remove Topsoil and Store 2.00 2.00 20-May-26 21-May-26 0.00 246.00

SLM-DP2-A1825 Install any Required Pre-Construction Drainage 2.00 2.00 22-May-26 26-May-26 0.00 246.00

Land Parcel - HP767949: RATLAKE (4634-5662 Metres)@1029mLand Parcel - HP767949: RATLAKE (4634-5662 Metres)@1029mLand Parcel - HP767949: RATLAKE (4634-5662 Metres)@1029m 158.00 158.00 30-Sep-25 27-May-26 0.00 285.00

Enabling WorksEnabling Works 13.00 13.00 30-Sep-25 16-Oct-25 0.00 209.00

SLM-DP2-A1579 Vegetation Clearance Works 11.00 11.00 30-Sep-25 14-Oct-25 0.00 209.00

SLM-DP2-A1590 Crown Lift of Tree(s) as Required 2.00 2.00 15-Oct-25 16-Oct-25 0.00 209.00

Mobilisation WorksMobilisation Works 16.00 16.00 05-May-26 27-May-26 0.00 285.00

Pre-Start WorksPre-Start Works 4.00 4.00 05-May-26 08-May-26 0.00 209.00

SLM-DP2-A1799 Install Goalpost as Required 4860, Hook Rd 1.00 1.00 05-May-26 05-May-26 0.00 209.00

SLM-DP2-A1801 Install NEW Access Point off A3090 at 4540 incl Haul Road and at 5250 and 57503.00 3.00 06-May-26 08-May-26 0.00 209.00

SLM-DP2-A1802 Create Satellite Compound /Laydown and Storage Area at 5750 2.00 2.00 07-May-26 08-May-26 0.00 209.00

Working Strip WorksWorking Strip Works 12.00 12.00 11-May-26 27-May-26 0.00 285.00

SLM-DP2-A1809 Install Land Parcel Working Strip Fencing 5.00 5.00 11-May-26 15-May-26 0.00 285.00

SLM-DP2-A1818 Install any Required Access/Haul Roads within Working Strip 3.00 3.00 18-May-26 20-May-26 0.00 285.00

SLM-DP2-A1824 Remove Topsoil and Store 2.00 2.00 21-May-26 22-May-26 0.00 285.00

SLM-DP2-A1829 Install any Required Pre-Construction Drainage 2.00 2.00 26-May-26 27-May-26 40.00 285.00

5987-6881 Metres Field Works@893m5987-6881 Metres Field Works@893m5987-6881 Metres Field Works@893m 163.00 163.00 17-Oct-25 22-Jun-26 0.00 209.00

Land Parcel - HP595776: (5987-6225 Metres)@239mLand Parcel - HP595776: (5987-6225 Metres)@239mLand Parcel - HP595776: (5987-6225 Metres)@239m 151.00 151.00 17-Oct-25 04-Jun-26 0.00 209.00

Mobilisation WorksMobilisation Works 151.00 151.00 17-Oct-25 04-Jun-26 0.00 209.00

Pre-Start WorksPre-Start Works 139.00 139.00 17-Oct-25 18-May-26 0.00 209.00
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Install Land Parcel Working Strip Fencing

Install any Required Access/Haul Roads within Working Strip

Remove Topsoil and Store

Install any Required Pre-Construction Drainage

Vegetation Clearance Works

Removal of Hedgrow at 3470

Upgrade Existing Access Point

Create New Haul Road

Create Satellite Compound /Laydown and Storage Area

Install Land Parcel Working Strip Fencing

Install any Required Access/Haul Roads within Working Strip

Remove Topsoil and Store

Install any Required Pre-Construction Drainage

Vegetation Clearance Works

Install Goalpost as Required 4310

Create New Haul Road

Create Satellite Compound /Laydown and Storage Area

Install Land Parcel Working Strip Fencing

Install any Required Access/Haul Roads within Working Strip

Remove Topsoil and Store

Install any Required Pre-Construction Drainage

Vegetation Clearance Works

Crown Lift of Tree(s) as Required

Install Goalpost as Required 4860, Hook Rd

Install NEW Access Point off A3090 at 4540 incl Haul Road and at 5250 and 5750

Create Satellite Compound /Laydown and Storage Area at 5750

Install Land Parcel Working Strip Fencing

Install any Required Access/Haul Roads within Working Strip

Remove Topsoil and Store

Install any Required Pre-Construction Drainage
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SLM-DP2-A1598 Install Goalpost as Required 6180 1.00 1.00 17-Oct-25 17-Oct-25 0.00 209.00

SLM-DP2-A1810 Install NEW Access Point 3.00 3.00 11-May-26 13-May-26 0.00 209.00

SLM-DP2-A1814 Create New Haul Road 2.00 2.00 14-May-26 15-May-26 0.00 209.00

SLM-DP2-A1816 Create Satellite Compound /Laydown and Storage Area 2.00 2.00 15-May-26 18-May-26 0.00 209.00

Working Strip WorksWorking Strip Works 12.00 12.00 19-May-26 04-Jun-26 0.00 209.00

SLM-DP2-A1819 Install Land Parcel Working Strip Fencing 5.00 5.00 19-May-26 26-May-26 0.00 209.00

SLM-DP2-A1832 Install any Required Access/Haul Roads within Working Strip 3.00 3.00 27-May-26 29-May-26 0.00 209.00

SLM-DP2-A1838 Remove Topsoil and Store 2.00 2.00 01-Jun-26 02-Jun-26 0.00 209.00

SLM-DP2-A1839 Install any Required Pre-Construction Drainage 2.00 2.00 03-Jun-26 04-Jun-26 0.00 209.00

Land Parcel - HP626305: BROADGATE (6226-6881 Metres)@656mLand Parcel - HP626305: BROADGATE (6226-6881 Metres)@656mLand Parcel - HP626305: BROADGATE (6226-6881 Metres)@656m 162.00 162.00 20-Oct-25 22-Jun-26 0.00 209.00

Enabling WorksEnabling Works 2.00 2.00 20-Oct-25 21-Oct-25 0.00 209.00

SLM-DP2-A1601 Crown Lift of Tree(s) as Required 2.00 2.00 20-Oct-25 21-Oct-25 0.00 209.00

Mobilisation WorksMobilisation Works 12.00 12.00 05-Jun-26 22-Jun-26 0.00 209.00

Working Strip WorksWorking Strip Works 12.00 12.00 05-Jun-26 22-Jun-26 0.00 209.00

SLM-DP2-A1847 Install Land Parcel Working Strip Fencing 5.00 5.00 05-Jun-26 11-Jun-26 0.00 209.00

SLM-DP2-A1860 Install any Required Access/Haul Roads within Working Strip 3.00 3.00 12-Jun-26 16-Jun-26 0.00 209.00

SLM-DP2-A1866 Remove Topsoil and Store 2.00 2.00 17-Jun-26 18-Jun-26 0.00 209.00

SLM-DP2-A1869 Install any Required Pre-Construction Drainage 2.00 2.00 19-Jun-26 22-Jun-26 0.00 209.00

6977-7797 Metres Field Works@821m6977-7797 Metres Field Works@821m6977-7797 Metres Field Works@821m 172.00 172.00 22-Oct-25 08-Jul-26 0.00 272.00

Land Parcel - HP685725:  (6977-7167 Metres)@191mLand Parcel - HP685725:  (6977-7167 Metres)@191mLand Parcel - HP685725:  (6977-7167 Metres)@191m 172.00 172.00 22-Oct-25 08-Jul-26 0.00 249.00

Enabling WorksEnabling Works 2.00 2.00 22-Oct-25 23-Oct-25 0.00 209.00

SLM-DP2-A1606 Crown Lift of Tree(s) as Required 2.00 2.00 22-Oct-25 23-Oct-25 0.00 209.00

Mobilisation WorksMobilisation Works 12.00 12.00 23-Jun-26 08-Jul-26 0.00 249.00

Working Strip WorksWorking Strip Works 12.00 12.00 23-Jun-26 08-Jul-26 0.00 249.00

SLM-DP2-A1878 Install Land Parcel Working Strip Fencing 5.00 5.00 23-Jun-26 29-Jun-26 0.00 249.00

SLM-DP2-A1887 Install any Required Access/Haul Roads within Working Strip 3.00 3.00 30-Jun-26 02-Jul-26 0.00 249.00

SLM-DP2-A1889 Remove Topsoil and Store 2.00 2.00 03-Jul-26 06-Jul-26 0.00 249.00

SLM-DP2-A1891 Install any Required Pre-Construction Drainage 2.00 2.00 07-Jul-26 08-Jul-26 41.00 249.00

Land Parcel - HP577891:  Golf Course  (7168-7225 Metres)@58mLand Parcel - HP577891:  Golf Course  (7168-7225 Metres)@58mLand Parcel - HP577891:  Golf Course  (7168-7225 Metres)@58m 12.00 12.00 05-Jun-26 22-Jun-26 0.00 273.00

Mobilisation WorksMobilisation Works 12.00 12.00 05-Jun-26 22-Jun-26 0.00 273.00

Working Strip WorksWorking Strip Works 12.00 12.00 05-Jun-26 22-Jun-26 0.00 273.00

SLM-DP2-A1848 Install Land Parcel Working Strip Fencing 5.00 5.00 05-Jun-26 11-Jun-26 0.00 273.00

SLM-DP2-A1861 Install any Required Access/Haul Roads within Working Strip 3.00 3.00 12-Jun-26 16-Jun-26 0.00 273.00

SLM-DP2-A1867 Remove Topsoil and Store 2.00 2.00 17-Jun-26 18-Jun-26 0.00 273.00

SLM-DP2-A1870 Install any Required Pre-Construction Drainage 2.00 2.00 19-Jun-26 22-Jun-26 65.00 273.00

Land Parcel - Z6103: (7226-7797 Metres)@572mLand Parcel - Z6103: (7226-7797 Metres)@572mLand Parcel - Z6103: (7226-7797 Metres)@572m 164.00 164.00 24-Oct-25 30-Jun-26 0.00 278.00

Enabling WorksEnabling Works 2.00 2.00 24-Oct-25 27-Oct-25 0.00 209.00

SLM-DP2-A1614 Crown Lift of Tree(s) as Required 7360, 7570, 7740 2.00 2.00 24-Oct-25 27-Oct-25 0.00 209.00

Mobilisation WorksMobilisation Works 18.00 18.00 05-Jun-26 30-Jun-26 0.00 278.00

Pre-Start WorksPre-Start Works 6.00 6.00 05-Jun-26 12-Jun-26 0.00 278.00

SLM-DP2-A1849 Install NEW Access Point off Pound Lane 3.00 3.00 05-Jun-26 09-Jun-26 0.00 278.00

SLM-DP2-A1856 Create New Haul Road 2.00 2.00 10-Jun-26 11-Jun-26 0.00 278.00

SLM-DP2-A1857 Create Satellite Compound /Laydown and Storage Area 2.00 2.00 11-Jun-26 12-Jun-26 0.00 278.00

Working Strip WorksWorking Strip Works 12.00 12.00 15-Jun-26 30-Jun-26 0.00 278.00

SLM-DP2-A1862 Install Land Parcel Working Strip Fencing 5.00 5.00 15-Jun-26 19-Jun-26 0.00 278.00

SLM-DP2-A1873 Install any Required Access/Haul Roads within Working Strip 3.00 3.00 22-Jun-26 24-Jun-26 0.00 278.00

SLM-DP2-A1880 Remove Topsoil and Store 2.00 2.00 25-Jun-26 26-Jun-26 0.00 278.00

SLM-DP2-A1883 Install any Required Pre-Construction Drainage 2.00 2.00 29-Jun-26 30-Jun-26 70.00 278.00

7812-8622 Metres Field Works@811m7812-8622 Metres Field Works@811m7812-8622 Metres Field Works@811m 157.00 157.00 28-Oct-25 23-Jun-26 0.00 260.00

Land Parcel - Z6101A: (7812-8155 Metres)@344mLand Parcel - Z6101A: (7812-8155 Metres)@344mLand Parcel - Z6101A: (7812-8155 Metres)@344m 121.00 121.00 28-Oct-25 30-Apr-26 0.00 260.00

Enabling WorksEnabling Works 2.00 2.00 28-Oct-25 29-Oct-25 0.00 209.00
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Install Goalpost as Required 6180

Install NEW Access Point

Create New Haul Road

Create Satellite Compound /Laydown and Storage Area

Install Land Parcel Working Strip Fencing

Install any Required Access/Haul Roads within Working Strip

Remove Topsoil and Store

Install any Required Pre-Construction Drainage

Crown Lift of Tree(s) as Required

Install Land Parcel Working Strip Fencing

Install any Required Access/Haul Roads within Working Strip

Remove Topsoil and Store

Install any Required Pre-Construction Drainage

Crown Lift of Tree(s) as Required

Install Land Parcel Working Strip Fencing

Install any Required Access/Haul Roads within Working Strip

Remove Topsoil and Store

Install any Required Pre-Construction Drainage

Install Land Parcel Working Strip Fencing

Install any Required Access/Haul Roads within Working Strip

Remove Topsoil and Store

Install any Required Pre-Construction Drainage

Crown Lift of Tree(s) as Required 7360, 7570, 7740

Install NEW Access Point off Pound Lane

Create New Haul Road

Create Satellite Compound /Laydown and Storage Area

Install Land Parcel Working Strip Fencing

Install any Required Access/Haul Roads within Working Strip

Remove Topsoil and Store

Install any Required Pre-Construction Drainage
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SLM-DP2-A1621 Crown Lift of Tree(s) as Required 2.00 2.00 28-Oct-25 29-Oct-25 0.00 209.00

Mobilisation WorksMobilisation Works 18.00 18.00 07-Apr-26 30-Apr-26 0.00 260.00

Pre-Start WorksPre-Start Works 6.00 6.00 07-Apr-26 14-Apr-26 0.00 260.00

SLM-DP2-A1743 Install NEW Access Point off Pound lane 3.00 3.00 07-Apr-26 09-Apr-26 0.00 215.00

SLM-DP2-A1748 Create New Haul Road 2.00 2.00 10-Apr-26 13-Apr-26 0.00 260.00

SLM-DP2-A1752 Create Satellite Compound /Laydown and Storage Area 2.00 2.00 13-Apr-26 14-Apr-26 0.00 260.00

Working Strip WorksWorking Strip Works 12.00 12.00 15-Apr-26 30-Apr-26 0.00 260.00

SLM-DP2-A1765 Install Land Parcel Working Strip Fencing 5.00 5.00 15-Apr-26 21-Apr-26 0.00 260.00

SLM-DP2-A1771 Install any Required Access/Haul Roads within Working Strip 3.00 3.00 22-Apr-26 24-Apr-26 0.00 260.00

SLM-DP2-A1776 Remove Topsoil and Store 2.00 2.00 27-Apr-26 28-Apr-26 0.00 260.00

SLM-DP2-A1790 Install any Required Pre-Construction Drainage 2.00 2.00 29-Apr-26 30-Apr-26 0.00 260.00

Land Parcel - HP563378: (8156-8341 Metres)@186mLand Parcel - HP563378: (8156-8341 Metres)@186mLand Parcel - HP563378: (8156-8341 Metres)@186m 137.00 137.00 30-Oct-25 28-May-26 0.00 260.00

Enabling WorksEnabling Works 4.00 4.00 30-Oct-25 04-Nov-25 0.00 209.00

SLM-DP2-A1628 Vegetation Clearance Works 2.00 2.00 30-Oct-25 31-Oct-25 0.00 209.00

SLM-DP2-A1634 Crown Lift of Tree(s) as Required 2.00 2.00 03-Nov-25 04-Nov-25 0.00 209.00

Mobilisation WorksMobilisation Works 133.00 133.00 05-Nov-25 28-May-26 0.00 260.00

Pre-Start WorksPre-Start Works 121.00 121.00 05-Nov-25 11-May-26 0.00 260.00

SLM-DP2-A1638 Install Goalpost as Required 1.00 1.00 05-Nov-25 05-Nov-25 0.00 374.00

SLM-DP2-A1640 Upgrade Existing Access Point 3.00 3.00 06-Nov-25 10-Nov-25 114.00 374.00

SLM-DP2-A1794 Install NEW Access Point 3.00 3.00 01-May-26 06-May-26 0.00 260.00

SLM-DP2-A1803 Create New Haul Road 2.00 2.00 07-May-26 08-May-26 0.00 260.00

SLM-DP2-A1806 Create Satellite Compound /Laydown and Storage Area 2.00 2.00 08-May-26 11-May-26 0.00 260.00

Working Strip WorksWorking Strip Works 12.00 12.00 12-May-26 28-May-26 0.00 260.00

SLM-DP2-A1811 Install Land Parcel Working Strip Fencing 5.00 5.00 12-May-26 18-May-26 0.00 260.00

SLM-DP2-A1820 Install any Required Access/Haul Roads within Working Strip 3.00 3.00 19-May-26 21-May-26 0.00 260.00

SLM-DP2-A1826 Remove Topsoil and Store 2.00 2.00 22-May-26 26-May-26 0.00 260.00

SLM-DP2-A1833 Install any Required Pre-Construction Drainage 2.00 2.00 27-May-26 28-May-26 0.00 260.00

Land Parcel - Z6101B: (8342-8622 Metres)@281mLand Parcel - Z6101B: (8342-8622 Metres)@281mLand Parcel - Z6101B: (8342-8622 Metres)@281m 151.00 151.00 05-Nov-25 23-Jun-26 0.00 260.00

Enabling WorksEnabling Works 5.00 5.00 05-Nov-25 11-Nov-25 0.00 209.00

SLM-DP2-A1639 Vegetation Clearance Works 3.00 3.00 05-Nov-25 07-Nov-25 0.00 209.00

SLM-DP2-A1652 Crown Lift of Tree(s) as Required 2.00 2.00 10-Nov-25 11-Nov-25 0.00 209.00

Mobilisation WorksMobilisation Works 18.00 18.00 29-May-26 23-Jun-26 0.00 260.00

Pre-Start WorksPre-Start Works 6.00 6.00 29-May-26 05-Jun-26 0.00 260.00

SLM-DP2-A1836 Install NEW Access Point 3.00 3.00 29-May-26 02-Jun-26 0.00 260.00

SLM-DP2-A1840 Create New Haul Road 2.00 2.00 03-Jun-26 04-Jun-26 0.00 260.00

SLM-DP2-A1842 Create Satellite Compound /Laydown and Storage Area 2.00 2.00 04-Jun-26 05-Jun-26 0.00 260.00

Working Strip WorksWorking Strip Works 12.00 12.00 08-Jun-26 23-Jun-26 0.00 260.00

SLM-DP2-A1852 Install Land Parcel Working Strip Fencing 5.00 5.00 08-Jun-26 12-Jun-26 0.00 260.00

SLM-DP2-A1863 Install any Required Access/Haul Roads within Working Strip 3.00 3.00 15-Jun-26 17-Jun-26 0.00 260.00

SLM-DP2-A1868 Remove Topsoil and Store 2.00 2.00 18-Jun-26 19-Jun-26 0.00 260.00

SLM-DP2-A1874 Install any Required Pre-Construction Drainage 2.00 2.00 22-Jun-26 23-Jun-26 41.00 260.00

8642-9403 Metres Field Works@762m8642-9403 Metres Field Works@762m8642-9403 Metres Field Works@762m 128.00 128.00 12-Nov-25 28-May-26 0.00 215.00

Land Parcel - HP893218:  (8642-8777 Metres)@136mLand Parcel - HP893218:  (8642-8777 Metres)@136mLand Parcel - HP893218:  (8642-8777 Metres)@136m 110.00 110.00 12-Nov-25 30-Apr-26 0.00 215.00

Enabling WorksEnabling Works 3.00 3.00 12-Nov-25 14-Nov-25 0.00 209.00

SLM-DP2-A1654 Vegetation Clearance Works 1.00 1.00 12-Nov-25 12-Nov-25 0.00 209.00

SLM-DP2-A1665 Crown Lift of Tree(s) as Required 2.00 2.00 13-Nov-25 14-Nov-25 0.00 209.00

Mobilisation WorksMobilisation Works 107.00 107.00 17-Nov-25 30-Apr-26 0.00 215.00

Pre-Start WorksPre-Start Works 95.00 95.00 17-Nov-25 14-Apr-26 0.00 215.00

SLM-DP2-A1670 Install Goalposts 1.00 1.00 17-Nov-25 17-Nov-25 88.00 303.00

SLM-DP2-A1744 Install NEW Access Point 3.00 3.00 07-Apr-26 09-Apr-26 0.00 215.00

SLM-DP2-A1749 Create New Haul Road 2.00 2.00 10-Apr-26 13-Apr-26 0.00 215.00
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Crown Lift of Tree(s) as Required

Install NEW Access Point off Pound lane

Create New Haul Road

Create Satellite Compound /Laydown and Storage Area

Install Land Parcel Working Strip Fencing

Install any Required Access/Haul Roads within Working Strip

Remove Topsoil and Store

Install any Required Pre-Construction Drainage

Vegetation Clearance Works

Crown Lift of Tree(s) as Required

Install Goalpost as Required

Upgrade Existing Access Point

Install NEW Access Point

Create New Haul Road

Create Satellite Compound /Laydown and Storage Area

Install Land Parcel Working Strip Fencing

Install any Required Access/Haul Roads within Working Strip

Remove Topsoil and Store

Install any Required Pre-Construction Drainage

Vegetation Clearance Works

Crown Lift of Tree(s) as Required

Install NEW Access Point

Create New Haul Road

Create Satellite Compound /Laydown and Storage Area

Install Land Parcel Working Strip Fencing

Install any Required Access/Haul Roads within Working Strip

Remove Topsoil and Store

Install any Required Pre-Construction Drainage

Vegetation Clearance Works

Crown Lift of Tree(s) as Required

Install Goalposts

Install NEW Access Point

Create New Haul Road
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SLM-DP2-A1753 Create Satellite Compound /Laydown and Storage Area 2.00 2.00 13-Apr-26 14-Apr-26 0.00 215.00

Working Strip WorksWorking Strip Works 12.00 12.00 15-Apr-26 30-Apr-26 0.00 215.00

SLM-DP2-A1766 Install Land Parcel Working Strip Fencing 5.00 5.00 15-Apr-26 21-Apr-26 0.00 215.00

SLM-DP2-A1772 Install any Required Access/Haul Roads within Working Strip 3.00 3.00 22-Apr-26 24-Apr-26 0.00 215.00

SLM-DP2-A1777 Remove Topsoil and Store 2.00 2.00 27-Apr-26 28-Apr-26 0.00 215.00

SLM-DP2-A1791 Install any Required Pre-Construction Drainage 2.00 2.00 29-Apr-26 30-Apr-26 0.00 215.00

Land Parcel - HP640014:  (8778-9403 Metres)@626mLand Parcel - HP640014:  (8778-9403 Metres)@626mLand Parcel - HP640014:  (8778-9403 Metres)@626m 125.00 125.00 17-Nov-25 28-May-26 0.00 215.00

Enabling WorksEnabling Works 9.00 9.00 17-Nov-25 27-Nov-25 0.00 209.00

SLM-DP2-A1671 Vegetation Clearance Works 7.00 7.00 17-Nov-25 25-Nov-25 0.00 209.00

SLM-DP2-A1678 Crown Lift of Tree(s) as Required 2.00 2.00 26-Nov-25 27-Nov-25 0.00 209.00

Mobilisation WorksMobilisation Works 18.00 18.00 01-May-26 28-May-26 0.00 215.00

Pre-Start WorksPre-Start Works 6.00 6.00 01-May-26 11-May-26 0.00 215.00

SLM-DP2-A1795 Install NEW Access Point off Crampmoor Lane 3.00 3.00 01-May-26 06-May-26 0.00 215.00

SLM-DP2-A1804 Create New Haul Road 2.00 2.00 07-May-26 08-May-26 0.00 215.00

SLM-DP2-A1807 Create Satellite Compound /Laydown and Storage Area 2.00 2.00 08-May-26 11-May-26 0.00 215.00

Working Strip WorksWorking Strip Works 12.00 12.00 12-May-26 28-May-26 0.00 215.00

SLM-DP2-A1812 Install Land Parcel Working Strip Fencing 5.00 5.00 12-May-26 18-May-26 0.00 215.00

SLM-DP2-A1821 Install any Required Access/Haul Roads within Working Strip 3.00 3.00 19-May-26 21-May-26 0.00 215.00

SLM-DP2-A1827 Remove Topsoil and Store 2.00 2.00 22-May-26 26-May-26 0.00 215.00

SLM-DP2-A1834 Install any Required Pre-Construction Drainage 2.00 2.00 27-May-26 28-May-26 0.00 215.00

9621-11419 Metres Field Works@1799m9621-11419 Metres Field Works@1799m9621-11419 Metres Field Works@1799m 135.00 135.00 28-Nov-25 24-Jun-26 0.00 235.00

Land Parcel - HP607025A: WARREN FARM (9621-11031 Metres)@1411mLand Parcel - HP607025A: WARREN FARM (9621-11031 Metres)@1411mLand Parcel - HP607025A: WARREN FARM (9621-11031 Metres)@1411m 135.00 135.00 28-Nov-25 24-Jun-26 0.00 215.00

Enabling WorksEnabling Works 18.00 18.00 28-Nov-25 06-Jan-26 0.00 209.00

SLM-DP2-A1680 Vegetation Clearance Works 16.00 16.00 28-Nov-25 19-Dec-25 0.00 209.00

SLM-DP2-A1686 Crown Lift of Tree(s) as Required 2.00 2.00 05-Jan-26 06-Jan-26 0.00 209.00

Mobilisation WorksMobilisation Works 117.00 117.00 07-Jan-26 24-Jun-26 0.00 215.00

Pre-Start WorksPre-Start Works 105.00 105.00 07-Jan-26 08-Jun-26 0.00 215.00

SLM-DP2-A1687 Install Goalpost as Required 1.00 1.00 07-Jan-26 07-Jan-26 97.00 312.00

SLM-DP2-A1837 Install NEW Access Point x 2 off Highwood lane 4.00 4.00 29-May-26 03-Jun-26 0.00 215.00

SLM-DP2-A1841 Create Satellite Compound /Laydown and Storage Area x 2 4.00 4.00 03-Jun-26 08-Jun-26 0.00 215.00

SLM-DP2-A1843 Create New Haul Road 2.00 2.00 04-Jun-26 05-Jun-26 0.00 215.00

Working Strip WorksWorking Strip Works 12.00 12.00 09-Jun-26 24-Jun-26 0.00 215.00

SLM-DP2-A1854 Install Land Parcel Working Strip Fencing 5.00 5.00 09-Jun-26 15-Jun-26 0.00 215.00

SLM-DP2-A1865 Install any Required Access/Haul Roads within Working Strip 3.00 3.00 16-Jun-26 18-Jun-26 0.00 215.00

SLM-DP2-A1871 Remove Topsoil and Store 2.00 2.00 19-Jun-26 22-Jun-26 0.00 215.00

SLM-DP2-A1879 Install any Required Pre-Construction Drainage 2.00 2.00 23-Jun-26 24-Jun-26 0.00 215.00

Land Parcel - HP489865:  (11032-11419 Metres)@388mLand Parcel - HP489865:  (11032-11419 Metres)@388mLand Parcel - HP489865:  (11032-11419 Metres)@388m 79.00 79.00 07-Jan-26 29-Apr-26 0.00 273.00

Enabling WorksEnabling Works 2.00 2.00 07-Jan-26 08-Jan-26 0.00 209.00

SLM-DP2-A1688 Crown Lift of Tree(s) as Required 2.00 2.00 07-Jan-26 08-Jan-26 0.00 209.00

Mobilisation WorksMobilisation Works 77.00 77.00 09-Jan-26 29-Apr-26 0.00 273.00

Pre-Start WorksPre-Start Works 65.00 65.00 09-Jan-26 13-Apr-26 0.00 273.00

SLM-DP2-A1689 Install Goalpost as Required 1270 1.00 1.00 09-Jan-26 09-Jan-26 59.00 332.00

SLM-DP2-A1745 Install NEW Access Point 3.00 3.00 07-Apr-26 09-Apr-26 0.00 273.00

SLM-DP2-A1750 Create New Haul Road 2.00 2.00 10-Apr-26 13-Apr-26 0.00 273.00

Working Strip WorksWorking Strip Works 12.00 12.00 14-Apr-26 29-Apr-26 0.00 273.00

SLM-DP2-A1754 Install Land Parcel Working Strip Fencing 5.00 5.00 14-Apr-26 20-Apr-26 0.00 273.00

SLM-DP2-A1768 Install any Required Access/Haul Roads within Working Strip 3.00 3.00 21-Apr-26 23-Apr-26 0.00 273.00

SLM-DP2-A1774 Remove Topsoil and Store 2.00 2.00 24-Apr-26 27-Apr-26 0.00 273.00

SLM-DP2-A1778 Install any Required Pre-Construction Drainage 2.00 2.00 28-Apr-26 29-Apr-26 0.00 273.00

11533-12360 Metres Field Works@828m11533-12360 Metres Field Works@828m11533-12360 Metres Field Works@828m 107.00 107.00 09-Jan-26 12-Jun-26 0.00 302.00

Land Parcel - HP607025B:  (11533-12062 Metres)@530mLand Parcel - HP607025B:  (11533-12062 Metres)@530mLand Parcel - HP607025B:  (11533-12062 Metres)@530m 89.00 89.00 09-Jan-26 18-May-26 0.00 273.00
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Create Satellite Compound /Laydown and Storage Area

Install Land Parcel Working Strip Fencing

Install any Required Access/Haul Roads within Working Strip

Remove Topsoil and Store

Install any Required Pre-Construction Drainage

Vegetation Clearance Works

Crown Lift of Tree(s) as Required

Install NEW Access Point off Crampmoor Lane

Create New Haul Road

Create Satellite Compound /Laydown and Storage Area

Install Land Parcel Working Strip Fencing

Install any Required Access/Haul Roads within Working Strip

Remove Topsoil and Store

Install any Required Pre-Construction Drainage

Vegetation Clearance Works

Crown Lift of Tree(s) as Required

Install Goalpost as Required

Install NEW Access Point x 2 off Highwood lane

Create Satellite Compound /Laydown and Storage Area x 2

Create New Haul Road

Install Land Parcel Working Strip Fencing

Install any Required Access/Haul Roads within Working Strip

Remove Topsoil and Store

Install any Required Pre-Construction Drainage

Crown Lift of Tree(s) as Required

Install Goalpost as Required 1270

Install NEW Access Point

Create New Haul Road

Install Land Parcel Working Strip Fencing

Install any Required Access/Haul Roads within Working Strip

Remove Topsoil and Store

Install any Required Pre-Construction Drainage
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Mobilisation WorksMobilisation Works 89.00 89.00 09-Jan-26 18-May-26 0.00 273.00

Pre-Start WorksPre-Start Works 3.00 3.00 09-Jan-26 13-Jan-26 0.00 347.00

SLM-DP2-A1690 Install Goalpost as Required 121150, 12160 1.00 1.00 09-Jan-26 09-Jan-26 0.00 209.00

SLM-DP2-A1691 Create Satellite Compound /Laydown and Storage Area 2.00 2.00 12-Jan-26 13-Jan-26 74.00 347.00

Working Strip WorksWorking Strip Works 12.00 12.00 30-Apr-26 18-May-26 0.00 273.00

SLM-DP2-A1792 Install Land Parcel Working Strip Fencing 5.00 5.00 30-Apr-26 07-May-26 0.00 273.00

SLM-DP2-A1808 Install any Required Access/Haul Roads within Working Strip 3.00 3.00 08-May-26 12-May-26 0.00 273.00

SLM-DP2-A1813 Remove Topsoil and Store 2.00 2.00 13-May-26 14-May-26 0.00 273.00

SLM-DP2-A1817 Install any Required Pre-Construction Drainage 2.00 2.00 15-May-26 18-May-26 0.00 273.00

Land Parcel - HP704661A: (12063-12360 Metres)@298mLand Parcel - HP704661A: (12063-12360 Metres)@298mLand Parcel - HP704661A: (12063-12360 Metres)@298m 106.00 106.00 12-Jan-26 12-Jun-26 0.00 302.00

Enabling WorksEnabling Works 2.00 2.00 12-Jan-26 13-Jan-26 0.00 209.00

SLM-DP2-A1692 Crown Lift of Tree(s) as Required 2.00 2.00 12-Jan-26 13-Jan-26 0.00 209.00

Mobilisation WorksMobilisation Works 18.00 18.00 19-May-26 12-Jun-26 0.00 302.00

Pre-Start WorksPre-Start Works 6.00 6.00 19-May-26 27-May-26 0.00 302.00

SLM-DP2-A1822 Install NEW Access Point 3.00 3.00 19-May-26 21-May-26 0.00 302.00

SLM-DP2-A1828 Create New Haul Road 2.00 2.00 22-May-26 26-May-26 0.00 302.00

SLM-DP2-A1830 Create Satellite Compound /Laydown and Storage Area 2.00 2.00 26-May-26 27-May-26 0.00 302.00

Working Strip WorksWorking Strip Works 12.00 12.00 28-May-26 12-Jun-26 0.00 302.00

SLM-DP2-A1835 Install Land Parcel Working Strip Fencing 5.00 5.00 28-May-26 03-Jun-26 0.00 302.00

SLM-DP2-A1844 Install any Required Access/Haul Roads within Working Strip 3.00 3.00 04-Jun-26 08-Jun-26 0.00 302.00

SLM-DP2-A1855 Remove Topsoil and Store 2.00 2.00 09-Jun-26 10-Jun-26 0.00 302.00

SLM-DP2-A1858 Install any Required Pre-Construction Drainage 2.00 2.00 11-Jun-26 12-Jun-26 0.00 302.00

12458-12813 Metres Field Works@356m12458-12813 Metres Field Works@356m12458-12813 Metres Field Works@356m 116.00 116.00 14-Jan-26 30-Jun-26 0.00 310.00

Land Parcel - HP704661B:  (12458-12813 Metres)@356mLand Parcel - HP704661B:  (12458-12813 Metres)@356mLand Parcel - HP704661B:  (12458-12813 Metres)@356m 116.00 116.00 14-Jan-26 30-Jun-26 0.00 310.00

Enabling WorksEnabling Works 2.00 2.00 14-Jan-26 15-Jan-26 0.00 209.00

SLM-DP2-A1693 Crown Lift of Tree(s) as Required 2.00 2.00 14-Jan-26 15-Jan-26 0.00 209.00

Mobilisation WorksMobilisation Works 12.00 12.00 15-Jun-26 30-Jun-26 0.00 310.00

Working Strip WorksWorking Strip Works 12.00 12.00 15-Jun-26 30-Jun-26 0.00 310.00

SLM-DP2-A1864 Install Land Parcel Working Strip Fencing 5.00 5.00 15-Jun-26 19-Jun-26 0.00 310.00

SLM-DP2-A1875 Install any Required Access/Haul Roads within Working Strip 3.00 3.00 22-Jun-26 24-Jun-26 0.00 310.00

SLM-DP2-A1882 Remove Topsoil and Store 2.00 2.00 25-Jun-26 26-Jun-26 0.00 310.00

SLM-DP2-A1885 Install any Required Pre-Construction Drainage 2.00 2.00 29-Jun-26 30-Jun-26 38.00 310.00

12891-14489 Metres Field Works@1599m12891-14489 Metres Field Works@1599m12891-14489 Metres Field Works@1599m 67.00 67.00 16-Jan-26 22-Apr-26 0.00 363.00

Land Parcel - HP625991:  (13296-13747 Metres)@452mLand Parcel - HP625991:  (13296-13747 Metres)@452mLand Parcel - HP625991:  (13296-13747 Metres)@452m 67.00 67.00 16-Jan-26 22-Apr-26 0.00 363.00

Enabling WorksEnabling Works 2.00 2.00 16-Jan-26 19-Jan-26 0.00 209.00

SLM-DP2-A1694 Crown Lift of Tree(s) as Required 2.00 2.00 16-Jan-26 19-Jan-26 0.00 209.00

Mobilisation WorksMobilisation Works 65.00 65.00 20-Jan-26 22-Apr-26 0.00 363.00

Pre-Start WorksPre-Start Works 1.00 1.00 20-Jan-26 20-Jan-26 0.00 415.00

SLM-DP2-A1695 Install Goalpost as Required 13660 1.00 1.00 20-Jan-26 20-Jan-26 52.00 415.00

Working Strip WorksWorking Strip Works 12.00 12.00 07-Apr-26 22-Apr-26 0.00 363.00

SLM-DP2-A1746 Install Land Parcel Working Strip Fencing 5.00 5.00 07-Apr-26 13-Apr-26 0.00 363.00

SLM-DP2-A1755 Install any Required Access/Haul Roads within Working Strip 3.00 3.00 14-Apr-26 16-Apr-26 0.00 363.00

SLM-DP2-A1767 Remove Topsoil and Store 2.00 2.00 17-Apr-26 20-Apr-26 0.00 363.00

SLM-DP2-A1769 Install any Required Pre-Construction Drainage 2.00 2.00 21-Apr-26 22-Apr-26 87.00 363.00

Land Parcel - HP704661C: (13748-14297 Metres)@550mLand Parcel - HP704661C: (13748-14297 Metres)@550mLand Parcel - HP704661C: (13748-14297 Metres)@550m 39.00 39.00 20-Jan-26 13-Mar-26 0.00 209.00

Enabling WorksEnabling Works 2.00 2.00 20-Jan-26 21-Jan-26 0.00 209.00

SLM-DP2-A1696 Crown Lift of Tree(s) as Required 2.00 2.00 20-Jan-26 21-Jan-26 0.00 209.00

Mobilisation WorksMobilisation Works 12.00 12.00 26-Feb-26 13-Mar-26 0.00 209.00

Working Strip WorksWorking Strip Works 12.00 12.00 26-Feb-26 13-Mar-26 0.00 209.00

SLM-DP2-A1722 Install Land Parcel Working Strip Fencing 5.00 5.00 26-Feb-26 04-Mar-26 0.00 209.00

SLM-DP2-A1724 Install any Required Access/Haul Roads within Working Strip 3.00 3.00 05-Mar-26 09-Mar-26 0.00 209.00

AAAAA AAAA AAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAAA AAAA AAAA

Install Goalpost as Required 121150, 12160

Create Satellite Compound /Laydown and Storage Area

Install Land Parcel Working Strip Fencing

Install any Required Access/Haul Roads within Working Strip

Remove Topsoil and Store

Install any Required Pre-Construction Drainage

Crown Lift of Tree(s) as Required

Install NEW Access Point

Create New Haul Road

Create Satellite Compound /Laydown and Storage Area

Install Land Parcel Working Strip Fencing

Install any Required Access/Haul Roads within Working Strip

Remove Topsoil and Store

Install any Required Pre-Construction Drainage

Crown Lift of Tree(s) as Required

Install Land Parcel Working Strip Fencing

Install any Required Access/Haul Roads within Working Strip

Remove Topsoil and Store

Install any Required Pre-Construction Drainage

Crown Lift of Tree(s) as Required

Install Goalpost as Required 13660

Install Land Parcel Working Strip Fencing

Install any Required Access/Haul Roads within Working Strip

Remove Topsoil and Store

Install any Required Pre-Construction Drainage

Crown Lift of Tree(s) as Required

Install Land Parcel Working Strip Fencing

Install any Required Access/Haul Roads within Working Strip
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SLM-DP2-A1725 Remove Topsoil and Store 2.00 2.00 10-Mar-26 11-Mar-26 0.00 209.00

SLM-DP2-A1726 Install any Required Pre-Construction Drainage 2.00 2.00 12-Mar-26 13-Mar-26 0.00 209.00

Land Parcel - HP645658: (14298-14489 Metres)@192mLand Parcel - HP645658: (14298-14489 Metres)@192mLand Parcel - HP645658: (14298-14489 Metres)@192m 51.00 51.00 22-Jan-26 02-Apr-26 0.00 209.00

Mobilisation WorksMobilisation Works 51.00 51.00 22-Jan-26 02-Apr-26 0.00 209.00

Pre-Start WorksPre-Start Works 39.00 39.00 22-Jan-26 17-Mar-26 0.00 209.00

SLM-DP2-A1697 Install Goalpost as Required 4490 1.00 1.00 22-Jan-26 22-Jan-26 0.00 209.00

SLM-DP2-A1735 Create Satellite Compound /Laydown and Storage Area 2.00 2.00 16-Mar-26 17-Mar-26 0.00 209.00

Working Strip WorksWorking Strip Works 12.00 12.00 18-Mar-26 02-Apr-26 0.00 209.00

SLM-DP2-A1736 Install Land Parcel Working Strip Fencing 5.00 5.00 18-Mar-26 24-Mar-26 0.00 209.00

SLM-DP2-A1737 Install any Required Access/Haul Roads within Working Strip 3.00 3.00 25-Mar-26 27-Mar-26 0.00 209.00

SLM-DP2-A1738 Remove Topsoil and Store 2.00 2.00 30-Mar-26 31-Mar-26 0.00 209.00

SLM-DP2-A1741 Install any Required Pre-Construction Drainage 2.00 2.00 01-Apr-26 02-Apr-26 0.00 209.00

14499-14805 Metres Field Works@307m14499-14805 Metres Field Works@307m14499-14805 Metres Field Works@307m 118.00 118.00 01-Sep-25 25-Feb-26 0.00 398.00

Land Parcel - HP708408: (14499-14572 Metres)@74mLand Parcel - HP708408: (14499-14572 Metres)@74mLand Parcel - HP708408: (14499-14572 Metres)@74m 12.00 12.00 01-Sep-25 16-Sep-25 0.00 504.00

Mobilisation WorksMobilisation Works 12.00 12.00 01-Sep-25 16-Sep-25 0.00 504.00

Working Strip WorksWorking Strip Works 12.00 12.00 01-Sep-25 16-Sep-25 0.00 504.00

SLM-DP2-A1537 Install Land Parcel Working Strip Fencing 5.00 5.00 01-Sep-25 05-Sep-25 0.00 504.00

SLM-DP2-A1551 Install any Required Access/Haul Roads within Working Strip 3.00 3.00 08-Sep-25 10-Sep-25 0.00 504.00

SLM-DP2-A1568 Remove Topsoil and Store 2.00 2.00 11-Sep-25 12-Sep-25 0.00 504.00

SLM-DP2-A1577 Install any Required Pre-Construction Drainage 2.00 2.00 15-Sep-25 16-Sep-25 199.00 504.00

Land Parcel - HP736233:  Rownhams WSR  (14572-14805 Metres)@234mLand Parcel - HP736233:  Rownhams WSR  (14572-14805 Metres)@234mLand Parcel - HP736233:  Rownhams WSR  (14572-14805 Metres)@234m 24.00 24.00 23-Jan-26 25-Feb-26 0.00 209.00

Enabling WorksEnabling Works 5.00 5.00 23-Jan-26 29-Jan-26 0.00 209.00

SLM-DP2-A1698 Vegetation Clearance Works 3.00 3.00 23-Jan-26 27-Jan-26 0.00 209.00

SLM-DP2-A1701 Crown Lift of Tree(s) as Required 2.00 2.00 28-Jan-26 29-Jan-26 0.00 209.00

Mobilisation WorksMobilisation Works 19.00 19.00 30-Jan-26 25-Feb-26 0.00 209.00

Pre-Start WorksPre-Start Works 7.00 7.00 30-Jan-26 09-Feb-26 0.00 209.00

SLM-DP2-A1702 Install Goalpost as Required 14710, 14820 1.00 1.00 30-Jan-26 30-Jan-26 0.00 209.00

SLM-DP2-A1703 Install NEW Access Point off Upper Tantrtmill Rd 3.00 3.00 02-Feb-26 04-Feb-26 0.00 209.00

SLM-DP2-A1704 Create New Haul Road 2.00 2.00 05-Feb-26 06-Feb-26 0.00 209.00

SLM-DP2-A1705 Create Satellite Compound /Laydown and Storage Area 2.00 2.00 06-Feb-26 09-Feb-26 0.00 209.00

Working Strip WorksWorking Strip Works 12.00 12.00 10-Feb-26 25-Feb-26 0.00 209.00

SLM-DP2-A1708 Install Land Parcel Working Strip Fencing 5.00 5.00 10-Feb-26 16-Feb-26 0.00 209.00

SLM-DP2-A1719 Install any Required Access/Haul Roads within Working Strip 3.00 3.00 17-Feb-26 19-Feb-26 0.00 209.00

SLM-DP2-A1720 Remove Topsoil and Store 2.00 2.00 20-Feb-26 23-Feb-26 0.00 209.00

SLM-DP2-A1721 Install any Required Pre-Construction Drainage 2.00 2.00 24-Feb-26 25-Feb-26 0.00 209.00

General WorksGeneral WorksGeneral Works 55.00 55.00 07-Apr-25 26-Jun-25 0.00 749.00

Site EstablishmentSite EstablishmentSite Establishment 55.00 55.00 07-Apr-25 26-Jun-25 0.00 749.00

0 SLM-DP2-A1358 Establishment of NEW Compound Location - Stage 2 55.00 55.00 07-Apr-25 26-Jun-25 749.00 749.00

CONSTRUCTION WORKSCONSTRUCTION WORKSCONSTRUCTION WORKS 735.00 735.00 31-Mar-25 28-Feb-28 0.00 78.00

1 SLM-DP2-A1344 Construct DRIVE Pit for Trenchless Crossing 25.00 25.00 31-Mar-25* 07-May-25 0.00 116.00

1 SLM-DP2-A1345 Construct RECEPTION Pit for Trenchless Crossing 25.00 25.00 31-Mar-25 07-May-25 25.00 506.00

1 SLM-DP2-A1356 Construct DRIVE Pit for Trenchless Crossing 25.00 25.00 07-Apr-25 14-May-25 0.00 704.00

1 SLM-DP2-A1357 Construct RECEPTION Pit for Trenchless Crossing 25.00 25.00 07-Apr-25 14-May-25 0.00 704.00

0 SLM-DP2-A8014 String Out and Ready DN700 Pipe 10.00 10.00 08-Apr-25 23-Apr-25 0.00 282.00

0 SLM-DP2-A8034 String Out and Ready DN900 Pipe 10.00 10.00 15-Apr-25 30-Apr-25 0.00 324.00

1 SLM-DP2-A8001 Excavate Trench & Prepare for Install DN700 Pipe 11.00 11.00 23-Apr-25 08-May-25 0.00 103.00

1 SLM-DP2-A1382 Install DN700 Pipe and backfill to Cover 11.00 11.00 28-Apr-25 13-May-25 0.00 103.00

0 SLM-DP2-A8038 String Out and Ready DN900 Pipe 10.00 10.00 02-May-25 16-May-25 236.00 491.00

1 SLM-DP2-A1386 Construct DRIVE Pit for Trenchless Crossing 25.00 25.00 08-May-25 12-Jun-25 0.00 481.00

1 SLM-DP2-A1387 Construct RECEPTION Pit for Trenchless Crossing 25.00 25.00 08-May-25 12-Jun-25 0.00 481.00

0 SLM-DP2-A8008 String Out and Ready DN700 Pipe 5.00 5.00 15-May-25 21-May-25 0.00 342.00

AAAAA AAAA AAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAAA AAAA AAAA

Remove Topsoil and Store

Install any Required Pre-Construction Drainage

Install Goalpost as Required 4490

Create Satellite Compound /Laydown and Storage Area

Install Land Parcel Working Strip Fencing

Install any Required Access/Haul Roads within Working Strip

Remove Topsoil and Store

Install any Required Pre-Construction Drainage

Install Land Parcel Working Strip Fencing

Install any Required Access/Haul Roads within Working Strip

Remove Topsoil and Store

Install any Required Pre-Construction Drainage

Vegetation Clearance Works

Crown Lift of Tree(s) as Required

Install Goalpost as Required 14710, 14820

Install NEW Access Point off Upper Tantrtmill Rd

Create New Haul Road

Create Satellite Compound /Laydown and Storage Area

Install Land Parcel Working Strip Fencing

Install any Required Access/Haul Roads within Working Strip

Remove Topsoil and Store

Install any Required Pre-Construction Drainage

Establishment of NEW Compound Location - Stage 2

Construct DRIVE Pit for Trenchless Crossing

Construct RECEPTION Pit for Trenchless Crossing

Construct DRIVE Pit for Trenchless Crossing

Construct RECEPTION Pit for Trenchless Crossing

String Out and Ready DN700 Pipe

String Out and Ready DN900 Pipe

Excavate Trench & Prepare for Install DN700 Pipe

Install DN700 Pipe and backfill to Cover

String Out and Ready DN900 Pipe

Construct DRIVE Pit for Trenchless Crossing

Construct RECEPTION Pit for Trenchless Crossing

String Out and Ready DN700 Pipe
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0 SLM-DP2-A8032 String Out and Ready DN900 Pipe 10.00 10.00 28-May-25 10-Jun-25 37.00 323.00

0 SLM-DP2-A1410 Land Parcel:  HP466625E - Valve Installations x 2 10.00 10.00 02-Jun-25 13-Jun-25 88.00 693.00

0 SLM-DP2-A1508 Backfill Shafts & Remove Rings 0.00 0.00 31-Jul-25 31-Jul-25 0.00 704.00

0 SLM-DP2-A8017 Excavate Trench & Prepare for Install DN700 Pipe:@ 120m 5.00 5.00 02-Sep-25 08-Sep-25 0.00 157.00

0 SLM-DP2-A1442 Install DN700 Pipe and backfill to Cover:@ 120m 5.00 5.00 10-Sep-25 16-Sep-25 0.00 157.00

0 SLM-DP2-A1437 Land Parcel HP785213 - Valve Installations x 1 5.00 5.00 02-Oct-25 08-Oct-25 0.00 621.00

2 SLM-DP2-A8007 Excavate Trench & Prepare for Install DN700 Pipe 21.00 21.00 07-Oct-25 06-May-26 0.00 103.00

0 SLM-DP2-A1618 Land Parcel:  HP520441 - Valve Installations x 2 10.00 10.00 17-Oct-25 30-Oct-25 0.00 605.00

1 SLM-DP2-A1908 Construct DRIVE Pit for Trenchless Crossing 25.00 25.00 23-Oct-25 26-Nov-25 0.00 574.00

1 SLM-DP2-A1909 Construct RECEPTION Pit for Trenchless Crossing 25.00 25.00 23-Oct-25 26-Nov-25 93.00 574.00

0 SLM-DP2-A1681 Backfill Shafts & Remove Rings 0.00 0.00 13-Nov-25 13-Nov-25 0.00 626.00

0 SLM-DP2-A8042 String Out and Ready DN900 Pipe 10.00 10.00 16-Apr-26 29-Apr-26 0.00 293.00

0 SLM-DP2-A1831 Backfill Shafts & Remove Rings 0.00 0.00 23-Apr-26 23-Apr-26 0.00 524.00

1 SLM-DP2-A8041 Excavate Trench & Prepare for Install DN900 Pipe 31.00 31.00 05-May-26 17-Jun-26 9.00 138.00

0 SLM-DP2-A1461 Land Parcel H463877A - Valve Installat ions x 1 5.00 5.00 08-May-26 14-May-26 0.00 483.00

0 SLM-DP2-A8064 String Out and Ready DN900 Pipe 10.00 10.00 25-Jun-26 08-Jul-26 0.00 215.00

0 SLM-DP2-A2075 Backfill Shafts & Remove Rings 0.00 0.00 26-Jun-26 26-Jun-26 0.00 481.00

0 SLM-DP2-A1492 Land Parcel HP489760 - Valve Installations x 4 0.00 0.00 30-Jun-26 30-Jun-26 0.00 452.00

1 SLM-DP2-A1911 Construct DRIVE Pit for Trenchless Crossing 25.00 25.00 01-Jul-26 04-Aug-26 0.00 317.00

1 SLM-DP2-A1912 Construct RECEPTION Pit for Trenchless Crossing 25.00 25.00 01-Jul-26 04-Aug-26 0.00 317.00

1 SLM-DP2-A1913 Construct DRIVE Pit for Trenchless Crossing 25.00 25.00 01-Jul-26 04-Aug-26 0.00 401.00

1 SLM-DP2-A1914 Construct RECEPTION Pit for Trenchless Crossing 25.00 25.00 01-Jul-26 04-Aug-26 0.00 401.00

0 SLM-DP2-A1552 Land Parcel HP463877B - Valve Installations x 1 5.00 5.00 23-Jul-26 29-Jul-26 0.00 435.00

1 SLM-DP2-A8013 Excavate Trench & Prepare for Install DN700 Pipe 13.00 13.00 28-Jul-26 13-Aug-26 0.00 103.00

1 SLM-DP2-A8194 NYR:  Roof Slab Formwork and Reinforcement 25.00 25.00 28-Jul-26 01-Sep-26 0.00 20.00

1 SLM-DP2-A1943 Construct DRIVE Pit for Trenchless Crossing 25.00 25.00 05-Aug-26 09-Sep-26 0.00 384.00

1 SLM-DP2-A1944 Construct RECEPTION Pit for Trenchless Crossing 25.00 25.00 05-Aug-26 09-Sep-26 67.00 384.00

0 SLM-DP2-A1595 Land Parcel HP466625A - Valve Installations x 2 10.00 10.00 10-Aug-26 21-Aug-26 0.00 428.00

0 SLM-DP2-A8074 String Out and Ready DN900 Pipe 5.00 5.00 26-Aug-26 02-Sep-26 0.00 276.00

0 SLM-DP2-A1926 Land Parcel:  HP688607 - Valve Installations x 4 0.00 0.00 28-Aug-26 28-Aug-26 0.00 404.00

0 SLM-DP2-A1978 Land Parcel:  HP522722 - Valve Installations x 1 5.00 5.00 28-Aug-26 04-Sep-26 0.00 404.00

0 SLM-DP2-A1994 Land Parcel:  HP466625E - Valve Installations x 2 10.00 10.00 07-Sep-26 18-Sep-26 0.00 404.00

0 SLM-DP2-A1925 Land Parcel:  HP685725 - Valve Installations x 2 10.00 10.00 09-Sep-26 22-Sep-26 0.00 365.00

0 SLM-DP2-A2027 Land Parcel:  HP704661B - Valve Installations x 2 10.00 10.00 10-Sep-26 23-Sep-26 0.00 376.00

0 SLM-DP2-A2050 Land Parcel:  HP704661C - Valve Installations x 2 10.00 10.00 24-Sep-26 07-Oct-26 0.00 376.00

0 SLM-DP2-A8224 NYR:  Technocover Installation 5.00 5.00 30-Sep-26 06-Oct-26 180.00 180.00

0 SLM-DP2-A2079 Land Parcel:  HP704661C - Valve Installations x 2 10.00 10.00 08-Oct-26 21-Oct-26 0.00 376.00

1 SLM-DP2-A8045 Excavate Trench & Prepare for Install DN900 Pipe 13.00 13.00 08-Oct-26 26-Oct-26 0.00 129.00

0 SLM-DP2-A1961 Land Parcel:  HP767949 - Valve Installations x 4 0.00 0.00 12-Oct-26 12-Oct-26 0.00 351.00

1 SLM-DP2-A2018 Install DN900 Pipe and backfill to Cover 13.00 13.00 13-Oct-26 29-Oct-26 0.00 129.00

0 SLM-DP2-A2100 Backfill Shafts & Remove Rings 0.00 0.00 21-Oct-26 21-Oct-26 0.00 401.00

0 SLM-DP2-A2105 Land Parcel:  HP645658 - Valve Installations x 1 5.00 5.00 22-Oct-26 28-Oct-26 0.00 376.00

0 SLM-DP2-A2114 Land Parcel:  HP708408 - Valve Installations x 1 5.00 5.00 29-Oct-26 04-Nov-26 0.00 376.00

0 SLM-DP2-A2136 Backfill Shafts & Remove Rings 0.00 0.00 14-Dec-26 14-Dec-26 0.00 362.00

0 SLM-DP2-A1998 Swab/Pressure Test/Chlorinate Pipe through LP's (Define) 5.00 5.00 11-Jan-27 15-Jan-27 0.00 349.00

0 SLM-DP2-A1999 Swab/Pressure Test/Chlorinate Pipe through LP's (Define) 5.00 5.00 11-Jan-27 15-Jan-27 0.00 349.00

1 SLM-DP2-A1699 Construct DRIVE Pit for Trenchless Crossing 25.00 25.00 14-Jan-27 17-Feb-27 0.00 226.00

1 SLM-DP2-A1700 Construct RECEPTION Pit for Trenchless Crossing 25.00 25.00 14-Jan-27 17-Feb-27 0.00 226.00

0 SLM-DP2-A2144 Backfill Shafts & Remove Rings 0.00 0.00 02-Mar-27 02-Mar-27 0.00 317.00

0 SLM-DP2-A2031 Land Parcel:  HP595776 - Valve Installations x 2 10.00 10.00 19-Apr-27 04-May-27 0.00 228.00

2 SLM-DP2-A8067 Excavate Trench & Prepare for Install DN900 Pipe 21.00 21.00 10-May-27 07-Jun-27 0.00 98.00

AAAAA AAAA AAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAAA AAAA AAAA

String Out and Ready DN900 Pipe

Land Parcel:  HP466625E - Valve Installations x 2

Backfill Shafts & Remove Rings

Excavate Trench & Prepare for Install DN700 Pipe:@ 120m

Install DN700 Pipe and backfill to Cover:@ 120m

Land Parcel HP785213 - Valve Installations x 1

Excavate Trench & Prepare for Install DN700 Pipe

Land Parcel:  HP520441 - Valve Installations x 2

Construct DRIVE Pit for Trenchless Crossing

Construct RECEPTION Pit for Trenchless Crossing

Backfill Shafts & Remove Rings

String Out and Ready DN900 Pipe

Backfill Shafts & Remove Rings

Excavate Trench & Prepare for Install DN900 Pipe

Land Parcel H463877A - Valve Installations x 1

String Out and Ready DN900 Pipe

Backfill Shafts & Remove Rings

Land Parcel HP489760 - Valve Installations x 4

Construct DRIVE Pit for Trenchless Crossing

Construct RECEPTION Pit for Trenchless Crossing

Construct DRIVE Pit for Trenchless Crossing

Construct RECEPTION Pit for Trenchless Crossing

Land Parcel HP463877B - Valve Installations x 1

Excavate Trench & Prepare for Install DN700 Pipe

NYR:  Roof Slab Formwork and Reinforcement

Construct DRIVE Pit for Trenchless Crossing

Construct RECEPTION Pit for Trenchless Crossing

Land Parcel HP466625A - Valve Installations x 2

String Out and Ready DN900 Pipe

Land Parcel:  HP688607 - Valve Installations x 4

Land Parcel:  HP522722 - Valve Installations x 1

Land Parcel:  HP466625E - Valve Installations x 2

Land Parcel:  HP685725 - Valve Installations x 2

Land Parcel:  HP704661B - Valve Installations x 2

Land Parcel:  HP704661C - Valve Installations x 2

NYR:  Technocover Installation

Land Parcel:  HP704661C - Valve Installations x 2

Excavate Trench & Prepare for Install DN900 Pipe

Land Parcel:  HP767949 - Valve Installations x 4

Install DN900 Pipe and backfill to Cover

Backfill Shafts & Remove Rings

Land Parcel:  HP645658 - Valve Installations x 1

Land Parcel:  HP708408 - Valve Installations x 1

Backfill Shafts & Remove Rings

Swab/Pressure Test/Chlorinate Pipe through LP's (Define)

Swab/Pressure Test/Chlorinate Pipe through LP's (Define)

Construct DRIVE Pit for Trenchless Crossing

Construct RECEPTION Pit for Trenchless Crossing

Backfill Shafts & Remove Rings

Land Parcel:  HP595776 - Valve Installations x 2

Excavate Trench & Prepare for Install DN900 Pipe
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2 SLM-DP2-A2025 Install DN900 Pipe and backfill to Cover 21.00 21.00 14-May-27 11-Jun-27 0.00 98.00

0 SLM-DP2-A2043 Land Parcel:  z6103 - Valve Installations x 1 5.00 5.00 17-May-27 21-May-27 0.00 210.00

0 SLM-DP2-A2092 Land Parcel:  HP607025B - Valve Installations x 4 0.00 0.00 16-Jun-27 16-Jun-27 0.00 205.00

0 SLM-DP2-A2124 Land Parcel:  HP704661A - Valve Installations x 5 25.00 25.00 16-Jun-27 20-Jul-27 0.00 205.00

0 SLM-DP2-A2109 Land Parcel:  HP893218 - Valve Installations x 2 10.00 10.00 24-Jun-27 07-Jul-27 0.00 198.00

0 SLM-DP2-A2122 Land Parcel:  HP640014 - Valve Installations x 2 10.00 10.00 08-Jul-27 21-Jul-27 0.00 198.00

0 SLM-DP2-A2128 Land Parcel:  HP607025A - Valve Installations x 4 0.00 0.00 22-Jul-27 22-Jul-27 0.00 198.00

Section 1:   HLPSSection 1:   HLPSSection 1:   HLPS 115.00 115.00 08-Sep-25 27-Feb-26 0.00 549.00

3 SLM-DP2-A1549 Complete Civils Works associated with HLPS 50.00 50.00 08-Sep-25 14-Nov-25 0.00 549.00

3 SLM-DP2-A1685 Complete MEICA Works associated with HLPS 65.00 65.00 17-Nov-25 27-Feb-26 0.00 549.00

Section 2:  WSW to Yewhill WSR@4292mSection 2:  WSW to Yewhill WSR@4292mSection 2:  WSW to Yewhill WSR@4292m 351.00 351.00 17-Apr-25 17-Sep-26 0.00 449.00

0-236 Metres Field Works@236m0-236 Metres Field Works@236m0-236 Metres Field Works@236m 18.00 18.00 17-Apr-25 15-May-25 0.00 103.00

:   WSW (0-215 Metres):   WSW (0-215 Metres) 2.00 2.00 17-Apr-25 22-Apr-25 0.00 103.00

Main Construction WorksMain Construction Works 2.00 2.00 17-Apr-25 22-Apr-25 0.00 103.00

SLM-DP2-A8000 String Out and Ready DN700 Pipe 2.00 2.00 17-Apr-25 22-Apr-25 0.00 103.00

: (216-236 Metres)@21m: (216-236 Metres)@21m 16.00 16.00 23-Apr-25 15-May-25 0.00 103.00

Main Construction WorksMain Construction Works 16.00 16.00 23-Apr-25 15-May-25 0.00 103.00

SLM-DP2-A8002 String Out and Ready DN700 Pipe 1.00 1.00 23-Apr-25 23-Apr-25 0.00 108.00

SLM-DP2-A8003 Excavate Trench & Prepare for Install DN700 Pipe 1.00 1.00 14-May-25 14-May-25 0.00 103.00

SLM-DP2-A1395 Install DN700 Pipe and backfill to Cover 1.00 1.00 15-May-25 15-May-25 0.00 103.00

237-1181 Metres Trenchless Crossing Works@945m237-1181 Metres Trenchless Crossing Works@945m237-1181 Metres Trenchless Crossing Works@945m 245.00 245.00 24-Apr-25 22-Apr-26 0.00 501.00

   Tunnel (237-1181 Metres)@945m   Tunnel (237-1181 Metres)@945m 245.00 245.00 24-Apr-25 22-Apr-26 0.00 501.00

:   Tunnel (237-750 Metres)@514m:   Tunnel (237-750 Metres)@514m 108.00 108.00 13-Jun-25 12-Nov-25 0.00 481.00

Main Construction WorksMain Construction Works 108.00 108.00 13-Jun-25 12-Nov-25 0.00 481.00

SLM-DP2-A1431 Construct Trenchless Crossing TLXS07 (120m) incl. Pipe Install @ DN1000108.00 108.00 13-Jun-25 12-Nov-25 0.00 481.00

: (699-836 Metres)@138m: (699-836 Metres)@138m 115.00 115.00 24-Apr-25 06-Oct-25 0.00 221.00

Main Construction WorksMain Construction Works 115.00 115.00 24-Apr-25 06-Oct-25 0.00 221.00

SLM-DP2-A8004 String Out and Ready DN700 Pipe 10.00 10.00 24-Apr-25 08-May-25 0.00 108.00

SLM-DP2-A8005 Excavate Trench & Prepare for Install DN700 Pipe 50.00 50.00 16-May-25 25-Jul-25 0.00 103.00

SLM-DP2-A1402 Install DN700 Pipe and backfill to Cover 50.00 50.00 28-Jul-25 06-Oct-25 0.00 103.00

:  M3 Tunnel (751-1181 Metres)@431m:  M3 Tunnel (751-1181 Metres)@431m 103.00 103.00 13-Nov-25 22-Apr-26 0.00 481.00

Main Construction WorksMain Construction Works 103.00 103.00 13-Nov-25 22-Apr-26 0.00 481.00

SLM-DP2-A1682 Construct Trenchless Crossing TLXS07 (120m) incl. Pipe Install @ DN1000103.00 103.00 13-Nov-25 22-Apr-26 0.00 481.00

1182- 2395 Metres Field Works@1214m1182- 2395 Metres Field Works@1214m1182- 2395 Metres Field Works@1214m 301.00 301.00 09-May-25 27-Jul-26 0.00 227.00

: VENN (1182-1573 Metres)@392m: VENN (1182-1573 Metres)@392m 248.00 248.00 09-May-25 12-May-26 0.00 103.00

Main Construction WorksMain Construction Works 248.00 248.00 09-May-25 12-May-26 0.00 103.00

SLM-DP2-A8006 String Out and Ready DN700 Pipe 4.00 4.00 09-May-25 14-May-25 0.00 339.00

SLM-DP2-A1403 Install DN700 Pipe and backfill to Cover 21.00 21.00 13-Oct-25 12-May-26 0.00 103.00

: (1574-2063 Metres)@490m: (1574-2063 Metres)@490m 31.00 31.00 13-May-26 25-Jun-26 0.00 103.00

Main Construction WorksMain Construction Works 31.00 31.00 13-May-26 25-Jun-26 0.00 103.00

SLM-DP2-A8009 Excavate Trench & Prepare for Install DN700 Pipe 27.00 27.00 13-May-26 19-Jun-26 0.00 103.00

SLM-DP2-A1471 Install DN700 Pipe and backfill to Cover 27.00 27.00 19-May-26 25-Jun-26 0.00 103.00

: VENN (2064-2395 Metres)@332m: VENN (2064-2395 Metres)@332m 292.00 292.00 22-May-25 27-Jul-26 0.00 227.00

Main Construction WorksMain Construction Works 292.00 292.00 22-May-25 27-Jul-26 0.00 227.00

SLM-DP2-A8010 String Out and Ready DN700 Pipe 4.00 4.00 22-May-25 28-May-25 0.00 486.00

SLM-DP2-A8011 Excavate Trench & Prepare for Install DN700 Pipe 18.00 18.00 26-Jun-26 21-Jul-26 0.00 103.00

SLM-DP2-A1515 Install DN700 Pipe and backfill to Cover 18.00 18.00 02-Jul-26 27-Jul-26 0.00 103.00

2396-2465 Metres Trenchless Crossing Works@70m2396-2465 Metres Trenchless Crossing Works@70m2396-2465 Metres Trenchless Crossing Works@70m 44.00 44.00 23-Apr-26 25-Jun-26 0.00 481.00

:  Under Venn (2396-2465 Metres)@70m:  Under Venn (2396-2465 Metres)@70m 44.00 44.00 23-Apr-26 25-Jun-26 0.00 481.00

Main Construction WorksMain Construction Works 44.00 44.00 23-Apr-26 25-Jun-26 0.00 481.00

AAAAA AAAA AAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAAA AAAA AAAA

Install DN900 Pipe and backfill to Cover

Land Parcel:  z6103 - Valve Installations x 1

Land Parcel:  HP607025B - Valve Installations x 4

Land Parcel:  HP704661A - Valve Installat ions x 5

Land Parcel:  HP893218 - Valve Installations x 2

Land Parcel:  HP640014 - Valve Installations x 2

Land Parcel:  HP607025A - Valve Installations x 4

Complete Civils Works associated with HLPS

Complete MEICA Works associated with HLPS

String Out and Ready DN700 Pipe

String Out and Ready DN700 Pipe

Excavate Trench & Prepare for Install DN700 Pipe

Install DN700 Pipe and backfill to Cover

Construct Trenchless Crossing TLXS07 (120m) incl. Pipe Install @ DN1000

String Out and Ready DN700 Pipe

Excavate Trench & Prepare for Install DN700 Pipe

Install DN700 Pipe and backfill to Cover

Construct Trenchless Crossing TLXS07 (120m) incl. Pipe Install @ DN1000

String Out and Ready DN700 Pipe

Install DN700 Pipe and backfill to Cover

Excavate Trench & Prepare for Install DN700 Pipe

Install DN700 Pipe and backfill to Cover

String Out and Ready DN700 Pipe

Excavate Trench & Prepare for Install DN700 Pipe

Install DN700 Pipe and backfill to Cover
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SLM-DP2-A1940 Construct Trenchless Crossing TLXS07 (120m) incl. Pipe Install @ DN100044.00 44.00 23-Apr-26 25-Jun-26 0.00 481.00

2466-2718 Metres Field Works@253m2466-2718 Metres Field Works@253m2466-2718 Metres Field Works@253m 305.00 305.00 29-May-25 19-Aug-26 0.00 227.00

: VENN (2466-2718 Metres)@253m: VENN (2466-2718 Metres)@253m 305.00 305.00 29-May-25 19-Aug-26 0.00 227.00

Main Construction WorksMain Construction Works 305.00 305.00 29-May-25 19-Aug-26 0.00 227.00

SLM-DP2-A8012 String Out and Ready DN700 Pipe 3.00 3.00 29-May-25 02-Jun-25 285.00 504.00

SLM-DP2-A1567 Install DN700 Pipe and backfill to Cover 13.00 13.00 03-Aug-26 19-Aug-26 0.00 103.00

2719- 2722 Metres Highway Works@4m2719- 2722 Metres Highway Works@4m2719- 2722 Metres Highway Works@4m 106.00 106.00 29-Apr-25 26-Sep-25 0.00 399.00

:  Shepherds Lane (2719-2722 Metres)@4m:  Shepherds Lane (2719-2722 Metres)@4m 106.00 106.00 29-Apr-25 26-Sep-25 0.00 399.00

Main Construction WorksMain Construction Works 106.00 106.00 29-Apr-25 26-Sep-25 0.00 399.00

SLM-DP2-A8022 String Out and Ready DN700 Pipe 1.00 1.00 29-Apr-25 29-Apr-25 0.00 495.00

SLM-DP2-A8023 Excavate Trench & Prepare for Install DN700 Pipe 1.00 1.00 25-Sep-25 25-Sep-25 0.00 157.00

SLM-DP2-A1593 Install DN700 Pipe and backfill to Cover 1.00 1.00 26-Sep-25 26-Sep-25 0.00 392.00

2722-4150 Metres Field Works@1429m2722-4150 Metres Field Works@1429m2722-4150 Metres Field Works@1429m 83.00 83.00 06-May-25 01-Sep-25 0.00 157.00

: VENN (2723-4150 Metres)@1428m: VENN (2723-4150 Metres)@1428m 83.00 83.00 06-May-25 01-Sep-25 0.00 157.00

Main Construction WorksMain Construction Works 83.00 83.00 06-May-25 01-Sep-25 0.00 157.00

SLM-DP2-A8015 Excavate Trench & Prepare for Install DN700 Pipe 75.00 75.00 06-May-25 19-Aug-25 0.00 157.00

SLM-DP2-A1383 Install DN700 Pipe and backfill to Cover 75.00 75.00 16-May-25 01-Sep-25 0.00 157.00

4151-4161 Metres Highway Works@11m4151-4161 Metres Highway Works@11m4151-4161 Metres Highway Works@11m 107.00 107.00 30-Apr-25 30-Sep-25 0.00 399.00

:  Silkstead Lane (4151-4161 Metres)@11m:  Silkstead Lane (4151-4161 Metres)@11m 107.00 107.00 30-Apr-25 30-Sep-25 0.00 399.00

Main Construction WorksMain Construction Works 107.00 107.00 30-Apr-25 30-Sep-25 0.00 399.00

SLM-DP2-A8024 String Out and Ready DN700 Pipe 1.00 1.00 30-Apr-25 30-Apr-25 104.00 496.00

SLM-DP2-A8025 Excavate Trench & Prepare for Install DN700 Pipe 1.00 1.00 29-Sep-25 29-Sep-25 0.00 157.00

SLM-DP2-A1600 Install DN700 Pipe and backfill to Cover 1.00 1.00 30-Sep-25 30-Sep-25 0.00 392.00

4162-4292 Metres Field Works@131m4162-4292 Metres Field Works@131m4162-4292 Metres Field Works@131m 107.00 107.00 24-Apr-25 24-Sep-25 0.00 399.00

: VENN (4162-4258 Metres)@97m: VENN (4162-4258 Metres)@97m 1.00 1.00 24-Apr-25 24-Apr-25 0.00 364.00

Main Construction WorksMain Construction Works 1.00 1.00 24-Apr-25 24-Apr-25 0.00 364.00

SLM-DP2-A8016 String Out and Ready DN700 Pipe @ 120m 1.00 1.00 24-Apr-25 24-Apr-25 0.00 364.00

: VENN  (4259-4271 Metres)@13m: VENN  (4259-4271 Metres)@13m 103.00 103.00 25-Apr-25 19-Sep-25 0.00 275.00

Main Construction WorksMain Construction Works 103.00 103.00 25-Apr-25 19-Sep-25 0.00 275.00

SLM-DP2-A8018 String Out and Ready DN700 Pipe @ 100m 1.00 1.00 25-Apr-25 25-Apr-25 0.00 374.00

SLM-DP2-A8019 Excavate Trench & Prepare for Install DN700 Pipe:@ 100m 1.00 1.00 17-Sep-25 17-Sep-25 0.00 157.00

SLM-DP2-A1540 Install DN700 Pipe and backfill to Cover:@ 100m 1.00 1.00 19-Sep-25 19-Sep-25 0.00 157.00

:  Yewhill WSR (  Line) (4272-4292 Metres)@21m:  Yewhill WSR (  Line) (4272-4292 Metres)@21m 105.00 105.00 28-Apr-25 24-Sep-25 0.00 399.00

Main Construction WorksMain Construction Works 105.00 105.00 28-Apr-25 24-Sep-25 0.00 399.00

SLM-DP2-A8020 String Out and Ready DN700 Pipe @ 20m 1.00 1.00 28-Apr-25 28-Apr-25 0.00 494.00

SLM-DP2-A8021 Excavate Trench & Prepare for Install DN700 Pipe:@ 20m 1.00 1.00 22-Sep-25 22-Sep-25 0.00 157.00

SLM-DP2-A1573 Install DN700 Pipe and backfill to Cover:@ 20m 1.00 1.00 24-Sep-25 24-Sep-25 0.00 157.00

Section 2 Valve installationsSection 2 Valve installationsSection 2 Valve installations 10.00 10.00 02-Jun-25 13-Jun-25 0.00 698.00

0 SLM-DP2-A1409 Land Parcel HP679366 - Valve Installations x 1 5.00 5.00 02-Jun-25 06-Jun-25 0.00 698.00

0 SLM-DP2-A1426 Land Parcel HP699117 - Valve Installations x 1 5.00 5.00 09-Jun-25 13-Jun-25 0.00 698.00

Fibre Optic InstallationFibre Optic InstallationFibre Optic Installation 250.00 250.00 12-Sep-25 17-Sep-26 0.00 425.00

8 SLM-DP2-A8084  to Yewhill Fibre Optic installation 250.00 250.00 12-Sep-25 17-Sep-26 0.00 425.00

Section 3:  Yewhill WSR to Rownhams WSR@14805mSection 3:  Yewhill WSR to Rownhams WSR@14805mSection 3:  Yewhill WSR to Rownhams WSR@14805m 549.00 549.00 01-May-25 12-Jul-27 0.00 242.00

0-2683 Metres Field Works@2683m0-2683 Metres Field Works@2683m0-2683 Metres Field Works@2683m 124.00 124.00 06-May-25 28-Oct-25 0.00 410.00

Land Parcel - HP718556B:  Yewhill WSR (Rownhams Line) (0-14 Metres)@14mLand Parcel - HP718556B:  Yewhill WSR (Rownhams Line) (0-14 Metres)@14mLand Parcel - HP718556B:  Yewhill WSR (Rownhams Line) (0-14 Metres)@14m 4.00 4.00 14-May-25 19-May-25 0.00 297.00

Main Construction WorksMain Construction Works 4.00 4.00 14-May-25 19-May-25 0.00 297.00

SLM-DP2-A8026 String Out and Ready DN900 Pipe 1.00 1.00 14-May-25 14-May-25 0.00 286.00

SLM-DP2-A8027 Excavate Trench & Prepare for Install DN900 Pipe 1.00 1.00 15-May-25 15-May-25 0.00 179.00

SLM-DP2-A1384 Install DN900 Pipe and backfill to Cover 1.00 1.00 19-May-25 19-May-25 0.00 179.00

Land Parcel - HP466625E: VENN (15 - 669 Metres)@655mLand Parcel - HP466625E: VENN (15 - 669 Metres)@655mLand Parcel - HP466625E: VENN (15 - 669 Metres)@655m 49.00 49.00 15-May-25 23-Jul-25 0.00 286.00

Main Construction WorksMain Construction Works 49.00 49.00 15-May-25 23-Jul-25 0.00 286.00

AAAAA AAAA AAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAAA AAAA AAAA

Construct Trenchless Crossing TLXS07 (120m) incl. Pipe Install @ DN1000

String Out and Ready DN700 Pipe

Install DN700 Pipe and backfill to Cover

String Out and Ready DN700 Pipe

Excavate Trench & Prepare for Install DN700 Pipe

Install DN700 Pipe and backfill to Cover

Excavate Trench & Prepare for Install DN700 Pipe

Install DN700 Pipe and backfill to Cover

String Out and Ready DN700 Pipe

Excavate Trench & Prepare for Install DN700 Pipe

Install DN700 Pipe and backfill to Cover

String Out and Ready DN700 Pipe @ 120m

String Out and Ready DN700 Pipe @ 100m

Excavate Trench & Prepare for Install DN700 Pipe:@ 100m

Install DN700 Pipe and backfill to Cover:@ 100m

String Out and Ready DN700 Pipe @ 20m

Excavate Trench & Prepare for Install DN700 Pipe:@ 20m

Install DN700 Pipe and backfill to Cover:@ 20m

Land Parcel HP679366 - Valve Installations x 1

Land Parcel HP699117 - Valve Installations x 1

 to Yewhill Fibre Optic installation

String Out and Ready DN900 Pipe

Excavate Trench & Prepare for Install DN900 Pipe

Install DN900 Pipe and backfill to Cover
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SLM-DP2-A8028 String Out and Ready DN900 Pipe 7.00 7.00 15-May-25 23-May-25 0.00 286.00

SLM-DP2-A8029 Excavate Trench & Prepare for Install DN900 Pipe 35.00 35.00 27-May-25 14-Jul-25 0.00 168.00

SLM-DP2-A1390 Install DN900 Pipe and backfill to Cover 35.00 35.00 05-Jun-25 23-Jul-25 0.00 168.00

Land Parcel - HP679390: RUSSELL (670-741 Metres)@72mLand Parcel - HP679390: RUSSELL (670-741 Metres)@72mLand Parcel - HP679390: RUSSELL (670-741 Metres)@72m 48.00 48.00 27-May-25 31-Jul-25 0.00 286.00

Main Construction WorksMain Construction Works 48.00 48.00 27-May-25 31-Jul-25 0.00 286.00

SLM-DP2-A8030 String Out and Ready DN900 Pipe 1.00 1.00 27-May-25 27-May-25 0.00 323.00

SLM-DP2-A8031 Excavate Trench & Prepare for Install DN900 Pipe 4.00 4.00 24-Jul-25 29-Jul-25 0.00 168.00

SLM-DP2-A1482 Install DN900 Pipe and backfill to Cover 4.00 4.00 28-Jul-25 31-Jul-25 0.00 168.00

Land Parcel - HP520441A: ROYLE  (742-1727 Metres)@986mLand Parcel - HP520441A: ROYLE  (742-1727 Metres)@986mLand Parcel - HP520441A: ROYLE  (742-1727 Metres)@986m 62.00 62.00 01-Aug-25 28-Oct-25 0.00 168.00

Main Construction WorksMain Construction Works 62.00 62.00 01-Aug-25 28-Oct-25 0.00 168.00

SLM-DP2-A8033 Excavate Trench & Prepare for Install DN900 Pipe 52.00 52.00 01-Aug-25 14-Oct-25 0.00 168.00

SLM-DP2-A1494 Install DN900 Pipe and backfill to Cover 52.00 52.00 15-Aug-25 28-Oct-25 0.00 168.00

Land Parcel - HP520441B: ROYLE (1728-2698 Metres)@971mLand Parcel - HP520441B: ROYLE (1728-2698 Metres)@971mLand Parcel - HP520441B: ROYLE (1728-2698 Metres)@971m 59.00 59.00 06-May-25 28-Jul-25 0.00 199.00

Main Construction WorksMain Construction Works 59.00 59.00 06-May-25 28-Jul-25 0.00 199.00

SLM-DP2-A8035 Excavate Trench & Prepare for Install DN900 Pipe 50.00 50.00 06-May-25 15-Jul-25 5.00 204.00

SLM-DP2-A1385 Install DN900 Pipe and backfill to Cover 50.00 50.00 19-May-25 28-Jul-25 0.00 199.00

2684-2720 MetresTrenchless Crossing Works@37m2684-2720 MetresTrenchless Crossing Works@37m2684-2720 MetresTrenchless Crossing Works@37m 128.00 128.00 01-May-25 30-Oct-25 0.00 653.00

Land Parcel - HWXS03:  Poles Lane (2684-2720 Metres)@37mLand Parcel - HWXS03:  Poles Lane (2684-2720 Metres)@37mLand Parcel - HWXS03:  Poles Lane (2684-2720 Metres)@37m 2.00 2.00 29-Oct-25 30-Oct-25 0.00 629.00

Main Construction WorksMain Construction Works 2.00 2.00 29-Oct-25 30-Oct-25 0.00 629.00

SLM-DP2-A1643 Install DN900 Pipe and backfill to Cover 2.00 2.00 29-Oct-25 30-Oct-25 0.00 629.00

Land Parcel - HP520441C: ROYLE  (2699-2710 Metres)@12mLand Parcel - HP520441C: ROYLE  (2699-2710 Metres)@12mLand Parcel - HP520441C: ROYLE  (2699-2710 Metres)@12m 68.00 68.00 01-May-25 06-Aug-25 0.00 441.00

Main Construction WorksMain Construction Works 68.00 68.00 01-May-25 06-Aug-25 0.00 441.00

SLM-DP2-A8036 String Out and Ready DN900 Pipe 1.00 1.00 01-May-25 01-May-25 0.00 491.00

SLM-DP2-A8037 Excavate Trench & Prepare for Install DN900 Pipe 1.00 1.00 29-Jul-25 29-Jul-25 0.00 199.00

SLM-DP2-A1421 Install DN900 Pipe and backfill to Cover 1.00 1.00 06-Aug-25 06-Aug-25 0.00 199.00

2721-3999 Metres Field Works@1279m2721-3999 Metres Field Works@1279m2721-3999 Metres Field Works@1279m 80.00 80.00 05-May-26 25-Aug-26 0.00 161.00

Land Parcel - HP688607: CRANBERRY ESTATE  (2721-3999 Metres)@1279mLand Parcel - HP688607: CRANBERRY ESTATE  (2721-3999 Metres)@1279mLand Parcel - HP688607: CRANBERRY ESTATE  (2721-3999 Metres)@1279m 80.00 80.00 05-May-26 25-Aug-26 0.00 161.00

Main Construction WorksMain Construction Works 80.00 80.00 05-May-26 25-Aug-26 0.00 161.00

SLM-DP2-A8039 Excavate Trench & Prepare for Install DN900 Pipe 68.00 68.00 05-May-26 07-Aug-26 0.00 138.00

SLM-DP2-A1845 Install DN900 Pipe and backfill to Cover 68.00 68.00 21-May-26 25-Aug-26 0.00 161.00

4000-4049 MetresTrenchless Crossing Works/4025-4031 Metres Highway Works@50m4000-4049 MetresTrenchless Crossing Works/4025-4031 Metres Highway Works@50m4000-4049 MetresTrenchless Crossing Works/4025-4031 Metres Highway Works@50m 3.00 3.00 07-Aug-26 11-Aug-26 0.00 443.00

Main Construction WorksMain Construction WorksMain Construction Works 3.00 3.00 07-Aug-26 11-Aug-26 0.00 443.00

0 SLM-DP2-A1930 Install DN900 Pipe and backfill to Cover 3.00 3.00 07-Aug-26 11-Aug-26 0.00 443.00

4050-5662 Metres Field Works@1613m4050-5662 Metres Field Works@1613m4050-5662 Metres Field Works@1613m 128.00 128.00 08-Apr-26 07-Oct-26 0.00 253.00

Land Parcel - HP522722: GRADIDGE (4050-4633 Metres)@584mLand Parcel - HP522722: GRADIDGE (4050-4633 Metres)@584mLand Parcel - HP522722: GRADIDGE (4050-4633 Metres)@584m 64.00 64.00 08-Apr-26 08-Jul-26 0.00 253.00

Main Construction WorksMain Construction Works 64.00 64.00 08-Apr-26 08-Jul-26 0.00 253.00

SLM-DP2-A8040 String Out and Ready DN900 Pipe 6.00 6.00 08-Apr-26 15-Apr-26 0.00 267.00

SLM-DP2-A1846 Install DN900 Pipe and backfill to Cover 31.00 31.00 27-May-26 08-Jul-26 0.00 129.00

Land Parcel - HP767949: RATLAKE (4634-5662 Metres)@1029mLand Parcel - HP767949: RATLAKE (4634-5662 Metres)@1029mLand Parcel - HP767949: RATLAKE (4634-5662 Metres)@1029m 64.00 64.00 09-Jul-26 07-Oct-26 0.00 129.00

Main Construction WorksMain Construction Works 64.00 64.00 09-Jul-26 07-Oct-26 0.00 129.00

SLM-DP2-A8043 Excavate Trench & Prepare for Install DN900 Pipe 54.00 54.00 09-Jul-26 23-Sep-26 0.00 129.00

SLM-DP2-A1902 Install DN900 Pipe and backfill to Cover 54.00 54.00 23-Jul-26 07-Oct-26 0.00 129.00

5663-5986 Metres Trenchless Crossing Works@324m5663-5986 Metres Trenchless Crossing Works@324m5663-5986 Metres Trenchless Crossing Works@324m 92.00 92.00 05-Aug-26 11-Dec-26 0.00 317.00

Land Parcel - TLXS04:  Under Hook Road & Ancient Woodland (5663-5986 Metres)@324mLand Parcel - TLXS04:  Under Hook Road & Ancient Woodland (5663-5986 Metres)@324mLand Parcel - TLXS04:  Under Hook Road & Ancient Woodland (5663-5986 Metres)@324m 92.00 92.00 05-Aug-26 11-Dec-26 0.00 317.00

Main Construction WorksMain Construction Works 92.00 92.00 05-Aug-26 11-Dec-26 0.00 317.00

SLM-DP2-A1942 Construct Trenchless Crossing TLXS04 (380m) incl. Pipe Install @ DN100092.00 92.00 05-Aug-26 11-Dec-26 0.00 317.00

5987-6881 Metres Field Works@893m5987-6881 Metres Field Works@893m5987-6881 Metres Field Works@893m 87.00 87.00 30-Apr-26 02-Sep-26 0.00 278.00

Land Parcel - HP595776: (5987-6225 Metres)@239mLand Parcel - HP595776: (5987-6225 Metres)@239mLand Parcel - HP595776: (5987-6225 Metres)@239m 3.00 3.00 30-Apr-26 05-May-26 0.00 353.00

Main Construction WorksMain Construction Works 3.00 3.00 30-Apr-26 05-May-26 0.00 353.00

SLM-DP2-A8044 String Out and Ready DN900 Pipe 3.00 3.00 30-Apr-26 05-May-26 109.00 353.00

Land Parcel - HP626305: BROADGATE (6226-6881 Metres)@656mLand Parcel - HP626305: BROADGATE (6226-6881 Metres)@656mLand Parcel - HP626305: BROADGATE (6226-6881 Metres)@656m 51.00 51.00 23-Jun-26 02-Sep-26 0.00 216.00
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String Out and Ready DN900 Pipe

Excavate Trench & Prepare for Install DN900 Pipe

Install DN900 Pipe and backfill to Cover

String Out and Ready DN900 Pipe

Excavate Trench & Prepare for Install DN900 Pipe

Install DN900 Pipe and backfill to Cover

Excavate Trench & Prepare for Install DN900 Pipe

Install DN900 Pipe and backfill to Cover

Excavate Trench & Prepare for Install DN900 Pipe

Install DN900 Pipe and backfill to Cover

Install DN900 Pipe and backfill to Cover

String Out and Ready DN900 Pipe

Excavate Trench & Prepare for Install DN900 Pipe

Install DN900 Pipe and backfill to Cover

Excavate Trench & Prepare for Install DN900 Pipe

Install DN900 Pipe and backfill to Cover

Install DN900 Pipe and backfill to Cover

String Out and Ready DN900 Pipe

Install DN900 Pipe and backfill to Cover

Excavate Trench & Prepare for Install DN900 Pipe

Install DN900 Pipe and backfill to Cover

Construct Trenchless Crossing TLXS04 (380m) incl. Pipe Install @ DN1000

String Out and Ready DN900 Pipe
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Main Construction WorksMain Construction Works 51.00 51.00 23-Jun-26 02-Sep-26 0.00 216.00

SLM-DP2-A8046 String Out and Ready DN900 Pipe 7.00 7.00 23-Jun-26 01-Jul-26 0.00 209.00

SLM-DP2-A8047 Excavate Trench & Prepare for Install DN900 Pipe 35.00 35.00 02-Jul-26 19-Aug-26 0.00 92.00

SLM-DP2-A1877 Install DN900 Pipe and backfill to Cover 35.00 35.00 15-Jul-26 02-Sep-26 0.00 92.00

6882-6976 MetresTrenchless Crossing Works@95m6882-6976 MetresTrenchless Crossing Works@95m6882-6976 MetresTrenchless Crossing Works@95m 46.00 46.00 14-Dec-26 01-Mar-27 0.00 317.00

Land Parcel - TLXS05:  Purser's Great Copse (6882-6976 Metres)@95mLand Parcel - TLXS05:  Purser's Great Copse (6882-6976 Metres)@95mLand Parcel - TLXS05:  Purser's Great Copse (6882-6976 Metres)@95m 46.00 46.00 14-Dec-26 01-Mar-27 0.00 317.00

Main Construction WorksMain Construction Works 46.00 46.00 14-Dec-26 01-Mar-27 0.00 317.00

SLM-DP2-A2137 Construct Trenchless Crossing TLXS05 (70m) incl. Pipe Install @ DN100046.00 46.00 14-Dec-26 01-Mar-27 0.00 317.00

6977-7797 Metres Field Works@821m6977-7797 Metres Field Works@821m6977-7797 Metres Field Works@821m 223.00 223.00 02-Jul-26 19-May-27 0.00 92.00

Land Parcel - HP685725:  (6977-7167 Metres)@191mLand Parcel - HP685725:  (6977-7167 Metres)@191mLand Parcel - HP685725:  (6977-7167 Metres)@191m 56.00 56.00 02-Jul-26 18-Sep-26 0.00 216.00

Main Construction WorksMain Construction Works 56.00 56.00 02-Jul-26 18-Sep-26 0.00 216.00

SLM-DP2-A8048 String Out and Ready DN900 Pipe 2.00 2.00 02-Jul-26 03-Jul-26 0.00 250.00

SLM-DP2-A8049 Excavate Trench & Prepare for Install DN900 Pipe 10.00 10.00 03-Sep-26 16-Sep-26 0.00 92.00

SLM-DP2-A1922 Install DN900 Pipe and backfill to Cover 10.00 10.00 07-Sep-26 18-Sep-26 0.00 92.00

Land Parcel - HP577891:  Golf Course  (7168-7225 Metres)@58mLand Parcel - HP577891:  Golf Course  (7168-7225 Metres)@58mLand Parcel - HP577891:  Golf Course  (7168-7225 Metres)@58m 59.00 59.00 06-Jul-26 25-Sep-26 0.00 216.00

Main Construction WorksMain Construction Works 59.00 59.00 06-Jul-26 25-Sep-26 0.00 216.00

SLM-DP2-A8050 String Out and Ready DN900 Pipe 1.00 1.00 06-Jul-26 06-Jul-26 0.00 260.00

SLM-DP2-A8051 Excavate Trench & Prepare for Install DN900 Pipe 3.00 3.00 21-Sep-26 23-Sep-26 0.00 92.00

SLM-DP2-A1934 Install DN900 Pipe and backfill to Cover 3.00 3.00 23-Sep-26 25-Sep-26 0.00 92.00

Land Parcel - Z6103: (7226-7797 Metres)@572mLand Parcel - Z6103: (7226-7797 Metres)@572mLand Parcel - Z6103: (7226-7797 Metres)@572m 220.00 220.00 07-Jul-26 19-May-27 0.00 92.00

Main Construction WorksMain Construction Works 220.00 220.00 07-Jul-26 19-May-27 0.00 92.00

SLM-DP2-A8052 String Out and Ready DN900 Pipe 6.00 6.00 07-Jul-26 14-Jul-26 0.00 260.00

SLM-DP2-A8053 Excavate Trench & Prepare for Install DN900 Pipe 30.00 30.00 28-Sep-26 07-May-27 0.00 92.00

SLM-DP2-A1949 Install DN900 Pipe and backfill to Cover 30.00 30.00 08-Oct-26 19-May-27 0.00 92.00

7798-7811 Metres Highway Works@14m7798-7811 Metres Highway Works@14m7798-7811 Metres Highway Works@14m 1.00 1.00 12-Aug-26 12-Aug-26 0.00 443.00

Land Parcel - HWXS05:  Pound Lane (7798-7811 Metres)@14mLand Parcel - HWXS05:  Pound Lane (7798-7811 Metres)@14mLand Parcel - HWXS05:  Pound Lane (7798-7811 Metres)@14m 1.00 1.00 12-Aug-26 12-Aug-26 0.00 443.00

Main Construction WorksMain Construction Works 1.00 1.00 12-Aug-26 12-Aug-26 0.00 443.00

SLM-DP2-A1937 Install DN900 Pipe and backfill to Cover 1.00 1.00 12-Aug-26 12-Aug-26 0.00 443.00

7812-8622 Metres Field Works@811m7812-8622 Metres Field Works@811m7812-8622 Metres Field Works@811m 237.00 237.00 15-Jul-26 21-Jun-27 0.00 92.00

Land Parcel - Z6101A: (7812-8155 Metres)@344mLand Parcel - Z6101A: (7812-8155 Metres)@344mLand Parcel - Z6101A: (7812-8155 Metres)@344m 237.00 237.00 15-Jul-26 21-Jun-27 0.00 92.00

Main Construction WorksMain Construction Works 237.00 237.00 15-Jul-26 21-Jun-27 0.00 92.00

SLM-DP2-A8054 String Out and Ready DN900 Pipe 4.00 4.00 15-Jul-26 20-Jul-26 204.00 294.00

SLM-DP2-A8055 Excavate Trench & Prepare for Install DN900 Pipe 18.00 18.00 21-May-27 15-Jun-27 0.00 92.00

SLM-DP2-A2047 Install DN900 Pipe and backfill to Cover 18.00 18.00 27-May-27 21-Jun-27 0.00 92.00

Land Parcel - HP563378: (8156-8341 Metres)@186mLand Parcel - HP563378: (8156-8341 Metres)@186mLand Parcel - HP563378: (8156-8341 Metres)@186m 14.00 14.00 20-Aug-26 09-Sep-26 0.00 227.00

Main Construction WorksMain Construction Works 14.00 14.00 20-Aug-26 09-Sep-26 0.00 227.00

SLM-DP2-A8056 String Out and Ready DN900 Pipe 2.00 2.00 20-Aug-26 21-Aug-26 0.00 219.00

SLM-DP2-A8057 Excavate Trench & Prepare for Install DN900 Pipe 10.00 10.00 24-Aug-26 07-Sep-26 0.00 103.00

SLM-DP2-A1850 Install DN900 Pipe and backfill to Cover 10.00 10.00 26-Aug-26 09-Sep-26 0.00 103.00

Land Parcel - Z6101B: (8342-8622 Metres)@281mLand Parcel - Z6101B: (8342-8622 Metres)@281mLand Parcel - Z6101B: (8342-8622 Metres)@281m 37.00 37.00 24-Aug-26 14-Oct-26 0.00 227.00

Main Construction WorksMain Construction Works 37.00 37.00 24-Aug-26 14-Oct-26 0.00 227.00

SLM-DP2-A8058 String Out and Ready DN900 Pipe 3.00 3.00 24-Aug-26 26-Aug-26 0.00 234.00

SLM-DP2-A8059 Excavate Trench & Prepare for Install DN900 Pipe 15.00 15.00 10-Sep-26 30-Sep-26 6.00 109.00

SLM-DP2-A1890 Install DN900 Pipe and backfill to Cover 15.00 15.00 24-Sep-26 14-Oct-26 0.00 103.00

8623-8641 Metres Highway Works@19m8623-8641 Metres Highway Works@19m8623-8641 Metres Highway Works@19m 1.00 1.00 13-Aug-26 13-Aug-26 0.00 443.00

Land Parcel - HWXS06:  Green Lane (8623-8641 Metres)@19mLand Parcel - HWXS06:  Green Lane (8623-8641 Metres)@19mLand Parcel - HWXS06:  Green Lane (8623-8641 Metres)@19m 1.00 1.00 13-Aug-26 13-Aug-26 0.00 443.00

Main Construction WorksMain Construction Works 1.00 1.00 13-Aug-26 13-Aug-26 0.00 443.00

SLM-DP2-A1950 Install DN900 Pipe and backfill to Cover 1.00 1.00 13-Aug-26 13-Aug-26 0.00 443.00

8642-9403 Metres Field Works@762m8642-9403 Metres Field Works@762m8642-9403 Metres Field Works@762m 206.00 206.00 27-Aug-26 21-Jun-27 0.00 233.00

Land Parcel - HP893218:  (8642-8777 Metres)@136mLand Parcel - HP893218:  (8642-8777 Metres)@136mLand Parcel - HP893218:  (8642-8777 Metres)@136m 43.00 43.00 27-Aug-26 27-Oct-26 0.00 227.00

Main Construction WorksMain Construction Works 43.00 43.00 27-Aug-26 27-Oct-26 0.00 227.00
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String Out and Ready DN900 Pipe

Excavate Trench & Prepare for Install DN900 Pipe

Install DN900 Pipe and backfill to Cover

Construct Trenchless Crossing TLXS05 (70m) incl. Pipe Install @ DN1000

String Out and Ready DN900 Pipe

Excavate Trench & Prepare for Install DN900 Pipe

Install DN900 Pipe and backfill to Cover

String Out and Ready DN900 Pipe

Excavate Trench & Prepare for Install DN900 Pipe

Install DN900 Pipe and backfill to Cover

String Out and Ready DN900 Pipe

Excavate Trench & Prepare for Install DN900 Pipe

Install DN900 Pipe and backfill to Cover

Install DN900 Pipe and backfill to Cover

String Out and Ready DN900 Pipe

Excavate Trench & Prepare for Install DN900 Pipe

Install DN900 Pipe and backfill to Cover

String Out and Ready DN900 Pipe

Excavate Trench & Prepare for Install DN900 Pipe

Install DN900 Pipe and backfill to Cover

String Out and Ready DN900 Pipe

Excavate Trench & Prepare for Install DN900 Pipe

Install DN900 Pipe and backfill to Cover

Install DN900 Pipe and backfill to Cover
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SLM-DP2-A8060 String Out and Ready DN900 Pipe 1.00 1.00 27-Aug-26 27-Aug-26 0.00 251.00

SLM-DP2-A8061 Excavate Trench & Prepare for Install DN900 Pipe 7.00 7.00 15-Oct-26 23-Oct-26 0.00 103.00

SLM-DP2-A1910 Install DN900 Pipe and backfill to Cover 7.00 7.00 19-Oct-26 27-Oct-26 0.00 103.00

Land Parcel - HP640014:  (8778-9403 Metres)@626mLand Parcel - HP640014:  (8778-9403 Metres)@626mLand Parcel - HP640014:  (8778-9403 Metres)@626m 205.00 205.00 28-Aug-26 21-Jun-27 0.00 233.00

Main Construction WorksMain Construction Works 205.00 205.00 28-Aug-26 21-Jun-27 0.00 233.00

SLM-DP2-A8062 String Out and Ready DN900 Pipe 7.00 7.00 28-Aug-26 08-Sep-26 35.00 253.00

SLM-DP2-A8063 Excavate Trench & Prepare for Install DN900 Pipe 33.00 33.00 28-Oct-26 11-Jun-27 0.00 103.00

SLM-DP2-A1921 Install DN900 Pipe and backfill to Cover 33.00 33.00 06-May-27 21-Jun-27 20.00 103.00

9404-9620 Metres Trenchless Crossing Works@217m9404-9620 Metres Trenchless Crossing Works@217m9404-9620 Metres Trenchless Crossing Works@217m 99.00 99.00 18-Feb-27 12-Jul-27 0.00 226.00

Land Parcel - TLXS06:  ECR UTX (9404-9620 Metres)@217mLand Parcel - TLXS06:  ECR UTX (9404-9620 Metres)@217mLand Parcel - TLXS06:  ECR UTX (9404-9620 Metres)@217m 99.00 99.00 18-Feb-27 12-Jul-27 0.00 226.00

Main Construction WorksMain Construction Works 99.00 99.00 18-Feb-27 12-Jul-27 0.00 226.00

SLM-DP2-A1723 Construct Trenchless Crossing TLXS06 (188m) incl. Pipe Install @ DN100069.00 69.00 18-Feb-27 28-May-27 0.00 226.00

SLM-DP2-A1859 Complete Shaft Construction incl. Valve Installations 30.00 30.00 01-Jun-27 12-Jul-27 0.00 226.00

9621-11419 Metres Field Works@1799m9621-11419 Metres Field Works@1799m9621-11419 Metres Field Works@1799m 210.00 210.00 09-Jul-26 07-May-27 0.00 98.00

Land Parcel - HP607025A: WARREN FARM (9621-11031 Metres)@1411mLand Parcel - HP607025A: WARREN FARM (9621-11031 Metres)@1411mLand Parcel - HP607025A: WARREN FARM (9621-11031 Metres)@1411m 86.00 86.00 09-Jul-26 07-May-27 0.00 98.00

Main Construction WorksMain Construction Works 86.00 86.00 09-Jul-26 07-May-27 0.00 98.00

SLM-DP2-A8065 Excavate Trench & Prepare for Install DN900 Pipe 74.00 74.00 09-Jul-26 21-Oct-26 0.00 98.00

SLM-DP2-A1881 Install DN900 Pipe and backfill to Cover 74.00 74.00 27-Jul-26 07-May-27 0.00 98.00

Land Parcel - HP489865:  (11032-11419 Metres)@388mLand Parcel - HP489865:  (11032-11419 Metres)@388mLand Parcel - HP489865:  (11032-11419 Metres)@388m 4.00 4.00 09-Jul-26 14-Jul-26 0.00 295.00

Main Construction WorksMain Construction Works 4.00 4.00 09-Jul-26 14-Jul-26 0.00 295.00

SLM-DP2-A8066 String Out and Ready DN900 Pipe 4.00 4.00 09-Jul-26 14-Jul-26 199.00 295.00

11420-11532 Metres Trenchless Crossing Works@113m11420-11532 Metres Trenchless Crossing Works@113m11420-11532 Metres Trenchless Crossing Works@113m 54.00 54.00 05-Aug-26 20-Oct-26 0.00 401.00

Land Parcel - TLXS07:  A27 Botley Road (11420-11532 Metres)@113mLand Parcel - TLXS07:  A27 Botley Road (11420-11532 Metres)@113mLand Parcel - TLXS07:  A27 Botley Road (11420-11532 Metres)@113m 54.00 54.00 05-Aug-26 20-Oct-26 0.00 401.00

Main Construction WorksMain Construction Works 54.00 54.00 05-Aug-26 20-Oct-26 0.00 401.00

SLM-DP2-A1945 Construct Trenchless Crossing TLXS07 (120m) incl. Pipe Install @ DN100054.00 54.00 05-Aug-26 20-Oct-26 0.00 401.00

11533-12360 Metres Field Works@828m11533-12360 Metres Field Works@828m11533-12360 Metres Field Works@828m 64.00 64.00 19-May-26 17-Aug-26 0.00 281.00

Land Parcel - HP607025B:  (11533-12062 Metres)@530mLand Parcel - HP607025B:  (11533-12062 Metres)@530mLand Parcel - HP607025B:  (11533-12062 Metres)@530m 40.00 40.00 19-May-26 14-Jul-26 0.00 281.00

Main Construction WorksMain Construction Works 40.00 40.00 19-May-26 14-Jul-26 0.00 281.00

SLM-DP2-A8068 String Out and Ready DN900 Pipe: 6.00 6.00 19-May-26 27-May-26 0.00 273.00

SLM-DP2-A8069 Excavate Trench & Prepare for Install DN900 Pipe 28.00 28.00 28-May-26 06-Jul-26 0.00 157.00

SLM-DP2-A1853 Install DN900 Pipe and backfill to Cover 28.00 28.00 05-Jun-26 14-Jul-26 0.00 157.00

Land Parcel - HP704661A: (12063-12360 Metres)@298mLand Parcel - HP704661A: (12063-12360 Metres)@298mLand Parcel - HP704661A: (12063-12360 Metres)@298m 58.00 58.00 28-May-26 17-Aug-26 0.00 281.00

Main Construction WorksMain Construction Works 58.00 58.00 28-May-26 17-Aug-26 0.00 281.00

SLM-DP2-A8070 String Out and Ready DN900 Pipe 3.00 3.00 28-May-26 01-Jun-26 0.00 304.00

SLM-DP2-A8071 Excavate Trench & Prepare for Install DN900 Pipe 16.00 16.00 15-Jul-26 05-Aug-26 0.00 157.00

SLM-DP2-A1903 Install DN900 Pipe and backfill to Cover 16.00 16.00 27-Jul-26 17-Aug-26 0.00 157.00

12361-12457 Metres Trenchless Crossing Works@97m12361-12457 Metres Trenchless Crossing Works@97m12361-12457 Metres Trenchless Crossing Works@97m 54.00 54.00 15-May-25 30-Jul-25 0.00 704.00

Land Parcel - TLXS08:  Ashfield Estate wetland (12361-12457 Metres)@97mLand Parcel - TLXS08:  Ashfield Estate wetland (12361-12457 Metres)@97mLand Parcel - TLXS08:  Ashfield Estate wetland (12361-12457 Metres)@97m 54.00 54.00 15-May-25 30-Jul-25 0.00 704.00

Main Construction WorksMain Construction Works 54.00 54.00 15-May-25 30-Jul-25 0.00 704.00

SLM-DP2-A1388 Construct Trenchless Crossing TLXS08 (95m) incl. Pipe Install @ DN100054.00 54.00 15-May-25 30-Jul-25 0.00 704.00

12458-12813 Metres Field Works@356m12458-12813 Metres Field Works@356m12458-12813 Metres Field Works@356m 79.00 79.00 02-Jun-26 21-Sep-26 0.00 281.00

Land Parcel - HP704661B:  (12458-12813 Metres)@356mLand Parcel - HP704661B:  (12458-12813 Metres)@356mLand Parcel - HP704661B:  (12458-12813 Metres)@356m 79.00 79.00 02-Jun-26 21-Sep-26 0.00 281.00

Main Construction WorksMain Construction Works 79.00 79.00 02-Jun-26 21-Sep-26 0.00 281.00

SLM-DP2-A8072 String Out and Ready DN900 Pipe 4.00 4.00 02-Jun-26 05-Jun-26 51.00 323.00

SLM-DP2-A8073 Excavate Trench & Prepare for Install DN900 Pipe 20.00 20.00 18-Aug-26 15-Sep-26 0.00 157.00

SLM-DP2-A1983 Install DN900 Pipe and backfill to Cover 20.00 20.00 24-Aug-26 21-Sep-26 0.00 157.00

12814-12890 Metres Highway Works/ Trenchless Crossing Works@77m12814-12890 Metres Highway Works/ Trenchless Crossing Works@77m12814-12890 Metres Highway Works/ Trenchless Crossing Works@77m 4.00 4.00 14-Aug-26 19-Aug-26 0.00 443.00

Land Parcel - Hoe Lane X:  Hoe Lane Crossing (12814-12890 Metres)@77mLand Parcel - Hoe Lane X:  Hoe Lane Crossing (12814-12890 Metres)@77mLand Parcel - Hoe Lane X:  Hoe Lane Crossing (12814-12890 Metres)@77m 4.00 4.00 14-Aug-26 19-Aug-26 0.00 443.00

Main Construction WorksMain Construction Works 4.00 4.00 14-Aug-26 19-Aug-26 0.00 443.00

SLM-DP2-A1959 Install DN900 Pipe and backfill to Cover 4.00 4.00 14-Aug-26 19-Aug-26 0.00 443.00

12891-14489 Metres Field Works@1599m12891-14489 Metres Field Works@1599m12891-14489 Metres Field Works@1599m 131.00 131.00 08-Apr-26 12-Oct-26 0.00 415.00
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String Out and Ready DN900 Pipe

Excavate Trench & Prepare for Install DN900 Pipe

Install DN900 Pipe and backfill to Cover

String Out and Ready DN900 Pipe

Excavate Trench & Prepare for Install DN900 Pipe

Install DN900 Pipe and backfill to Cover

Construct Trenchless Crossing TLXS06 (188m) incl. Pipe Install @ DN1000

Complete Shaft Construction incl. Valve Installations

Excavate Trench & Prepare for Install DN900 Pipe

Install DN900 Pipe and backfill to Cover

String Out and Ready DN900 Pipe

Construct Trenchless Crossing TLXS07 (120m) incl. Pipe Install @ DN1000

String Out and Ready DN900 Pipe:

Excavate Trench & Prepare for Install DN900 Pipe

Install DN900 Pipe and backfill to Cover

String Out and Ready DN900 Pipe

Excavate Trench & Prepare for Install DN900 Pipe

Install DN900 Pipe and backfill to Cover

Construct Trenchless Crossing TLXS08 (95m) incl. Pipe Install @ DN1000

String Out and Ready DN900 Pipe

Excavate Trench & Prepare for Install DN900 Pipe

Install DN900 Pipe and backfill to Cover

Install DN900 Pipe and backfill to Cover
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Land Parcel - HP625991:  (13296-13747 Metres)@452mLand Parcel - HP625991:  (13296-13747 Metres)@452mLand Parcel - HP625991:  (13296-13747 Metres)@452m 28.00 28.00 03-Sep-26 12-Oct-26 0.00 161.00

Main Construction WorksMain Construction Works 28.00 28.00 03-Sep-26 12-Oct-26 0.00 161.00

SLM-DP2-A8075 Excavate Trench & Prepare for Install DN900 Pipe 24.00 24.00 03-Sep-26 06-Oct-26 0.00 161.00

SLM-DP2-A1988 Install DN900 Pipe and backfill to Cover 24.00 24.00 09-Sep-26 12-Oct-26 0.00 161.00

Land Parcel - HP704661C: (13748-14297 Metres)@550mLand Parcel - HP704661C: (13748-14297 Metres)@550mLand Parcel - HP704661C: (13748-14297 Metres)@550m 52.00 52.00 08-Apr-26 22-Jun-26 0.00 314.00

Main Construction WorksMain Construction Works 52.00 52.00 08-Apr-26 22-Jun-26 0.00 314.00

SLM-DP2-A8076 String Out and Ready DN900 Pipe 6.00 6.00 08-Apr-26 15-Apr-26 0.00 318.00

SLM-DP2-A8077 Excavate Trench & Prepare for Install DN900 Pipe 29.00 29.00 05-May-26 15-Jun-26 0.00 190.00

SLM-DP2-A1851 Install DN900 Pipe and backfill to Cover 29.00 29.00 12-May-26 22-Jun-26 0.00 190.00

Land Parcel - HP645658: (14298-14489 Metres)@192mLand Parcel - HP645658: (14298-14489 Metres)@192mLand Parcel - HP645658: (14298-14489 Metres)@192m 59.00 59.00 16-Apr-26 09-Jul-26 0.00 314.00

Main Construction WorksMain Construction Works 59.00 59.00 16-Apr-26 09-Jul-26 0.00 314.00

SLM-DP2-A8078 String Out and Ready DN900 Pipe 2.00 2.00 16-Apr-26 17-Apr-26 0.00 349.00

SLM-DP2-A8079 Excavate Trench & Prepare for Install DN900 Pipe 10.00 10.00 23-Jun-26 06-Jul-26 0.00 190.00

SLM-DP2-A1901 Install DN900 Pipe and backfill to Cover 10.00 10.00 26-Jun-26 09-Jul-26 0.00 190.00

14490-14498 Metres Highway Works@9m14490-14498 Metres Highway Works@9m14490-14498 Metres Highway Works@9m 1.00 1.00 20-Aug-26 20-Aug-26 0.00 443.00

Land Parcel - HWXS07:  Packridge Lane (14490-14498 Metres)@9mLand Parcel - HWXS07:  Packridge Lane (14490-14498 Metres)@9mLand Parcel - HWXS07:  Packridge Lane (14490-14498 Metres)@9m 1.00 1.00 20-Aug-26 20-Aug-26 0.00 443.00

Main Construction WorksMain Construction Works 1.00 1.00 20-Aug-26 20-Aug-26 0.00 443.00

SLM-DP2-A1969 Install DN900 Pipe and backfill to Cover 1.00 1.00 20-Aug-26 20-Aug-26 0.00 443.00

14499-14805 Metres Field Works@307m14499-14805 Metres Field Works@307m14499-14805 Metres Field Works@307m 77.00 77.00 20-Apr-26 06-Aug-26 0.00 314.00

Land Parcel - HP708408: (14499-14572 Metres)@74mLand Parcel - HP708408: (14499-14572 Metres)@74mLand Parcel - HP708408: (14499-14572 Metres)@74m 62.00 62.00 20-Apr-26 16-Jul-26 0.00 314.00

Main Construction WorksMain Construction Works 62.00 62.00 20-Apr-26 16-Jul-26 0.00 314.00

SLM-DP2-A8080 String Out and Ready DN900 Pipe 1.00 1.00 20-Apr-26 20-Apr-26 0.00 361.00

SLM-DP2-A8081 Excavate Trench & Prepare for Install DN900 Pipe 4.00 4.00 10-Jul-26 15-Jul-26 0.00 190.00

SLM-DP2-A1916 Install DN900 Pipe and backfill to Cover 4.00 4.00 13-Jul-26 16-Jul-26 0.00 190.00

Land Parcel - HP736233:  Rownhams WSR  (14572-14805 Metres)@234mLand Parcel - HP736233:  Rownhams WSR  (14572-14805 Metres)@234mLand Parcel - HP736233:  Rownhams WSR  (14572-14805 Metres)@234m 76.00 76.00 21-Apr-26 06-Aug-26 0.00 314.00

Main Construction WorksMain Construction Works 76.00 76.00 21-Apr-26 06-Aug-26 0.00 314.00

SLM-DP2-A8082 String Out and Ready DN900 Pipe 3.00 3.00 21-Apr-26 23-Apr-26 58.00 363.00

SLM-DP2-A8083 Excavate Trench & Prepare for Install DN900 Pipe 12.00 12.00 17-Jul-26 03-Aug-26 0.00 190.00

SLM-DP2-A1919 Install DN900 Pipe and backfill to Cover 12.00 12.00 22-Jul-26 06-Aug-26 0.00 190.00

Section 3:  Valve InstallationsSection 3:  Valve InstallationsSection 3:  Valve Installations 36.00 36.00 04-May-27 23-Jun-27 0.00 222.00

1 SLM-DP2-A2059 Land Parcel:  HP626305 - Valve Installations x 6 30.00 30.00 04-May-27 15-Jun-27 0.00 228.00

0 SLM-DP2-A2049 Land Parcel:  HP795441 - Valve Installations x 3 15.00 15.00 25-May-27 15-Jun-27 0.00 205.00

0 SLM-DP2-A2085 Land Parcel:  z6101A - Valve Installations x 2 10.00 10.00 10-Jun-27 23-Jun-27 0.00 198.00

Section 4:  New Yewhill WSR incl. ConnectionsSection 4:  New Yewhill WSR incl. ConnectionsSection 4:  New Yewhill WSR incl. Connections 734.00 734.00 01-Apr-25 28-Feb-28 0.00 0.00

NEW Yewhill WSR ConstructionNEW Yewhill WSR ConstructionNEW Yewhill WSR Construction 734.00 734.00 01-Apr-25 28-Feb-28 0.00 0.00

Main Construction WorksMain Construction WorksMain Construction Works 734.00 734.00 01-Apr-25 28-Feb-28 0.00 0.00

Construction WorksConstruction Works 627.00 627.00 01-Apr-25 30-Sep-27 0.00 0.00

SLM-DP2-A1394 Construction of New Haul Road 60.00 60.00 01-Apr-25 27-Jun-25 0.00 0.00

SLM-DP2-A8134 NYR:  Site Mobilisation 34.00 34.00 16-Jul-25 02-Sep-25 0.00 0.00

SLM-DP2-A8144 NYR:  Temporary Works & Initial Concrete Pumping 31.00 31.00 03-Sep-25 15-Oct-25 0.00 0.00

SLM-DP2-A8154 NYR:  Crane and Earthworks 39.00 39.00 16-Oct-25 09-Dec-25 0.00 0.00

SLM-DP2-A8164 NYR:  Formwork Installation for Ground Floor Slab and Columns 27.00 27.00 10-Dec-25 29-Jan-26 0.00 0.00

SLM-DP2-A2011 NYR:  Pipework Installation (Slab) 60.00 60.00 30-Jan-26 27-Apr-26 54.00 54.00

SLM-DP2-A8214 NYR:  Reinforcement for Ground Floor Slab and Columns 39.00 39.00 30-Jan-26 25-Mar-26 0.00 0.00

SLM-DP2-A8174 NYR:  Concrete Works for Ground Floor Slab and Columns 60.00 60.00 26-Mar-26 23-Jun-26 0.00 0.00

SLM-DP2-A8184 NYR:  Wall Formwork and Reinforcement 24.00 24.00 24-Jun-26 27-Jul-26 0.00 0.00

SLM-DP2-A8244 NYR:  Pipework Installation (Walls) 74.00 74.00 15-Jul-26 27-Oct-26 0.00 0.00

SLM-DP2-A8204 NYR:  Roof Slab Finishes and Waterproofing 20.00 20.00 02-Sep-26 29-Sep-26 0.00 20.00

SLM-DP2-A8234 Temp Pipework for Testing 10.00 10.00 30-Sep-26 13-Oct-26 220.00 220.00

SLM-DP2-A8254 NYR:  Pipework Installation 165.00 165.00 28-Oct-26 05-Jul-27 0.00 0.00

SLM-DP2-A2168 New Yewhill Reservoir Ready for Testing 0.00 0.00 05-Jul-27 0.00 0.00

AAAAA AAAA AAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAAA AAAA AAAA

Excavate Trench & Prepare for Install DN900 Pipe

Install DN900 Pipe and backfill to Cover

String Out and Ready DN900 Pipe

Excavate Trench & Prepare for Install DN900 Pipe

Install DN900 Pipe and backfill to Cover

String Out and Ready DN900 Pipe

Excavate Trench & Prepare for Install DN900 Pipe

Install DN900 Pipe and backfill to Cover

Install DN900 Pipe and backfill to Cover

String Out and Ready DN900 Pipe

Excavate Trench & Prepare for Install DN900 Pipe

Install DN900 Pipe and backfill to Cover

String Out and Ready DN900 Pipe

Excavate Trench & Prepare for Install DN900 Pipe

Install DN900 Pipe and backfill to Cover

Land Parcel:  HP626305 - Valve Installations x 6

Land Parcel:  HP795441 - Valve Installations x 3

Land Parcel:  z6101A - Valve Installations x 2

Construction of New Haul Road

NYR:  Site Mobilisation

NYR:  Temporary Works & Initial Concrete Pumping

NYR:  Crane and Earthworks

NYR:  Formwork Installation for Ground Floor Slab and Columns

NYR:  Pipework Installation (Slab)

NYR:  Reinforcement for Ground Floor Slab and Columns

NYR:  Concrete Works for Ground Floor Slab and Columns

NYR:  Wall Formwork and Reinforcement

NYR:  Pipework Installation (Walls)

NYR:  Roof Slab Finishes and Waterproofing

Temp Pipework for Testing

NYR:  Pipework Installation

New Yewhill Reservoir Ready for Testing
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SLM-DP2-A2278 Awaiting SW Water Supply for Testing 63.00 63.00 06-Jul-27 30-Sep-27 0.00 0.00

SLM-DP2-A2148 NYR:  Tank Cleaning in Advance of Testing 20.00 20.00 26-Aug-27 23-Sep-27 0.00 0.00

Completion WorksCompletion Works 40.00 40.00 04-Jan-28 28-Feb-28 0.00 0.00

SLM-DP2-A2246 NYR:  Backfill Around the New Reservoir 20.00 20.00 04-Jan-28 31-Jan-28 0.00 0.00

SLM-DP2-A2247 NYR:  Complete Landscaping at New Reservoir 20.00 20.00 01-Feb-28 28-Feb-28 0.00 0.00

Section 5:   WSW ConnectionsSection 5:   WSW ConnectionsSection 5:   WSW Connections 85.00 85.00 28-Aug-26 08-Jan-27 0.00 349.00

Main Construction WorksMain Construction WorksMain Construction Works 85.00 85.00 28-Aug-26 08-Jan-27 0.00 349.00

SLM-DP2-A1931 Install Connections at  WSW 85.00 85.00 28-Aug-26 08-Jan-27 0.00 349.00

SLM-DP2-A1995 LP -  WSW Connections Ready for Pressure Testing 0.00 0.00 08-Jan-27 0.00 349.00

Section 6:  Rownhams WSR ConnectionsSection 6:  Rownhams WSR ConnectionsSection 6:  Rownhams WSR Connections 100.00 100.00 07-Aug-26 08-Jan-27 0.00 349.00

Main Construction WorksMain Construction WorksMain Construction Works 100.00 100.00 07-Aug-26 08-Jan-27 0.00 349.00

SLM-DP2-A1932 Install DN900 Connections at Rownhams WSR 100.00 100.00 07-Aug-26 08-Jan-27 0.00 349.00

SLM-DP2-A1996 LP - Rownhams WSR Connections Ready for Pressure Testing 0.00 0.00 08-Jan-27 0.00 349.00

TESTING & COMMISSIONING WORKSTESTING & COMMISSIONING WORKSTESTING & COMMISSIONING WORKS 661.00 661.00 19-May-25 31-Dec-27 0.00 119.00

Section 1:   HLPSSection 1:   HLPSSection 1:   HLPS 15.00 15.00 02-Mar-26 20-Mar-26 0.00 549.00

SLM-DP2-A1740 Test & Commission HLPS Works 15.00 15.00 02-Mar-26 20-Mar-26 0.00 549.00

Section 2:  WSW to Yewhill WSR@4292mSection 2:  WSW to Yewhill WSR@4292mSection 2:  WSW to Yewhill WSR@4292m 301.00 301.00 06-Jun-25 25-Aug-26 0.00 440.00

0-236 Metres Field Works@236m0-236 Metres Field Works@236m0-236 Metres Field Works@236m 6.00 6.00 06-Jun-25 17-Jun-25 0.00 723.00

:   WSW (0-215 Metres):   WSW (0-215 Metres) 1.00 1.00 06-Jun-25 10-Jun-25 0.00 728.00

:   WSW [F] 0-240 * 240:   WSW [F] 0-240 * 240 1.00 1.00 06-Jun-25 10-Jun-25 0.00 728.00

SLM-DP2-A1424 LP - HP679366 Ready for Pressure Testing 0.00 0.00 06-Jun-25 0.00 728.00

SLM-DP2-A1425 Swab/Pressure Test/Chlorinate Pipe through LP's (Define) 1.00 1.00 09-Jun-25 09-Jun-25 0.00 728.00

SLM-DP2-A1435 LP - HP679366 Pressure Tested - Proceed to Reinstate 0.00 0.00 10-Jun-25 0.00 728.00

: (216-236 Metres)@21m: (216-236 Metres)@21m 1.00 1.00 13-Jun-25 17-Jun-25 0.00 722.00

 [F] 240 - 250 * 10 [F] 240 - 250 * 10 1.00 1.00 13-Jun-25 17-Jun-25 0.00 722.00

SLM-DP2-A1432 LP - HP699117 @ 10m Ready for Pressure Testing 0.00 0.00 13-Jun-25 0.00 722.00

SLM-DP2-A1436 Swab/Pressure Test/Chlorinate Pipe through LP's (Define) 1.00 1.00 16-Jun-25 16-Jun-25 0.00 722.00

SLM-DP2-A1447 LP - HP699117 @ 10m Pressure Tested - Proceed to Reinstate 0.00 0.00 17-Jun-25 0.00 722.00

237-1181 Metres Trenchless Crossing Works@945m237-1181 Metres Trenchless Crossing Works@945m237-1181 Metres Trenchless Crossing Works@945m 130.00 130.00 08-Oct-25 27-Apr-26 0.00 524.00

:   Tunnel (237-1181 Metres)@945m:   Tunnel (237-1181 Metres)@945m 130.00 130.00 08-Oct-25 27-Apr-26 0.00 524.00

:   Tunnel [X] 250 - 750 * 500:   Tunnel [X] 250 - 750 * 500 3.00 3.00 13-Nov-25 18-Nov-25 0.00 626.00

SLM-DP2-A1706 LP - TLXS01 Ready for Pressure Testing 0.00 0.00 13-Nov-25 0.00 626.00

SLM-DP2-A1707 Swab/Pressure Test/Chlorinate Pipe through LP's (Define) 3.00 3.00 13-Nov-25 17-Nov-25 0.00 626.00

SLM-DP2-A1718 LP - TLXS01 Pressure Tested - Proceed to Reinstate 0.00 0.00 18-Nov-25 0.00 626.00

: [F] 750 - 750 * 0: [F] 750 - 750 * 0 0.00 0.00 08-Oct-25 09-Oct-25 0.00 642.00

SLM-DP2-A1445 LP - HP785213 Ready for Pressure Testing 0.00 0.00 08-Oct-25 0.00 642.00

SLM-DP2-A1460 LP - HP785213 Pressure Tested - Proceed to Reinstate 0.00 0.00 09-Oct-25 0.00 642.00

SLM-DP2-A1448 Swab/Pressure Test/Chlorinate Pipe through LP's (Define) 0.00 0.00 09-Oct-25 09-Oct-25 0.00 642.00

:  M3 Tunnel [X] 750 - 1200 * 450:  M3 Tunnel [X] 750 - 1200 * 450 2.00 2.00 23-Apr-26 27-Apr-26 0.00 524.00

SLM-DP2-A1893 LP - TLXS02 Ready for Pressure Testing 0.00 0.00 23-Apr-26 0.00 524.00

SLM-DP2-A1894 Swab/Pressure Test/Chlorinate Pipe through LP's (Define) 2.00 2.00 23-Apr-26 24-Apr-26 0.00 524.00

SLM-DP2-A1899 LP - TLXS02 Pressure Tested - Proceed to Reinstate 0.00 0.00 27-Apr-26 0.00 524.00

1182- 2395 Metres Field Works@1214m1182- 2395 Metres Field Works@1214m1182- 2395 Metres Field Works@1214m 55.00 55.00 14-May-26 03-Aug-26 0.00 444.00

: VENN (1182-1573 Metres)@392m: VENN (1182-1573 Metres)@392m 2.00 2.00 14-May-26 19-May-26 0.00 497.00

: [F] 1200 - 1600 * 400: [F] 1200 - 1600 * 400 2.00 2.00 14-May-26 19-May-26 0.00 497.00

SLM-DP2-A1472 LP - HP463877A Ready for Pressure Testing 0.00 0.00 14-May-26 0.00 497.00

SLM-DP2-A1475 Swab/Pressure Test/Chlorinate Pipe through LP's (Define) 2.00 2.00 15-May-26 18-May-26 0.00 497.00

SLM-DP2-A1486 LP - HP463877A Pressure Tested - Proceed to Reinstate 0.00 0.00 19-May-26 0.00 497.00

: (1574-2063 Metres)@490m: (1574-2063 Metres)@490m 3.00 3.00 30-Jun-26 03-Jul-26 0.00 463.00

: [F] 1600 - 2090 * 490: [F] 1600 - 2090 * 490 3.00 3.00 30-Jun-26 03-Jul-26 0.00 463.00

SLM-DP2-A1525 LP - HP489760 Ready for Pressure Testing 0.00 0.00 30-Jun-26 0.00 463.00

AAAAA AAAA AAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAAA AAAA AAAA

Awaiting SW Water Supply for Testing

NYR:  Tank Cleaning in Advance of Testing

NYR:  Backfill Around the New Reservoir

NYR:  Complete Landscaping at New Reservoir

Install Connections at  WSW

LP -  WSW Connections Ready for Pressure Testing

Install DN900 Connections at Rownhams WSR

LP - Rownhams WSR Connections Ready for Pressure Testing

Test & Commission HLPS Works

LP - HP679366 Ready for Pressure Testing

Swab/Pressure Test/Chlorinate Pipe through LP's (Define)

LP - HP679366 Pressure Tested - Proceed to Reinstate

LP - HP699117 @ 10m Ready for Pressure Testing

Swab/Pressure Test/Chlorinate Pipe through LP's (Define)

LP - HP699117 @ 10m Pressure Tested - Proceed to Reinstate

LP - TLXS01 Ready for Pressure Testing

Swab/Pressure Test/Chlorinate Pipe through LP's (Define)

LP - TLXS01 Pressure Tested - Proceed to Reinstate

LP - HP785213 Ready for Pressure Testing

LP - HP785213 Pressure Tested - Proceed to Reinstate

Swab/Pressure Test/Chlorinate Pipe through LP's (Define)

LP - TLXS02 Ready for Pressure Testing

Swab/Pressure Test/Chlorinate Pipe through LP's (Define)

LP - TLXS02 Pressure Tested - Proceed to Reinstate

LP - HP463877A Ready for Pressure Testing

Swab/Pressure Test/Chlorinate Pipe through LP's (Define)

LP - HP463877A Pressure Tested - Proceed to Reinstate

LP - HP489760 Ready for Pressure Testing
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SLM-DP2-A1526 Swab/Pressure Test/Chlorinate Pipe through LP's (Define) 3.00 3.00 30-Jun-26 02-Jul-26 0.00 463.00

SLM-DP2-A1530 LP - HP489760 Pressure Tested - Proceed to Reinstate 0.00 0.00 03-Jul-26 0.00 463.00

: VENN (2064-2395 Metres)@332m: VENN (2064-2395 Metres)@332m 2.00 2.00 29-Jul-26 03-Aug-26 0.00 442.00

: [F] 2090 - 2440 * 350: [F] 2090 - 2440 * 350 2.00 2.00 29-Jul-26 03-Aug-26 0.00 442.00

SLM-DP2-A1576 LP - HP463877B Ready for Pressure Testing 0.00 0.00 29-Jul-26 0.00 442.00

SLM-DP2-A1578 Swab/Pressure Test/Chlorinate Pipe through LP's (Define) 2.00 2.00 30-Jul-26 31-Jul-26 0.00 442.00

SLM-DP2-A1588 LP - HP463877B Pressure Tested - Proceed to Reinstate 0.00 0.00 03-Aug-26 0.00 442.00

2396-2465 Metres Trenchless Crossing Works@70m2396-2465 Metres Trenchless Crossing Works@70m2396-2465 Metres Trenchless Crossing Works@70m 1.00 1.00 26-Jun-26 29-Jun-26 0.00 481.00

:  Under Venn TPO (2417/2431):  Under Venn TPO (2417/2431) 1.00 1.00 26-Jun-26 29-Jun-26 0.00 481.00

:  Under Venn TPO [X] 2440 - 2500 * 60:  Under Venn TPO [X] 2440 - 2500 * 60 1.00 1.00 26-Jun-26 29-Jun-26 0.00 481.00

SLM-DP2-A2126 LP - TLXS03 Ready for Pressure Testing 0.00 0.00 26-Jun-26 0.00 481.00

SLM-DP2-A2127 Swab/Pressure Test/Chlorinate Pipe through LP's (Define) 1.00 1.00 26-Jun-26 26-Jun-26 0.00 481.00

SLM-DP2-A2131 LP - TLXS03 Pressure Tested - Proceed to Reinstate 0.00 0.00 29-Jun-26 0.00 481.00

2466-2718 Metres Field Works@253m2466-2718 Metres Field Works@253m2466-2718 Metres Field Works@253m 1.00 1.00 21-Aug-26 25-Aug-26 0.00 428.00

: VENN (2466-2718 Metres)@253m: VENN (2466-2718 Metres)@253m 1.00 1.00 21-Aug-26 25-Aug-26 0.00 428.00

: [F] 2500 - 2760 * 260: [F] 2500 - 2760 * 260 1.00 1.00 21-Aug-26 25-Aug-26 0.00 428.00

SLM-DP2-A1626 LP - HP466625A Ready for Pressure Testing 0.00 0.00 21-Aug-26 0.00 428.00

SLM-DP2-A1629 Swab/Pressure Test/Chlorinate Pipe through LP's (Define) 1.00 1.00 24-Aug-26 24-Aug-26 0.00 428.00

SLM-DP2-A1644 LP - HP466625A Pressure Tested - Proceed to Reinstate 0.00 0.00 25-Aug-26 0.00 428.00

2719- 2722 Metres Highway Works@4m2719- 2722 Metres Highway Works@4m2719- 2722 Metres Highway Works@4m 1.00 1.00 26-Sep-25 30-Sep-25 0.00 657.00

:  Shepherds Lane (2719-2722 Metres)@4m:  Shepherds Lane (2719-2722 Metres)@4m 1.00 1.00 26-Sep-25 30-Sep-25 0.00 657.00

:  Shepherds Lane [H] 2760 - 2770 *10:  Shepherds Lane [H] 2760 - 2770 *10 1.00 1.00 26-Sep-25 30-Sep-25 0.00 657.00

SLM-DP2-A1599 LP - HWXS01 Ready for Pressure Testing 0.00 0.00 26-Sep-25 0.00 657.00

SLM-DP2-A1602 Swab/Pressure Test/Chlorinate Pipe through LP's (Define) 1.00 1.00 29-Sep-25 29-Sep-25 0.00 657.00

SLM-DP2-A1617 LP - HWXS01 Pressure Tested - Proceed to Reinstate 0.00 0.00 30-Sep-25 0.00 657.00

2722-4150 Metres Field Works@1429m2722-4150 Metres Field Works@1429m2722-4150 Metres Field Works@1429m 8.00 8.00 01-Sep-25 12-Sep-25 0.00 661.00

: VENN (2723-4150 Metres)@1428m: VENN (2723-4150 Metres)@1428m 8.00 8.00 01-Sep-25 12-Sep-25 0.00 661.00

: [F] 2770 - 3300 * 530: [F] 2770 - 3300 * 530 8.00 8.00 01-Sep-25 12-Sep-25 0.00 661.00

SLM-DP2-A1440 LP - HP466625B Ready for Pressure Testing 0.00 0.00 01-Sep-25 0.00 661.00

SLM-DP2-A1444 Swab/Pressure Test/Chlorinate Pipe through LP's (Define) 8.00 8.00 02-Sep-25 11-Sep-25 0.00 661.00

SLM-DP2-A1457 LP - HP466625B Pressure Tested - Proceed to Reinstate 0.00 0.00 12-Sep-25 0.00 661.00

4151-4161 Metres Highway Works@11m4151-4161 Metres Highway Works@11m4151-4161 Metres Highway Works@11m 1.00 1.00 30-Sep-25 02-Oct-25 0.00 655.00

:  Silkstead Lane (4151-4161 Metres)@11m:  Silkstead Lane (4151-4161 Metres)@11m 1.00 1.00 30-Sep-25 02-Oct-25 0.00 655.00

:  Silkstead Lane [H] 4220 - 4230 * 10:  Silkstead Lane [H] 4220 - 4230 * 10 1.00 1.00 30-Sep-25 02-Oct-25 0.00 655.00

SLM-DP2-A1604 LP - HWXS02 Ready for Pressure Testing 0.00 0.00 30-Sep-25 0.00 655.00

SLM-DP2-A1607 Swab/Pressure Test/Chlorinate Pipe through LP's (Define) 1.00 1.00 01-Oct-25 01-Oct-25 0.00 655.00

SLM-DP2-A1625 LP - HWXS02 Pressure Tested - Proceed to Reinstate 0.00 0.00 02-Oct-25 0.00 655.00

4162-4292 Metres Field Works@131m4162-4292 Metres Field Works@131m4162-4292 Metres Field Works@131m 7.00 7.00 16-Sep-25 26-Sep-25 0.00 651.00

: VENN (4162-4258 Metres)@97m: VENN (4162-4258 Metres)@97m 1.00 1.00 16-Sep-25 18-Sep-25 0.00 657.00

: [F] 3300 - 4220 * 920: [F] 3300 - 4220 * 920 1.00 1.00 16-Sep-25 18-Sep-25 0.00 657.00

SLM-DP2-A1539 LP - HP466625C Ready for Pressure Testing 0.00 0.00 16-Sep-25 0.00 657.00

SLM-DP2-A1542 Swab/Pressure Test/Chlorinate Pipe through LP's (Define) 1.00 1.00 17-Sep-25 17-Sep-25 0.00 657.00

SLM-DP2-A1556 LP - HP46625C Pressure Tested - Proceed to Reinstate 0.00 0.00 18-Sep-25 0.00 657.00

: VENN  (4259-4271 Metres)@13m: VENN  (4259-4271 Metres)@13m 1.00 1.00 19-Sep-25 23-Sep-25 0.00 654.00

: [F] 4230 - 4340 * 110: [F] 4230 - 4340 * 110 1.00 1.00 19-Sep-25 23-Sep-25 0.00 654.00

SLM-DP2-A1570 LP - HP466625D Ready for Pressure Testing 0.00 0.00 19-Sep-25 0.00 654.00

SLM-DP2-A1574 Swab/Pressure Test/Chlorinate Pipe through LP's (Define) 1.00 1.00 22-Sep-25 22-Sep-25 0.00 654.00

SLM-DP2-A1585 LP - HP466625D Pressure Tested - Proceed to Reinstate 0.00 0.00 23-Sep-25 0.00 654.00

:  Yewhill WSR (  Line) (4272-4292 Metres)@21m:  Yewhill WSR (  Line) (4272-4292 Metres)@21m 1.00 1.00 24-Sep-25 26-Sep-25 0.00 651.00

:  Yewhill WSR (  Line) [F] 4340 - 4462 * 122:  Yewhill WSR (  Line) [F] 4340 - 4462 * 122 1.00 1.00 24-Sep-25 26-Sep-25 0.00 651.00

SLM-DP2-A1591 LP - HP718556A Ready for Pressure Testing 0.00 0.00 24-Sep-25 0.00 651.00

AAAAA AAAA AAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAAA AAAA AAAA

Swab/Pressure Test/Chlorinate Pipe through LP's (Define)

LP - HP489760 Pressure Tested - Proceed to Reinstate

LP - HP463877B Ready for Pressure Testing

Swab/Pressure Test/Chlorinate Pipe through LP's (Define)

LP - HP463877B Pressure Tested - Proceed to Reinstate

LP - TLXS03 Ready for Pressure Testing

Swab/Pressure Test/Chlorinate Pipe through LP's (Define)

LP - TLXS03 Pressure Tested - Proceed to Reinstate

LP - HP466625A Ready for Pressure Testing

Swab/Pressure Test/Chlorinate Pipe through LP's (Define)

LP - HP466625A Pressure Tested - Proceed to Reinstate

LP - HWXS01 Ready for Pressure Testing

Swab/Pressure Test/Chlorinate Pipe through LP's (Define)

LP - HWXS01 Pressure Tested - Proceed to Reinstate

LP - HP466625B Ready for Pressure Testing

Swab/Pressure Test/Chlorinate Pipe through LP's (Define)

LP - HP466625B Pressure Tested - Proceed to Reinstate

LP - HWXS02 Ready for Pressure Testing

Swab/Pressure Test/Chlorinate Pipe through LP's (Define)

LP - HWXS02 Pressure Tested - Proceed to Reinstate

LP - HP466625C Ready for Pressure Testing

Swab/Pressure Test/Chlorinate Pipe through LP's (Define)

LP - HP46625C Pressure Tested - Proceed to Reinstate

LP - HP466625D Ready for Pressure Testing

Swab/Pressure Test/Chlorinate Pipe through LP's (Define)

LP - HP466625D Pressure Tested - Proceed to Reinstate

LP - HP718556A Ready for Pressure Testing
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SLM-DP2-A1594 Swab/Pressure Test/Chlorinate Pipe through LP's (Define) 1.00 1.00 25-Sep-25 25-Sep-25 0.00 651.00

SLM-DP2-A1610 LP - HP718556A Pressure Tested - Proceed to Reinstate 0.00 0.00 26-Sep-25 0.00 651.00

Section 3:  Yewhill WSR to Rownhams WSR@14805mSection 3:  Yewhill WSR to Rownhams WSR@14805mSection 3:  Yewhill WSR to Rownhams WSR@14805m 544.00 544.00 19-May-25 02-Aug-27 0.00 212.00

0-2683 Metres Field Works@2683m0-2683 Metres Field Works@2683m0-2683 Metres Field Works@2683m 336.00 336.00 19-May-25 24-Sep-26 0.00 406.00

Land Parcel - HP718556B:  Yewhill WSR (Rownhams Line) (0-14 Metres)@14mLand Parcel - HP718556B:  Yewhill WSR (Rownhams Line) (0-14 Metres)@14mLand Parcel - HP718556B:  Yewhill WSR (Rownhams Line) (0-14 Metres)@14m 1.00 1.00 19-May-25 20-May-25 0.00 739.00

Land Parcel - HP718556BLand Parcel - HP718556B 1.00 1.00 19-May-25 20-May-25 0.00 739.00

SLM-DP2-A1389 LP - HP718556B Ready for Pressure Testing 0.00 0.00 19-May-25 0.00 739.00

SLM-DP2-A1391 Swab/Pressure Test/Chlorinate Pipe through LP's (Define) 1.00 1.00 20-May-25 20-May-25 0.00 739.00

SLM-DP2-A1397 LP - HP718556B Pressure Tested - Proceed to Reinstate 0.00 0.00 20-May-25 0.00 739.00

Land Parcel - HP466625E: VENN (15 - 669 Metres)@655mLand Parcel - HP466625E: VENN (15 - 669 Metres)@655mLand Parcel - HP466625E: VENN (15 - 669 Metres)@655m 4.00 4.00 18-Sep-26 24-Sep-26 0.00 404.00

Land Parcel - HP466625E: VENNLand Parcel - HP466625E: VENN 4.00 4.00 18-Sep-26 24-Sep-26 0.00 404.00

SLM-DP2-A2020 LP - HP466625E Ready for Pressure Testing 0.00 0.00 18-Sep-26 0.00 404.00

SLM-DP2-A2022 Swab/Pressure Test/Chlorinate Pipe through LP's (Define) 4.00 4.00 21-Sep-26 24-Sep-26 0.00 404.00

SLM-DP2-A2036 LP - HP466625E Pressure Tested - Proceed to Reinstate 0.00 0.00 24-Sep-26 0.00 404.00

Land Parcel - HP679390: RUSSELL (670-741 Metres)@72mLand Parcel - HP679390: RUSSELL (670-741 Metres)@72mLand Parcel - HP679390: RUSSELL (670-741 Metres)@72m 1.00 1.00 31-Jul-25 04-Aug-25 0.00 687.00

Land Parcel - HP679390: RUSSELLLand Parcel - HP679390: RUSSELL 1.00 1.00 31-Jul-25 04-Aug-25 0.00 687.00

SLM-DP2-A1493 LP - HP679390 Ready for Pressure Testing 0.00 0.00 31-Jul-25 0.00 687.00

SLM-DP2-A1495 Swab/Pressure Test/Chlorinate Pipe through LP's (Define) 1.00 1.00 01-Aug-25 01-Aug-25 0.00 687.00

SLM-DP2-A1503 LP - HP679390 Pressure Tested - Proceed to Reinstate 0.00 0.00 04-Aug-25 0.00 687.00

Land Parcel - HP520441A: ROYLE  (742-1727 Metres)@986mLand Parcel - HP520441A: ROYLE  (742-1727 Metres)@986mLand Parcel - HP520441A: ROYLE  (742-1727 Metres)@986m 5.00 5.00 30-Oct-25 06-Nov-25 0.00 621.00

Land Parcel - HP520441A: ROYLELand Parcel - HP520441A: ROYLE 5.00 5.00 30-Oct-25 06-Nov-25 0.00 621.00

SLM-DP2-A1647 LP - HP520441A Ready for Pressure Testing 0.00 0.00 30-Oct-25 0.00 621.00

SLM-DP2-A1649 Swab/Pressure Test/Chlorinate Pipe through LP's (Define) 5.00 5.00 31-Oct-25 06-Nov-25 0.00 621.00

SLM-DP2-A1659 LP - HP520441A Pressure Tested - Proceed to Reinstate 0.00 0.00 06-Nov-25 0.00 621.00

Land Parcel - HP520441B: ROYLE (1728-2698 Metres)@971mLand Parcel - HP520441B: ROYLE (1728-2698 Metres)@971mLand Parcel - HP520441B: ROYLE (1728-2698 Metres)@971m 5.00 5.00 28-Jul-25 04-Aug-25 0.00 688.00

Land Parcel - HP520441B: ROYLELand Parcel - HP520441B: ROYLE 5.00 5.00 28-Jul-25 04-Aug-25 0.00 688.00

SLM-DP2-A1420 LP - HP520441B Ready for Pressure Testing 0.00 0.00 28-Jul-25 0.00 688.00

SLM-DP2-A1422 Swab/Pressure Test/Chlorinate Pipe through LP's (Define) 5.00 5.00 29-Jul-25 04-Aug-25 0.00 688.00

SLM-DP2-A1430 LP - HP520441B Pressure Tested - Proceed to Reinstate 0.00 0.00 04-Aug-25 0.00 688.00

2684-2720 MetresTrenchless Crossing Works@37m2684-2720 MetresTrenchless Crossing Works@37m2684-2720 MetresTrenchless Crossing Works@37m 61.00 61.00 06-Aug-25 31-Oct-25 0.00 638.00

Land Parcel - HWXS03:  Poles Lane (2684-2720 Metres)@37mLand Parcel - HWXS03:  Poles Lane (2684-2720 Metres)@37mLand Parcel - HWXS03:  Poles Lane (2684-2720 Metres)@37m 1.00 1.00 30-Oct-25 31-Oct-25 0.00 638.00

Land Parcel - HWXS03:  Poles LaneLand Parcel - HWXS03:  Poles Lane 1.00 1.00 30-Oct-25 31-Oct-25 0.00 638.00

SLM-DP2-A1650 LP - HWXS03 Ready for Pressure Testing 0.00 0.00 30-Oct-25 0.00 638.00

SLM-DP2-A1653 Swab/Pressure Test/Chlorinate Pipe through LP's (Define) 1.00 1.00 31-Oct-25 31-Oct-25 0.00 638.00

SLM-DP2-A1662 LP - HWXS03 Pressure Tested - Proceed to Reinstate 0.00 0.00 31-Oct-25 0.00 638.00

Land Parcel - HP520441C: ROYLE  (2699-2710 Metres)@12mLand Parcel - HP520441C: ROYLE  (2699-2710 Metres)@12mLand Parcel - HP520441C: ROYLE  (2699-2710 Metres)@12m 1.00 1.00 06-Aug-25 07-Aug-25 0.00 685.00

Land Parcel - HP520441C: ROYLELand Parcel - HP520441C: ROYLE 1.00 1.00 06-Aug-25 07-Aug-25 0.00 685.00

SLM-DP2-A1487 LP - HP520441C Ready for Pressure Testing 0.00 0.00 06-Aug-25 0.00 685.00

SLM-DP2-A1489 Swab/Pressure Test/Chlorinate Pipe through LP's (Define) 1.00 1.00 07-Aug-25 07-Aug-25 0.00 685.00

SLM-DP2-A1498 LP - HP520441C Pressure Tested - Proceed to Reinstate 0.00 0.00 07-Aug-25 0.00 685.00

2721-3999 Metres Field Works@1279m2721-3999 Metres Field Works@1279m2721-3999 Metres Field Works@1279m 7.00 7.00 28-Aug-26 08-Sep-26 0.00 416.00

Land Parcel - HP688607: CRANBERRY ESTATE  (2721-3999 Metres)@1279mLand Parcel - HP688607: CRANBERRY ESTATE  (2721-3999 Metres)@1279mLand Parcel - HP688607: CRANBERRY ESTATE  (2721-3999 Metres)@1279m 7.00 7.00 28-Aug-26 08-Sep-26 0.00 416.00

Land Parcel - HP688607Land Parcel - HP688607 7.00 7.00 28-Aug-26 08-Sep-26 0.00 416.00

SLM-DP2-A1972 LP - HP688607 Ready for Pressure Testing 0.00 0.00 28-Aug-26 0.00 416.00

SLM-DP2-A1976 Swab/Pressure Test/Chlorinate Pipe through LP's (Define) 7.00 7.00 28-Aug-26 08-Sep-26 0.00 416.00

SLM-DP2-A1992 LP - HP688607 Pressure Tested - Proceed to Reinstate 0.00 0.00 08-Sep-26 0.00 416.00

4000-4049 MetresTrenchless Crossing Works/4025-4031 Metres Highway Works@50m4000-4049 MetresTrenchless Crossing Works/4025-4031 Metres Highway Works@50m4000-4049 MetresTrenchless Crossing Works/4025-4031 Metres Highway Works@50m 1.00 1.00 11-Aug-26 12-Aug-26 0.00 449.00

Land Parcel - HWXS04:  B3043Land Parcel - HWXS04:  B3043Land Parcel - HWXS04:  B3043 1.00 1.00 11-Aug-26 12-Aug-26 0.00 449.00

SLM-DP2-A1936 LP - HWXS04 Ready for Pressure Testing 0.00 0.00 11-Aug-26 0.00 449.00

SLM-DP2-A1939 Swab/Pressure Test/Chlorinate Pipe through LP's (Define) 1.00 1.00 12-Aug-26 12-Aug-26 0.00 449.00

SLM-DP2-A1957 LP - HWXS04 Pressure Tested - Proceed to Reinstate 0.00 0.00 12-Aug-26 0.00 449.00

AAAAA AAAA AAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAAA AAAA AAAA

Swab/Pressure Test/Chlorinate Pipe through LP's (Define)

LP - HP718556A Pressure Tested - Proceed to Reinstate

LP - HP718556B Ready for Pressure Testing

Swab/Pressure Test/Chlorinate Pipe through LP's (Define)

LP - HP718556B Pressure Tested - Proceed to Reinstate

LP - HP466625E Ready for Pressure Testing

Swab/Pressure Test/Chlorinate Pipe through LP's (Define)

LP - HP466625E Pressure Tested - Proceed to Reinstate

LP - HP679390 Ready for Pressure Testing

Swab/Pressure Test/Chlorinate Pipe through LP's (Define)

LP - HP679390 Pressure Tested - Proceed to Reinstate

LP - HP520441A Ready for Pressure Testing

Swab/Pressure Test/Chlorinate Pipe through LP's (Define)

LP - HP520441A Pressure Tested - Proceed to Reinstate

LP - HP520441B Ready for Pressure Testing

Swab/Pressure Test/Chlorinate Pipe through LP's (Define)

LP - HP520441B Pressure Tested - Proceed to Reinstate

LP - HWXS03 Ready for Pressure Testing

Swab/Pressure Test/Chlorinate Pipe through LP's (Define)

LP - HWXS03 Pressure Tested - Proceed to Reinstate

LP - HP520441C Ready for Pressure Testing

Swab/Pressure Test/Chlorinate Pipe through LP's (Define)

LP - HP520441C Pressure Tested - Proceed to Reinstate

LP - HP688607 Ready for Pressure Testing

Swab/Pressure Test/Chlorinate Pipe through LP's (Define)

LP - HP688607 Pressure Tested - Proceed to Reinstate

LP - HWXS04 Ready for Pressure Testing

Swab/Pressure Test/Chlorinate Pipe through LP's (Define)

LP - HWXS04 Pressure Tested - Proceed to Reinstate
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4050-5662 Metres Field Works@1613m4050-5662 Metres Field Works@1613m4050-5662 Metres Field Works@1613m 31.00 31.00 04-Sep-26 19-Oct-26 0.00 389.00

Land Parcel - HP522722: GRADIDGE (4050-4633 Metres)@584mLand Parcel - HP522722: GRADIDGE (4050-4633 Metres)@584mLand Parcel - HP522722: GRADIDGE (4050-4633 Metres)@584m 3.00 3.00 04-Sep-26 09-Sep-26 0.00 417.00

Land Parcel - HP522722Land Parcel - HP522722 3.00 3.00 04-Sep-26 09-Sep-26 0.00 417.00

SLM-DP2-A1989 LP - HP522722 Ready for Pressure Testing 0.00 0.00 04-Sep-26 0.00 417.00

SLM-DP2-A1993 Swab/Pressure Test/Chlorinate Pipe through LP's (Define) 3.00 3.00 07-Sep-26 09-Sep-26 0.00 417.00

SLM-DP2-A2005 LP - HP522722 Pressure Tested - Proceed to Reinstate 0.00 0.00 09-Sep-26 0.00 417.00

Land Parcel - HP767949: RATLAKE (4634-5662 Metres)@1029mLand Parcel - HP767949: RATLAKE (4634-5662 Metres)@1029mLand Parcel - HP767949: RATLAKE (4634-5662 Metres)@1029m 6.00 6.00 12-Oct-26 19-Oct-26 0.00 389.00

Land Parcel - HP767949Land Parcel - HP767949 6.00 6.00 12-Oct-26 19-Oct-26 0.00 389.00

SLM-DP2-A2023 LP - HP767949 Ready for Pressure Testing 0.00 0.00 12-Oct-26 0.00 389.00

SLM-DP2-A2026 Swab/Pressure Test/Chlorinate Pipe through LP's (Define) 6.00 6.00 12-Oct-26 19-Oct-26 0.00 389.00

SLM-DP2-A2039 LP - HP767949 Pressure Tested - Proceed to Reinstate 0.00 0.00 19-Oct-26 0.00 389.00

5663-5986 Metres Trenchless Crossing Works@324m5663-5986 Metres Trenchless Crossing Works@324m5663-5986 Metres Trenchless Crossing Works@324m 2.00 2.00 14-Dec-26 15-Dec-26 0.00 362.00

Land Parcel - TLXS04:  Under Hook Road & Ancient Woodland (5663-5986 Metres)@324mLand Parcel - TLXS04:  Under Hook Road & Ancient Woodland (5663-5986 Metres)@324mLand Parcel - TLXS04:  Under Hook Road & Ancient Woodland (5663-5986 Metres)@324m 2.00 2.00 14-Dec-26 15-Dec-26 0.00 362.00

Land Parcel - TLXS04:  Under Hook Road & Ancient WoodlandLand Parcel - TLXS04:  Under Hook Road & Ancient Woodland 2.00 2.00 14-Dec-26 15-Dec-26 0.00 362.00

SLM-DP2-A2140 LP - TLXS04 Ready for Pressure Testing 0.00 0.00 14-Dec-26 0.00 362.00

SLM-DP2-A2142 Swab/Pressure Test/Chlorinate Pipe through LP's (Define) 2.00 2.00 14-Dec-26 15-Dec-26 0.00 362.00

SLM-DP2-A2143 LP - TLXS04 Pressure Tested - Proceed to Reinstate 0.00 0.00 15-Dec-26 164.00 362.00

5987-6881 Metres Field Works@893m5987-6881 Metres Field Works@893m5987-6881 Metres Field Works@893m 34.00 34.00 04-May-27 21-Jun-27 0.00 228.00

Land Parcel - HP595776: (5987-6225 Metres)@239mLand Parcel - HP595776: (5987-6225 Metres)@239mLand Parcel - HP595776: (5987-6225 Metres)@239m 1.00 1.00 04-May-27 04-May-27 0.00 261.00

Land Parcel - HP595776Land Parcel - HP595776 1.00 1.00 04-May-27 04-May-27 0.00 261.00

SLM-DP2-A2052 LP - HP595776 Ready for Pressure Testing 0.00 0.00 04-May-27 0.00 261.00

SLM-DP2-A2056 Swab/Pressure Test/Chlorinate Pipe through LP's (Define) 1.00 1.00 04-May-27 04-May-27 0.00 261.00

SLM-DP2-A2070 LP - HP595776 Pressure Tested - Proceed to Reinstate 0.00 0.00 04-May-27 0.00 261.00

Land Parcel - HP626305: BROADGATE (6226-6881 Metres)@656mLand Parcel - HP626305: BROADGATE (6226-6881 Metres)@656mLand Parcel - HP626305: BROADGATE (6226-6881 Metres)@656m 4.00 4.00 15-Jun-27 21-Jun-27 0.00 228.00

Land Parcel - HP626305Land Parcel - HP626305 4.00 4.00 15-Jun-27 21-Jun-27 0.00 228.00

SLM-DP2-A2150 LP - HP626305 Ready for Pressure Testing 0.00 0.00 15-Jun-27 0.00 228.00

SLM-DP2-A2151 Swab/Pressure Test/Chlorinate Pipe through LP's (Define) 4.00 4.00 16-Jun-27 21-Jun-27 0.00 228.00

SLM-DP2-A2181 LP - HP626305 Pressure Tested - Proceed to Reinstate 0.00 0.00 21-Jun-27 0.00 228.00

6882-6976 MetresTrenchless Crossing Works@95m6882-6976 MetresTrenchless Crossing Works@95m6882-6976 MetresTrenchless Crossing Works@95m 1.00 1.00 02-Mar-27 02-Mar-27 0.00 317.00

Land Parcel - TLXS05:  Purser's Great Copse (6882-6976 Metres)@95mLand Parcel - TLXS05:  Purser's Great Copse (6882-6976 Metres)@95mLand Parcel - TLXS05:  Purser's Great Copse (6882-6976 Metres)@95m 1.00 1.00 02-Mar-27 02-Mar-27 0.00 317.00

Land Parcel - TLXS05:  Purser's Great CopseLand Parcel - TLXS05:  Purser's Great Copse 1.00 1.00 02-Mar-27 02-Mar-27 0.00 317.00

SLM-DP2-A2146 LP - TLXS05 Ready for Pressure Testing 0.00 0.00 02-Mar-27 0.00 317.00

SLM-DP2-A2147 Swab/Pressure Test/Chlorinate Pipe through LP's (Define) 1.00 1.00 02-Mar-27 02-Mar-27 0.00 317.00

SLM-DP2-A2149 LP - TLXS05 Pressure Tested - Proceed to Reinstate 0.00 0.00 02-Mar-27 119.00 317.00

6977-7797 Metres Field Works@821m6977-7797 Metres Field Works@821m6977-7797 Metres Field Works@821m 163.00 163.00 22-Sep-26 26-May-27 0.00 245.00

Land Parcel - HP685725:  (6977-7167 Metres)@191mLand Parcel - HP685725:  (6977-7167 Metres)@191mLand Parcel - HP685725:  (6977-7167 Metres)@191m 1.00 1.00 22-Sep-26 24-Sep-26 0.00 407.00

Land Parcel - HP685725Land Parcel - HP685725 1.00 1.00 22-Sep-26 24-Sep-26 0.00 407.00

SLM-DP2-A1935 LP - HP685725 Ready for Pressure Testing 0.00 0.00 22-Sep-26 0.00 407.00

SLM-DP2-A1938 Swab/Pressure Test/Chlorinate Pipe through LP's (Define) 1.00 1.00 23-Sep-26 23-Sep-26 0.00 407.00

SLM-DP2-A1956 LP - HP685725 Pressure Tested - Proceed to Reinstate 0.00 0.00 24-Sep-26 0.00 407.00

Land Parcel - HP577891:  Golf Course  (7168-7225 Metres)@58mLand Parcel - HP577891:  Golf Course  (7168-7225 Metres)@58mLand Parcel - HP577891:  Golf Course  (7168-7225 Metres)@58m 1.00 1.00 25-Sep-26 28-Sep-26 0.00 404.00

Land Parcel - HP577891:  Golf CourseLand Parcel - HP577891:  Golf Course 1.00 1.00 25-Sep-26 28-Sep-26 0.00 404.00

SLM-DP2-A1947 LP - HP577891 Ready for Pressure Testing 0.00 0.00 25-Sep-26 0.00 404.00

SLM-DP2-A1951 Swab/Pressure Test/Chlorinate Pipe through LP's (Define) 1.00 1.00 28-Sep-26 28-Sep-26 0.00 404.00

SLM-DP2-A1966 LP - HP577891 Pressure Tested - Proceed to Reinstate 0.00 0.00 28-Sep-26 0.00 404.00

Land Parcel - Z6103: (7226-7797 Metres)@572mLand Parcel - Z6103: (7226-7797 Metres)@572mLand Parcel - Z6103: (7226-7797 Metres)@572m 3.00 3.00 21-May-27 26-May-27 0.00 245.00

Land Parcel - Z6103Land Parcel - Z6103 3.00 3.00 21-May-27 26-May-27 0.00 245.00

SLM-DP2-A2053 LP - Z6103 Ready for Pressure Testing 0.00 0.00 21-May-27 0.00 245.00

SLM-DP2-A2057 Swab/Pressure Test/Chlorinate Pipe through LP's (Define) 3.00 3.00 24-May-27 26-May-27 0.00 245.00

SLM-DP2-A2071 LP - Z6103 Pressure Tested - Proceed to Reinstate 0.00 0.00 26-May-27 0.00 245.00

7798-7811 Metres Highway Works@14m7798-7811 Metres Highway Works@14m7798-7811 Metres Highway Works@14m 1.00 1.00 12-Aug-26 13-Aug-26 0.00 448.00

AAAAA AAAA AAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAAA AAAA AAAA

LP - HP522722 Ready for Pressure Testing

Swab/Pressure Test/Chlorinate Pipe through LP's (Define)

LP - HP522722 Pressure Tested - Proceed to Reinstate

LP - HP767949 Ready for Pressure Testing

Swab/Pressure Test/Chlorinate Pipe through LP's (Define)

LP - HP767949 Pressure Tested - Proceed to Reinstate

LP - TLXS04 Ready for Pressure Testing

Swab/Pressure Test/Chlorinate Pipe through LP's (Define)

LP - TLXS04 Pressure Tested - Proceed to Reinstate

LP - HP595776 Ready for Pressure Testing

Swab/Pressure Test/Chlorinate Pipe through LP's (Define)

LP - HP595776 Pressure Tested - Proceed to Reinstate

LP - HP626305 Ready for Pressure Testing

Swab/Pressure Test/Chlorinate Pipe through LP's (Define)

LP - HP626305 Pressure Tested - Proceed to Reinstate

LP - TLXS05 Ready for Pressure Testing

Swab/Pressure Test/Chlorinate Pipe through LP's (Define)

LP - TLXS05 Pressure Tested - Proceed to Reinstate

LP - HP685725 Ready for Pressure Testing

Swab/Pressure Test/Chlorinate Pipe through LP's (Define)

LP - HP685725 Pressure Tested - Proceed to Reinstate

LP - HP577891 Ready for Pressure Testing

Swab/Pressure Test/Chlorinate Pipe through LP's (Define)

LP - HP577891 Pressure Tested - Proceed to Reinstate

LP - Z6103 Ready for Pressure Testing

Swab/Pressure Test/Chlorinate Pipe through LP's (Define)

LP - Z6103 Pressure Tested - Proceed to Reinstate
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Land Parcel - HWXS05:  Pound Lane (7798-7811 Metres)@14mLand Parcel - HWXS05:  Pound Lane (7798-7811 Metres)@14mLand Parcel - HWXS05:  Pound Lane (7798-7811 Metres)@14m 1.00 1.00 12-Aug-26 13-Aug-26 0.00 448.00

Land Parcel - HWXS05:  Pound LaneLand Parcel - HWXS05:  Pound Lane 1.00 1.00 12-Aug-26 13-Aug-26 0.00 448.00

SLM-DP2-A1948 LP - HWXS05 Ready for Pressure Testing 0.00 0.00 12-Aug-26 0.00 448.00

SLM-DP2-A1952 Swab/Pressure Test/Chlorinate Pipe through LP's (Define) 1.00 1.00 13-Aug-26 13-Aug-26 0.00 448.00

SLM-DP2-A1967 LP - HWXS05 Pressure Tested - Proceed to Reinstate 0.00 0.00 13-Aug-26 0.00 448.00

7812-8622 Metres Field Works@811m7812-8622 Metres Field Works@811m7812-8622 Metres Field Works@811m 193.00 193.00 09-Sep-26 25-Jun-27 0.00 224.00

Land Parcel - Z6101A: (7812-8155 Metres)@344mLand Parcel - Z6101A: (7812-8155 Metres)@344mLand Parcel - Z6101A: (7812-8155 Metres)@344m 2.00 2.00 23-Jun-27 25-Jun-27 0.00 224.00

Land Parcel - Z6101A:Land Parcel - Z6101A: 2.00 2.00 23-Jun-27 25-Jun-27 0.00 224.00

SLM-DP2-A2106 LP - Z6101A Ready for Pressure Testing 0.00 0.00 23-Jun-27 0.00 224.00

SLM-DP2-A2108 Swab/Pressure Test/Chlorinate Pipe through LP's (Define) 2.00 2.00 24-Jun-27 25-Jun-27 0.00 224.00

SLM-DP2-A2165 LP - Z6101A Pressure Tested - Proceed to Reinstate 0.00 0.00 25-Jun-27 0.00 224.00

Land Parcel - HP563378: (8156-8341 Metres)@186mLand Parcel - HP563378: (8156-8341 Metres)@186mLand Parcel - HP563378: (8156-8341 Metres)@186m 1.00 1.00 09-Sep-26 10-Sep-26 0.00 414.00

Land Parcel - HP563378:Land Parcel - HP563378: 1.00 1.00 09-Sep-26 10-Sep-26 0.00 414.00

SLM-DP2-A1872 LP - HP563378 Ready for Pressure Testing 0.00 0.00 09-Sep-26 0.00 414.00

SLM-DP2-A1876 Swab/Pressure Test/Chlorinate Pipe through LP's (Define) 1.00 1.00 10-Sep-26 10-Sep-26 0.00 414.00

SLM-DP2-A1886 LP - HP563378 Pressure Tested - Proceed to Reinstate 0.00 0.00 10-Sep-26 0.00 414.00

Land Parcel - Z6101B: (8342-8622 Metres)@281mLand Parcel - Z6101B: (8342-8622 Metres)@281mLand Parcel - Z6101B: (8342-8622 Metres)@281m 2.00 2.00 14-Oct-26 16-Oct-26 0.00 390.00

Land Parcel - Z6101B:Land Parcel - Z6101B: 2.00 2.00 14-Oct-26 16-Oct-26 0.00 390.00

SLM-DP2-A1907 LP - Z6101B Ready for Pressure Testing 0.00 0.00 14-Oct-26 0.00 390.00

SLM-DP2-A1915 Swab/Pressure Test/Chlorinate Pipe through LP's (Define) 2.00 2.00 15-Oct-26 16-Oct-26 0.00 390.00

SLM-DP2-A1918 LP - Z6101B Pressure Tested - Proceed to Reinstate 0.00 0.00 16-Oct-26 0.00 390.00

8623-8641 Metres Highway Works@19m8623-8641 Metres Highway Works@19m8623-8641 Metres Highway Works@19m 1.00 1.00 13-Aug-26 14-Aug-26 0.00 447.00

Land Parcel - HWXS06:  Green Lane (8623-8641 Metres)@19mLand Parcel - HWXS06:  Green Lane (8623-8641 Metres)@19mLand Parcel - HWXS06:  Green Lane (8623-8641 Metres)@19m 1.00 1.00 13-Aug-26 14-Aug-26 0.00 447.00

Land Parcel - HWXS06:  Green LaneLand Parcel - HWXS06:  Green Lane 1.00 1.00 13-Aug-26 14-Aug-26 0.00 447.00

SLM-DP2-A1958 LP - HWS06 Ready for Pressure Testing 0.00 0.00 13-Aug-26 0.00 447.00

SLM-DP2-A1960 Swab/Pressure Test/Chlorinate Pipe through LP's (Define) 1.00 1.00 14-Aug-26 14-Aug-26 0.00 447.00

SLM-DP2-A1977 LP - HWS06 Pressure Tested - Proceed to Reinstate 0.00 0.00 14-Aug-26 0.00 447.00

8642-9403 Metres Field Works@762m8642-9403 Metres Field Works@762m8642-9403 Metres Field Works@762m 13.00 13.00 07-Jul-27 26-Jul-27 0.00 203.00

Land Parcel - HP893218:  (8642-8777 Metres)@136mLand Parcel - HP893218:  (8642-8777 Metres)@136mLand Parcel - HP893218:  (8642-8777 Metres)@136m 1.00 1.00 07-Jul-27 08-Jul-27 0.00 215.00

Land Parcel - HP893218:Land Parcel - HP893218: 1.00 1.00 07-Jul-27 08-Jul-27 0.00 215.00

SLM-DP2-A2152 LP - HP893218 Ready for Pressure Testing 0.00 0.00 07-Jul-27 0.00 215.00

SLM-DP2-A2153 Swab/Pressure Test/Chlorinate Pipe through LP's (Define) 1.00 1.00 08-Jul-27 08-Jul-27 0.00 215.00

SLM-DP2-A2182 LP - HP893218 Pressure Tested - Proceed to Reinstate 0.00 0.00 08-Jul-27 0.00 215.00

Land Parcel - HP640014:  (8778-9403 Metres)@626mLand Parcel - HP640014:  (8778-9403 Metres)@626mLand Parcel - HP640014:  (8778-9403 Metres)@626m 3.00 3.00 21-Jul-27 26-Jul-27 0.00 203.00

Land Parcel - HP640014:Land Parcel - HP640014: 3.00 3.00 21-Jul-27 26-Jul-27 0.00 203.00

SLM-DP2-A2154 LP - HP640014 Ready for Pressure Testing 0.00 0.00 21-Jul-27 0.00 203.00

SLM-DP2-A2155 Swab/Pressure Test/Chlorinate Pipe through LP's (Define) 3.00 3.00 22-Jul-27 26-Jul-27 0.00 203.00

SLM-DP2-A2183 LP - HP640014 Pressure Tested - Proceed to Reinstate 0.00 0.00 26-Jul-27 0.00 203.00

9404-9620 Metres Trenchless Crossing Works@217m9404-9620 Metres Trenchless Crossing Works@217m9404-9620 Metres Trenchless Crossing Works@217m 1.00 1.00 12-Jul-27 13-Jul-27 0.00 226.00

Land Parcel - TLXS06:  ECR UTX (9404-9620 Metres)@217mLand Parcel - TLXS06:  ECR UTX (9404-9620 Metres)@217mLand Parcel - TLXS06:  ECR UTX (9404-9620 Metres)@217m 1.00 1.00 12-Jul-27 13-Jul-27 0.00 226.00

Land Parcel - TLXS06:  ECR UTXLand Parcel - TLXS06:  ECR UTX 1.00 1.00 12-Jul-27 13-Jul-27 0.00 226.00

SLM-DP2-A1904 LP - TLXS06 Ready for Pressure Testing 0.00 0.00 12-Jul-27 0.00 226.00

SLM-DP2-A1905 Swab/Pressure Test/Chlorinate Pipe through LP's (Define) 1.00 1.00 13-Jul-27 13-Jul-27 0.00 226.00

SLM-DP2-A1906 LP - TLXS06 Pressure Tested - Proceed to Reinstate 0.00 0.00 13-Jul-27 28.00 226.00

9621-11419 Metres Field Works@1799m9621-11419 Metres Field Works@1799m9621-11419 Metres Field Works@1799m 34.00 34.00 15-Jun-27 02-Aug-27 0.00 198.00

Land Parcel - HP607025A: WARREN FARM (9621-11031 Metres)@1411mLand Parcel - HP607025A: WARREN FARM (9621-11031 Metres)@1411mLand Parcel - HP607025A: WARREN FARM (9621-11031 Metres)@1411m 8.00 8.00 22-Jul-27 02-Aug-27 0.00 198.00

Land Parcel - HP607025A:Land Parcel - HP607025A: 8.00 8.00 22-Jul-27 02-Aug-27 0.00 198.00

SLM-DP2-A2156 LP - HP607025A Ready for Pressure Testing 0.00 0.00 22-Jul-27 0.00 198.00

SLM-DP2-A2157 Swab/Pressure Test/Chlorinate Pipe through LP's (Define) 8.00 8.00 22-Jul-27 02-Aug-27 0.00 198.00

SLM-DP2-A2184 LP - HP607025A Pressure Tested - Proceed to Reinstate 0.00 0.00 02-Aug-27 0.00 198.00

Land Parcel - HP489865:  (11032-11419 Metres)@388mLand Parcel - HP489865:  (11032-11419 Metres)@388mLand Parcel - HP489865:  (11032-11419 Metres)@388m 2.00 2.00 15-Jun-27 17-Jun-27 0.00 230.00

AAAAA AAAA AAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAAA AAAA AAAA

LP - HWXS05 Ready for Pressure Testing

Swab/Pressure Test/Chlorinate Pipe through LP's (Define)

LP - HWXS05 Pressure Tested - Proceed to Reinstate

LP - Z6101A Ready for Pressure Testing

Swab/Pressure Test/Chlorinate Pipe through LP's (Define)

LP - Z6101A Pressure Tested - Proceed to Reinstate

LP - HP563378 Ready for Pressure Testing

Swab/Pressure Test/Chlorinate Pipe through LP's (Define)

LP - HP563378 Pressure Tested - Proceed to Reinstate

LP - Z6101B Ready for Pressure Testing

Swab/Pressure Test/Chlorinate Pipe through LP's (Define)

LP - Z6101B Pressure Tested - Proceed to Reinstate

LP - HWS06 Ready for Pressure Testing

Swab/Pressure Test/Chlorinate Pipe through LP's (Define)

LP - HWS06 Pressure Tested - Proceed to Reinstate

LP - HP893218 Ready for Pressure Testing

Swab/Pressure Test/Chlorinate Pipe through LP's (Define)

LP - HP893218 Pressure Tested - Proceed to Reinstate

LP - HP640014 Ready for Pressure Testing

Swab/Pressure Test/Chlorinate Pipe through LP's (Define)

LP - HP640014 Pressure Tested - Proceed to Reinstate

LP - TLXS06 Ready for Pressure Testing

Swab/Pressure Test/Chlorinate Pipe through LP's (Define)

LP - TLXS06 Pressure Tested - Proceed to Reinstate

LP - HP607025A Ready for Pressure Testing

Swab/Pressure Test/Chlorinate Pipe through LP's (Define)

LP - HP607025A Pressure Tested - Proceed to Reinstate
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Land Parcel - HP795441:Land Parcel - HP795441: 2.00 2.00 15-Jun-27 17-Jun-27 0.00 230.00

SLM-DP2-A2086 LP - HP795441 Ready for Pressure Testing 0.00 0.00 15-Jun-27 0.00 230.00

SLM-DP2-A2091 Swab/Pressure Test/Chlorinate Pipe through LP's (Define) 2.00 2.00 16-Jun-27 17-Jun-27 0.00 230.00

SLM-DP2-A2103 LP - HP795441 Pressure Tested - Proceed to Reinstate 0.00 0.00 17-Jun-27 0.00 230.00

11420-11532 Metres Trenchless Crossing Works@113m11420-11532 Metres Trenchless Crossing Works@113m11420-11532 Metres Trenchless Crossing Works@113m 1.00 1.00 21-Oct-26 21-Oct-26 0.00 401.00

Land Parcel - TLXS07:  A27 Botley Road (11420-11532 Metres)@113mLand Parcel - TLXS07:  A27 Botley Road (11420-11532 Metres)@113mLand Parcel - TLXS07:  A27 Botley Road (11420-11532 Metres)@113m 1.00 1.00 21-Oct-26 21-Oct-26 0.00 401.00

Land Parcel - TLXS07:  A27 Botley RoadLand Parcel - TLXS07:  A27 Botley Road 1.00 1.00 21-Oct-26 21-Oct-26 0.00 401.00

SLM-DP2-A2133 LP - TLXS07 Ready for Pressure Testing 0.00 0.00 21-Oct-26 0.00 401.00

SLM-DP2-A2134 Swab/Pressure Test/Chlorinate Pipe through LP's (Define) 1.00 1.00 21-Oct-26 21-Oct-26 0.00 401.00

SLM-DP2-A2135 LP - TLXS07 Pressure Tested - Proceed to Reinstate 0.00 0.00 21-Oct-26 203.00 401.00

11533-12360 Metres Field Works@828m11533-12360 Metres Field Works@828m11533-12360 Metres Field Works@828m 27.00 27.00 16-Jun-27 22-Jul-27 0.00 205.00

Land Parcel - HP607025B:  (11533-12062 Metres)@530mLand Parcel - HP607025B:  (11533-12062 Metres)@530mLand Parcel - HP607025B:  (11533-12062 Metres)@530m 3.00 3.00 16-Jun-27 18-Jun-27 0.00 229.00

Land Parcel - HP607025B:Land Parcel - HP607025B: 3.00 3.00 16-Jun-27 18-Jun-27 0.00 229.00

SLM-DP2-A2158 LP - HP607025B Ready for Pressure Testing 0.00 0.00 16-Jun-27 0.00 229.00

SLM-DP2-A2159 Swab/Pressure Test/Chlorinate Pipe through LP's (Define) 3.00 3.00 16-Jun-27 18-Jun-27 0.00 229.00

SLM-DP2-A2185 LP - HP607025B Pressure Tested - Proceed to Reinstate 0.00 0.00 18-Jun-27 0.00 229.00

Land Parcel - HP704661A: (12063-12360 Metres)@298mLand Parcel - HP704661A: (12063-12360 Metres)@298mLand Parcel - HP704661A: (12063-12360 Metres)@298m 2.00 2.00 20-Jul-27 22-Jul-27 0.00 205.00

Land Parcel - HP704661A:Land Parcel - HP704661A: 2.00 2.00 20-Jul-27 22-Jul-27 0.00 205.00

SLM-DP2-A2160 LP - HP704661A Ready for Pressure Testing 0.00 0.00 20-Jul-27 0.00 205.00

SLM-DP2-A2161 Swab/Pressure Test/Chlorinate Pipe through LP's (Define) 2.00 2.00 21-Jul-27 22-Jul-27 0.00 205.00

SLM-DP2-A2186 LP - HP704661A Pressure Tested - Proceed to Reinstate 0.00 0.00 22-Jul-27 0.00 205.00

12361-12457 Metres Trenchless Crossing Works@97m12361-12457 Metres Trenchless Crossing Works@97m12361-12457 Metres Trenchless Crossing Works@97m 1.00 1.00 31-Jul-25 31-Jul-25 0.00 704.00

Land Parcel - TLXS08:  Ashfield Estate wetland (12361-12457 Metres)@97mLand Parcel - TLXS08:  Ashfield Estate wetland (12361-12457 Metres)@97mLand Parcel - TLXS08:  Ashfield Estate wetland (12361-12457 Metres)@97m 1.00 1.00 31-Jul-25 31-Jul-25 0.00 704.00

Land Parcel - TLXS08Land Parcel - TLXS08 1.00 1.00 31-Jul-25 31-Jul-25 0.00 704.00

SLM-DP2-A1571 LP - TLXS08 Ready for Pressure Testing 0.00 0.00 31-Jul-25 0.00 704.00

SLM-DP2-A1575 Swab/Pressure Test/Chlorinate Pipe through LP's (Define) 1.00 1.00 31-Jul-25 31-Jul-25 0.00 704.00

SLM-DP2-A1586 LP - TLXS08 Pressure Tested - Proceed to Reinstate 0.00 0.00 31-Jul-25 506.00 704.00

12458-12813 Metres Field Works@356m12458-12813 Metres Field Works@356m12458-12813 Metres Field Works@356m 2.00 2.00 23-Sep-26 25-Sep-26 0.00 405.00

Land Parcel - HP704661B:  (12458-12813 Metres)@356mLand Parcel - HP704661B:  (12458-12813 Metres)@356mLand Parcel - HP704661B:  (12458-12813 Metres)@356m 2.00 2.00 23-Sep-26 25-Sep-26 0.00 405.00

Land Parcel - HP704661B:Land Parcel - HP704661B: 2.00 2.00 23-Sep-26 25-Sep-26 0.00 405.00

SLM-DP2-A2045 LP - HP704661B Ready for Pressure Testing 0.00 0.00 23-Sep-26 0.00 405.00

SLM-DP2-A2048 Swab/Pressure Test/Chlorinate Pipe through LP's (Define) 2.00 2.00 24-Sep-26 25-Sep-26 0.00 405.00

SLM-DP2-A2064 LP - HP704661B Pressure Tested - Proceed to Reinstate 0.00 0.00 25-Sep-26 0.00 405.00

12814-12890 Metres Highway Works/ Trenchless Crossing Works@77m12814-12890 Metres Highway Works/ Trenchless Crossing Works@77m12814-12890 Metres Highway Works/ Trenchless Crossing Works@77m 1.00 1.00 19-Aug-26 20-Aug-26 0.00 444.00

Land Parcel - Hoe Lane X:  Hoe Lane Crossing (12814-12890 Metres)@77mLand Parcel - Hoe Lane X:  Hoe Lane Crossing (12814-12890 Metres)@77mLand Parcel - Hoe Lane X:  Hoe Lane Crossing (12814-12890 Metres)@77m 1.00 1.00 19-Aug-26 20-Aug-26 0.00 444.00

Land Parcel - Hoe Lane X:  Hoe Lane CrossingLand Parcel - Hoe Lane X:  Hoe Lane Crossing 1.00 1.00 19-Aug-26 20-Aug-26 0.00 444.00

SLM-DP2-A1968 LP - Hoe Lane X-ing Ready for Pressure Testing 0.00 0.00 19-Aug-26 0.00 444.00

SLM-DP2-A1970 Swab/Pressure Test/Chlorinate Pipe through LP's (Define) 1.00 1.00 20-Aug-26 20-Aug-26 0.00 444.00

SLM-DP2-A1986 LP - Hoe Lane X-ing Pressure Tested - Proceed to Reinstate 0.00 0.00 20-Aug-26 246.00 444.00

12891-14489 Metres Field Works@1599m12891-14489 Metres Field Works@1599m12891-14489 Metres Field Works@1599m 13.00 13.00 12-Oct-26 29-Oct-26 0.00 381.00

Land Parcel - HP625991:  (13296-13747 Metres)@452mLand Parcel - HP625991:  (13296-13747 Metres)@452mLand Parcel - HP625991:  (13296-13747 Metres)@452m 2.00 2.00 12-Oct-26 14-Oct-26 0.00 392.00

Land Parcel - HP625991:Land Parcel - HP625991: 2.00 2.00 12-Oct-26 14-Oct-26 0.00 392.00

SLM-DP2-A2054 LP - HP625991 Ready for Pressure Testing 0.00 0.00 12-Oct-26 0.00 392.00

SLM-DP2-A2058 Swab/Pressure Test/Chlorinate Pipe through LP's (Define) 2.00 2.00 13-Oct-26 14-Oct-26 0.00 392.00

SLM-DP2-A2072 LP - HP625991 Pressure Tested - Proceed to Reinstate 0.00 0.00 14-Oct-26 0.00 392.00

Land Parcel - HP704661C: (13748-14297 Metres)@550mLand Parcel - HP704661C: (13748-14297 Metres)@550mLand Parcel - HP704661C: (13748-14297 Metres)@550m 3.00 3.00 21-Oct-26 26-Oct-26 0.00 384.00

Land Parcel - HP704661C:Land Parcel - HP704661C: 3.00 3.00 21-Oct-26 26-Oct-26 0.00 384.00

SLM-DP2-A2101 LP - HP704661C Ready for Pressure Testing 0.00 0.00 21-Oct-26 0.00 384.00

SLM-DP2-A2104 Swab/Pressure Test/Chlorinate Pipe through LP's (Define) 3.00 3.00 22-Oct-26 26-Oct-26 0.00 384.00

SLM-DP2-A2112 LP - HP704661C Pressure Tested - Proceed to Reinstate 0.00 0.00 26-Oct-26 0.00 384.00

Land Parcel - HP645658: (14298-14489 Metres)@192mLand Parcel - HP645658: (14298-14489 Metres)@192mLand Parcel - HP645658: (14298-14489 Metres)@192m 1.00 1.00 28-Oct-26 29-Oct-26 0.00 381.00

AAAAA AAAA AAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAAA AAAA AAAA

LP - HP795441 Ready for Pressure Testing

Swab/Pressure Test/Chlorinate Pipe through LP's (Define)

LP - HP795441 Pressure Tested - Proceed to Reinstate

LP - TLXS07 Ready for Pressure Testing

Swab/Pressure Test/Chlorinate Pipe through LP's (Define)

LP - TLXS07 Pressure Tested - Proceed to Reinstate

LP - HP607025B Ready for Pressure Testing

Swab/Pressure Test/Chlorinate Pipe through LP's (Define)

LP - HP607025B Pressure Tested - Proceed to Reinstate

LP - HP704661A Ready for Pressure Testing

Swab/Pressure Test/Chlorinate Pipe through LP's (Define)

LP - HP704661A Pressure Tested - Proceed to Reinstate

LP - TLXS08 Ready for Pressure Testing

Swab/Pressure Test/Chlorinate Pipe through LP's (Define)

LP - TLXS08 Pressure Tested - Proceed to Reinstate

LP - HP704661B Ready for Pressure Testing

Swab/Pressure Test/Chlorinate Pipe through LP's (Define)

LP - HP704661B Pressure Tested - Proceed to Reinstate

LP - Hoe Lane X-ing Ready for Pressure Testing

Swab/Pressure Test/Chlorinate Pipe through LP's (Define)

LP - Hoe Lane X-ing Pressure Tested - Proceed to Reinstate

LP - HP625991 Ready for Pressure Testing

Swab/Pressure Test/Chlorinate Pipe through LP's (Define)

LP - HP625991 Pressure Tested - Proceed to Reinstate

LP - HP704661C Ready for Pressure Testing

Swab/Pressure Test/Chlorinate Pipe through LP's (Define)

LP - HP704661C Pressure Tested - Proceed to Reinstate
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Land Parcel - HP645658:Land Parcel - HP645658: 1.00 1.00 28-Oct-26 29-Oct-26 0.00 381.00

SLM-DP2-A2110 LP - HP645658 Ready for Pressure Testing 0.00 0.00 28-Oct-26 0.00 381.00

SLM-DP2-A2113 Swab/Pressure Test/Chlorinate Pipe through LP's (Define) 1.00 1.00 29-Oct-26 29-Oct-26 0.00 381.00

SLM-DP2-A2167 LP - HP645658 Pressure Tested - Proceed to Reinstate 0.00 0.00 29-Oct-26 0.00 381.00

14490-14498 Metres Highway Works@9m14490-14498 Metres Highway Works@9m14490-14498 Metres Highway Works@9m 1.00 1.00 20-Aug-26 21-Aug-26 0.00 443.00

Land Parcel - HWXS07:  Packridge Lane (14490-14498 Metres)@9mLand Parcel - HWXS07:  Packridge Lane (14490-14498 Metres)@9mLand Parcel - HWXS07:  Packridge Lane (14490-14498 Metres)@9m 1.00 1.00 20-Aug-26 21-Aug-26 0.00 443.00

Land Parcel - HWXS07:  Packridge LaneLand Parcel - HWXS07:  Packridge Lane 1.00 1.00 20-Aug-26 21-Aug-26 0.00 443.00

SLM-DP2-A1979 LP - HWXS07 Ready for Pressure Testing 0.00 0.00 20-Aug-26 0.00 443.00

SLM-DP2-A1981 Swab/Pressure Test/Chlorinate Pipe through LP's (Define) 1.00 1.00 21-Aug-26 21-Aug-26 0.00 443.00

SLM-DP2-A2000 LP - HWXS07 Pressure Tested - Proceed to Reinstate 0.00 0.00 21-Aug-26 245.00 443.00

14499-14805 Metres Field Works@307m14499-14805 Metres Field Works@307m14499-14805 Metres Field Works@307m 64.00 64.00 06-Aug-26 05-Nov-26 0.00 376.00

Land Parcel - HP708408: (14499-14572 Metres)@74mLand Parcel - HP708408: (14499-14572 Metres)@74mLand Parcel - HP708408: (14499-14572 Metres)@74m 1.00 1.00 04-Nov-26 05-Nov-26 0.00 376.00

Land Parcel - HP708408:Land Parcel - HP708408: 1.00 1.00 04-Nov-26 05-Nov-26 0.00 376.00

SLM-DP2-A2162 LP - HP708408 Ready for Pressure Testing 0.00 0.00 04-Nov-26 0.00 376.00

SLM-DP2-A2163 Swab/Pressure Test/Chlorinate Pipe through LP's (Define) 1.00 1.00 05-Nov-26 05-Nov-26 0.00 376.00

SLM-DP2-A2187 LP - HP708408 Pressure Tested - Proceed to Reinstate 0.00 0.00 05-Nov-26 0.00 376.00

Land Parcel - HP736233:  Rownhams WSR  (14572-14805 Metres)@234mLand Parcel - HP736233:  Rownhams WSR  (14572-14805 Metres)@234mLand Parcel - HP736233:  Rownhams WSR  (14572-14805 Metres)@234m 1.00 1.00 06-Aug-26 07-Aug-26 0.00 439.00

Land Parcel - HP736233:  Rownhams WSR  (14574-14850 Metres)Land Parcel - HP736233:  Rownhams WSR  (14574-14850 Metres) 1.00 1.00 06-Aug-26 07-Aug-26 0.00 439.00

SLM-DP2-A1929 LP - HP736233 Ready for Pressure Testing 0.00 0.00 06-Aug-26 0.00 439.00

SLM-DP2-A1933 Swab/Pressure Test/Chlorinate Pipe through LP's (Define) 1.00 1.00 07-Aug-26 07-Aug-26 0.00 439.00

SLM-DP2-A1946 LP - HP736233 Pressure Tested - Proceed to Reinstate 0.00 0.00 07-Aug-26 0.00 439.00

Section 4:  New Yewhill WSR incl. ConnectionsSection 4:  New Yewhill WSR incl. ConnectionsSection 4:  New Yewhill WSR incl. Connections 66.00 66.00 01-Oct-27 31-Dec-27 0.00 65.00

NYR:  Cell 1 Testing (WINTER ONLY due to High Volume Requirement)NYR:  Cell 1 Testing (WINTER ONLY due to High Volume Requirement)NYR:  Cell 1 Testing (WINTER ONLY due to High Volume Requirement) 22.00 22.00 01-Oct-27 01-Nov-27 0.00 0.00

SLM-DP2-A2169 NYR:  WATER REQUIRED FOR TESTING 0.00 0.00 01-Oct-27 0.00 0.00

SLM-DP2-A2171 NYR:  FILL CELL 1 with Water 1.00 1.00 01-Oct-27 01-Oct-27 0.00 0.00

SLM-DP2-A2173 NYR: CELL 1 - Stabilisation Test 21.00 21.00 01-Oct-27 22-Oct-27 0.13 0.13

SLM-DP2-A2233 NYR: CELL 1 - Hydrostatic Test 7.00 7.00 23-Oct-27 29-Oct-27 0.00 0.00

SLM-DP2-A2234 NYR: CELL 1 - Empty Water into Waste 3.00 3.00 30-Oct-27 01-Nov-27 0.00 0.00

NYR:  Cell 2 Testing (WINTER ONLY due to High Volume Requirement)NYR:  Cell 2 Testing (WINTER ONLY due to High Volume Requirement)NYR:  Cell 2 Testing (WINTER ONLY due to High Volume Requirement) 44.00 44.00 01-Nov-27 31-Dec-27 0.00 65.00

SLM-DP2-A2235 NYR:  WATER REQUIRED FOR TESTING 0.00 0.00 01-Nov-27 0.00 0.00

SLM-DP2-A2236 NYR:  FILL CELL 2 with Water 1.00 1.00 02-Nov-27 02-Nov-27 0.00 0.00

SLM-DP2-A2237 NYR: CELL 2 - Stabilisation Test 21.00 21.00 02-Nov-27 23-Nov-27 0.13 0.13

SLM-DP2-A2238 NYR: CELL 2 - Hydrostatic Test 7.00 7.00 24-Nov-27 30-Nov-27 0.00 0.00

SLM-DP2-A2239 NYR: CELL 2 - Empty Water into Waste 3.00 3.00 01-Dec-27 03-Dec-27 0.00 0.00

SLM-DP2-A2240 NYR:  Superchlorinate CELL 1 & 2 5.00 5.00 04-Dec-27 08-Dec-27 0.00 0.00

SLM-DP2-A2241 NYR: CELL 1 & 2 Empty Water into Waste 5.00 5.00 09-Dec-27 13-Dec-27 0.00 0.00

SLM-DP2-A2242 NYR:  Sweeting Flows 4.00 4.00 14-Dec-27 17-Dec-27 0.00 0.00

SLM-DP2-A2245 NYR:  Works Complete and Avaiable to SWS 0.00 0.00 17-Dec-27 0.00 0.00

SLM-DP2-A2292 NEW Yewhill Reservoir TRA for Commissioning Works 14.00 14.00 18-Dec-27 31-Dec-27 0.00 91.00

PROJECT CLOSE OUT AND HANDOVERPROJECT CLOSE OUT AND HANDOVERPROJECT CLOSE OUT AND HANDOVER 815.00 815.00 21-May-25 08-Sep-28 0.00 0.00

Section 2:  WSW to Yewhill WSR@4292mSection 2:  WSW to Yewhill WSR@4292mSection 2:  WSW to Yewhill WSR@4292m 314.00 314.00 10-Jun-25 14-Sep-26 0.00 428.00

0-236 Metres Field Works@236m0-236 Metres Field Works@236m0-236 Metres Field Works@236m 20.00 20.00 10-Jun-25 07-Jul-25 0.00 722.00

:   WSW (0-215 Metres):   WSW (0-215 Metres) 14.00 14.00 10-Jun-25 27-Jun-25 0.00 728.00

Post Completion WorksPost Completion Works 14.00 14.00 10-Jun-25 27-Jun-25 0.00 728.00

SLM-DP2-A1433 Reinstate Road Surface 5.00 5.00 10-Jun-25 16-Jun-25 0.00 728.00

SLM-DP2-A1439 Reinsate Hedgerows as Required 2.00 2.00 17-Jun-25 18-Jun-25 0.00 728.00

SLM-DP2-A1441 Make Good any Remaining Areas inlc. Road Reinstatement 5.00 5.00 19-Jun-25 25-Jun-25 0.00 728.00

SLM-DP2-A1453 Complete Demobilisation 2.00 2.00 26-Jun-25 27-Jun-25 303.00 728.00

: (216-236 Metres)@21m: (216-236 Metres)@21m 15.00 15.00 17-Jun-25 07-Jul-25 0.00 722.00

Post Completion WorksPost Completion Works 15.00 15.00 17-Jun-25 07-Jul-25 0.00 722.00

SLM-DP2-A1446 Install Post-Construction Drainage 6.00 6.00 17-Jun-25 24-Jun-25 0.00 722.00

AAAAA AAAA AAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAAA AAAA AAAA

LP - HP645658 Ready for Pressure Testing

Swab/Pressure Test/Chlorinate Pipe through LP's (Define)

LP - HP645658 Pressure Tested - Proceed to Reinstate

LP - HWXS07 Ready for Pressure Testing

Swab/Pressure Test/Chlorinate Pipe through LP's (Define)

LP - HWXS07 Pressure Tested - Proceed to Reinstate

LP - HP708408 Ready for Pressure Testing

Swab/Pressure Test/Chlorinate Pipe through LP's (Define)

LP - HP708408 Pressure Tested - Proceed to Reinstate

LP - HP736233 Ready for Pressure Testing

Swab/Pressure Test/Chlorinate Pipe through LP's (Define)

LP - HP736233 Pressure Tested - Proceed to Reinstate

NYR:  WATER REQUIRED FOR TESTING

NYR:  FILL CELL 1 with Water

NYR: CELL 1 - Stabilisation Test

NYR: CELL 1 - Hydrostatic Test

NYR: CELL 1 - Empty Water into Waste

NYR:  WATER REQUIRED FOR TESTING

NYR:  FILL CELL 2 with Water

NYR: CELL 2 - Stabilisation Test

NYR: CELL 2 - Hydrostatic Test

NYR: CELL 2 - Empty Water into Waste

NYR:  Superchlorinate CELL 1 & 2

NYR: CELL 1 & 2 Empty Water into Waste

NYR:  Sweeting Flows

NYR:  Works Complete and Avaiable to SWS

NEW Yewhill Reservoir TRA for Commissioning Works

Reinstate Road Surface

Reinsate Hedgerows as Required

Make Good any Remaining Areas inlc. Road Reinstatement

Complete Demobilisation

Install Post-Construction Drainage
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SLM-DP2-A1454 Reinstate Working Strip - Removing Haul Roads as Required 2.00 2.00 25-Jun-25 26-Jun-25 0.00 722.00

SLM-DP2-A1462 Reinstate Topsoil 1.00 1.00 27-Jun-25 27-Jun-25 0.00 722.00

SLM-DP2-A1469 Make Good any Remaining Areas 2.00 2.00 30-Jun-25 01-Jul-25 0.00 722.00

SLM-DP2-A1473 Remove Working Strip Fencing 2.00 2.00 02-Jul-25 03-Jul-25 0.00 722.00

SLM-DP2-A1479 Complete Demobilisation 2.00 2.00 04-Jul-25 07-Jul-25 297.00 722.00

237-1181 Metres Trenchless Crossing Works@945m237-1181 Metres Trenchless Crossing Works@945m237-1181 Metres Trenchless Crossing Works@945m 30.00 30.00 09-Oct-25 19-Nov-25 0.00 626.00

:   Tunnel (237-1181 Metres)@945m:   Tunnel (237-1181 Metres)@945m 30.00 30.00 09-Oct-25 19-Nov-25 0.00 626.00

Post Completion WorksPost Completion Works 2.00 2.00 18-Nov-25 19-Nov-25 0.00 626.00

SLM-DP2-A1717 Complete Demobilisation 2.00 2.00 18-Nov-25 19-Nov-25 201.00 626.00

Land Parcel - HP785213: (699-836 Metres)@138mLand Parcel - HP785213: (699-836 Metres)@138m 14.00 14.00 09-Oct-25 28-Oct-25 0.00 642.00

Post Completion WorksPost Completion Works 14.00 14.00 09-Oct-25 28-Oct-25 0.00 642.00

SLM-DP2-A1458 Install Post-Construction Drainage 3.00 3.00 09-Oct-25 13-Oct-25 0.00 642.00

SLM-DP2-A1470 Reinstate Working Strip - Remaining Haul Roads as Required 3.00 3.00 14-Oct-25 16-Oct-25 0.00 642.00

SLM-DP2-A1476 Reinstate island on  Road as required 2.00 2.00 17-Oct-25 20-Oct-25 0.00 642.00

SLM-DP2-A1481 Make Good any Remaining Areas 2.00 2.00 21-Oct-25 22-Oct-25 0.00 642.00

SLM-DP2-A1484 Remove Working Strip Fencing 2.00 2.00 23-Oct-25 24-Oct-25 0.00 642.00

SLM-DP2-A1490 Complete Demobilisation 2.00 2.00 27-Oct-25 28-Oct-25 217.00 642.00

1182- 2395 Metres Field Works@1214m1182- 2395 Metres Field Works@1214m1182- 2395 Metres Field Works@1214m 69.00 69.00 19-May-26 24-Aug-26 0.00 442.00

: VENN (1182-1573 Metres)@392m: VENN (1182-1573 Metres)@392m 14.00 14.00 19-May-26 08-Jun-26 0.00 497.00

Post Completion WorksPost Completion Works 14.00 14.00 19-May-26 08-Jun-26 0.00 497.00

SLM-DP2-A1485 Install Post-Construction Drainage 3.00 3.00 19-May-26 21-May-26 0.00 497.00

SLM-DP2-A1491 Reinstate Working Strip - Remaining Haul Roads as Required 3.00 3.00 22-May-26 27-May-26 0.00 497.00

SLM-DP2-A1496 Reinstate Topsoil 2.00 2.00 28-May-26 29-May-26 0.00 497.00

SLM-DP2-A1499 Make Good any Remaining Areas 2.00 2.00 01-Jun-26 02-Jun-26 0.00 497.00

SLM-DP2-A1501 Remove Working Strip Fencing 2.00 2.00 03-Jun-26 04-Jun-26 0.00 497.00

SLM-DP2-A1505 Complete Demobilisation 2.00 2.00 05-Jun-26 08-Jun-26 72.00 497.00

: (1574-2063 Metres)@490m: (1574-2063 Metres)@490m 16.00 16.00 03-Jul-26 24-Jul-26 0.00 463.00

Post Completion WorksPost Completion Works 16.00 16.00 03-Jul-26 24-Jul-26 0.00 463.00

SLM-DP2-A1529 Install Post-Construction Drainage 3.00 3.00 03-Jul-26 07-Jul-26 0.00 463.00

SLM-DP2-A1532 Reinstate Working Strip - Remaining Haul Roads as Required 3.00 3.00 08-Jul-26 10-Jul-26 0.00 463.00

SLM-DP2-A1535 Reinstate Topsoil 2.00 2.00 13-Jul-26 14-Jul-26 0.00 463.00

SLM-DP2-A1543 Reinsate Hedgerows as Required 2.00 2.00 15-Jul-26 16-Jul-26 0.00 463.00

SLM-DP2-A1548 Make Good any Remaining Areas 2.00 2.00 17-Jul-26 20-Jul-26 0.00 463.00

SLM-DP2-A1553 Remove Working Strip Fencing 2.00 2.00 21-Jul-26 22-Jul-26 0.00 463.00

SLM-DP2-A1566 Complete Demobilisation 2.00 2.00 23-Jul-26 24-Jul-26 38.00 463.00

: VENN (2064-2395 Metres)@332m: VENN (2064-2395 Metres)@332m 16.00 16.00 03-Aug-26 24-Aug-26 0.00 442.00

Post Completion WorksPost Completion Works 16.00 16.00 03-Aug-26 24-Aug-26 0.00 442.00

SLM-DP2-A1587 Install Post-Construction Drainage 3.00 3.00 03-Aug-26 05-Aug-26 0.00 442.00

SLM-DP2-A1596 Reinstate Working Strip - Remaining Haul Roads as Required 3.00 3.00 06-Aug-26 10-Aug-26 0.00 442.00

SLM-DP2-A1605 Reinstate Topsoil 2.00 2.00 11-Aug-26 12-Aug-26 0.00 442.00

SLM-DP2-A1613 Reinsate Hedgerows as Required 2.00 2.00 13-Aug-26 14-Aug-26 0.00 442.00

SLM-DP2-A1619 Make Good any Remaining Areas 2.00 2.00 17-Aug-26 18-Aug-26 0.00 442.00

SLM-DP2-A1627 Remove Working Strip Fencing 2.00 2.00 19-Aug-26 20-Aug-26 0.00 442.00

SLM-DP2-A1635 Complete Demobilisation 2.00 2.00 21-Aug-26 24-Aug-26 17.00 442.00

2396-2465 Metres Trenchless Crossing Works@70m2396-2465 Metres Trenchless Crossing Works@70m2396-2465 Metres Trenchless Crossing Works@70m 45.00 45.00 27-Apr-26 30-Jun-26 0.00 481.00

:  Under Venn (2396-2465 Metres)@70m:  Under Venn (2396-2465 Metres)@70m 2.00 2.00 27-Apr-26 28-Apr-26 0.00 524.00

Post Completion WorksPost Completion Works 2.00 2.00 27-Apr-26 28-Apr-26 0.00 524.00

SLM-DP2-A1897 Complete Demobilisation 2.00 2.00 27-Apr-26 28-Apr-26 99.00 524.00

:  Under Venn TPO (2417/2431):  Under Venn TPO (2417/2431) 2.00 2.00 29-Jun-26 30-Jun-26 0.00 481.00

Post Completion WorksPost Completion Works 2.00 2.00 29-Jun-26 30-Jun-26 0.00 481.00

SLM-DP2-A2130 Complete Demobilisation 2.00 2.00 29-Jun-26 30-Jun-26 56.00 481.00

AAAAA AAAA AAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAAA AAAA AAAA

Reinstate Working Strip - Removing Haul Roads as Required

Reinstate Topsoil

Make Good any Remaining Areas

Remove Working Strip Fencing

Complete Demobilisation

Complete Demobilisation

Install Post-Construction Drainage

Reinstate Working Strip - Remaining Haul Roads as Required

Reinstate island on  Road as required

Make Good any Remaining Areas

Remove Working Strip Fencing

Complete Demobilisation

Install Post-Construction Drainage

Reinstate Working Strip - Remaining Haul Roads as Required

Reinstate Topsoil

Make Good any Remaining Areas

Remove Working Strip Fencing

Complete Demobilisation

Install Post-Construction Drainage

Reinstate Working Strip - Remaining Haul Roads as Required

Reinstate Topsoil

Reinsate Hedgerows as Required

Make Good any Remaining Areas

Remove Working Strip Fencing

Complete Demobilisation

Install Post-Construction Drainage

Reinstate Working Strip - Remaining Haul Roads as Required

Reinstate Topsoil

Reinsate Hedgerows as Required

Make Good any Remaining Areas

Remove Working Strip Fencing

Complete Demobilisation

Complete Demobilisation

Complete Demobilisation
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2466-2718 Metres Field Works@253m2466-2718 Metres Field Works@253m2466-2718 Metres Field Works@253m 14.00 14.00 25-Aug-26 14-Sep-26 0.00 428.00

: VENN (2466-2718 Metres)@253m: VENN (2466-2718 Metres)@253m 14.00 14.00 25-Aug-26 14-Sep-26 0.00 428.00

Post Completion WorksPost Completion Works 14.00 14.00 25-Aug-26 14-Sep-26 0.00 428.00

SLM-DP2-A1641 Install Post-Construction Drainage 3.00 3.00 25-Aug-26 27-Aug-26 0.00 428.00

SLM-DP2-A1651 Reinstate Working Strip - Remaining Haul Roads as Required 3.00 3.00 28-Aug-26 02-Sep-26 0.00 428.00

SLM-DP2-A1657 Reinstate Topsoil 2.00 2.00 03-Sep-26 04-Sep-26 0.00 428.00

SLM-DP2-A1660 Make Good any Remaining Areas 2.00 2.00 07-Sep-26 08-Sep-26 0.00 428.00

SLM-DP2-A1663 Remove Working Strip Fencing 2.00 2.00 09-Sep-26 10-Sep-26 0.00 428.00

SLM-DP2-A1669 Complete Demobilisation 2.00 2.00 11-Sep-26 14-Sep-26 3.00 428.00

2719- 2722 Metres Highway Works@4m2719- 2722 Metres Highway Works@4m2719- 2722 Metres Highway Works@4m 6.00 6.00 30-Sep-25 07-Oct-25 0.00 657.00

:  Shepherds Lane (2719-2722 Metres)@4m:  Shepherds Lane (2719-2722 Metres)@4m 6.00 6.00 30-Sep-25 07-Oct-25 0.00 657.00

Post Completion WorksPost Completion Works 6.00 6.00 30-Sep-25 07-Oct-25 0.00 657.00

SLM-DP2-A1616 Reinsate Hedgerows as Required 2.00 2.00 30-Sep-25 01-Oct-25 0.00 657.00

SLM-DP2-A1623 Make Good any Remaining Areas 2.00 2.00 02-Oct-25 03-Oct-25 0.00 657.00

SLM-DP2-A1632 Complete Demobilisation 2.00 2.00 06-Oct-25 07-Oct-25 232.00 657.00

2722-4150 Metres Field Works@1429m2722-4150 Metres Field Works@1429m2722-4150 Metres Field Works@1429m 14.00 14.00 12-Sep-25 01-Oct-25 0.00 661.00

: VENN (2723-4150 Metres)@1428m: VENN (2723-4150 Metres)@1428m 14.00 14.00 12-Sep-25 01-Oct-25 0.00 661.00

Post Completion WorksPost Completion Works 14.00 14.00 12-Sep-25 01-Oct-25 0.00 661.00

SLM-DP2-A1456 Install Post-Construction Drainage 3.00 3.00 12-Sep-25 16-Sep-25 0.00 661.00

SLM-DP2-A1468 Reinstate Working Strip - Remaining Haul Roads as Required 3.00 3.00 17-Sep-25 19-Sep-25 0.00 661.00

SLM-DP2-A1474 Reinstate Topsoil 2.00 2.00 22-Sep-25 23-Sep-25 0.00 661.00

SLM-DP2-A1480 Make Good any Remaining Areas 2.00 2.00 24-Sep-25 25-Sep-25 0.00 661.00

SLM-DP2-A1483 Remove Working Strip Fencing 2.00 2.00 26-Sep-25 29-Sep-25 0.00 661.00

SLM-DP2-A1488 Complete Demobilisation 2.00 2.00 30-Sep-25 01-Oct-25 236.00 661.00

4151-4161 Metres Highway Works@11m4151-4161 Metres Highway Works@11m4151-4161 Metres Highway Works@11m 6.00 6.00 02-Oct-25 09-Oct-25 0.00 655.00

:  Silkstead Lane (4151-4161 Metres)@11m:  Silkstead Lane (4151-4161 Metres)@11m 6.00 6.00 02-Oct-25 09-Oct-25 0.00 655.00

Post Completion WorksPost Completion Works 6.00 6.00 02-Oct-25 09-Oct-25 0.00 655.00

SLM-DP2-A1624 Reinsate Hedgerows as Required 2.00 2.00 02-Oct-25 03-Oct-25 0.00 655.00

SLM-DP2-A1633 Make Good any Remaining Areas 2.00 2.00 06-Oct-25 07-Oct-25 0.00 655.00

SLM-DP2-A1637 Complete Demobilisation 2.00 2.00 08-Oct-25 09-Oct-25 230.00 655.00

4162-4292 Metres Field Works@131m4162-4292 Metres Field Works@131m4162-4292 Metres Field Works@131m 20.00 20.00 18-Sep-25 15-Oct-25 0.00 651.00

: VENN (4162-4258 Metres)@97m: VENN (4162-4258 Metres)@97m 14.00 14.00 18-Sep-25 07-Oct-25 0.00 657.00

Post Completion WorksPost Completion Works 14.00 14.00 18-Sep-25 07-Oct-25 0.00 657.00

SLM-DP2-A1554 Install Post-Construction Drainage 3.00 3.00 18-Sep-25 22-Sep-25 0.00 657.00

SLM-DP2-A1572 Reinstate Working Strip - Remaining Haul Roads as Required 3.00 3.00 23-Sep-25 25-Sep-25 0.00 657.00

SLM-DP2-A1580 Reinstate Topsoil 2.00 2.00 26-Sep-25 29-Sep-25 0.00 657.00

SLM-DP2-A1583 Make Good any Remaining Areas 2.00 2.00 30-Sep-25 01-Oct-25 0.00 657.00

SLM-DP2-A1589 Remove Working Strip Fencing 2.00 2.00 02-Oct-25 03-Oct-25 0.00 657.00

SLM-DP2-A1597 Complete Demobilisation 2.00 2.00 06-Oct-25 07-Oct-25 232.00 657.00

: VENN  (4259-4271 Metres)@13m: VENN  (4259-4271 Metres)@13m 14.00 14.00 23-Sep-25 10-Oct-25 0.00 654.00

Post Completion WorksPost Completion Works 14.00 14.00 23-Sep-25 10-Oct-25 0.00 654.00

SLM-DP2-A1584 Install Post-Construction Drainage 3.00 3.00 23-Sep-25 25-Sep-25 0.00 654.00

SLM-DP2-A1592 Reinstate Working Strip - Remaining Haul Roads as Required 3.00 3.00 26-Sep-25 30-Sep-25 0.00 654.00

SLM-DP2-A1603 Reinstate Topsoil 2.00 2.00 01-Oct-25 02-Oct-25 0.00 654.00

SLM-DP2-A1608 Make Good any Remaining Areas 2.00 2.00 03-Oct-25 06-Oct-25 0.00 654.00

SLM-DP2-A1615 Remove Working Strip Fencing 2.00 2.00 07-Oct-25 08-Oct-25 0.00 654.00

SLM-DP2-A1622 Complete Demobilisation 2.00 2.00 09-Oct-25 10-Oct-25 229.00 654.00

:  Yewhill WSR (  Line) (4272-4292 Metres)@21m:  Yewhill WSR (  Line) (4272-4292 Metres)@21m 14.00 14.00 26-Sep-25 15-Oct-25 0.00 651.00

Post Completion WorksPost Completion Works 14.00 14.00 26-Sep-25 15-Oct-25 0.00 651.00

SLM-DP2-A1609 Install Post-Construction Drainage 3.00 3.00 26-Sep-25 30-Sep-25 0.00 651.00

SLM-DP2-A1620 Reinstate Working Strip - Remaining Haul Roads as Required 3.00 3.00 01-Oct-25 03-Oct-25 0.00 651.00

AAAAA AAAA AAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAAA AAAA AAAA

Install Post-Construction Drainage

Reinstate Working Strip - Remaining Haul Roads as Required

Reinstate Topsoil

Make Good any Remaining Areas

Remove Working Strip Fencing

Complete Demobilisation

Reinsate Hedgerows as Required

Make Good any Remaining Areas

Complete Demobilisation

Install Post-Construction Drainage

Reinstate Working Strip - Remaining Haul Roads as Required

Reinstate Topsoil

Make Good any Remaining Areas

Remove Working Strip Fencing

Complete Demobilisation

Reinsate Hedgerows as Required

Make Good any Remaining Areas

Complete Demobilisation

Install Post-Construction Drainage

Reinstate Working Strip - Remaining Haul Roads as Required

Reinstate Topsoil

Make Good any Remaining Areas

Remove Working Strip Fencing

Complete Demobilisation

Install Post-Construction Drainage

Reinstate Working Strip - Remaining Haul Roads as Required

Reinstate Topsoil

Make Good any Remaining Areas

Remove Working Strip Fencing

Complete Demobilisation

Install Post-Construction Drainage

Reinstate Working Strip - Remaining Haul Roads as Required
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SLM-DP2-A1631 Reinstate Topsoil 2.00 2.00 06-Oct-25 07-Oct-25 0.00 651.00

SLM-DP2-A1636 Make Good any Remaining Areas 2.00 2.00 08-Oct-25 09-Oct-25 0.00 651.00

SLM-DP2-A1642 Remove Working Strip Fencing 2.00 2.00 10-Oct-25 13-Oct-25 0.00 651.00

SLM-DP2-A1648 Complete Demobilisation 2.00 2.00 14-Oct-25 15-Oct-25 226.00 651.00

Section 3:  Yewhill WSR to Rownhams WSR@14805mSection 3:  Yewhill WSR to Rownhams WSR@14805mSection 3:  Yewhill WSR to Rownhams WSR@14805m 557.00 557.00 21-May-25 20-Aug-27 0.00 198.00

0-2683 Metres Field Works@2683m0-2683 Metres Field Works@2683m0-2683 Metres Field Works@2683m 351.00 351.00 21-May-25 16-Oct-26 0.00 404.00

Land Parcel - HP718556B:  Yewhill WSR (Rownhams Line) (0-14 Metres)@14mLand Parcel - HP718556B:  Yewhill WSR (Rownhams Line) (0-14 Metres)@14mLand Parcel - HP718556B:  Yewhill WSR (Rownhams Line) (0-14 Metres)@14m 16.00 16.00 21-May-25 12-Jun-25 0.00 739.00

Post Completion WorksPost Completion Works 16.00 16.00 21-May-25 12-Jun-25 0.00 739.00

SLM-DP2-A1396 Install Post-Construction Drainage 3.00 3.00 21-May-25 23-May-25 0.00 739.00

SLM-DP2-A1404 Reinstate Working Strip - Remaining Haul Roads as Required 3.00 3.00 27-May-25 29-May-25 0.00 739.00

SLM-DP2-A1419 Reinstate Topsoil 2.00 2.00 30-May-25 02-Jun-25 0.00 739.00

SLM-DP2-A1423 Reinsate Hedgerows as Required 2.00 2.00 03-Jun-25 04-Jun-25 0.00 739.00

SLM-DP2-A1427 Make Good any Remaining Areas 2.00 2.00 05-Jun-25 06-Jun-25 0.00 739.00

SLM-DP2-A1428 Remove Working Strip Fencing 2.00 2.00 09-Jun-25 10-Jun-25 0.00 739.00

SLM-DP2-A1434 Complete Demobilisation 2.00 2.00 11-Jun-25 12-Jun-25 541.00 739.00

Land Parcel - HP466625E: VENN (15 - 669 Metres)@655mLand Parcel - HP466625E: VENN (15 - 669 Metres)@655mLand Parcel - HP466625E: VENN (15 - 669 Metres)@655m 16.00 16.00 25-Sep-26 16-Oct-26 0.00 404.00

Post Completion WorksPost Completion Works 16.00 16.00 25-Sep-26 16-Oct-26 0.00 404.00

SLM-DP2-A2034 Install Post-Construction Drainage 3.00 3.00 25-Sep-26 29-Sep-26 0.00 404.00

SLM-DP2-A2041 Reinstate Working Strip - Remaining Haul Roads as Required 3.00 3.00 30-Sep-26 02-Oct-26 0.00 404.00

SLM-DP2-A2046 Reinstate Topsoil 2.00 2.00 05-Oct-26 06-Oct-26 0.00 404.00

SLM-DP2-A2055 Reinsate Hedgerows as Required 2.00 2.00 07-Oct-26 08-Oct-26 0.00 404.00

SLM-DP2-A2061 Make Good any Remaining Areas 2.00 2.00 09-Oct-26 12-Oct-26 0.00 404.00

SLM-DP2-A2065 Remove Working Strip Fencing 2.00 2.00 13-Oct-26 14-Oct-26 0.00 404.00

SLM-DP2-A2073 Complete Demobilisation 2.00 2.00 15-Oct-26 16-Oct-26 206.00 404.00

Land Parcel - HP679390: RUSSELL (670-741 Metres)@72mLand Parcel - HP679390: RUSSELL (670-741 Metres)@72mLand Parcel - HP679390: RUSSELL (670-741 Metres)@72m 16.00 16.00 04-Aug-25 26-Aug-25 0.00 687.00

Post Completion WorksPost Completion Works 16.00 16.00 04-Aug-25 26-Aug-25 0.00 687.00

SLM-DP2-A1502 Install Post-Construction Drainage 3.00 3.00 04-Aug-25 06-Aug-25 0.00 687.00

SLM-DP2-A1507 Reinstate Working Strip - Remaining Haul Roads as Required 3.00 3.00 07-Aug-25 11-Aug-25 0.00 687.00

SLM-DP2-A1510 Reinstate Topsoil 2.00 2.00 12-Aug-25 13-Aug-25 0.00 687.00

SLM-DP2-A1512 Reinsate Hedgerows as Required 2.00 2.00 14-Aug-25 15-Aug-25 0.00 687.00

SLM-DP2-A1514 Make Good any Remaining Areas 2.00 2.00 18-Aug-25 19-Aug-25 0.00 687.00

SLM-DP2-A1524 Remove Working Strip Fencing 2.00 2.00 20-Aug-25 21-Aug-25 0.00 687.00

SLM-DP2-A1527 Complete Demobilisation 2.00 2.00 22-Aug-25 26-Aug-25 489.00 687.00

Land Parcel - HP520441A: ROYLE  (742-1727 Metres)@986mLand Parcel - HP520441A: ROYLE  (742-1727 Metres)@986mLand Parcel - HP520441A: ROYLE  (742-1727 Metres)@986m 14.00 14.00 07-Nov-25 26-Nov-25 0.00 621.00

Post Completion WorksPost Completion Works 14.00 14.00 07-Nov-25 26-Nov-25 0.00 621.00

SLM-DP2-A1658 Install Post-Construction Drainage 3.00 3.00 07-Nov-25 11-Nov-25 0.00 621.00

SLM-DP2-A1664 Reinstate Working Strip - Remaining Haul Roads as Required 3.00 3.00 12-Nov-25 14-Nov-25 0.00 621.00

SLM-DP2-A1674 Reinstate Topsoil 2.00 2.00 17-Nov-25 18-Nov-25 0.00 621.00

SLM-DP2-A1675 Make Good any Remaining Areas 2.00 2.00 19-Nov-25 20-Nov-25 0.00 621.00

SLM-DP2-A1677 Remove Working Strip Fencing 2.00 2.00 21-Nov-25 24-Nov-25 0.00 621.00

SLM-DP2-A1679 Complete Demobilisation 2.00 2.00 25-Nov-25 26-Nov-25 423.00 621.00

Land Parcel - HP520441B: ROYLE (1728-2698 Metres)@971mLand Parcel - HP520441B: ROYLE (1728-2698 Metres)@971mLand Parcel - HP520441B: ROYLE (1728-2698 Metres)@971m 14.00 14.00 05-Aug-25 22-Aug-25 0.00 688.00

Post Completion WorksPost Completion Works 14.00 14.00 05-Aug-25 22-Aug-25 0.00 688.00

SLM-DP2-A1429 Install Post-Construction Drainage 3.00 3.00 05-Aug-25 07-Aug-25 0.00 688.00

SLM-DP2-A1438 Reinstate Working Strip - Remaining Haul Roads as Required 3.00 3.00 08-Aug-25 12-Aug-25 0.00 688.00

SLM-DP2-A1443 Reinstate Topsoil 2.00 2.00 13-Aug-25 14-Aug-25 0.00 688.00

SLM-DP2-A1449 Make Good any Remaining Areas 2.00 2.00 15-Aug-25 18-Aug-25 0.00 688.00

SLM-DP2-A1455 Remove Working Strip Fencing 2.00 2.00 19-Aug-25 20-Aug-25 0.00 688.00

SLM-DP2-A1459 Complete Demobilisation 2.00 2.00 21-Aug-25 22-Aug-25 490.00 688.00

2684-2720 MetresTrenchless Crossing Works@37m2684-2720 MetresTrenchless Crossing Works@37m2684-2720 MetresTrenchless Crossing Works@37m 61.00 61.00 08-Aug-25 03-Nov-25 0.00 638.00

Land Parcel - HWXS03:  Poles Lane (2684-2720 Metres)@37mLand Parcel - HWXS03:  Poles Lane (2684-2720 Metres)@37mLand Parcel - HWXS03:  Poles Lane (2684-2720 Metres)@37m 1.00 1.00 03-Nov-25 03-Nov-25 0.00 638.00
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Post Completion WorksPost Completion Works 1.00 1.00 03-Nov-25 03-Nov-25 0.00 638.00

SLM-DP2-A1661 Complete Demobilisation 1.00 1.00 03-Nov-25 03-Nov-25 440.00 638.00

Land Parcel - HP520441C: ROYLE  (2699-2710 Metres)@12mLand Parcel - HP520441C: ROYLE  (2699-2710 Metres)@12mLand Parcel - HP520441C: ROYLE  (2699-2710 Metres)@12m 14.00 14.00 08-Aug-25 28-Aug-25 0.00 685.00

Post Completion WorksPost Completion Works 14.00 14.00 08-Aug-25 28-Aug-25 0.00 685.00

SLM-DP2-A1497 Install Post-Construction Drainage 3.00 3.00 08-Aug-25 12-Aug-25 0.00 685.00

SLM-DP2-A1500 Reinstate Working Strip - Remaining Haul Roads as Required 3.00 3.00 13-Aug-25 15-Aug-25 0.00 685.00

SLM-DP2-A1506 Reinstate Topsoil 2.00 2.00 18-Aug-25 19-Aug-25 0.00 685.00

SLM-DP2-A1509 Make Good any Remaining Areas 2.00 2.00 20-Aug-25 21-Aug-25 0.00 685.00

SLM-DP2-A1511 Remove Working Strip Fencing 2.00 2.00 22-Aug-25 26-Aug-25 0.00 685.00

SLM-DP2-A1513 Complete Demobilisation 2.00 2.00 27-Aug-25 28-Aug-25 487.00 685.00

2721-3999 Metres Field Works@1279m2721-3999 Metres Field Works@1279m2721-3999 Metres Field Works@1279m 16.00 16.00 09-Sep-26 30-Sep-26 0.00 416.00

Land Parcel - HP688607: CRANBERRY ESTATE  (2721-3999 Metres)@1279mLand Parcel - HP688607: CRANBERRY ESTATE  (2721-3999 Metres)@1279mLand Parcel - HP688607: CRANBERRY ESTATE  (2721-3999 Metres)@1279m 16.00 16.00 09-Sep-26 30-Sep-26 0.00 416.00

Post Completion WorksPost Completion Works 16.00 16.00 09-Sep-26 30-Sep-26 0.00 416.00

SLM-DP2-A1990 Install Post-Construction Drainage 3.00 3.00 09-Sep-26 11-Sep-26 0.00 416.00

SLM-DP2-A2002 Reinstate Working Strip - Remaining Haul Roads as Required 3.00 3.00 14-Sep-26 16-Sep-26 0.00 416.00

SLM-DP2-A2008 Reinstate Topsoil 2.00 2.00 17-Sep-26 18-Sep-26 0.00 416.00

SLM-DP2-A2016 Reinsate Hedgerows as Required 2.00 2.00 21-Sep-26 22-Sep-26 0.00 416.00

SLM-DP2-A2021 Make Good any Remaining Areas 2.00 2.00 23-Sep-26 24-Sep-26 0.00 416.00

SLM-DP2-A2028 Remove Working Strip Fencing 2.00 2.00 25-Sep-26 28-Sep-26 0.00 416.00

SLM-DP2-A2032 Complete Demobilisation 2.00 2.00 29-Sep-26 30-Sep-26 218.00 416.00

4000-4049 MetresTrenchless Crossing Works/4025-4031 Metres Highway Works@50m4000-4049 MetresTrenchless Crossing Works/4025-4031 Metres Highway Works@50m4000-4049 MetresTrenchless Crossing Works/4025-4031 Metres Highway Works@50m 1.00 1.00 13-Aug-26 13-Aug-26 0.00 449.00

Post Completion WorksPost Completion WorksPost Completion Works 1.00 1.00 13-Aug-26 13-Aug-26 0.00 449.00

SLM-DP2-A1955 Complete Demobilisation 1.00 1.00 13-Aug-26 13-Aug-26 251.00 449.00

4050-5662 Metres Field Works@1613m4050-5662 Metres Field Works@1613m4050-5662 Metres Field Works@1613m 42.00 42.00 10-Sep-26 06-Nov-26 0.00 389.00

Land Parcel - HP522722: GRADIDGE (4050-4633 Metres)@584mLand Parcel - HP522722: GRADIDGE (4050-4633 Metres)@584mLand Parcel - HP522722: GRADIDGE (4050-4633 Metres)@584m 14.00 14.00 10-Sep-26 29-Sep-26 0.00 417.00

Post Completion WorksPost Completion Works 14.00 14.00 10-Sep-26 29-Sep-26 0.00 417.00

SLM-DP2-A2004 Install Post-Construction Drainage 3.00 3.00 10-Sep-26 14-Sep-26 0.00 417.00

SLM-DP2-A2017 Reinstate Working Strip - Remaining Haul Roads as Required 3.00 3.00 15-Sep-26 17-Sep-26 0.00 417.00

SLM-DP2-A2024 Reinstate Topsoil 2.00 2.00 18-Sep-26 21-Sep-26 0.00 417.00

SLM-DP2-A2030 Make Good any Remaining Areas 2.00 2.00 22-Sep-26 23-Sep-26 0.00 417.00

SLM-DP2-A2035 Remove Working Strip Fencing 2.00 2.00 24-Sep-26 25-Sep-26 0.00 417.00

SLM-DP2-A2040 Complete Demobilisation 2.00 2.00 28-Sep-26 29-Sep-26 219.00 417.00

Land Parcel - HP767949: RATLAKE (4634-5662 Metres)@1029mLand Parcel - HP767949: RATLAKE (4634-5662 Metres)@1029mLand Parcel - HP767949: RATLAKE (4634-5662 Metres)@1029m 14.00 14.00 20-Oct-26 06-Nov-26 0.00 389.00

Post Completion WorksPost Completion Works 14.00 14.00 20-Oct-26 06-Nov-26 0.00 389.00

SLM-DP2-A2037 Install Post-Construction Drainage 3.00 3.00 20-Oct-26 22-Oct-26 0.00 389.00

SLM-DP2-A2044 Reinstate Working Strip - Remaining Haul Roads as Required 3.00 3.00 23-Oct-26 27-Oct-26 0.00 389.00

SLM-DP2-A2051 Reinstate Topsoil 2.00 2.00 28-Oct-26 29-Oct-26 0.00 389.00

SLM-DP2-A2060 Make Good any Remaining Areas 2.00 2.00 30-Oct-26 02-Nov-26 0.00 389.00

SLM-DP2-A2062 Remove Working Strip Fencing 2.00 2.00 03-Nov-26 04-Nov-26 0.00 389.00

SLM-DP2-A2066 Complete Demobilisation 2.00 2.00 05-Nov-26 06-Nov-26 191.00 389.00

5663-5986 Metres Trenchless Crossing Works@324m5663-5986 Metres Trenchless Crossing Works@324m5663-5986 Metres Trenchless Crossing Works@324m 2.00 2.00 14-Dec-26 15-Dec-26 0.00 362.00

Land Parcel - TLXS04:  Under Hook Road & Ancient Woodland (5663-5986 Metres)@324mLand Parcel - TLXS04:  Under Hook Road & Ancient Woodland (5663-5986 Metres)@324mLand Parcel - TLXS04:  Under Hook Road & Ancient Woodland (5663-5986 Metres)@324m 2.00 2.00 14-Dec-26 15-Dec-26 0.00 362.00

Post Completion WorksPost Completion Works 2.00 2.00 14-Dec-26 15-Dec-26 0.00 362.00

SLM-DP2-A2141 Complete Demobilisation 2.00 2.00 14-Dec-26 15-Dec-26 164.00 362.00

5987-6881 Metres Field Works@893m5987-6881 Metres Field Works@893m5987-6881 Metres Field Works@893m 47.00 47.00 05-May-27 09-Jul-27 0.00 228.00

Land Parcel - HP595776: (5987-6225 Metres)@239mLand Parcel - HP595776: (5987-6225 Metres)@239mLand Parcel - HP595776: (5987-6225 Metres)@239m 14.00 14.00 05-May-27 24-May-27 0.00 261.00

Post Completion WorksPost Completion Works 14.00 14.00 05-May-27 24-May-27 0.00 261.00

SLM-DP2-A2067 Install Post-Construction Drainage 3.00 3.00 05-May-27 07-May-27 0.00 261.00

SLM-DP2-A2076 Reinstate Working Strip - Remaining Haul Roads as Required 3.00 3.00 10-May-27 12-May-27 0.00 261.00

SLM-DP2-A2081 Reinstate Topsoil 2.00 2.00 13-May-27 14-May-27 0.00 261.00

SLM-DP2-A2087 Make Good any Remaining Areas 2.00 2.00 17-May-27 18-May-27 0.00 261.00
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SLM-DP2-A2093 Remove Working Strip Fencing 2.00 2.00 19-May-27 20-May-27 0.00 261.00

SLM-DP2-A2097 Complete Demobilisation 2.00 2.00 21-May-27 24-May-27 63.00 261.00

Land Parcel - HP626305: BROADGATE (6226-6881 Metres)@656mLand Parcel - HP626305: BROADGATE (6226-6881 Metres)@656mLand Parcel - HP626305: BROADGATE (6226-6881 Metres)@656m 14.00 14.00 22-Jun-27 09-Jul-27 0.00 228.00

Post Completion WorksPost Completion Works 14.00 14.00 22-Jun-27 09-Jul-27 0.00 228.00

SLM-DP2-A2174 Install Post-Construction Drainage 3.00 3.00 22-Jun-27 24-Jun-27 0.00 228.00

SLM-DP2-A2190 Reinstate Working Strip - Remaining Haul Roads as Required 3.00 3.00 25-Jun-27 29-Jun-27 0.00 228.00

SLM-DP2-A2199 Reinstate Topsoil 2.00 2.00 30-Jun-27 01-Jul-27 0.00 228.00

SLM-DP2-A2208 Make Good any Remaining Areas 2.00 2.00 02-Jul-27 05-Jul-27 0.00 228.00

SLM-DP2-A2217 Remove Working Strip Fencing 2.00 2.00 06-Jul-27 07-Jul-27 0.00 228.00

SLM-DP2-A2225 Complete Demobilisation 2.00 2.00 08-Jul-27 09-Jul-27 30.00 228.00

6977-7797 Metres Field Works@821m6977-7797 Metres Field Works@821m6977-7797 Metres Field Works@821m 176.00 176.00 24-Sep-26 16-Jun-27 0.00 245.00

Land Parcel - HP685725:  (6977-7167 Metres)@191mLand Parcel - HP685725:  (6977-7167 Metres)@191mLand Parcel - HP685725:  (6977-7167 Metres)@191m 14.00 14.00 24-Sep-26 13-Oct-26 0.00 407.00

Post Completion WorksPost Completion Works 14.00 14.00 24-Sep-26 13-Oct-26 0.00 407.00

SLM-DP2-A1953 Install Post-Construction Drainage 3.00 3.00 24-Sep-26 28-Sep-26 0.00 407.00

SLM-DP2-A1962 Reinstate Working Strip - Remaining Haul Roads as Required 3.00 3.00 29-Sep-26 01-Oct-26 0.00 407.00

SLM-DP2-A1973 Reinstate Topsoil 2.00 2.00 02-Oct-26 05-Oct-26 0.00 407.00

SLM-DP2-A1982 Make Good any Remaining Areas 2.00 2.00 06-Oct-26 07-Oct-26 0.00 407.00

SLM-DP2-A1987 Remove Working Strip Fencing 2.00 2.00 08-Oct-26 09-Oct-26 0.00 407.00

SLM-DP2-A1997 Complete Demobilisation 2.00 2.00 12-Oct-26 13-Oct-26 209.00 407.00

Land Parcel - HP577891:  Golf Course  (7168-7225 Metres)@58mLand Parcel - HP577891:  Golf Course  (7168-7225 Metres)@58mLand Parcel - HP577891:  Golf Course  (7168-7225 Metres)@58m 14.00 14.00 29-Sep-26 16-Oct-26 0.00 404.00

Post Completion WorksPost Completion Works 14.00 14.00 29-Sep-26 16-Oct-26 0.00 404.00

SLM-DP2-A1963 Install Post-Construction Drainage 3.00 3.00 29-Sep-26 01-Oct-26 0.00 404.00

SLM-DP2-A1974 Reinstate Working Strip - Remaining Haul Roads as Required 3.00 3.00 02-Oct-26 06-Oct-26 0.00 404.00

SLM-DP2-A1984 Reinstate Topsoil 2.00 2.00 07-Oct-26 08-Oct-26 0.00 404.00

SLM-DP2-A1991 Make Good any Remaining Areas 2.00 2.00 09-Oct-26 12-Oct-26 0.00 404.00

SLM-DP2-A2001 Remove Working Strip Fencing 2.00 2.00 13-Oct-26 14-Oct-26 0.00 404.00

SLM-DP2-A2003 Complete Demobilisation 2.00 2.00 15-Oct-26 16-Oct-26 206.00 404.00

Land Parcel - Z6103: (7226-7797 Metres)@572mLand Parcel - Z6103: (7226-7797 Metres)@572mLand Parcel - Z6103: (7226-7797 Metres)@572m 14.00 14.00 27-May-27 16-Jun-27 0.00 245.00

Post Completion WorksPost Completion Works 14.00 14.00 27-May-27 16-Jun-27 0.00 245.00

SLM-DP2-A2068 Install Post-Construction Drainage 3.00 3.00 27-May-27 01-Jun-27 0.00 245.00

SLM-DP2-A2077 Reinstate Working Strip - Remaining Haul Roads as Required 3.00 3.00 02-Jun-27 04-Jun-27 0.00 245.00

SLM-DP2-A2082 Reinstate Topsoil 2.00 2.00 07-Jun-27 08-Jun-27 0.00 245.00

SLM-DP2-A2088 Make Good any Remaining Areas 2.00 2.00 09-Jun-27 10-Jun-27 0.00 245.00

SLM-DP2-A2094 Remove Working Strip Fencing 2.00 2.00 11-Jun-27 14-Jun-27 0.00 245.00

SLM-DP2-A2098 Complete Demobilisation 2.00 2.00 15-Jun-27 16-Jun-27 47.00 245.00

7798-7811 Metres Highway Works@14m7798-7811 Metres Highway Works@14m7798-7811 Metres Highway Works@14m 1.00 1.00 14-Aug-26 14-Aug-26 0.00 448.00

Land Parcel - HWXS05:  Pound Lane (7798-7811 Metres)@14mLand Parcel - HWXS05:  Pound Lane (7798-7811 Metres)@14mLand Parcel - HWXS05:  Pound Lane (7798-7811 Metres)@14m 1.00 1.00 14-Aug-26 14-Aug-26 0.00 448.00

Post Completion WorksPost Completion Works 1.00 1.00 14-Aug-26 14-Aug-26 0.00 448.00

SLM-DP2-A1965 Complete Demobilisation 1.00 1.00 14-Aug-26 14-Aug-26 250.00 448.00

7812-8622 Metres Field Works@811m7812-8622 Metres Field Works@811m7812-8622 Metres Field Works@811m 206.00 206.00 11-Sep-26 15-Jul-27 0.00 224.00

Land Parcel - Z6101A: (7812-8155 Metres)@344mLand Parcel - Z6101A: (7812-8155 Metres)@344mLand Parcel - Z6101A: (7812-8155 Metres)@344m 14.00 14.00 28-Jun-27 15-Jul-27 0.00 224.00

Post Completion WorksPost Completion Works 14.00 14.00 28-Jun-27 15-Jul-27 0.00 224.00

SLM-DP2-A2164 Install Post-Construction Drainage 3.00 3.00 28-Jun-27 30-Jun-27 0.00 224.00

SLM-DP2-A2170 Reinstate Working Strip - Remaining Haul Roads as Required 3.00 3.00 01-Jul-27 05-Jul-27 0.00 224.00

SLM-DP2-A2189 Reinstate Topsoil 2.00 2.00 06-Jul-27 07-Jul-27 0.00 224.00

SLM-DP2-A2197 Make Good any Remaining Areas 2.00 2.00 08-Jul-27 09-Jul-27 0.00 224.00

SLM-DP2-A2200 Remove Working Strip Fencing 2.00 2.00 12-Jul-27 13-Jul-27 0.00 224.00

SLM-DP2-A2209 Complete Demobilisation 2.00 2.00 14-Jul-27 15-Jul-27 26.00 224.00

Land Parcel - HP563378: (8156-8341 Metres)@186mLand Parcel - HP563378: (8156-8341 Metres)@186mLand Parcel - HP563378: (8156-8341 Metres)@186m 16.00 16.00 11-Sep-26 02-Oct-26 0.00 414.00

Post Completion WorksPost Completion Works 16.00 16.00 11-Sep-26 02-Oct-26 0.00 414.00

SLM-DP2-A1884 Install Post-Construction Drainage 3.00 3.00 11-Sep-26 15-Sep-26 0.00 414.00
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SLM-DP2-A1888 Reinstate Working Strip - Remaining Haul Roads as Required 3.00 3.00 16-Sep-26 18-Sep-26 0.00 414.00

SLM-DP2-A1892 Reinstate Topsoil 2.00 2.00 21-Sep-26 22-Sep-26 0.00 414.00

SLM-DP2-A1895 Reinsate Hedgerows as Required 2.00 2.00 23-Sep-26 24-Sep-26 0.00 414.00

SLM-DP2-A1896 Make Good any Remaining Areas 2.00 2.00 25-Sep-26 28-Sep-26 0.00 414.00

SLM-DP2-A1898 Remove Working Strip Fencing 2.00 2.00 29-Sep-26 30-Sep-26 0.00 414.00

SLM-DP2-A1900 Complete Demobilisation 2.00 2.00 01-Oct-26 02-Oct-26 216.00 414.00

Land Parcel - Z6101B: (8342-8622 Metres)@281mLand Parcel - Z6101B: (8342-8622 Metres)@281mLand Parcel - Z6101B: (8342-8622 Metres)@281m 14.00 14.00 19-Oct-26 05-Nov-26 0.00 390.00

Post Completion WorksPost Completion Works 14.00 14.00 19-Oct-26 05-Nov-26 0.00 390.00

SLM-DP2-A1917 Install Post-Construction Drainage 3.00 3.00 19-Oct-26 21-Oct-26 0.00 390.00

SLM-DP2-A1920 Reinstate Working Strip - Remaining Haul Roads as Required 3.00 3.00 22-Oct-26 26-Oct-26 0.00 390.00

SLM-DP2-A1923 Reinstate Topsoil 2.00 2.00 27-Oct-26 28-Oct-26 0.00 390.00

SLM-DP2-A1924 Make Good any Remaining Areas 2.00 2.00 29-Oct-26 30-Oct-26 0.00 390.00

SLM-DP2-A1927 Remove Working Strip Fencing 2.00 2.00 02-Nov-26 03-Nov-26 0.00 390.00

SLM-DP2-A1928 Complete Demobilisation 2.00 2.00 04-Nov-26 05-Nov-26 192.00 390.00

8623-8641 Metres Highway Works@19m8623-8641 Metres Highway Works@19m8623-8641 Metres Highway Works@19m 1.00 1.00 17-Aug-26 17-Aug-26 0.00 447.00

Land Parcel - HWXS06:  Green Lane (8623-8641 Metres)@19mLand Parcel - HWXS06:  Green Lane (8623-8641 Metres)@19mLand Parcel - HWXS06:  Green Lane (8623-8641 Metres)@19m 1.00 1.00 17-Aug-26 17-Aug-26 0.00 447.00

Post Completion WorksPost Completion Works 1.00 1.00 17-Aug-26 17-Aug-26 0.00 447.00

SLM-DP2-A1975 Complete Demobilisation 1.00 1.00 17-Aug-26 17-Aug-26 249.00 447.00

8642-9403 Metres Field Works@762m8642-9403 Metres Field Works@762m8642-9403 Metres Field Works@762m 26.00 26.00 09-Jul-27 13-Aug-27 0.00 203.00

Land Parcel - HP893218:  (8642-8777 Metres)@136mLand Parcel - HP893218:  (8642-8777 Metres)@136mLand Parcel - HP893218:  (8642-8777 Metres)@136m 14.00 14.00 09-Jul-27 28-Jul-27 0.00 215.00

Post Completion WorksPost Completion Works 14.00 14.00 09-Jul-27 28-Jul-27 0.00 215.00

SLM-DP2-A2175 Install Post-Construction Drainage 3.00 3.00 09-Jul-27 13-Jul-27 0.00 215.00

SLM-DP2-A2191 Reinstate Working Strip - Remaining Haul Roads as Required 3.00 3.00 14-Jul-27 16-Jul-27 0.00 215.00

SLM-DP2-A2201 Reinstate Topsoil 2.00 2.00 19-Jul-27 20-Jul-27 0.00 215.00

SLM-DP2-A2210 Make Good any Remaining Areas 2.00 2.00 21-Jul-27 22-Jul-27 0.00 215.00

SLM-DP2-A2218 Remove Working Strip Fencing 2.00 2.00 23-Jul-27 26-Jul-27 0.00 215.00

SLM-DP2-A2226 Complete Demobilisation 2.00 2.00 27-Jul-27 28-Jul-27 17.00 215.00

Land Parcel - HP640014:  (8778-9403 Metres)@626mLand Parcel - HP640014:  (8778-9403 Metres)@626mLand Parcel - HP640014:  (8778-9403 Metres)@626m 14.00 14.00 27-Jul-27 13-Aug-27 0.00 203.00

Post Completion WorksPost Completion Works 14.00 14.00 27-Jul-27 13-Aug-27 0.00 203.00

SLM-DP2-A2176 Install Post-Construction Drainage 3.00 3.00 27-Jul-27 29-Jul-27 0.00 203.00

SLM-DP2-A2192 Reinstate Working Strip - Remaining Haul Roads as Required 3.00 3.00 30-Jul-27 03-Aug-27 0.00 203.00

SLM-DP2-A2202 Reinstate Topsoil 2.00 2.00 04-Aug-27 05-Aug-27 0.00 203.00

SLM-DP2-A2211 Make Good any Remaining Areas 2.00 2.00 06-Aug-27 09-Aug-27 0.00 203.00

SLM-DP2-A2219 Remove Working Strip Fencing 2.00 2.00 10-Aug-27 11-Aug-27 0.00 203.00

SLM-DP2-A2227 Complete Demobilisation 2.00 2.00 12-Aug-27 13-Aug-27 5.00 203.00

9404-9620 Metres Trenchless Crossing Works@217m9404-9620 Metres Trenchless Crossing Works@217m9404-9620 Metres Trenchless Crossing Works@217m 30.00 30.00 19-Nov-26 13-Jan-27 0.00 226.00

Land Parcel - TLXS06:  ECR UTX (9404-9620 Metres)@217mLand Parcel - TLXS06:  ECR UTX (9404-9620 Metres)@217mLand Parcel - TLXS06:  ECR UTX (9404-9620 Metres)@217m 30.00 30.00 19-Nov-26 13-Jan-27 0.00 226.00

Post Completion WorksPost Completion Works 30.00 30.00 19-Nov-26 13-Jan-27 0.00 226.00

SLM-DP2-A1668 Contract Mobilisation 30.00 30.00 19-Nov-26 13-Jan-27 0.00 226.00

9621-11419 Metres Field Works@1799m9621-11419 Metres Field Works@1799m9621-11419 Metres Field Works@1799m 46.00 46.00 18-Jun-27 20-Aug-27 0.00 198.00

Land Parcel - HP607025A: WARREN FARM (9621-11031 Metres)@1411mLand Parcel - HP607025A: WARREN FARM (9621-11031 Metres)@1411mLand Parcel - HP607025A: WARREN FARM (9621-11031 Metres)@1411m 14.00 14.00 03-Aug-27 20-Aug-27 0.00 198.00

Post Completion WorksPost Completion Works 14.00 14.00 03-Aug-27 20-Aug-27 0.00 198.00

SLM-DP2-A2177 Install Post-Construction Drainage 3.00 3.00 03-Aug-27 05-Aug-27 0.00 198.00

SLM-DP2-A2193 Reinstate Working Strip - Remaining Haul Roads as Required 3.00 3.00 06-Aug-27 10-Aug-27 0.00 198.00

SLM-DP2-A2203 Reinstate Topsoil 2.00 2.00 11-Aug-27 12-Aug-27 0.00 198.00

SLM-DP2-A2212 Make Good any Remaining Areas 2.00 2.00 13-Aug-27 16-Aug-27 0.00 198.00

SLM-DP2-A2220 Remove Working Strip Fencing 2.00 2.00 17-Aug-27 18-Aug-27 0.00 198.00

SLM-DP2-A2228 Complete Demobilisation 2.00 2.00 19-Aug-27 20-Aug-27 0.00 198.00

Land Parcel - HP489865:  (11032-11419 Metres)@388mLand Parcel - HP489865:  (11032-11419 Metres)@388mLand Parcel - HP489865:  (11032-11419 Metres)@388m 14.00 14.00 18-Jun-27 07-Jul-27 0.00 230.00

Post Completion WorksPost Completion Works 14.00 14.00 18-Jun-27 07-Jul-27 0.00 230.00

SLM-DP2-A2102 Install Post-Construction Drainage 3.00 3.00 18-Jun-27 22-Jun-27 0.00 230.00
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SLM-DP2-A2107 Reinstate Working Strip - Remaining Haul Roads as Required 3.00 3.00 23-Jun-27 25-Jun-27 0.00 230.00

SLM-DP2-A2115 Reinstate Topsoil 2.00 2.00 28-Jun-27 29-Jun-27 0.00 230.00

SLM-DP2-A2116 Make Good any Remaining Areas 2.00 2.00 30-Jun-27 01-Jul-27 0.00 230.00

SLM-DP2-A2118 Remove Working Strip Fencing 2.00 2.00 02-Jul-27 05-Jul-27 0.00 230.00

SLM-DP2-A2120 Complete Demobilisation 2.00 2.00 06-Jul-27 07-Jul-27 32.00 230.00

11533-12360 Metres Field Works@828m11533-12360 Metres Field Works@828m11533-12360 Metres Field Works@828m 38.00 38.00 21-Jun-27 11-Aug-27 0.00 205.00

Land Parcel - HP607025B:  (11533-12062 Metres)@530mLand Parcel - HP607025B:  (11533-12062 Metres)@530mLand Parcel - HP607025B:  (11533-12062 Metres)@530m 14.00 14.00 21-Jun-27 08-Jul-27 0.00 229.00

Post Completion WorksPost Completion Works 14.00 14.00 21-Jun-27 08-Jul-27 0.00 229.00

SLM-DP2-A2178 Install Post-Construction Drainage 3.00 3.00 21-Jun-27 23-Jun-27 0.00 229.00

SLM-DP2-A2194 Reinstate Working Strip - Remaining Haul Roads as Required 3.00 3.00 24-Jun-27 28-Jun-27 0.00 229.00

SLM-DP2-A2204 Reinstate Topsoil 2.00 2.00 29-Jun-27 30-Jun-27 0.00 229.00

SLM-DP2-A2213 Make Good any Remaining Areas 2.00 2.00 01-Jul-27 02-Jul-27 0.00 229.00

SLM-DP2-A2221 Remove Working Strip Fencing 2.00 2.00 05-Jul-27 06-Jul-27 0.00 229.00

SLM-DP2-A2229 Complete Demobilisation 2.00 2.00 07-Jul-27 08-Jul-27 31.00 229.00

Land Parcel - HP704661A: (12063-12360 Metres)@298mLand Parcel - HP704661A: (12063-12360 Metres)@298mLand Parcel - HP704661A: (12063-12360 Metres)@298m 14.00 14.00 23-Jul-27 11-Aug-27 0.00 205.00

Post Completion WorksPost Completion Works 14.00 14.00 23-Jul-27 11-Aug-27 0.00 205.00

SLM-DP2-A2179 Install Post-Construction Drainage 3.00 3.00 23-Jul-27 27-Jul-27 0.00 205.00

SLM-DP2-A2195 Reinstate Working Strip - Remaining Haul Roads as Required 3.00 3.00 28-Jul-27 30-Jul-27 0.00 205.00

SLM-DP2-A2205 Reinstate Topsoil 2.00 2.00 02-Aug-27 03-Aug-27 0.00 205.00

SLM-DP2-A2214 Make Good any Remaining Areas 2.00 2.00 04-Aug-27 05-Aug-27 0.00 205.00

SLM-DP2-A2222 Remove Working Strip Fencing 2.00 2.00 06-Aug-27 09-Aug-27 0.00 205.00

SLM-DP2-A2230 Complete Demobilisation 2.00 2.00 10-Aug-27 11-Aug-27 7.00 205.00

12458-12813 Metres Field Works@356m12458-12813 Metres Field Works@356m12458-12813 Metres Field Works@356m 14.00 14.00 28-Sep-26 15-Oct-26 0.00 405.00

Land Parcel - HP704661B:  (12458-12813 Metres)@356mLand Parcel - HP704661B:  (12458-12813 Metres)@356mLand Parcel - HP704661B:  (12458-12813 Metres)@356m 14.00 14.00 28-Sep-26 15-Oct-26 0.00 405.00

Post Completion WorksPost Completion Works 14.00 14.00 28-Sep-26 15-Oct-26 0.00 405.00

SLM-DP2-A2063 Install Post-Construction Drainage 3.00 3.00 28-Sep-26 30-Sep-26 0.00 405.00

SLM-DP2-A2074 Reinstate Working Strip - Remaining Haul Roads as Required 3.00 3.00 01-Oct-26 05-Oct-26 0.00 405.00

SLM-DP2-A2080 Reinstate Topsoil 2.00 2.00 06-Oct-26 07-Oct-26 0.00 405.00

SLM-DP2-A2083 Make Good any Remaining Areas 2.00 2.00 08-Oct-26 09-Oct-26 0.00 405.00

SLM-DP2-A2089 Remove Working Strip Fencing 2.00 2.00 12-Oct-26 13-Oct-26 0.00 405.00

SLM-DP2-A2095 Complete Demobilisation 2.00 2.00 14-Oct-26 15-Oct-26 207.00 405.00

12891-14489 Metres Field Works@1599m12891-14489 Metres Field Works@1599m12891-14489 Metres Field Works@1599m 25.00 25.00 15-Oct-26 18-Nov-26 0.00 381.00

Land Parcel - HP625991:  (13296-13747 Metres)@452mLand Parcel - HP625991:  (13296-13747 Metres)@452mLand Parcel - HP625991:  (13296-13747 Metres)@452m 14.00 14.00 15-Oct-26 03-Nov-26 0.00 392.00

Post Completion WorksPost Completion Works 14.00 14.00 15-Oct-26 03-Nov-26 0.00 392.00

SLM-DP2-A2069 Install Post-Construction Drainage 3.00 3.00 15-Oct-26 19-Oct-26 0.00 392.00

SLM-DP2-A2078 Reinstate Working Strip - Remaining Haul Roads as Required 3.00 3.00 20-Oct-26 22-Oct-26 0.00 392.00

SLM-DP2-A2084 Reinstate Topsoil 2.00 2.00 23-Oct-26 26-Oct-26 0.00 392.00

SLM-DP2-A2090 Make Good any Remaining Areas 2.00 2.00 27-Oct-26 28-Oct-26 0.00 392.00

SLM-DP2-A2096 Remove Working Strip Fencing 2.00 2.00 29-Oct-26 30-Oct-26 0.00 392.00

SLM-DP2-A2099 Complete Demobilisation 2.00 2.00 02-Nov-26 03-Nov-26 194.00 392.00

Land Parcel - HP704661C: (13748-14297 Metres)@550mLand Parcel - HP704661C: (13748-14297 Metres)@550mLand Parcel - HP704661C: (13748-14297 Metres)@550m 14.00 14.00 27-Oct-26 13-Nov-26 0.00 384.00

Post Completion WorksPost Completion Works 14.00 14.00 27-Oct-26 13-Nov-26 0.00 384.00

SLM-DP2-A2111 Install Post-Construction Drainage 3.00 3.00 27-Oct-26 29-Oct-26 0.00 384.00

SLM-DP2-A2117 Reinstate Working Strip - Remaining Haul Roads as Required 3.00 3.00 30-Oct-26 03-Nov-26 0.00 384.00

SLM-DP2-A2119 Reinstate Topsoil 2.00 2.00 04-Nov-26 05-Nov-26 0.00 384.00

SLM-DP2-A2121 Make Good any Remaining Areas 2.00 2.00 06-Nov-26 09-Nov-26 0.00 384.00

SLM-DP2-A2123 Remove Working Strip Fencing 2.00 2.00 10-Nov-26 11-Nov-26 0.00 384.00

SLM-DP2-A2125 Complete Demobilisation 2.00 2.00 12-Nov-26 13-Nov-26 186.00 384.00

Land Parcel - HP645658: (14298-14489 Metres)@192mLand Parcel - HP645658: (14298-14489 Metres)@192mLand Parcel - HP645658: (14298-14489 Metres)@192m 14.00 14.00 30-Oct-26 18-Nov-26 0.00 381.00

Post Completion WorksPost Completion Works 14.00 14.00 30-Oct-26 18-Nov-26 0.00 381.00

SLM-DP2-A2166 Install Post-Construction Drainage 3.00 3.00 30-Oct-26 03-Nov-26 0.00 381.00
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SLM-DP2-A2188 Reinstate Working Strip - Remaining Haul Roads as Required 3.00 3.00 04-Nov-26 06-Nov-26 0.00 381.00

SLM-DP2-A2198 Reinstate Topsoil 2.00 2.00 09-Nov-26 10-Nov-26 0.00 381.00

SLM-DP2-A2206 Make Good any Remaining Areas 2.00 2.00 11-Nov-26 12-Nov-26 0.00 381.00

SLM-DP2-A2215 Remove Working Strip Fencing 2.00 2.00 13-Nov-26 16-Nov-26 0.00 381.00

SLM-DP2-A2223 Complete Demobilisation 2.00 2.00 17-Nov-26 18-Nov-26 183.00 381.00

14499-14805 Metres Field Works@307m14499-14805 Metres Field Works@307m14499-14805 Metres Field Works@307m 77.00 77.00 10-Aug-26 25-Nov-26 0.00 376.00

Land Parcel - HP708408: (14499-14572 Metres)@74mLand Parcel - HP708408: (14499-14572 Metres)@74mLand Parcel - HP708408: (14499-14572 Metres)@74m 14.00 14.00 06-Nov-26 25-Nov-26 0.00 376.00

Post Completion WorksPost Completion Works 14.00 14.00 06-Nov-26 25-Nov-26 0.00 376.00

SLM-DP2-A2180 Install Post-Construction Drainage 3.00 3.00 06-Nov-26 10-Nov-26 0.00 376.00

SLM-DP2-A2196 Reinstate Working Strip - Removing Haul Roads as Required 3.00 3.00 11-Nov-26 13-Nov-26 0.00 376.00

SLM-DP2-A2207 Reinstate Topsoil 2.00 2.00 16-Nov-26 17-Nov-26 0.00 376.00

SLM-DP2-A2216 Make Good any Remaining Areas 2.00 2.00 18-Nov-26 19-Nov-26 0.00 376.00

SLM-DP2-A2224 Remove Working Strip Fencing 2.00 2.00 20-Nov-26 23-Nov-26 0.00 376.00

SLM-DP2-A2231 Complete Demobilisation 2.00 2.00 24-Nov-26 25-Nov-26 178.00 376.00

Land Parcel - HP736233:  Rownhams WSR  (14572-14805 Metres)@234mLand Parcel - HP736233:  Rownhams WSR  (14572-14805 Metres)@234mLand Parcel - HP736233:  Rownhams WSR  (14572-14805 Metres)@234m 14.00 14.00 10-Aug-26 27-Aug-26 0.00 439.00

Post Completion WorksPost Completion Works 14.00 14.00 10-Aug-26 27-Aug-26 0.00 439.00

SLM-DP2-A1941 Install Post-Construction Drainage 3.00 3.00 10-Aug-26 12-Aug-26 0.00 439.00

SLM-DP2-A1954 Reinstate Working Strip - Remaining Haul Roads as Required 3.00 3.00 13-Aug-26 17-Aug-26 0.00 439.00

SLM-DP2-A1964 Reinstate Topsoil 2.00 2.00 18-Aug-26 19-Aug-26 0.00 439.00

SLM-DP2-A1971 Make Good any Remaining Areas 2.00 2.00 20-Aug-26 21-Aug-26 0.00 439.00

SLM-DP2-A1980 Remove Working Strip Fencing 2.00 2.00 24-Aug-26 25-Aug-26 0.00 439.00

SLM-DP2-A1985 Complete Demobilisation 2.00 2.00 26-Aug-26 27-Aug-26 241.00 439.00

Section 4:  New Yewhill WSR incl. ConnectionsSection 4:  New Yewhill WSR incl. ConnectionsSection 4:  New Yewhill WSR incl. Connections 134.00 134.00 29-Feb-28 08-Sep-28 0.00 0.00

NEW Yewhill WSR ConstructionNEW Yewhill WSR ConstructionNEW Yewhill WSR Construction 134.00 134.00 29-Feb-28 08-Sep-28 0.00 0.00

Main Construction WorksMain Construction WorksMain Construction Works 134.00 134.00 29-Feb-28 08-Sep-28 0.00 0.00

Post Completion WorksPost Completion Works 134.00 134.00 29-Feb-28 08-Sep-28 0.00 0.00

SLM-DP2-A2009 Install Post-Construction Drainage 3.00 3.00 29-Feb-28 02-Mar-28 0.00 0.00

SLM-DP2-A2019 Reinstate Working Strip - Remaining Haul Roads as Required 3.00 3.00 03-Mar-28 07-Mar-28 0.00 0.00

SLM-DP2-A2029 Reinstate Topsoil 2.00 2.00 08-Mar-28 09-Mar-28 0.00 0.00

SLM-DP2-A2033 Make Good any Remaining Areas 2.00 2.00 10-Mar-28 13-Mar-28 0.00 0.00

SLM-DP2-A2038 Remove Working Strip Fencing 2.00 2.00 14-Mar-28 15-Mar-28 0.00 0.00

SLM-DP2-A2042 NYR:  Haul Road Reinstatement and Resurfacing 60.00 60.00 16-Mar-28 13-Jun-28 0.00 0.00

SLM-DP2-A2138 Complete Demobilisation 2.00 2.00 14-Jun-28 15-Jun-28 0.00 0.00

SLM-DP2-A2249 Project Close Out and Handover Activities incl. Training 20.00 20.00 16-Jun-28 13-Jul-28 0.00 0.00

SLM-DP2-A2252 Demobilisation and Reinstatement of Works Compound 40.00 40.00 14-Jul-28 08-Sep-28 0.00 0.00

DELETED/NOT REQUIREDDELETED/NOT REQUIREDDELETED/NOT REQUIRED 60.00 60.00 05-Sep-24 27-Nov-24 0.00 2.00

AAAAA AAAA AAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAA AAAA AAAAA AAAA AAAAA AAAA AAAA AAAAA AAAA AAAA

Reinstate Working Strip - Remaining Haul Roads as Required

Reinstate Topsoil

Make Good any Remaining Areas

Remove Working Strip Fencing

Complete Demobilisation

Install Post-Construction Drainage

Reinstate Working Strip - Removing Haul Roads as Required

Reinstate Topsoil

Make Good any Remaining Areas

Remove Working Strip Fencing

Complete Demobilisation

Install Post-Construction Drainage

Reinstate Working Strip - Remaining Haul Roads as Required

Reinstate Topsoil

Make Good any Remaining Areas

Remove Working Strip Fencing

Complete Demobilisation

Install Post-Construction Drainage

Reinstate Working Strip - Remaining Haul Roads as Required

Reinstate Topsoil

Make Good any Remaining Areas

Remove Working Strip Fencing

NYR:  Haul Road Reinstatement and Resurfacing

Complete Demobilisation

Project Close Out and Handover Activities incl. Training

Demobilisation and Reinstatement of Works Compound

Badger Closure Licence SubmissionBadger Sett Licence Closure Approval
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Primary Baseline

Actual Work

Remaining Work

Critical Remaining Work

Baseline Milestone

Milestone
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